
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 22-23, 2011  

 Reference No.: 2.8a.(2) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 

LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER-11-32 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the projects 
listed on the attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies 14 projects totaling $4,245,000 that are programmed in the State 
Transportation Improvement Program (STIP) for delivery in Fiscal Year 2010-11.  The agencies will 
not be able to request an allocation of funds by the June 30, 2011 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 County of Lake 
Lake County 
PPNO:  01-3070 
Cole Creek Bridge Replacement 
 

$0 
$17 
$4 
$ 
$21 
 

6 Months 
12/31/2011 
Support 

 The County of Lake (County) is requesting a six-month extension to the period of project allocation for the Plans Specifications and Estimates 
(PS&E) and right of way phases of the Cole Creek Bridge Replacement project.  The County has experienced unanticipated delays with 
environmental and the Native American consultation processes.   
 
The County conducted four phases of the archaeological research that spanned from December 2000 through October 2005.  During 
consultation and reviews with the Department, the scope of the project was reduced significantly in an attempt to save costs for both the 
Department and the County.  However, the reduced scope extended the archaeological studies by approximately two years. 
 
The County also experienced a difficult process during the Native American consultation.  The County submitted the studies and memoranda 
to the Big Valley Rancheria’s (BVR) staff for review and comments.  The Finding of Effects (FOE), Data Recovery Plan (DRP) and 
Memorandum of Agreement (MOA) documents took almost two years, from March 2009 to December 2010, to be reviewed by BVR.  
 
The County completed all of the archaeological studies, and submitted the FOE, DRP, and MOA to the Department for review on  
December 10, 2010.  The Department submitted the FOE, DRP and MOA to the State Historic Preservation Office (SHPO) for review and 
comment on April 27, 2011.  The County received comments from the SHPO on May 10, 2011, is currently making revisions to the 
documents, and will be submitting the revised FOE, DRP and MOA back to SHPO for review and approval by June 13, 2011.  The County 
estimates the SHPO will take three months to review and concur and anticipates obtaining the NEPA certification by September 13, 2011.  The 
County plans to submit allocation requests for both the PS&E and right of way phases of the project by October 1, 2011, with the objective of 
obtaining the Commission’s approval in approximately December 2011. 
 

2 County of Tehama 
Tehama County 
PPNO:  02-2148 
Bowman Road Bridge Replacement  
 

$0 
$0 
$0 
$400 
$400 
 

6 Months 
12/31/2011 
Support 

  
The County of Tehama (County) is requesting a six-month extension to the period of project allocation for the construction phase of the 
Bowman Road Bridge Replacement project.  The County has experienced delays due to right of way certification issues. 
 
The County originally anticipated completing right of way certification by March 2011; however, the right of way acquisition proved more 
difficult than expected and the project is currently in the eminent domain process.  On March 15, 2011, a Resolution of Necessity was 
approved by the County Board of Supervisors.  The process will continue with an Order of Possession, which is expected approximately 
September 1, 2011.  The County anticipates obtaining right of way certification and requesting an allocation for construction in time for the 
December 2011 Commission meeting. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 County of Tehama 
Tehama County 
PPNO:  02-2378 
Sacramento River Bridge Replacement 

$0 
$0 
$11 
$0 
$11 
 

20 Months 
02/28/2013 
Support 

 The County of Tehama (County) is requesting a 20-month extension to the period of project allocation for right of way phase of the 
Sacramento River Bridge Replacement project.   
 
The County has experienced delays due to bridge reconfiguration.  The bridge hydraulic and floodplain analysis showed that the previous 
design would result in a water rise upstream in a Federal Emergency Management Administration study area; therefore, the original 
bridge had to be reconfigured.  The reconfiguration of the bridge has impacted the timelines for all phases of the project, including 
environmental, engineering, and right of way. The bridge reconfiguration has impacted project development activities in several ways.  The 
bridge has been reconfigured to add 250 feet of clear opening in order to diminish the effect of the bridge and road fills to zero.  The 
County has recently approved this reconfiguration.  The reconfiguration has resulted in new environmental study limits, additional 
environmental field reviews, additional field surveying, and a new project description.  All of the environmental studies have to be 
redrafted and project plans have been set back to the 30-percent complete mark.  The County estimates a 16-month delay in obtaining the 
NEPA clearances due to these factors.  The County is currently working with the Department to gain approval of the new configuration, 
including a value analysis, as required for any project costing more than $20 million.   
 
The County anticipates completing the environmental studies by September 2012, and obtaining right of way certification by April 2013.  
 

4 County of Tehama 
Tehama County 
PPNO:  02-2379 
Evergreen Road Bridge at Cottonwood 
Creek – Bridge Replacement 

$0 
$65 
$0 
$0 
$65 
 

18 Months 
12/31/2012 
Support 

 The County of Tehama (County) is requesting an 18-month extension to the period of project allocation for the Plans, Specifications and 
Estimates (PS&E) phase of the Evergreen Road Bridge at Cottonwood Creek project.  The County has experienced delays with environmental 
processes and approvals for CEQA. 
 
The County must re-align the bridge due to complex floodplain/floodway hydraulics studies and analyses, which the county had not 
anticipated in the original project development schedule.  The bridge realignment work has delayed completion of the CEQA process.  The 
task of bridge re-alignment is an iterative and time consuming process.  For each re-alignment of the bridge, a hydraulic study is performed to 
analyze potential creek channel re-contouring and flood elevation, and an environmental study limit is drafted to determine the environmental 
studies and impacts.  The unforeseen complexities of the floodplain and the hydraulic characteristics of the area and discovery of a potentially 
impacted plant species have introduced additional difficulties.  Recently discovered elderberry bushes may be impacted by the bridge re-
alignment, and this requires approval by the United States Fish and Wildlife Services, adding more time to the environmental clearances.  The 
County estimates that bridge re-alignment studies will take nine months, and subsequent determination of the project footprint and 
environmental studies of the new impacted areas will take an additional nine months.  
 
The County anticipates completing environmental certification and requesting an allocation for PS&E by the end of 2012. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

5 County of Lassen 
Lassen County 
PPNO:  02-2395C 
Skyline South Multi-Use Pathway 
Extension, TE 

$0 
$0 
$50 
$0 
$50 

18 Months 
12/31/2012 
Support 

 The County of Lassen (County) is requesting an 18-month extension to the period of project allocation for the right of way phase of the 
Skyline South Multi-Use Pathway Extension project.  The County has experienced delays with environmental processes and approvals for 
CEQA and NEPA clearances. 
 
The project has been delayed because an abandoned railroad corridor was discovered late within the project’s impact area, requiring 
additional complex and time consuming environmental studies, including a hazardous material study..  The County has completed 
the Natural Environmental Study Report and Phase 1 of the environmental assessment, and has submitted them to the Department for 
review and to determine the extent of future required studies.  The county estimates that the additional environmental studies 
will take approximately 12 months to complete. 
 
The County plans to hire private environmental consultants to complete the required studies.  The County will perform the consultant 
solicitation and selection by September 2011, and will award the consultant contract and issue a notice to proceed by October 2011.  The 
consultant will complete the environmental assessment by April 2012.  The County will review and submit the environmental studies to the 
Department for review by June 2012.  The County anticipates obtaining CEQA and NEPA clearances by December 2012. 
 

 6 County of Tehama 
Tehama County 
PPNO:  02-2430 
99 West at Thomas Creek Bridge 
Replacement 

$0 
$58 
$0 
$0 
$58 
 

9 Months 
03/31/2012 
Support 

 The County of Tehama (County) is requesting a nine-month extension to the period of project allocation for the Plans, Specifications and Estimates 
(PS&E) phase of the 99 West at Thomas Creek Bridge Replacement project.  The County has experienced unforeseen delays with environmental 
processes and approvals for CEQA clearances. 
 
The time delay in the CEQA process is due to several factors.  During the preliminary engineering, the County determined that the traffic detours 
could potentially have a negative impact on the railroad right of way and would have to be avoided.  Therefore, the construction staging and 
traffic handling plans took an additional three months to complete.  Subsequently, the determination of the project scope area, the project 
footprint, related environmental study limits and the determination of potential impact to the railroad right of way have consumed six more 
months than originally anticipated.  The County estimates that the CEQA clearances will be complete by end of 2011 or early 2012; therefore, the 
County is requesting a nine-month time extension to complete environmental studies in order to proceed with the PS&E phase of the project. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

7 Siskiyou County 
Siskiyou County 
PPNO:  02-2479 
Bridge Preventive Maintenance 
Program at Various Locations Phase 1 

$0 
$0 
$0 
$103 
$103 

12 Months 
06/30/2012 
Support 

 The County of Siskiyou (County) is requesting a 12-month extension to the period of project allocation for the construction phase of the 
Bridge Preventive Maintenance Program at Various Locations Phase 1 (BPMP Phase 1) project.  The County is requesting to delay 
construction allocation for BPMP Phase 1 to align this project allocation with the programmed construction funds on another Bridge 
Preventive Maintenance Program at Various Locations Phase 2 (BPMP Phase 2) project (PPNO 2504). 
 
BPMP Phase 2 will be programmed by STIP amendment in the 2010 STIP, which is expected to be approved at the June 2011 
Commission meeting.  The STIP funding capacity for BPMP Phase 2 is coming from another STIP project, the Ash Bridge Replacement 
project (PPNO 2302), because the Ash Bridge Replacement project will use toll credits for match, thereby freeing up STIP capacity to be 
reprogrammed to the new BPMP Phase 2 project.  The County is proposing to delay the $103,000 construction allocation for the BPMP 
Phase 1 project  so that the County can request a construction allocation for the BPMP Phase 1and BPMP Phase 2 projects at the same 
time to utilize economy of scale of delivering both projects under one contract.  Another reason for the delay is that the original estimate 
for construction for BPMP Phase 1 was under-estimated because at the time no field inspection work had been completed.  To date, our 
consultant has inspected every bridge and has an accurate cost for construction of all 30 bridges.  
 
Both BPMP Phase 1 and BPMP Phase 2 are fully funded.  BPMP Phase 1 provides a $103,000 State-only funds (SOF) match for 
$898,000 Highway Bridge Program (HBP) funds, and BPMP Phase 2 provides a $222,000 SOF match for $1,935,000 HPB funds, for a 
total of $325,000 SOF and leveraging of $2,833,000 in federal HPB funds, as programmed in Federal Transportation Improvement 
Program Amendment 7, which was approved by FHWA on April 7, 2011.  Total BPMP estimate for 30 bridges in the County is 
$2,833,478.  STIP amendment 10S-032 and the  BPMP bridge list provide more information.  
 
The County does not anticipate any further delays to complete this project.  The environmental process is nearly completed.  The final 
Plans, Specification and Estimate will be completed by June 30, 2012. 
 

8 Sierra County 
Sierra County 
PPNO:  03-1L61 
Ridge Road Rehabilitation 

$0 
$100 
$59 
$0 
$159 

20 Months 
02/28/2013 
Support 

 The County of Sierra (County) is requesting a 20-month extension to the period of project allocation for the Plans, Specifications and 
Estimates (PS&E) and right of way phases of the Ridge Road Rehabilitation project.  The County has experienced delays due to unanticipated 
NEPA compliance issues. 
 
The County originally anticipated having the NEPA compliance approval by June 2010; however an unanticipated requirement delayed the 
environmental process.  The project is in a region of the County that has a history in gold mining and contains mining tailings  (rock 
piles).  The Department rejected the County’s initial NEPA conclusions that would have placed the burden for a Health and Safety Plan 
(HSP) for construction activities within these isolated areas onto the next phase (PS& E) of the project.  The HSP included schedule for 
watering, dust control, and testing of soils and materials in the project site, but the Department insisted that HSP be prepared and evaluated 
in advance of any approval of the NEPA documents.  Consequently, the NEPA clearance is delayed until HSP is developed.  
Furthermore, the Area of Potential impact study was expanded due to additional cultural recourses discovered during the initial study 
that required further investigations. 
 
The County anticipates obtaining the NEPA Categorical Exclusion document by December 2011.  Due to the high elevation of the 
project site, testing for hazardous materials will have to occur after the snow melt in the summer of 2012.  In a worst case scenario, the 
completion of HSP and any additional sampling and testing of soils will be completed by end of 2012 or early 2013.  Once the NEPA and 
HSP are complete, the County can proceed with project engineering and right of way phases and request for corresponding allocations.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

9 Glenn County 
Glenn County 
PPNO:  03-1317 
Hamilton City Pedestrian Improvements 

$0 
$0 
$1 
$308 
$309 

20 Months 
02/28/2013 
Support 

  
The County of Glenn (County) is requesting a 20-month extension to the period of project allocation for the right of way and construction 
phases of the Hamilton City Pedestrian Improvements project.  The County has experienced unforeseen delays with NEPA clearance and with 
obtaining right of way certification due to existing utility conflicts with the project. 
 
The Preliminary Environmental Study (PES) has been submitted to the Department for review.  The County anticipates obtaining the NEPA 
document by late 2011. The County also encountered unforeseen right of way conflicts with existing utility poles and guy wires.  There are 
two utilities firms with existing facilities that are in conflict with project construction.  The County is working with the utility firms to 
complete the utility relocation so that the project can proceed; however, the utility firms have not committed to any time constraints.  Upon 
obtaining the NEPA clearances, the County will request an allocation for the right of way phase.  Subsequent to the right of way certification, 
the County anticipates requesting a construction allocation by February 28, 2013. 
 

 10 City of Willows 
Glenn County 
PPNO:  03-1318 
Gateway Monument Signs Phase 2, TE 

$0 
$0 
$0 
$109 
$109 

7 Months 
01/31/2012 
Support 

 The City of Willows (City) is requesting a seven-month extension to the period of project allocation for construction phase of the Gateway 
Monument Signs Phase 2 project.  The City has experienced delays with the environmental review process and right of way acquisitions.    
 
The City programmed this TE project in the 2010 STIP in February 2, 2010.  It took the City six months longer than originally anticipated to 
complete the right of way acquisition negotiations for the extension of an existing easement for placement of one of the signs on the west 
entrance to the City.  The City obtained the easement on April 18, 2011. 
 
Due to inclusion of federal funding for the project, the City must prepare NEPA documents.  The City will prepare and submit the Preliminary 
Environmental Study (PES) form by June 10, 2011.  The City anticipates completing the CEQA and NEPA documentation by June 10, 2011.  
Therefore the City is confident that they can allocate construction funds for this project by January 2012, considering the worst case scenarios. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 11 City of Berkeley 
Alameda County 
PPNO:  04-2100G 
Berkeley Bay Trail Extensions Segment 
One, TE 

$0 
$0 
$0 
$1,928 
$1,928 

8 Months 
02/28/2012 
Support 

 The City of Berkeley (City) is requesting an eight-month extension to the period of project allocation for construction of the Berkeley Bay 
Trail Extension Segment One TE project. 
 
All of the project documents were completed; including environmental documents, construction documents, and permits; to meet the state 
funding requirements.  During the planning phase, a comprehensive CEQA process was conducted and resulted in the adoption of a Mitigated 
Negative Declaration in 2004.  During the design phase, all required authorizations for the project were obtained from the following 
stakeholder agencies:  East Bay Regional Parks District, California State Parks, Regional Water Quality Control Board, San Francisco Bay 
Conversation and Development Commission, and United States Coast Guard.  The city also obtained a United States Army Corps of Engineers 
(AEOC) Nationwide Permit that requires construction to begin by March 18, 2012.  
 
On September 20, 2010, the Metropolitan Transportation Commission staff notified the City that $1,928,000 in TE funds had been approved 
for construction of the project.  The California State Coastal Conservancy is providing an additional $355,000 in grant funds.   
 
The City originally anticipated obtaining NEPA and right of way certification by February 2011.  However, based on recent discussions with 
Department staff, as well as the extensive time that it took for the City to obtain CEQA clearance and the permits and approvals, the City has 
revised the time estimate for the NEPA process.  The City currently anticipates obtaining NEPA and right of way certification in September 
2011.   
 
Once the City obtains the NEPA and right of way certifications, the City will advertise the project in late 2011.  The City plans to request an 
allocation for the construction funds in early 2012, in order to award a contract by the spring of 2012.   
 
If the City were required to reprogram the construction funds in the 2012 STIP, the City would miss the March 18, 2012 construction start 
deadline required for the AEOC Nationwide Permit, and would have to apply for an Individual Permit, resulting in additional delays.  The City 
would have to wait until July 2012 to request an allocation.  The 2012 STIP is scheduled for adoption in April 2012.  The City would then 
advertise and award a contract approximately August through October 2012.  By this time, the dry weather would be past, making starting 
construction in Calendar Year 2012 infeasible.  For this reason, the City is unable to reprogram the funds in the 2012 STIP.  Therefore, the 
City is requesting an eight-month time extension to February 29, 2012, for the allocation of the funds programmed for construction.  
 

12 City of El Paso De Robles 
San Luis Obispo County 
PPNO:  05-1978 
South River Road Bike and Pedestrian 
Path (Phase One), TE 

$0 
$0 
$0 
$355 
$355 

6 Months 
12/31/2011 
Support 

 The City of El Paso De Robles (City) is requesting a six-month extension to the period of project allocation for construction phase of the South 
River Bike and Pedestrian Path (TE) project.  The City has encountered unforeseen circumstances during the project’s environmental clearance 
process that were beyond the City’s control. 
 
The City recently discovered that it must prepare a least bell’s vireo (bird species) survey as part of the NEPA clearance.  Due to the nesting 
season of this species, the survey can be performed only between April 10 and July 31.  The survey must consist of eight separate one-day 
surveys performed ten days apart.  The earliest this could be completed is July 1, 2011.  The City must submit the completed survey to the 
United States Fish and Wildlife Service (USFWS) for approval.  The USFWS review period will take an additional two to three months. 
 
The City began the survey in April 2011, anticipates completing the survey by July 2011, and anticipates submitting the completed report to USFWS in 
August 2011.  The City estimates that USFWS approval will be obtained by November 2011 which will enable the City to request an allocation for 
construction by December 2011. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

13 City of Visalia 
Tulare County 
PPNO:  06-D019 
Saint John River Bicycle Path, TE 

$0 
$0 
$0 
$159 
$159 

20 Months 
02/28/2013 
Support 

 The City of Visalia (City) is requesting a 20-month extension to the period of project allocation for construction phase of the Saint John River 
Bicycle Path project.  The City has experienced unforeseen issues with acquiring a parcel of land which has delayed the right of way 
certification process. 
 
Approximately six months ago, through a Preliminary Title Report, the City discovered that a parcel needed for project right of way is owned 
by a defunct levee district (Levee District Number One of Tulare County) and all of the individuals associated with the district are deceased.  
The Kaweah Delta Water Conservation District recommended contacting Tulare County.  The Tulare County Resource Management Agency 
recommended using the eminent domain process to condemn the Levee District’s interest in the property because there is nobody to represent 
the Levee District.  The City Attorney concurs that the City’s only recourse is condemnation.  The City Attorney will take the Resolution of 
Necessity to the City Council in September 2011.  The City anticipates filing the condemnation lawsuit in October 2011.  The City anticipates 
the trial starting in August 2012 and continuing to November 2012.  The City anticipates submitting the request for allocation for construction 
by December 2012, for consideration by the Commission in early 2013. 
 

14 City of Arvin 
Kern County 
PPNO:  06-E015 
Arvin Bicycle and Pedestrian 
Improvements TE 

$0 
$0 
$0 
$518 
$518 

9 Months 
03/31/2012 
Support 

 The City of Arvin (City) is requesting a nine-month extension to the period of project allocation for construction phase of the Arvin Bicycle 
and Pedestrian Improvement TE project.  The City has encountered overhead utility conflicts with Pacific Gas and Electric and American 
Telephone and Telegraph facilities that were unforeseen and beyond its control. 
 
The previous City Engineer submitted the project application on October 26, 2005.  The existence of the overhead utilities were not noted 
during the project application phase because the City did not think they were in conflict with the project implementation and thus the project 
construction phase was programmed for Fiscal Year 2010-11.  In October 2010, after the site was surveyed and during the project engineering 
(PS&E) phase, the City discovered more than 27 poles located along the path of the proposed construction, which created conflict with the 
project’s implementation.  The City is coordinating with the utility owners regarding various options to make the project work.  The City’s 
original preferred option for undergrounding of the utilities was deemed infeasible due to the length of time required, and the option was 
abandoned.  The City has requested the utility owners to develop relocation plans that will work for the proposed project.  The City anticipates 
that relocation activities will take approximately six to nine months, and the City anticipates requesting an allocation for the construction phase 
by March 2012. 
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