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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Hanford (City) to 
extend the period of allocation for the 12th Avenue Widening/Reconstruction project for five 
months, extending the allocation request date to November 30, 2011. 
 
ISSUE: 
 
At the November 2010 meeting, the Commission approved the programming of $750,000 to the City of 
Hanford (City) for the 12th Avenue Widening/Reconstruction project.  The City is not ready to 
request an allocation of funds by the June 30, 2011 deadline.  The City is requesting a five-month time 
extension to the allocation request date, from June 30, 2011 to November 30, 2011. 
 
BACKGROUND: 
 
This project includes widening the roadway from two to four travel lanes and installation of curb, 
gutter, sidewalk, landscape medians, street lights, a new traffic signal and the modification of an 
existing traffic signal. 
 
This project requires the acquisition of right of way and the relocation of some private utilities.  
Due to the complexity of the project and staffing cutbacks that the City was forced to make during 
the economic downturn, the City has had to delay the schedule to acquire the right of way and to 
get the private utilities relocated for this project.  The right of way negotiations have started and 
the City anticipates opening escrows for those properties soon.  The City is also currently in the 
process of preparing utility relocation plans and anticipates the utility relocation to be started by 
September 2011.  This has resulted in an even further schedule delay because the project needs to 
be constructed during the spring and summer months when the weather is conducive to paving.  
The City anticipates requesting allocation in November 2011, advertising the project in January 
2012 and awarding the project in April 2012. 
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In April 2010, the Commission adopted the State Local Partnership Program Guidelines  
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a 
time extension if the project will not be sub-allocated by date.  The SLPP Guidelines stipulate that 
the Commission may approve a waiver to the timely use of funds deadline one time only for up to 
20 months.   
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