
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 10-11, 2011 

 Reference No.          2.8a.(1) 
Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

Subject: POST-FACT REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR  
STIP PROJECTS, PER STIP GUIDELINES  
WAIVER-11-46 

 
RECOMMENDATION: 

 
The California Department of Transportation requests that the California Transportation 
Commission (Commission) extend the period of project allocation for three State Transportation 
Improvement Program (STIP) projects. 
 
ISSUE: 
 
The attached document identifies three projects totaling $19,509,000 programmed in the 2010 STIP 
in Fiscal Year 2010-11.  The implementing agencies were not ready to request allocations of funds 
by the June 30, 2011 deadline.  The attached document shows the details of the projects and the 
explanation for the delays.  The project sponsors have requested extensions, and the regional 
planning agencies concur. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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 Dist-Co-Rte 

Implementing Agency 
PPNO 
Project Description 

Program/Year 
Extension Amount By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
04-Mrn-101 
Department of 
Transportation 
PPNO:  04-0360J 
Route 101 Marin-Sonoma 
Narrows – Southerly 
Interchange at Redwood 
Landfill Road 

 
RIP / 10-11 
$0 
$0 
$0 
$11,114 
$11,114 

 
12 months 
 
06/30/2012 
 

  

Route 101 Marin-Sonoma Narrows – Southerly Interchange project will construct a new interchange at the Redwood Landfill Road and 
frontage roads within the project limits.  Currently $11,114,000 in Regional Improvement Program (RIP) funds are programmed for 
construction in Fiscal Year 2010-11.  Because of delays in completing environmental revalidation and the necessary right of way 
activities, the project has been delayed. The Department requests a time extension of 12 months to ensure sufficient time to complete 
environmental revalidation and secure approval of the right of way certification. 
 
The request to extend the period of project allocation was received on time but was inadvertently left off the agenda for the June meeting. 
 
The Metropolitan Transportation Commission concurs with this request. 
 

 
2 

 
04-Mrn-101 
Department of 
Transportation 
PPNO:  04-0360H 
Route 101 Marin-Sonoma 
Narrows – Petaluma 
Boulevard South 
Interchange 

 
RIP / 10-11 
$0 
$0 
$0 
$7,395,000 
$7,395,000 

 
12 months 
 
06/30/2012 
 

  

Route 101 Marin-Sonoma Narrows – Petaluma Boulevard South Interchange project Southerly Interchange project will construct a new 
interchange at the Petaluma Boulevard South, frontage roads within the project limits, and ramp metering hardware.  Currently 
$7,395,000 in RIP funds are programmed for construction in Fiscal Year 2010-11.  Because of delays in completing environmental 
revalidation and the necessary right of way activities, the project has been delayed. The Department requests a time extension of 12 
months to ensure sufficient time to complete environmental revalidation and secure approval of the right of way certification. 
 
The request to extend the period of project allocation was received on time but was inadvertently left off the agenda for the June meeting. 
 
The Metropolitan Transportation Commission concurs with this request. 
 

 
3 

 
04-Contra Costa-ICR 
Department of 
Transportation 
PPNO:  04-2079 
Oakley to Port Chicago; 
Double Track project 

 
IIP / 10-11 
$0 
$1,000,000 
$0 
$0 
$1,000,000 

 
1 month 
 
07/31/2011 
 

  

Oakley to Port Chicago, an intercity rail project, will construct a second main track, crossovers, and related signal and other track work. 
Currently $1,000,000 RIP is programmed for PS&E in Fiscal Year 2010-11.  
 
The request for PS&E allocation was submitted on time and was on the agenda for the June meeting with a concurrent Consideration of 
Future Funding request (Environmental Resolution).  However, due to a late discovery of the book item not being complete, the item had 
to be pulled from the June 2011 agenda.  Because the Commission cannot allocate prior to the approval for the environmental request of 
the environmental document, the concurrent request for the PS&E allocation also had to be pulled from the June agenda.  The book item 
for the environmental approval is now complete and ready to present at the August meeting.  The Department and Commission decided 
that a  
one-month post-fact time extension will resolve this issue. 
 
The Department requests a one month extension. The Environmental request book item and concurrent PS&E allocation have been re-
submitted for the August 2011 Commission meeting for approval. 
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