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RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) consider extending the period of contract award for the City of Anaheim 
(City) Anaheim Regional Transportation Intermodal Center project (PPNO 9552) in Orange County 
for 12 months, to July 31, 2012.   

 
ISSUE: 
 
On January 20, 2011, the Commission approved Resolution MFP-10-12 allocating $29,219,000 to 
the City of Anaheim Regional Transportation Intermodal Center project.  The project contract award 
has been delayed in part, due to an overwhelming number of bid inquiries received during the 
opening of the bid process.  The four bids that were received by the City significantly exceeded the 
City’s Engineer’s estimates and budget available for this contract.  In addition, the City needs 
additional time to seek confirmation from the Federal Transit Administration to ensure that the 
Ethylene Tetrafluorethylene cladding system would be in compliance with Buy America 
requirements.  Currently, the City is re-evaluating the existing project design and plans to implement 
design revisions as cost savings measures.                   
 
The City anticipates re-advertising for construction bids by March 2012 and plans to award a 
contract by late May 2012.   
 
BACKGROUND: 
 

 In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
 implementing a project to request a time extension if the project will not be awarded within six   
 months of the allocation.  Current State Transportation Improvement Program guidelines stipulate 
 that the Commission may approve a waiver to the contract award deadline one time only for up to 20 
 months in accordance with Government Code Section 14529.8. 
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