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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2009-10 and  
FY 2010-11. 
 
In FY 2009-10, the California Transportation Commission (Commission) allocated $85,495,000 to 
construct 49 locally-administered STIP projects.  As of August 10, 2011, 47 projects totaling 
$83,093,000 have been awarded and an extension request has been approved for one project.  One 
project (PPNO 07-3159) has lapsed.   
 
In FY 2010-11, the Commission allocated $94,213,000 to construct 71 locally-administered STIP 
projects.  As of August 10, 2011, 23 projects totaling $59,702,000 have been awarded and 
extension requests have been approved for four projects.  One project (PPNO 01-4097P) has 
lapsed.  The remaining 43 projects are on track for award.   
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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 FY 2009-10 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 0 $0 0 0 0 0 0 
August 2009 1 $636 1 0 0 0 1 

September 2009 2 $475 2 0 0 0 0 

October 2009 7 $3,928 6 1 0 2 4 

November 2009 0 $0 0 0 0 0 0 

December 2009 4 $3,207 4 0 0 1 2 

January 2010 2 $935 2 0 0 0 2 

February 2010  4 $657 4 0 0 2 1 

March 2010  0 $0 0 0 0 0 0 

April 2010  3 $5,198 3 0 0 2 1 

May 2010 6 $4,526 6 0 0 2 4 

June 2010 20 $65,933 19 0 1 0 11 

TOTAL  49 $85,495 47 1 1 9 26 

 
 
 

FY 2010-11 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 16 1 2 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 1 0 2 0 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 1 0 10 1 0 
May 2011 8 $4,994 0 0 8 0 0 
June 2011 25 $13,453 0 0 25 0 0 

Total 71 $94,213 23 1 47 3 14 

 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 



CHAIR AND COMMISSIONERS Reference No.:  3.2b. 
CALIFORNIA TRANSPORTATION COMMISSION September 15, 2011 

 Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded  

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
City of Visalia Santa Fe Bike Path 06-D006A 30-Jun-10 31-Dec-11 (1) $402,000  The project will be awarded 

by the extended deadline. 
City of Alturas Warner Street Truck Route 02-2176 1-Jul-10 31-Oct-11 (2) $2,172,000  The project will be awarded 

by the extended deadline. 
San Benito County San Juan Highway Bike Lanes 05-9380 1-Jul-10 31-Oct-11 (2) $416,000  The project will be awarded 

by the extended deadline. 
City of Pittsburg Bailey Road Transit Access 

Improvements 
04-0183H 20-Jan-11 31-Oct-11 (4) $989,000  The project will be awarded 

by the extended deadline. 
San Mateo 
City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (3) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Vacaville Jepson Parkway Gateway Enhancement 04-5152E 24-Mar-11 30-Sep-11 $230,000  The project will be awarded 
by the deadline. 

City of Vallejo Downtown Vallejo Pedestrian 
Enhancement 

04-5152J 24-Mar-11 30-Sep-11 $412,000  The project will be awarded 
by the deadline. 

City of Escondido Maple Street Pedestrian Plaza 11-7421T 24-Mar-11 30-Sep-11 $945,000  The project will be awarded 
by the deadline. 

City of Garden Grove Brookhurst Street Median 
Rehabilitation 

12-2135G 24-Mar-11 30-Sep-11 $500,000  The project will be awarded 
by the deadline. 

City of Fountain 
Valley 

Industrial Sidewalk Improvement 
Project 

12-2135H 24-Mar-11 30-Sep-11 $228,000  The project will be awarded 
by the deadline. 

City of Fountain 
Valley 

Brookhurst Street Gateway Median 
Project 

12-2135I 24-Mar-11 30-Sep-11 $256,000  The project will be awarded 
by the deadline. 

City of Lake Forest El Toro Road Median Streetscape 
Project 

12-2135J 24-Mar-11 30-Sep-11 $500,000  The project will be awarded 
by the deadline. 

City of Lake Forest Jeronimo Road Median Landscaping 
Project 

12-2135K 24-Mar-11 30-Sep-11 $500,000  The project will be awarded 
by the deadline. 

City of Lake Forest Rockfield Boulevard Median 
Landscaping Project 

12-2135L 24-Mar-11 30-Sep-11 $500,000  The project will be awarded 
by the deadline. 

City of Seal Beach Lampson Avenue Median Improvement 
Project 

12-2135M 24-Mar-11 30-Sep-11 $500,000  The project will be awarded 
by the deadline. 

Total     $13,820,000   

(1) This extended deadline was approved in January 2011 (Waiver-11-06). 
(2) This extended deadline was approved in March 2011 (Waiver-11-13). 
(3) This extended deadline was approved in June 2011 (Waiver-11-42). 
(4) This extended deadline was approved in August 2011 (Waiver-11-52). 
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