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CMIA Program Status 
First Quarter FY 2011-12

In the CMIA bond program budget, $3.979 billion is to be allocated for construction.  In addition, $403 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs and an uncommitted balance of $28 
million.  To date, $3.045 billion has been allocated.  The allocated amount utilizes 69 percent of the 
committed program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

07-08 08-09 09-10 10-11 11-12 11-12 Total
Actual $451.7 $1,158.9 $436.1 $307.6 $690.6 $3,044.9
Planned $1,337.5 $1,337.5
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 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 396.1 $ 292.2 74% 
 Capital   $ 3,979.2 $ 2,745.5 69%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 6.7   $ 6.7     100%  
                                            
Committed Subtotal   $ 4,382.5 $ 3,044.9 69% 
   Uncommitted   $ 27.5  
 Bond Administration   $ 90.0 
  Program Total   $ 4,500.0  
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CMIA Program Progress Report 
First Quarter FY 2011-12

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects originally 
adopted on March 15, 2007 by the California 
Transportation Commission and an additional 25 
projects amended into the program with one 
project being deleted.  The projects in the program 
have an overall value of $10.6 billion including 
CMIA bond funds for $4.4 billion.   
 

Projects in Original Adopted  
CMIA Program 
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Phase # Co Rte Project 
        Awd CCCCAA   

1 Ala 580 EB I-580 EB HOV Hacienda to Greenville       Construction 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill        Design 
3 Ala 580 I-580 / Isabel IC        Construction 
4 Ala 880 I-880 SB HOV Lane Extension        Design 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore          Construction 
6 Cal 4 SR4 Angels Camp Bypass Open to Traffic  Closeout 
7 CC 4 SR4 E Widening fr Somersville to SR 160           Construction 
8 Ala 80 I-80 Integrated Corridor Mobility Project        Design 
9 ED 50 US 50 HOV Lanes – Phase 1        Construction 
10 Ker 46 Route 46 Expressway – Segment 3        Construction 
11 Kin 198 Route 198 Expressway        Construction 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)         Design-Build 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170        Construction 
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln        Design 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project        Construction  
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts Open to Traffic    Closeout 
17 Mon 1 Salinas Road Interchange        Construction 
18 Nap 12 SR12 Jameson Canyon – Phase 1        Advertised 
19 Nev 49 Rte 49 La Barr Meadows Widening          Construction 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  Open to Traffic    Closeout 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS        Construction 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir        Advertised  
23 Ora 57 Widen NB S Katella to N Lincoln Ave        Advertised 
24 Ora 57 Widen NB N SR91 to N Lambert Rd        Construction 
25 Pla 65 Lincoln Bypass        Construction 
26 Pla 80 Pla 80 HOV Phase 2        Construction 
27 Pla 80 Pla 80 HOV Phase 3        Construction 
28 Riv 215 Add one mixed flow ln in each direction        Construction 
29 Riv 91 HOV Lane Gap closure         Advertised 
30 Sac 50 Hwy 50 Bus/Carpool Lanes        Construction 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City        Design 
32 SBd 10 I-10 WB Mixed Flow ln addition        Construction 
33 SBd 215 I-215 North Segments 1 & 2        Construction 
34 SBd 210 State Route 210/215 Connectors        Construction 
35 SBd 215 I-215 North Segments 5        Construction 
36 SBd 10 Widen exit ramps & add aux lanes        Construction 
37 SD 15 Managed Lanes South Segment        Construction 
38 SD 5 I-5 North Coast Corridor – Stage 1A        Construction 
39 SJ 205 I-205 Auxiliary Lanes        Construction 
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)        Construction 
41 SM 101 Widen US 101 and add Aux Lns        Construction 
42 SCl 880 I-880 Widening (SR237 to US 101)       Advertised 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd        Advertised 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)        Construction 
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns        Advertised 
46 Sha 5 Cottonwood Hills Truck Climbing Lane        Construction 
47 Sol 80 I-80 HOV Lanes Fairfield         Construction 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk           Construction 
49 Son 101 US 101 HOV Lanes – North Phase A Open to Traffic  Closeout 
50 Son 101 US 101 HOV Lanes – Wilfred        Construction 
51 Sta 219 Route 219 Expressway Phase 1 Open to Traffic  Closeout 
52 Sta 219 Route 219 Expressway Phase 2        Design 
53 Tuo 108 E. Sonora Bypass Stage II         Advertised 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass         Advertised 

Legend    No known scope, budget or schedule issues. 

   
   Potential scope, budget or schedule issues. 

  Award delay due to availability of bond funds. 
     Known scope, budget or schedule issues. 

 
Projects Amended into CMIA Program 
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Phase # Co Rte Project 
        Awd CCCCAA   

55 Son 101 Central Project – Phase B        Construction 
56 Sac 80 I-80 HOV Ln – Across the top        Construction 
57 SJ 5 I-5 HOV Widening and CRCP        Construction 
58 SLO 101 Santa Maria Bridge        Construction 
59 SD 15 Mira Mesa Direct Access Ramp         Design 
60 Sha 5 South Redding 6-Lane        Construction 
61 But 32 But 32 Hwy Widening         Advertised 
62 Ala 84 Ala 84 Expressway         Advertised 
63 Mrn 101 Sonoma Narrows Project 2B Project Deleted   
64 Tul 198 Plaza Dr IC / Aux Lns           Advertised 
65 Var Var Freeway Performance Initiative          Design 
66 SBd 215 I-215 Gap Closure           Design 
67 LA 10 !-10 HOV Citrus to 57           Design 
68 Sol 80 I-80/SR12 WB Connector          Environmental 
69 Son 101 North Project – Phase B Airport IC           Design 
70 SCl 880 I-880I-280 Stevens Creek IC Impvmts           Design 
71 CC 4 SR 4 Bypaass Fwy Phase 1 & 2 Combined w #7   
72 Pla 65 Lincoln Bypass Ph 2A Seg 1 Combined w #25   
73 ED 50 US 50 HOV Lns Phase 2A Seg 1 Combined w #9   
74 Son 101 MSN Petaluma River Bridge Combined w #15   
75 SCl 101 Capitol Exp Yerba Buena IC BBLL  AAggmmtt  PPeennddiinngg    Design 
76 SBd 15 La Mesa Nisqualli Rd IC           Advertised 
77 SD 805 HOV Lns – SR54 to SR94           Design 
78 SD 805 HOV Lns – Palomar to SR94           Design 
79 L SLO 46 Whitley 2A           Design 
80 Ora 74 SR 75 / I-5 IC           Design 
81 SD 805 805 Managed Lns North           Design 

 
Overall Program Status 
To date, 65 projects have completed the 
preliminary engineering and environmental 
evaluation phase, 56 projects have completed the 
design phase.  There are 34 projects under 
construction and 11 projects (seven segments 
and five full projects) have been completed.  
 
FY 2011-12 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2011-12, two projects completed the end 
environmental milestone, three projects 
completed the end right of way milestone, one 
project was awarded and one project segment 
completed construction. 
 

California Department of Transportation FY 1011-12 First Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 2 of 18



First Quarter FY 2011-12 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Ala 580 EB I-580 EB HOV Hacienda to Greenville Segment 2 CCA 

Ala 80 I-80 Integrated Corridor Mobility Project End Env 

Ora 57 Widen NB S Katella to N Lincoln Ave End RW 

Ven 101 HOV Lns Mussel Shoals to Casitas Pass End RW 

SCl 880 I-880I-280 Stevens Creek IC Impvmts End Env 

CC 4 SR 4 Bypaass Fwy Phase 1 & 2 End RW 

Sac 80 I-80 HOV Ln – Across the top Award 
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CMIA Program Project Action Plan Report 
First Quarter FY 2011-12

 
Listed below are project action plans that have been identified to address identified scope, cost or schedule issues on 
projects. 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $ 21,563  $ 22,263 Cost, Schedule, Scope 
 2 4 ALA 580 I-580 Westbound HOV Lane $ 101,700 $ 137,886 Cost, Schedule, Scope 
 4 4 Ala 880 SB HOV Ln Extension $ 94,600  $ 108,000 Cost, Schedule 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,854        Schedule 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $ 387,000 $ 1,241,577  Schedule 
31 3 Sac Loc White Rock Road $ 21,600 $ 25,850 Cost, Schedule 
52 10 Sta 219 Expressway Phase 2 $ 18,813 $ 50,500 Cost, Schedule 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
59 11 SD 15 Mira Mesa Direct Access Ramp $ 40,200 $ 82,557 Cost, Schedule 
65 4 Var Var Freeway Performance Initiative $ 42,957 $ 84,739 Cost 
67 7 LA 10 I-10 HOV (Citrus to 57) $ 26,100 $ 192,143 Delete Project 
68 4 Sol 80 I-80 / SR 12 WB Connector $ 24,000 $ 111,000 Schedule 
 
 

   (4) End Construction Date Project changes for projects under construction. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 9 3 ED 50 US 50 HOV Lns – Phase 1 $ 20,000  $ 44,568  CCA Date 
11 6 Kin 198 Rte 46 Expressway $ 44,514  $ 92,921 CCA Date 
17 5 Mon 1 Salinas Rd Interchange $ 18,568  $ 30,023  CCA Date 
26 3 Pla 80 Pla 80 HOV Lns Ph 2 $ 8,484  $ 47,577  CCA Date 
27 3 Pla 80 Pla 80 HOV Lns Ph 3 $ 22,985  $ 49,374  CCA Date 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion $ 14,074  $ 30,760  CCA Date 
34 8 SBd 210 SR 210/215 Connectors $ 29,000  $ 77,658 CCA Date 
35 8 SBd 215 I-215 North Segment 5 $ 36,540  $ 44,740 CCA Date 
36 8 SBd 215 Widen Exit Ramps & Add Aux Lns @ Cherry, Citrus  $ 8,880  $ 18,300  CCA Date 
38 11 SD 15 I-5 North Coast Corridor $ 24,500 $ 154,664  CCA Date 
39 10 SJ 205 Aux Lanes $ 9,070  $ 36,072 CCA Date 
56 3 Sac 80 I-80 HOV Ln – Across the top $ 53,537 $ 133,035 CCA Date 
57 10 SJ 5 I-5 Widening and CRCP $ 42,470 $ 121,278 CCA Date 
58 5 SLO 101 Santa Maria Bridge $ 31,174  $ 50,299 CCA Date 
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   (5) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
50 4 Son 101 US 101 HOV Lns Wilfred $30,700 $77,115 Cost  
 
Project Action Plan:  
STIP budget updated to reflect actual expenditures. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost Adjustment at Vote, Schedule 
 
Project Action Plan: 
Funding plan was updated. 
 
 
 

   (5) Non-CMIA Program amendments that were approved by the Project Team during the past quarter. 
 

 
None 
 

 
 

Project Action Plans – Narrative (in project ID order) 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 
Project Action Plan: 
An amendment is being prepared for segment 3 to cover scope, cost, and schedule changes.  The project has experienced 
delays in the schedule, and additional local funds have been brought in to fund design expenditures exceeding the baseline 
budget and to combine this project with one of the westbound HOV contracts, which has overlapping limits and to add 
scope. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
2 4 ALA 580 I-580 Westbound HOV Lane $101,700  $137,886 Scope, Cost, Schedule 
Project Action Plan: 
An amendment is being prepared to update scope, cost, and schedule changes.  $29.9 million of SHOPP rehabilitation work 
is being added to the project.  Due to right of way delays, the schedule is being delayed one year.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
4 4 Ala 880 SB HOV Ln Extension $94,600   $108,000 Cost, Schedule 
 
Project Action Plan: 
A plan is being prepared to update the funding plan, project schedule, and stage construction into two contracts.  Additional 
local funds will be added to fund pre-construction components.  The schedule is being delayed to incorporate changes as a 
result of value analysis recommendations and seismic retrofit strategies. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,854        Schedule 
 
Project Action Plan: 
The latest schedule information for this project indicates that the current award date is in August, 2012.  This project has 
experienced a number of recurring delays, and it is being identified as a project to watch. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,241,577  Schedule 
       
Project Action Plan: 
Despite a fairly recent amendment to stage and split the project with revised schedule dates, the latest information for this 
project indicates additional time is needed to secure right of way for construction. This project has experienced a number of 
recurring delays, and it is being identified as a project to watch. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
31 3 Sac Loc White Rock Road $21,600 $25,850 Cost, Schedule 
 
Project Action Plan: 
The project has minor changes to the project cost and schedule.  The changes are due to refinements made to the project 
design.  Changes included increasing the design speed and median width.  There were also utility conflicts that required 
relocation of utilities, and additional drainage work to accommodate a 100 year storm.  There were cost savings of CMIA 
funds on support components.  There is an increase in construction capital that will be funded with local funds. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, additional constructions working days are needed to construct the project. These changes require cost 
adjustments to all support components and the project schedule. The Construction Capital component remains fully funded 
with $26 million programmed.  The latest construction estimate is at $14,583,000.  STIP savings from Construction Capital 
will be transferred to cover the shortfall in the support components.  A CMIA Baseline Amendment and Funds Request are 
being processed to reflect cost and schedule changes.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
59 11 SD 15 Mira Mesa Direct Access Ramp $40,200 $82,557 Cost, Schedule 
 
Project Action Plan: 
The PA&ED and PS&E cost components funded with local funds have exceeded the baseline approved budgets.  
Documentation will be provided to show how the budget has been supplemented with additional funds.  This will be a team 
approved change.  The schedule has been delayed slightly while SANDAG has been involved in securing parcel from a 
college.  The property has been secured and the project is ready to be delivered. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
65 4 Var Var Freeway Performance Initiative $ 42,957 $ 84,739 Cost 
 
Project Action Plan: 
The PA&ED budget (CMAQ funds) is over expended.  CMAQ funds are transferable between components.  The first project 
segment is planned for allocation (project to be delivered in five segments) in April, 2012.  At that time a baseline amendment 
will be provided to update the funding plan and to delete a minor portion of scope that can’t be delivered in time due to 
environmental issues. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
67 7 LA 10 I-10 HOV (Citrus to 57) $26,100 $192,143 Schedule, Transfer of Funds 
 
Project Action Plan: 
This project is segment 3 along the Route 10 corridor.  This project is being delayed due to delays in acquiring right of way.  
It is proposed to delete this project from the CMIA program and to make the funds available for programming for a new 
project along the same corridor for segment 2.   
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
68 4 Sol 80 I-80 / SR 12 WB Connector $ 24,000 $ 111,000 Schedule 
 
Project Action Plan: 
The project is a high risk for delivery.  The PAED date has slipped two months and may slip more.  The critical path for 
delivering this project is completing the biological opinion, finishing the environmental document and project report for 
project approval.  Once PAED has been achieved, then there are 34 right of way parcels that need to be acquired. 
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The California Department of Transportation
First Quarter FY 2011-12

CMIA Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 100 02/01/08 04/08/08 100 02/01/08 01/31/08 100 06/01/08 07/28/08 100 12/01/11 02/02/10 100

56,491$          5,765$           Corridor Project #2 (EA 29083) 11/01/07 11/02/07 100 06/01/08 06/19/08 100 02/01/08 02/28/08 100 07/01/09 07/22/09 100 12/01/11 09/30/11 100

22,263$          21,563$         Corridor Project #3 (EA 29085) 12/01/08 11/01/11 90 06/01/09 05/01/12 90 03/01/10 05/01/12 30 08/01/10 09/01/12 12/01/11 11/01/14

138,034$        56,365$         Corridor Summary 12/01/08 11/01/11 06/01/09 05/01/12 03/01/10 05/01/12 06/01/08 07/28/08 12/01/11 11/01/14

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

73,136$          49,336$         Corridor Project #1 (EA 29086) 11/01/09 01/26/10 100 03/01/11 03/01/12 97 03/01/11 03/01/12 80 08/01/11 09/01/12 10/01/13 11/01/14

62,390$          52,364$         Corridor Project #2 (EA 29087) 11/01/09 01/26/10 100 03/01/11 02/01/12 95 03/01/11 02/01/12 40 08/01/11 06/01/12 10/01/13 11/01/14

2,360$            -$                  Corridor Project #3 (EA 29088) 11/01/09 01/26/10 100 03/01/11 04/01/12 65 03/01/11 04/01/12 40 08/01/11 09/01/12 10/01/13 11/01/14

137,886$        101,700$       Corridor Summary 11/01/09 01/26/10 100 03/01/11 04/01/12 03/01/11 04/01/12 08/01/11 06/01/12 10/01/13 11/01/14

     I-580 / Isabel Interchange - Corridor Project

47,575$          17,775$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 03/01/12 88

9,370$            2,370$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 01/01/12 10/31/11 99

73,313$          25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 100 08/01/08 08/22/08 100 08/01/08 07/24/08 100 07/01/09 07/23/09 100 01/01/12 12/31/11 94

130,258$        45,258$         Corridor Summary 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 03/31/12

4 04 Ala 880 108,000$        94,600$         I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 11/01/09 02/09/10 100 09/01/11 05/01/12 90 09/01/11 05/01/12 80 03/01/12 07/01/12 04/01/14 11/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

372,757$        73,439$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14 50

4,730$            -$                  Corridor Project #2 (EA 29492) 10/01/07 09/12/07 100 11/14/08 11/14/08 100 01/01/09 08/26/08 100 12/22/09 12/22/09 100 03/01/11 04/20/11 100

642$               -$                  Corridor Project #3 (EA 29493) 10/01/07 09/12/07 100 11/17/08 11/17/08 100 01/01/09 09/26/08 100 12/23/09 12/23/09 100 07/01/10 07/19/10 100

378,129$        73,439$         Corridor Summary 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14

6 10 Cal 4 60,688$          3,574$           Angels Camp Bypass 06/01/02 06/28/02 100 06/01/06 06/22/06 100 05/01/07 06/16/06 100 09/01/07 08/11/07 100 09/01/10 09/24/09 100

State Route 4 East Widening from Somersville to Route 160

72,930$          12,428$         Corridor Project #1  (EA 285C) 07/01/05 07/06/06 100 06/01/10 04/30/10 100 06/01/10 04/15/10 100 10/01/10 12/23/10 100 02/01/13 06/01/13 29

122,550$        25,200$         Corridor Project #2  (EA 2285E) 07/01/05 07/06/06 100 06/01/11 06/21/11 100 06/01/10 04/15/11 100 09/01/11 12/01/11 02/01/15 02/01/15

100,445$        43,100$         Corridor Project #3  (EA 1G940) 07/01/05 07/06/06 100 09/01/11 06/01/11 95 06/01/11 06/01/11 95 02/01/12 02/01/12 12/01/14 12/31/14

110,355$        -$                  Corridor Project #4  (EA 1G941) 07/01/05 07/06/06 100 05/01/12 05/16/12 70 04/01/12 04/16/12 40 10/01/12 03/01/12 12/01/14 12/31/14

41,162$          25,000$         Corridor Project #5  (EA 24657) 09/30/07 09/30/07 100 08/05/11 12/12/11 95 08/05/11 08/05/11 100 10/13/11 10/13/11 09/30/13 02/01/14

447,442$        105,728$       Corridor Summary 09/30/07 09/30/07 100 05/01/12 05/16/12 04/01/12 04/16/12 10/01/10 12/23/10 02/01/15 02/01/15
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  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 07/01/11 07/29/11 100 07/01/11 09/30/11 100 100 03/01/12 07/01/12 04/01/15 01/01/14

6,163$            5,363$           Corridor Project #2  (EA 3A775) 07/01/11 07/29/11 100 06/01/12 06/30/12 80 10/01/12 10/01/12 04/01/14 04/01/14

2,866$            2,466$           Corridor Project #3  (EA 3A771) 08/31/09 08/31/09 100 10/28/09 10/28/09 100 10/28/09 12/28/09 100 03/01/11 04/28/11 100 04/01/12 04/01/12

12,293$          10,918$         Corridor Project #4  (EA 3A776) 05/01/11 07/29/11 100 08/01/11 11/30/11 95 06/01/11 11/15/11 90 05/01/12 05/01/12 12/01/13 12/01/13

34,849$          28,969$         Corridor Project #5  (EA 3A777) 07/01/11 07/29/11 100 11/01/11 11/30/11 95 08/02/11 11/15/11 90 05/01/12 05/01/12 04/01/14 04/01/14

64,555$          55,300$         Corridor Summary 07/01/11 07/01/11 100 06/01/12 06/30/12 08/02/11 11/15/11 03/01/11 04/28/11 04/01/15 04/01/14

     US 50 HOV Lanes - Corridor Project

44,568$          20,000$         Corridor Project #1 ( EA 3A711 ) 06/01/02 06/28/02 100 05/01/08 08/26/08 100 05/01/08 04/22/08 100 12/01/08 11/18/08 100 06/01/10 11/10/11 99

13,660$          9,500$           Corridor Project #2 ( EA 3A712 ) 06/01/02 06/01/02 100 06/01/11 11/30/11 95 12/01/11 10/17/11 04/01/12 04/01/12 10/01/13 10/01/13

58,228$          29,500$         Corridor Summary 06/01/02 06/01/02 100 06/01/11 11/30/11 12/01/11 10/17/11 12/01/08 11/18/08 10/01/13 10/01/13

10 06 Ker 46 75,570$          32,751$         Route 46 Expressway - 
Segment 3 06/01/05 06/14/05 100 03/01/10 05/03/10 100 05/01/10 05/28/10 100 07/01/10 01/26/11 100 07/01/14 07/26/14 26

11 06 Kin
Tul 198 92,921$          44,514$         Route 198 Expressway 06/01/03 06/30/03 100 10/01/08 10/01/08 100 05/01/09 05/08/09 100 10/01/09 09/01/09 100 02/01/12 09/17/12 71

12 07 LA 405 1,034,000$     703,900$       I-405 Carpool Lane I-10 To US 
101 (Northbound) 02/01/08 02/29/08 100 04/01/13 10/10/08 100 06/01/11 09/18/12 04/01/09 04/23/09 100 04/01/13 04/03/13 25

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$        -$                  Corridor Project #1 (EA 12184) 12/29/00 12/29/00 100 06/30/09 06/29/09 100 06/30/09 06/25/09 100 10/31/10 12/06/10 100 12/31/13 02/20/14 5

129,360$        -$                  Corridor Project #2 (EA 1218V) 12/29/00 12/01/00 100 12/31/08 12/16/09 100 12/31/08 12/16/08 100 11/30/09 10/14/10 100 12/31/12 05/19/14 25

451,870$        73,000$         Corridor Project #3 (EA 1218W) 06/28/02 12/29/00 100 10/01/11 04/18/12 30 10/01/11 03/22/12 20 03/01/12 12/24/12 12/31/15 12/13/17

733,854$        73,000$         Corridor Summary 06/28/02 12/29/00 100 10/01/11 04/18/12 10/01/11 03/22/12 11/30/09 10/14/10 100 12/31/15 12/13/17

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

110,573$        72,291$         Corridor Project #1 (EA 21591) 06/29/07 06/29/07 100 06/30/11 06/30/11 100 05/10/11 12/15/11 95 12/30/11 12/30/11 04/29/15 06/30/15

416,204$        -$                  Corridor Project #2 (EA 21592) 05/01/07 06/29/07 100 01/01/13 01/18/13 50 01/01/13 06/20/13 5 06/01/13 06/20/13 12/01/16 12/20/16

214,421$        146,997$       Corridor Project #3 (EA 21593) 06/29/07 06/29/07 100 03/01/12 03/23/12 85 03/01/13 07/31/12 5 08/01/12 08/14/12 04/01/16 04/18/16

302,159$        167,712$       Corridor Project #4 (EA 21594) 06/01/07 06/01/07 100 03/01/12 03/23/12 85 03/01/12 07/31/12 0 08/01/12 08/14/12 04/01/16 04/04/16

198,220$        -$                  Corridor Project #5 (EA 21595) 06/29/07 06/29/07 100 01/01/13 01/18/13 20 01/01/13 06/03/13 0 06/01/13 06/17/13 12/01/16 12/02/16

1,241,577$     387,000$       Corridor Summary 06/29/07 06/29/07 100 01/01/13 01/18/13 03/01/13 06/20/13 12/30/11 12/30/11 12/01/16 12/20/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

78,070$          18,550$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 100 03/01/12 03/01/12 95 03/01/12 03/01/12 35 07/01/12 08/01/12 06/01/15 12/01/14

123,133$        72,717$         Corridor Project #2 (EA 2640U) 09/30/09 10/29/09 100 03/01/12 02/01/12 95 03/01/12 02/01/12 35 07/01/12 06/01/12 06/01/15 06/01/15

49,842$          29,773$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 100 07/01/10 10/05/10 100 07/01/10 07/08/10 100 12/01/10 06/02/11 100 12/02/13 12/02/12 37

251,045$        121,040$       Corridor Summary 09/30/09 10/29/09 100 03/01/12 03/01/12 03/01/12 03/01/12 12/01/10 06/02/11 06/01/15 06/01/15

16 04 Mrn 580 17,852$          17,852$         
Westbound I-580 to Northbound 
US 101 Connector 
Improvements

01/01/08 01/31/08 100 03/01/09 03/12/09 100 11/01/08 10/31/08 100 11/01/09 11/04/09 100 03/01/11 01/27/11 100

17 05 Mon 1 30,023$          18,568$         Salinas Road Interchange 06/01/06 06/26/06 100 01/01/09 12/31/08 100 11/01/08 11/13/08 100 05/01/09 10/07/09 100 07/01/11 07/15/13 41
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     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

45,958$          23,000$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 100 11/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 03/01/12 08/01/12 12/01/13

89,711$          50,990$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/19/10 100 07/01/11 01/01/12 08/01/13 12/01/14

137,859$        73,990$         Corridor Summary 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 01/01/12 08/01/13 12/01/14

19 03 Nev 49 29,179$          6,255$           Route 49 La Barr Meadows 
Widening 10/01/07 10/01/07 100 05/15/09 05/05/09 100 10/01/09 10/01/09 100 06/01/10 05/28/10 100 12/01/14 12/01/14 68

20 12 Ora 91 60,759$          -$                  Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 12/01/07 12/31/07 100 03/01/09 05/14/09 100 03/01/09 05/14/09 100 08/01/09 08/29/09 100 09/01/11 05/13/11 100

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$        135,430$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 05/01/10 10/12/10 100 05/01/14 08/07/14 18

169,000$        -$                  Corridor Project #2 ( EA 07162 ) 03/26/03 03/26/03 100 10/01/09 09/30/09 100 10/01/09 09/08/09 100 02/01/10 06/11/10 100 02/01/14 03/16/14 26

328,630$        135,430$       Corridor Summary 03/26/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 02/01/10 06/11/10 100 05/01/14 08/07/14

22 12 Ora 91 79,603$          17,937$         
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

07/01/09 04/24/09 100 05/01/11 12/22/10 100 05/01/11 09/01/10 100 12/01/11 05/03/11 100 12/01/14 09/01/13 12

23 12 Ora 57 41,086$          34,692$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 08/01/09 11/25/09 100 04/01/11 04/21/11 100 03/01/11 07/18/11 100 08/01/11 11/01/11 03/01/15 03/01/15

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

49,828$          40,925$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 100 11/01/09 12/28/09 100 11/01/09 06/03/10 100 06/01/10 10/12/10 100 07/01/14 02/10/14 27

50,550$          41,250$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/13/10 100 07/01/14 07/01/14 27

100,378$        82,175$         Corridor Summary 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/12/10 100 07/01/14 07/01/14

    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 05/01/06 05/01/06 100 07/01/08 02/22/08 100 04/01/09 04/01/09 100 02/01/09 06/09/08 100 01/01/13 10/01/12 86

22,999$          20,000$         Corridor Project #2 ( EA 33382 ) 05/01/06 05/01/06 100 10/01/11 10/01/11 10/01/11 10/01/11 03/01/12 03/01/12 01/01/14 01/01/14

315,202$        68,934$         Corridor Summary 05/01/06 05/01/06 100 10/01/11 10/01/11 10/01/11 10/01/11 02/01/09 06/09/08 100 01/01/14 01/01/14

26 03 Pla 80 47,577$          8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 100 12/01/07 11/30/07 100 09/01/08 03/19/08 100 05/01/08 05/01/08 100 10/01/10 10/01/12 95

27 03 Pla 80 49,374$          22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 100 12/01/08 11/25/08 100 09/01/09 10/02/08 100 05/01/09 08/10/09 100 01/01/11 10/01/12 87

28 08 Riv 215 29,228$          10,297$         Widening, Add One Mixed Flow 
Lane in Each Direction 12/01/08 11/14/08 100 08/01/10 07/22/10 100 02/01/10 02/01/10 100 12/01/10 09/28/10 100 12/01/13 12/01/13 15

29 08 Riv 91 278,456$        157,198$       HOV Lane Gap Closure 12/31/07 08/30/07 100 04/01/11 06/30/11 100 03/01/11 03/01/11 100 08/01/11 12/08/11 08/01/15 01/06/16

30 03 Sac 50 128,536$        47,611$         Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements 09/01/07 06/25/07 100 04/01/09 04/10/09 100 01/01/10 04/10/09 100 01/01/10 10/26/09 100 01/01/13 01/15/13 95

31 03 Sac Loc 25,850$          21,600$         White Rock Road from Grant 
Line to Prairie City 07/01/09 06/02/09 100 12/01/10 08/31/11 92 12/01/10 11/29/11 97 05/01/11 03/01/12 11/01/12 12/01/14

32 08 SBd 10 30,760$          14,074$         Westbound Mixed Flow Lane 
Addition 08/01/07 07/30/07 100 10/01/09 01/14/10 100 10/01/09 10/01/09 100 11/01/10 12/10/10 100 05/01/12 03/15/13 70

33 08 SBd 215 347,307$        49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 12/01/05 12/01/05 100 06/15/09 06/30/09 100 04/01/09 01/16/09 100 09/15/09 09/15/09 100 09/05/13 09/13/13 60
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     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 100 05/01/09 05/15/09 100 11/01/08 11/01/08 100 08/01/09 11/17/09 100 02/01/13 11/15/13 55
35 44,740$          36,540$         I-215 North Segment 5 12/01/05 12/01/05 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/15/09 09/17/09 100 02/01/13 10/15/13 55

122,398$        65,540$         Corridor Summary 07/01/07 07/24/07 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/01/09 09/17/09 100 02/01/13 11/15/13

36 08 SBd 215 18,300$          8,880$           Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 01/01/08 01/03/08 100 08/02/09 08/10/09 100 06/01/09 05/23/09 100 12/08/09 10/12/10 100 12/01/10 05/29/12 34

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 100 06/30/08 10/01/07 100 10/01/07 08/20/07 100 02/25/08 02/08/08 100 01/17/11 12/01/11 94

87,770$          71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 100 10/04/07 02/01/08 100 08/16/07 08/15/07 100 06/24/08 05/12/08 100 02/21/12 05/31/11 100

138,686$        115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 100 11/19/07 03/07/08 100 03/01/08 04/01/08 100 07/23/08 07/25/08 100 04/15/12 04/01/12 94

336,559$        281,074$       Bond Corridor Summary 03/27/03 03/27/03 100 06/30/08 03/07/08 100 03/01/08 04/01/08 100 02/25/08 02/08/08 100 04/15/12 04/01/12

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 100 01/26/07 04/04/07 100 01/26/07 12/29/06 100 08/30/07 08/15/07 100 10/30/09 07/14/10 100

102,000$        -$                  Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/04/09 100 03/30/10 01/28/11 100 06/30/12 01/21/13 30

154,664$        24,500$         Corridor Summary 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/06/09 100 08/30/07 01/28/11 100 06/30/12 01/21/13

39 10 SJ 205 36,072$          9,070$           I-205 Auxiliary Lanes 11/01/08 11/25/08 100 05/01/10 01/21/10 100 05/01/10 10/11/09 100 10/01/10 10/12/10 100 04/01/13 07/31/13 31

40 05 SLO 46 83,105$          49,778$         Route 46 Corridor 
Improvements (Whitley 1) 05/01/06 05/19/06 100 02/01/10 12/15/09 100 10/01/09 04/29/10 100 08/01/10 10/25/10 100 08/01/13 02/01/14 37

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

49,829$          32,636$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 100 08/12/10 08/12/10 100 08/01/10 07/13/10 100 01/01/11 06/01/11 100 03/01/12 07/01/13 30

35,214$          3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 02/01/12 02/06/12 11/01/13 09/01/13

85,043$          36,438$         Corridor Summary 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 01/01/11 05/13/11 100 11/01/13 09/01/13

42 04 SCl 880 95,000$          71,600$         I-880 Widening (SR 237 to 
US 101) 06/01/09 06/26/09 100 02/01/11 02/28/11 100 02/01/11 02/28/11 100 06/01/11 11/01/11 07/01/13 07/01/13

43 04 SCl 101 102,258$        84,930$         US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd 07/01/09 07/23/09 100 02/01/11 02/28/11 100 11/01/10 11/30/10 100 06/01/11 11/01/11 08/01/13 08/01/13

44 04 SCl 101 49,869$          16,894$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 03/01/09 03/26/09 100 11/01/09 12/03/09 100 11/01/09 08/25/09 100 09/01/10 11/09/10 100 06/01/13 03/27/12 62

45 05 SCr 1 22,492$          16,190$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 09/18/09 09/18/09 100 05/01/11 05/01/11 100 06/01/11 06/21/11 100 11/01/11 03/01/12 11/01/13 11/01/13

46 02 Sha 5 16,479$          13,660$         Cottonwood Hills Truck 
Climbing Lane 04/01/08 04/01/08 100 12/15/09 11/09/09 100 07/14/09 07/14/09 100 05/01/10 04/21/10 100 12/01/11 11/01/11 99

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$          20,171$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 100 01/04/08 01/04/08 100 12/01/07 12/05/07 100 05/01/08 06/04/08 100 12/01/09 12/23/09 100

7,887$            6,087$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 08/01/10 10/12/10 100 09/01/11 04/01/12 78

30,296$          -$                  Corridor Scope funded from ARRA 09/11/06 06/26/08 100 11/14/08 11/14/08 100 11/03/08 08/12/08 100 04/21/09 04/21/09 100 11/01/10 12/01/10 100

80,931$          26,258$         Corridor Summary 04/01/07 06/26/08 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 05/01/08 06/04/08 100 09/01/11 04/01/12

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

09/01/07 08/31/07 100 02/01/09 02/09/09 100 02/01/09 01/29/09 100 12/01/09 12/23/09 100 12/01/11 12/01/11 80

37

Sol 80

08

101

215

15SD11

38 11 SD 5

41 04 SM

47 04

SBd
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49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

10/01/07 10/24/07 100 05/15/08 06/13/08 100 03/01/08 02/29/08 100 09/01/08 10/29/08 100 01/01/11 12/30/10 100

50 04 Son 101 77,552$          29,280$         US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave 12/01/06 11/30/06 100 08/01/08 08/15/08 100 08/01/08 07/30/08 100 03/01/09 03/03/09 100 12/01/13 06/30/13 75

51 10 Sta 219 45,580$          9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 05/01/04 05/13/04 100 06/01/07 06/28/07 100 06/01/07 03/10/08 100 11/01/07 06/19/08 100 08/01/09 06/30/10 100

52 10 Sta 219 50,500$          18,813$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/01/04 05/13/04 100 06/30/10 06/30/10 100 02/01/11 09/30/11 95 12/01/10 12/30/11 12/01/11 10/30/13

53 10 Tuo 108 52,978$          14,530$         E. Sonora Bypass Stage II 07/01/99 07/16/99 100 05/13/10 05/13/10 100 05/13/10 09/01/11 100 03/01/12 11/15/11 03/01/14 11/01/13

54 07 Ven
SB 101 151,470$        131,600$       HOV Lanes, Mussel Shoals to 

Casitas Pass Road 12/01/08 12/18/08 100 06/01/11 06/30/11 100 06/01/11 06/22/11 100 02/01/12 01/04/12 08/01/16 08/22/16

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,532$          16,312$         Central Project - Phase B 08/30/07 08/30/07 100 08/31/10 08/31/10 100 05/13/10 05/13/10 100 12/01/10 05/19/11 100 12/31/12 05/01/12 54

56 03 Sac 80 133,035$        53,537$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 100 10/01/10 10/01/10 100 10/01/10 10/01/10 100 03/01/11 08/15/11 100 11/01/14 12/01/15

57 10 SJ 5 121,278$        42,470$         I-5 HOV Ln and CRCP 02/01/10 04/19/10 100 10/15/10 10/15/10 100 07/01/10 07/01/10 100 02/01/11 08/03/11 100 12/30/14 03/31/15 6

58 05 SLO 101 50,299$          31,174$         Santa Maria Bridge 12/11/06 12/11/06 100 12/15/09 12/15/09 100 10/30/09 10/30/09 100 01/15/11 07/15/11 100 04/01/14 10/01/15 5

59 11 SD 15 82,557$          40,200$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 100 04/28/11 11/15/11 97 04/21/11 09/29/11 50 09/21/11 04/24/12 01/14/15 01/04/16

60 02 Sha 5 23,468$          21,713$         South Redding 6;Lane 05/13/10 05/13/10 100 11/15/10 11/15/10 100 10/19/10 10/19/10 100 06/01/11 02/17/11 100 11/15/12 11/15/12 57

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 09/15/10 09/15/10 100 02/28/11 02/28/11 100 10/15/10 12/21/10 100 04/30/11 01/31/12 11/30/12 11/30/13

     Widen Ala 84 Expressway - Corridor Project

48,612$          20,000$         Corridor Project #1 (EA 29761) 08/05/08 08/05/08 100 06/06/11 08/15/11 100 05/31/11 05/31/11 100 11/30/11 01/01/12 07/31/13 07/31/13

74,247$          -$                  Corridor Project #2 (EA 29762) 08/05/08 08/05/08 100 07/01/13 02/05/12 85 07/01/13 01/31/12 60 06/30/12 11/01/13 10/01/15 10/01/15

122,859$        20,000$         Corridor Summary 08/05/08 08/05/08 100 07/01/13 02/05/12 07/01/13 01/31/12 11/30/11 01/01/12 10/01/15 10/01/15

63 04 Mrn 101 Deleted Deleted Marin / Sonoma Narrows

64 06 Tul 198 28,375$          7,776$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 100 06/10/11 06/10/11 100 06/10/11 06/10/11 0 11/30/11 11/30/11 06/30/13 06/30/13

65 04 Var Var 84,739$          42,957$         Freeway Performance Initiative 07/01/11 09/01/11 100 05/01/12 05/01/12 30 05/01/12 05/01/12 15 09/01/12 09/01/12 10/01/14 10/01/14

66 08 SBd 
Riv 215 177,695$        15,460$         I-215 Gap Closure 03/01/11 03/01/11 100 03/01/12 03/01/12 0 03/01/12 03/01/12 0 08/01/12 08/01/12 08/01/14 05/01/15

67 07 LA 10 192,143$        26,100$         I-10 HOV Citrus to 57 12/01/02 12/01/02 100 04/01/12 04/01/12 0 04/01/12 04/01/12 0 10/01/12 10/01/12 12/01/16 12/01/16

68 04 Sol 80 111,000$        24,000$         I-80/SR12 WB Connector 11/30/11 01/01/12 80 06/13/12 06/13/12 0 06/13/12 06/13/12 0 09/30/12 10/01/12 03/30/15 03/30/15

69 04 Son 101 45,808$          22,242$         North Project Phase B 
Airport IC 06/15/10 06/30/10 100 09/30/11 09/01/11 85 09/30/11 09/30/11 5 12/31/11 12/01/11 12/31/13 06/02/14

8462 Ala04
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70 04 SCl 880 30,975$          30,975$         I-880/I-280 Stevens Creek IC 
Impvmts 07/28/11 07/25/11 100 04/01/12 04/01/12 5 04/15/12 04/15/12 0 08/01/12 08/01/12 03/01/15 03/01/15

71 04 CC 4 SR 4 Bypass Fwy Phase 1 & 2

72 03 Pla 65 Lincoln Bypass Ph 2A Seg 1 Combined into #25

73 03 ED 50 US 50 HOV Phase 2A Seg 1

74 04 Son 101 MSN Petaluma River Bridge Combined into #15, Seg 2

75 04 SCl 101 38,776$          31,100$         Capitol Exp Yerba Buena IC 02/18/09 02/18/09 100 03/21/12 03/21/12 03/30/12 03/30/12 06/29/12 06/29/12 06/30/14 06/30/14

76 08 SBd 15 88,030$          21,324$         La Mesa Nisqualli Rd IC 06/30/07 06/30/07 100 09/01/10 09/01/10 100 08/13/10 08/13/10 100 11/30/11 11/30/11 12/01/13 12/01/13

77 11 SD 805 85,115$          62,053$         HOV Lns - SR54 to SR94 06/30/11 06/30/11 01/01/12 12/31/11 08/30/11 08/30/11 03/30/12 03/30/12 12/31/13 12/31/13

78 11 SD 805 53,093$          37,947$         HOV Lns - Palomar to SR94 06/30/11 06/30/11 12/31/11 01/01/12 01/01/12 01/01/12 04/30/12 04/30/12 07/30/14 07/30/14

79 05 SLO 46 59,000$          47,000$         Whitley 2A 05/19/06 05/19/06 100 04/04/12 04/04/12 11/16/11 11/16/11 08/08/12 08/08/12 09/08/15 09/08/15

80 12 Ora 74 86,214$          15,926$         SR74 / I-5 IC 06/01/09 06/01/09 100 06/01/12 06/01/12 11/01/12 11/01/12 02/02/15 02/02/15

81 11 SD 805 163,000$        57,500$         805 Managed Lns North 12/30/10 12/30/10 100 Design Build 01/13/12 01/13/12 01/13/12 01/13/12 03/15/15 03/15/15

10,630,033$   4,382,160$    

Combined into #9

Combined into #7

Combined into #25

Combined into #15, Seg 2

Total
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CMIA Bond Program Project Expenditures
First Quarter FY 20011-12

Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S   Estimated cost STIP > 120% budget.  S   Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B   Estimated cost BOND > 100% budget.  B   Actual cost BOND > 100% budget.
 P  Post Vote  O   Estimated cost OTHER funds > 100% budget.  O   Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote
 L Local Costs > 100% & Under construcion; No CTC action required

Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          470$       ACCMA -$              -$          -$                 -$           Caltrans 5,700$          5,538$    47,410$        42,543$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                 -$           Caltrans 6,905$          4,430$    42,756$        34,242$     

Corridor Project #3 (EA 29085) ACCMA -$              -$           ACCMA 700$          1,645$    ACCMA -$              -$          -$                 -$           Caltrans 2,535$          -$           19,028$        -$               

Corridor Summary 12,000$     8,432$     G 1,700$       2,645$     O -$              -$           G -$                 -$            G 15,140$        9,968$     G 109,194$      76,785$      G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 29086) ACCMA 5,150$       5,150$    ACCMA 1,000$       1,120$    ACCMA -$              -$          1,070$          681$       Caltrans 8,160$          -$           57,756$        -$               

Corridor Project #2 (EA 29087) ACCMA 4,850$       4,850$    ACCMA 930$          1,042$    ACCMA -$              -$          1,760$          633$       Caltrans 6,750$          -$           48,100$        -$               

Corridor Project #3 (EA 29088) ACCMA 350$          22$         ACCMA 70$            -$           ACCMA -$              -$          -$                 -$           Caltrans 240$             -$           1,700$          -$               

Corridor Summary 10,350$     10,022$   G 2,000$       2,162$     L -$              -$           G 2,830$          1,314$     G 15,150$        -$            G 107,556$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                 -$           30,575$        15,277$     

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                 -$           5,770$          2,900$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          6,237$    37,813$        25,663$     

Corridor Summary 11,100$     3,100$     G 13,000$     10,800$   G -$              -$           G 24,000$        21,875$   G 8,000$          6,237$     G 74,158$        43,840$      G 

4 04 Ala 880 I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd ACCMA 4,520$       4,520$     G ACCMA 6,980$       7,186$     O ACCMA 1,900$       106$      G -$                 -$            G Caltrans 10,900$        -$            G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,463$  Caltrans 32,670$     32,845$  Caltrans 270$          338$     795$             605$       Caltrans 42,000$        18,643$  276,539$      107,231$   

Corridor Project #2 (EA 29492) Caltrans 5$             4$           Caltrans 20$            246$       Caltrans 5$             6$         -$                 1$           Caltrans 400$             482$       4,300$          2,810$       

Corridor Project #3 (EA 29493) Caltrans 2$             1$           Caltrans 10$            156$       Caltrans 25$            32$       5$                 2$           Caltrans 100$             114$       500$             402$          

Overall Corridor Summary 20,490$     20,468$   G 32,700$     33,247$   P 300$          376$      P  800$             608$        G 42,500$        19,239$   G 281,339$      110,443$    G 

6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,902$   P 18,600$        19,663$   P Caltrans 3,600$          4,298$     P 31,101$        25,615$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       6,500$    CCTA -$              -$          16,375$        16,900$  Caltrans 10,608$        531$       43,913$        10,780$     
Corridor Project #2 (EA 2285E) CCTA 88$            75$         CCTA 8,754$       8,754$    CCTA -$              -$          12,013$        10,400$  Caltrans 14,395$        -$           87,300$        -$               
Corridor Project #3 (EA 1G940) CCTA 80$            119$       CCTA 7,443$       13,600$  CCTA -$              -$          11,720$        10,812$  Caltrans 13,389$        -$           67,813$        -$               
Corridor Project #4 (EA 1G941) CCTA 68$            CCTA 7,261$       CCTA -$              -$          4,092$          CCTA -$                 -$           98,934$        -$               
Corridor Project #5 (EA 24657) JPA -$              -$           JPA 6,105$       -$           JPA -$              -$          2,057$          -$           JPA -$                 -$           33,000$        -$               

Overall Corridor Summary 300$          246$        G 35,805$     28,854$   G -$              -$           G 46,257$        38,112$   G 38,392$        531$        G 330,960$      10,780$      G 
     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA 400$          400$       ACCMA 400$          400$       ACCMA -$              -$                 ACCMA -$                 7,584$          
Corridor Project #2 (EA 3A775) ACCMA 400$          400$       ACCMA 400$          348$       ACCMA -$              -$                 ACCMA -$                 5,363$          
Corridor Project #3 (EA 3A771) ACCMA 150$          150$       ACCMA 250$          250$       ACCMA -$              -$                 ACCMA -$                 2,466$          225$          
Corridor Project #4 (EA 3A776) ACCMA 650$          650$       ACCMA 650$          630$       ACCMA -$              75$               Caltrans 1,492$          9,426$          
Corridor Project #5 (EA 3A770) ACCMA 2,597$       2,597$    ACCMA 3,208$       3,094$    ACCMA -$              75$               Caltrans 3,675$          25,294$        

Overall Corridor Summary 4,197$       4,197$     G 4,908$       4,722$     G -$              -$           G 150$             -$            G 5,167$          -$            G 50,133$        225$           G 

04 Ala 580

1 04 Ala 580

2

04 580

5

3 Ala

4CC

24Ala
CC04

8 04 Ala  
CC 4

047

California Department of Transportation FY 1011-12 First Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 14 of 18



Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) -$              -$           3,000$       3,026$    100$          22$       100$             10$         -$                 -$           41,368$        38,613$     

Corridor Project #2 (EA 3A712) -$              -$           1,600$       3,326$    -$              -$          60$               -$           -$                 -$           12,000$        -$               

Overall Corridor Summary -$              -$            G 4,600$       6,352$     L 100$          22$        G 160$             10$          G -$                 -$            G 53,368$        38,613$      G 

10 06 Ker 46 Route 46 Expressway - 
Segment 3 Caltrans 438$          438$        G Caltrans 3,579$       3,909$     P Caltrans 1,055$       1,603$   P 10,603$        6,651$     G Caltrans 9,900$          1,026$     G 49,995$        9,609$        G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,168$     P Caltrans 3,137$       3,848$   P 22,300$        22,134$   G Caltrans 9,514$          4,947$     G 50,163$        33,327$      G 

12 07 LA 405 I-405 Carpool Lane I-10 To US 
101 (Northbound) Caltrans 22,000$     21,016$   G Caltrans 39,000$     18,028$   G Caltrans 15,000$     3,221$   G 82,000$        15,568$   G Metro -$                 -$            G 876,000$      -$                G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,840$  Caltrans 1,800$       1,111$  11,000$        6,113$    Caltrans 12,718$        1,801$    110,786$      4,472$       

Corridor Project #2 (EA 12181) Caltrans 780$          698$       Caltrans 12,800$     12,418$  Caltrans 1,730$       1,710$  4,000$          3,004$    Caltrans 13,200$        3,897$    96,850$        12,099$     

Corridor Project #3 (EA 1218W) Caltrans 2,050$       2,242$    Caltrans 39,000$     2,724$    Caltrans 3,500$       708$     74,500$        2$           Caltrans 33,000$        -$           299,820$      -$               

Overall Corridor Summary 4,130$       4,080$     G 66,820$     30,982$   G 7,030$       3,529$   G 89,500$        9,119$     G 58,918$        5,698$     G 507,456$      16,571$      G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 1,384$       1,384$    Caltrans 5,608$       7,073$    Caltrans 1,470$       596$     30,000$        1,461$    Caltrans 6,736$          -$           65,555$        -$               

Corridor Project #2 (EA 21592) Caltrans 7,203$       7,203$    Caltrans 14,268$     12,672$  Caltrans 7,107$       501$     249,994$      2,840$    Caltrans 12,728$        -$           124,904$      -$               

Corridor Project #3 (EA 21593) Caltrans 3,643$       3,643$    Caltrans 10,624$     11,815$  Caltrans 3,570$       963$     49,587$        758$       Caltrans 15,261$        -$           131,736$      -$               

Corridor Project #4 (EA 21594) Caltrans 4,793$       4,793$    Caltrans 13,415$     8,713$    Caltrans 4,656$       867$     111,583$      629$       Caltrans 16,693$        -$           151,019$      -$               

Corridor Project #5 (EA 21595) Caltrans 1,922$       1,922$    Caltrans 11,387$     4,360$    Caltrans 2,542$       240$     36,452$        31$         Caltrans 14,131$        -$           131,786$      -$               

Overall Corridor Summary 18,945$     18,945$   G 55,302$     44,633$   G 19,345$     3,167$   G 477,616$      5,719$     G 65,549$        -$            G 605,000$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 7,573$       3,909$    Caltrans 2,595$       669$     24,566$        3,959$    Caltrans 4,850$          -$           29,664$        -$               

Corridor Project #2 (EA 26408U) Caltrans 7,600$       7,600$    Caltrans 11,037$     3,294$    Caltrans 1,900$       709$     13,406$        591$       Caltrans 12,190$        -$           77,000$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,520$    Caltrans 4,507$       4,551$    Caltrans 65$            79$       277$             155$       Caltrans 7,000$          1,237$    28,473$        5,915$       

Corridor Summary 25,942$     25,942$   G 23,117$     11,754$   G 4,560$       1,457$   G 38,249$        4,705$     G 24,040$        1,237$     G 135,137$      5,915$        G 

16 04 Mrn 580
Westbound I-580 to Northbound 
US 101 Connector 
Improvements

TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             20$          G Caltrans 2,100$          1,722$     G 11,052$        10,605$      G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,853$     P Caltrans 757$          747$      G 4,680$          2,368$     G Caltrans 4,428$          2,029$     G 14,140$        4,993$        G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$          -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,802$    STA 3,190$       3,177$    Caltrans 820$          689$     4,708$          1,157$    Caltrans 4,850$          -$           30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,303$    STA 5,910$       5,621$    Caltrans 1,530$       874$     8,701$          1,941$    Caltrans 9,250$          -$           61,000$        -$               

Corridor Summary 7,300$       7,295$     G 9,100$       8,798$     G 2,350$       1,563$   G 13,409$        3,098$     G 14,100$        -$            G 91,600$        -$                G 

19 03 Nev 49 Route 49 La Barr Meadows 
Widening Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,809$     P Caltrans 2,000$       2,232$   P 8,500$          5,162$     G Caltrans 3,500$          1,176$     G 9,607$          2,772$        G 

20 12 Ora 91 Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 OCTA 1,944$       1,944$     G Caltrans 8,000$       7,160$     G Caltrans 834$          811$      G 2,094$          1,531$     G Caltrans 7,801$          5,745$     G 40,086$        38,679$      G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     14,208$  OCTA -$              -$          5,000$          625$       Caltrans 25,000$        3,430$    115,630$      19,248$     

Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     12,066$  OCTA -$              -$          12,200$        3,759$    Caltrans 18,200$        3,814$    125,100$      15,703$     

Overall Corridor Summary -$              -$            G 27,500$     26,274$   G -$              -$           G 17,200$        4,384$     G 43,200$        7,244$     G 240,730$      34,951$      G 

22 12 Ora 91
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

Caltrans 4,649$       4,114$     G Caltrans 8,825$       7,706$     G Caltrans 150$          66$        G 1,000$          9$            G Caltrans 8,633$          101$        G 60,409$        1,538$        G 

ED Co DOT ED Co DOT ED Co DOT ED Co DOT
9 03 ED 50
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave OCTA 1,176$       1,328$     L OCTA 3,528$       2,922$     G Caltrans 150$          59$        G 1,540$          -$            G Caltrans 5,292$          -$            G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,818$    Caltrans 539$          608$     1,413$          2,109$    Caltrans 9,180$          2,467$    31,745$        7,425$       

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       6,315$    Caltrans 758$          845$     1,591$          1,209$    Caltrans 9,180$          2,328$    32,070$        7,223$       

Corridor Summary 1,662$       1,168$     G 12,240$     13,133$   L 1,297$       1,453$   L 3,004$          3,318$     L 18,360$        4,795$     G 63,815$        14,648$      G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 5,600$       3,916$    Caltrans 13,400$     14,326$  Caltrans 3,000$       3,386$  83,750$        74,968$  Caltrans 22,000$        14,369$  164,453$      132,346$   

Corridor Project #2 (EA 33382) Caltrans -$              -$           Caltrans 749$          770$       Caltrans -$              -$          -$                 -$           Caltrans 2,250$          -$           20,000$        -$               

Overall Corridor Summary 5,600$       3,916$     G 14,149$     15,096$   P 3,000$       3,386$   P 83,750$        74,968$   G 24,250$        14,369$   G 184,453$      132,346$    G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,094$     P Caltrans 400$          352$      G 200$             175$        G Caltrans 7,143$          4,716$     G 31,200$        28,337$      G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,658$     G Caltrans 200$          57$        G 400$             20$          G Caltrans 5,300$          4,343$     G 39,974$        19,280$      G 

28 08 Riv 215 Widening, Add One Mixed Flow 
Lane in Each Direction RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     P RCTC -$              -$           G -$                 -$            G RCTC -$                 -$            G 22,057$        -$                G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     20,958$   L RCTC 1,100$       1,666$   P 62,157$        25,040$   G Caltrans 20,598$        -$            G 171,146$      -$                G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements Caltrans 5,000$       5,180$     P Caltrans 6,500$       7,509$     P Caltrans 1,300$       1,353$   L 1,000$          407$        G Caltrans 14,000$        9,500$     G 100,736$      55,997$      G 

31 03 Sac Loc White Rock Road from Grant 
Line to Prairie City Sac Co 1,500$       1,435$     G Sac Co 1,250$       1,033$     G Sac Co -$              -$           G 4,000$          365$        G Sac Co -$                 -$            G 19,100$        -$                G 

32 08 SBd 10 Westbound Mixed Flow Lane 
Addition SANBAG -$              -$            G SANBAG 5,000$       2,396$     G SANBAG -$              -$           G 311$             -$            G SANBAG -$                 -$            G 25,449$        4,778$        G 

33 08 SBd 215 I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     9,951$   G 96,905$        46,106$   G SANBAG -$                 -$            G 212,704$      96,825$      G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$     2,550$          741$       Caltrans 7,333$          277$       29,207$        6,259$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$   G 10,987$        7,360$     G 20,216$        1,027$     G 76,879$        13,432$      G 

36 08 SBd 10 Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's Caltrans 650$          647$        G Caltrans 1,670$       1,759$     P Caltrans 440$          9$          G 130$             -$            G Caltrans 3,280$          1,327$     G 12,130$        3,978$        G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     10,198$  Caltrans 685$          278$     1,022$          131$       Caltrans 14,739$        13,896$  79,026$        72,909$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     9,107$    Caltrans 500$          46$       25$               3$           Caltrans 14,025$        11,253$  57,616$        56,334$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     15,329$  Caltrans 1,405$       447$     2,643$          1,391$    Caltrans 21,236$        13,316$  94,432$        82,593$     

Overall Corridor Summary -$              -$            G 49,205$     34,634$   G 2,590$       771$      G 3,690$          1,525$     G 50,000$        38,465$   G 231,074$      211,836$    G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 3,626$       -$           Caltrans -$              1,365$    Caltrans -$              94$       -$                 -$           Caltrans 6,000$          7,469$    43,038$        30,922$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,755$    Caltrans 9,900$       9,599$    Caltrans 900$          973$     500$             94$         Caltrans 11,820$        2,390$    75,380$        13,594$     

Corridor Summary 7,126$       2,755$     G 9,900$       10,964$   L 900$          1,067$   L 500$             94$          G 17,820$        9,859$     G 118,418$      44,516$      G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 2,900$          1,100$     G 25,923$        5,770$        G 

40 05 SLO 46 Route 46 Corridor 
Improvements (Whitley 1) Caltrans -$              -$            G Caltrans 6,400$       6,115$     G Caltrans 1,200$       1,729$   P 10,400$        7,114$     G Caltrans 7,000$          1,125$     G 58,105$        16,611$      G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       5,363$    Caltrans 316$          203$     903$             -$           Caltrans 8,259$          628$       31,495$        2,245$       

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       2,860$    Caltrans 176$          56$       1,800$          -$           Caltrans 3,802$          -$           25,348$        -$               

Corridor Summary 4,100$       4,057$     G 8,844$       8,223$     G 492$          259$      G 2,703$          -$            G 12,061$        628$        G 56,843$        2,245$        G 

25 03 Pla 65
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) SCVTA 5,500$       3,147$     G SCVTA 6,200$       7,219$     L SCVTA -$              -$           G 8,100$          5,266$     G Caltrans 9,810$          -$            G 65,390$        -$                G 

43 04 SCl 101 US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd SCVTA 3,971$       3,927$     G SCVTA 8,180$       7,935$     G SCVTA -$              -$           G 5,177$          1,543$     G Caltrans 11,080$        -$            G 73,850$        -$                G 

44 04 SCl 101 US 101 Improvements (I-280 to 
Yerba Buena Rd) SCVTA 3,320$       3,320$     G SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          818$        G Caltrans 6,690$          3,439$     G 31,459$        14,023$      G 

45 05 SCr 1 Highway 1 Soquel to Morrissey 
Auxiliary Lanes SCCRTC 2,367$       2,061$     S SCCRTC 1,290$       1,290$     G Caltrans 194$          97$        G 301$             111$        G SCCRTC -$                 -$            G 18,340$        13$             G 

46 02 Sha 5 Cottonwood Hills Truck 
Climbing Lane Caltrans 305$          305$        G Caltrans 1,363$       1,385$     P Caltrans 966$          5$          G 185$             -$            G Caltrans 2,100$          1,203$    11,560$        11,165$      G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,470$    STA -$              -$          -$                 -$           Caltrans 6,351$          4,190$    29,197$        28,276$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                 -$           Caltrans 1,319$          966$       4,768$          3,009$       

Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            -$          10$               -$           3,900$          1,583$    22,200$        15,835$     

Corridor Summary 5,815$       5,447$     G 7,345$       4,199$     G 26$            -$           G 10$               -$            G 11,570$        6,739$     G 56,165$        47,120$      G 

48 04 Son 101
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

SCTA 3,500$       3,196$     G SCTA 10,000$     8,608$     G Caltrans 750$          592$      G 9,700$          1,454$     G Caltrans 10,500$        7,370$     G 58,311$        40,056$      G 

49 04 Son 101
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

SCTA 3,500$       3,314$     G Caltrans 6,000$       4,006$     G Caltrans 500$          327$      G 7,060$          375$        G Caltrans 12,000$        8,454$     G 91,200$        87,869$      G 

50 04 Son 101 US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave Caltrans 5,018$       4,994$     G Caltrans 8,104$       6,830$     P Caltrans 1,350$       1,041$   P 7,230$          3,131$     G Caltrans 6,600$          5,131$     G 49,250$        31,635$      G 

51 10 Sta 219 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) Caltrans 1,648$       1,621$     G Caltrans 2,828$       2,891$     P Caltrans 3,260$       3,824$   P 28,000$        15,790$   G Caltrans 2,000$          1,865$     G 7,844$          6,601$        G 

52 10 Sta 219 SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) Caltrans -$              -$            G Caltrans 2,000$       3,024$     S Caltrans 2,000$       2,388$   S 17,000$        12,339$   G Caltrans 3,500$          -$            S 26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       6,074$     P Caltrans 2,820$       2,834$   P 11,978$        9,783$     G Caltrans 5,500$          -$            G 26,560$        246$           G 

54 07 Ven 101 HOV Lanes, Mussel Shoals to 
Casitas Pass Road Caltrans 5,070$       5,131$     S Caltrans 12,179$     10,068$   G Caltrans 641$          316$      S 1,980$          162$        S Caltrans 15,300$        -$            G 116,300$      -$                G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$              -$            G SCTA 1,405$       1,506$     L SCTA 150$          38$        G 665$             188$        G Caltrans 3,000$          620$        G 13,312$        5,164$        G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$       2,560$     G Caltrans 7,911$       7,745$     G Caltrans 636$          293$      G 1,200$          564$        G Caltrans 16,000$        205$        G 104,588$      30$             G 

57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$       -$            G Stockton 11,180$     -$            G Stockton 100$          -$           G -$                 -$            G Caltrans 11,990$        510$        G 94,008$        799$           G 

58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$       1,639$     G Caltrans 4,112$       4,247$     P Caltrans 265$          175$      G 252$             62$          G Caltrans 6,600$          6$            G 37,274$        1$               G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,198$       2,683$     G Caltrans 7,280$       6,922$     G Caltrans 1,979$       559$      G 11,100$        2,804$     G Caltrans 8,500$          -$            G 50,500$        2,500$        G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$       943$        G Caltrans 510$          405$        G Caltrans 50$            10$        G -$                 -$            G Caltrans 2,250$          384$        G 19,463$        8,682$        G 

61 3 But 32 But 32 Hwy Widening Chico 1,200$       1,078$     G Chico 2,300$       1,738$     G Chico -$              -$           G -$                 -$            G Chico -$                 -$            G 6,425$          -$                G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) ACCMA 1,000$       996$       ACCMA 4,200$       3,035$    ACCMA -$              -$          7,000$          643$       Caltrans 3,780$          -$           32,632$        -$               

Corridor Project #3 (EA 29762) ACCMA 1,500$       1,494$    ACCMA 6,300$       4,553$    ACCMA -$              -$          11,500$        965$       Caltrans 5,220$          -$           49,727$        -$               

Corridor Summary 2,500$       2,490$     G 10,500$     7,588$     G -$              -$           G 18,500$        1,608$     G 9,000$          -$            G 82,359$        -$                G 

63 4 Mrn 101 Marin Sonoma Narrows Project Deleted 

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$       263$        G Visalia 1,924$       97$          G Visalia 50$            -$           G 2,850$          -$            G Visalia -$                 -$            G 22,296$        -$                G 

65 4 Var Var Fwy Performance Initiative Caltrans 4,954$       6,269$     O Caltrans 8,755$       -$            G Caltrans 883$          -$           G 190$             -$            G Caltrans 7,953$          -$            G 62,004$        -$                G 

66 8 SBd Riv 215 I-215 Gap Closure SBAG 6,120$       6,596$     L Caltrans 13,029$     2,678$     G SBAG -$              -$           G 10,212$        1$            G Caltrans 13,484$        -$            G 134,850$      -$                G 

67 7 LA 10 I-10 HOV Citrus to 57 Caltrans 643$          136$        G Caltrans 14,500$     15,949$   S Caltrans 1,500$       92$        G 8,000$          34$          G Caltrans 14,500$        -$            G 153,000$      -$                G 

68 4 Sol 80 I80/SR12 Connector STA 13,500$     4,169$     G STA 9,480$       323$        G STA -$              -$           G 23,160$        -$            G Caltrans 8,460$          -$            G 56,400$        -$                G 

69 4 Son 101 North Project Phase B Airport SCTA 790$          242$        G SCTA 4,130$       2,416$     G Caltrans 750$          160$      G 5,638$          53$          G Caltrans 4,500$          -$            G 30,000$        -$                G 

84

80Sol0447

62 04 Ala
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

70 4 SCl 880 I-880 Stevens Ctk IC Impvmts Caltrans 4,200$       819$        G Caltrans 6,475$       -$            G Caltrans -$              -$           G 4,465$          -$            G Caltrans 5,164$          -$            G 34,035$        -$                G 

71 4 CC 4 SR 4 Bypass Fwy Phase 1&2 Project Combined w #7

72 3 Pla 65 Lincoln Bypass Ph 2A Seg 1 Project Combined w #25 

73 3 ED 50 US 50 HOV Phase 2A Seg 1 Project Combined w #9

74 4 Son 101 MSN Petaluma River Bridge Project Combined w #15, Seg 2 

75 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA 3,320$       -$            G SCVTA 4,356$       -$            G SCVTA -$              -$           G -$                 -$            G SCVTA 4,100$          -$            G 27,000$        -$                G 

76 8 SBd 15 La Mesa Nisqualli Rd IC Victorville 1,070$       133$        G Victorville 2,900$       2$            G Victorville -$              -$           G 28,860$        -$            G SANBAG -$                 -$            G 58,200$        -$                G 

77 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 7,754$       -$            G Caltrans 6,000$       1,680$     G Caltrans -$              -$           G -$                 -$            G Caltrans 9,308$          -$            G 62,053$        -$                G 

78 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,754$       -$            G Caltrans 4,000$       3,763$     G Caltrans -$              -$           G -$                 -$            G Caltrans 5,392$          -$            G 35,947$        -$                G 

79 5 SLO 46 Whitley 2A Caltrans -$              -$            G Caltrans 6,000$       2,939$     G Caltrans 1,600$       556$      G 4,400$          53$          G Caltrans 7,000$          -$            G 40,000$        -$                G 

80 5 SLO 46 SR 75 / I-5 IC San Juan 

Capistrano 1,700$       1,700$     G Caltrans 7,373$       5,363$     G Caltrans 3,000$       1,240$   G 28,753$        66$          G Caltrans 6,574$          -$            G 38,814$        -$                G 

81 11 SD 805 I-805 Managed Lns North Caltrans -$              -$            G Caltrans 2,830$       8$            G Caltrans 2,047$       36$        G 4,181$          19$          G Caltrans 26,637$        -$            G 127,305$      -$                G 
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State Route 99 Corridor Program Status 
First Quarter FY 2011-12

 
In the State Route 99 Corridor bond program budget, $784 million is to be allocated for construction 
contracts.  In addition, $175 million is for other funded project components including right of way and 
engineering support costs.  There is also $20 million set aside for bond administrative costs and an 
uncommitted balance of $21 million.  To date, $252 million has been allocated which utilizes 26 
percent of the committed program funds.   
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 11-12 12-13 Total
Actual $17.5 $176.5 $57.7 $251.7
Planned $631.1 $76.1 $707.2
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 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 94.8 $ 24.3 26% 
 Capital  $ 783.7 $ 149.5 19%  
   Right of Way   
 Support  $ 10.8 $ 10.8 100% 
 Capital  $ 54.7 $ 54.7 100%   
   Preliminary Engineering 
 Support  $ 14.9   $ 12.4     83%  
 
 Subtotal  $ 958.9 $ 251.7 26% 
   Uncommitted   $ 21.1 
   Bond Administration  $ 20.0                 
 Program Total  $ 1,000    
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State Route 99 Corridor Program Progress Report 
First Quarter FY 2011-12

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission and two 
additional projects amended into the program.    
The projects adopted into the program have a 
current approved overall value of $1.311 billion 
including SR99 bond funds for $959 million.   

 

# Co Rte Project  S
co

pe
 

 B
ud

ge
t 

 S
ch

ed
ul

e 

Phase 
           

Projects in Original Adopted  SR99 Corridor Program 
           
1 But 99 Butte SR99 Chico Auxiliary Lanes       Construction 
           
2 Fre 99 Island Park 6-Lane       Construction 
           
3 Mad 99 Reconstruct Interchange at Ave 12       Design 
           
4 Mer 99 Arboleda Road Freeway       Design 
           
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design 
           
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction 
           
7 Sac 99 SR 99 / Elverta Road Interchange       Design 
           
8 SJ 99 SR 99 (South Stockton) Widening       Design 
           
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Design 
           

10 Sut 99 SR 99 / Riego Road Interchange       Design 
           

11 Sut 99 Sutter 99 Segment 2       Construction 
           

12 Teh 99 Los Molinos       Stg 2 - Design 
           

13 Tul 99 Goshen to Kingsburg 6-Lane       Construction 
           

Projects Amended into SR99 Corridor Program 
           

14 Sut 99 SR99 / SR113 Interchange       Design 
 

           
 

15 Tul 99 Tulare to Goshen 6 Ln       Design 
 

           

Legend   No known scope, budget or schedule issues. 
     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, all 15 projects have completed the 
preliminary engineering and environmental 
evaluation phase.  Four projects have been 
awarded and are under construction.  One project 
has been partially completed (1 of 2 segments). 
 
FY 2011-12 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR 99 Corridor program.   
In FY 2011-12 one project met the end met the 
end right of way milestone and one project was 
awarded.   
 
First Quarter FY 2011-12 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

But 99 Butte SR99 Chico Auxiliary Lanes Award 
Sut 99 SR 99 / Riego Road Interchange End RW 

 
 

California Department of Transportation FY 1011-12 First Quarter Report

Proposition 1B State Route 99 Corridor Program 
Page 2 of 9



SR99 Project Action Plan Report 
First Quarter FY 2011-12

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule, Cost  
 5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   54,891 Supplemental Funds  
 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost  
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Schedule  
 8 10 SJ 99 South Stockton Widening $ 153,900 $ 250,500 Cost  
10 3 Sut 99 SR 99 Riego Rd Interchange $ 21,110 $ 33,020 Schedule  
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

None 
 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
 
Project Action Plan: 
PAED expenditures have exceeded the approved budget.  Other cost components, however are forecasted to underrun their budget.  The funding 
plan needs to be updated to reflect current costs.  
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost 
 
Project Action Plan: 
Right of Way support expenditures have exceeded the approved budget, and it is forecasted that Right of Way capital will also need additional funds.  
SR99 program savings have been identified on other projects.  A baseline amendment will be processed at the time of allocation. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule, Cost  
 
Project Action Plan: 
Additional time was needed to secure the necessary right of way and permits needed to deliver the project and put out to 
bid for construction.  The Right of Way support budget is over expended, and is proposed to be offset by right of way capital 
savings.  The Right of Way certification was upgraded on October 27,2011 and can now be advertised.  It is proposed to 
allocate funds at the December Commission meeting with the project to be advertised shortly after that. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
Project Action Plan: 
Additional time was needed to secure the necessary right of way and permits needed to deliver the project and put out to 
bid for construction.  The construction staging requires this project to start approximately eight months after Arboleda which 
puts the award date in the fall of 2012. Arboleda is proposed to be allocated funds for construction at the December 
meeting.  A recent development in finalizing the delivery of this project is a plan to modify the scope to add landscaping 
work and additional striping work.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Schedule  
 
Project Action Plan: 
The project schedule has been delayed due to utilities and condemnation of three right of way parcels.  The project 
schedule needs to be updated.  It is anticipated that possession of right of way parcels will be complete by January.  It is 
proposed to allocate funds for construction at the January meeting and advertise the project shortly after that. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
 8 10 SJ 99 South Stockton Widening $ 153,900 $ 250,500 Cost  
 
Project Action Plan: 
The Design support budget (STIP funds) is over expended.  The funding plan will be updated when the project comes in for 
an allocation.  The funding plan will be revised to cover design costs and increase the construction support budget.  It is 
anticipated that there will be some construction capital savings. 
 
 
 
 
. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
10 3 Sut 99 SR 99 Riego Rd Interchange $ 21,110 $ 33,020 Schedule  
 
Project Action Plan: 
The project schedule is being impacted due to issues regarding mitigation necessary to secure a permit from the Army 
Corps or Engineers.  Portions of the project and right of way are being funded by a private developer. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   54,891 Supplemental Funds  
 
Project Action Plan: 
The project is currently under construction.  As part of the planned construction activities, a test pile was performed to 
validate planned foundation work.  The test pile, however failed.  Further evaluation is needed, but it is likely that the 
foundation work will incur additional costs to construct a suitable foundation for the new bridge.  The project was delivered 
with some savings in right of way capital.  The supplemental funds request (estimated $9-10 million) will likely propose to 
utilize the right of way capital savings on this project in addition to State Route 99 programs savings. 
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The California Department of Transportation
First Quarter FY 2011-12

State Route 99 Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

1 03 But 99 37,859$            20,592$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 3/24/05 3/24/05 100 5/10/10 6/10/10 100 5/10/10 5/12/10 100 1/15/11 7/8/11 100 10/15/13 10/15/13 5

     Island Park 6-Lane - Corridor Project

23,220$            23,220$         Corridor Project #1 (EA 44261) 6/1/09 7/22/09 100 10/1/09 9/30/09 100 10/1/09 10/1/09 100 9/1/10 8/10/10 100 9/1/12 9/1/12 60

71,200$            71,200$         Corridor Project #1 (EA 44262) 4/1/10 6/25/10 100 3/1/12 3/1/12 90 5/1/12 5/1/12 50 9/1/12 9/1/12 7/1/16 7/1/16

94,420$            94,420$         Corridor Summary 4/1/10 6/25/10 100 3/1/12 3/1/12 5/1/12 5/1/12 9/1/10 8/10/10 100 7/1/16 7/1/16

3 06 Mad 99 68,000$            48,400$         Reconstruct Interchange at 
Avenue 12 9/1/09 9/24/09 100 5/1/12 5/1/12 80 7/1/12 7/1/12 50 10/1/12 10/1/12 11/1/15 11/1/15

4 10 Mer 99 176,787$          140,300$       Arboleda Road Freeway 6/1/06 6/30/06 100 1/1/10 5/25/11 100 1/1/10 5/16/11 98 6/1/10 5/16/12 6/1/13 6/13/15

5 10 Mer 99 118,720$          108,000$       Freeway Upgrade & Plainsburg 
Road I/C 6/1/06 6/30/06 100 9/1/10 6/20/11 100 9/1/10 5/5/11 98 2/1/11 9/25/12 2/1/14 3/6/16

6 03 Sac 99 7,446$              5,806$           Add Aux Lane Calvine to North 
of Mack Rd on 99 1/1/09 1/15/09 100 2/1/10 12/1/09 100 11/1/10 7/13/10 100 8/1/10 6/23/10 100 10/1/12 10/15/12 70

7 03 Sac 99 34,200$            23,110$         SR 99/Elverta Rd. Interchange 7/1/09 7/14/09 100 12/1/10 12/1/10 100 12/1/10 12/1/11 90 5/1/11 1/1/12 1/1/13 12/1/13

8 10 SJ 99 250,500$          153,900$       SR 99 (South Stockton) 
Widening 12/1/08 10/28/08 100 2/1/12 3/30/12 90 1/1/12 3/1/12 70 6/1/12 5/15/12 6/1/15 6/1/15

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                  Corridor PAED (EA 0E610) 3/18/10 3/15/10 100

54,530$            50,000$         Corridor Project #2 (EA 0E611) 3/18/10 3/18/10 100 5/6/11 5/31/11 98 4/1/11 6/1/11 100 11/9/11 3/28/12 ?? 7/1/14 7/1/14

73,230$            68,500$         Corridor Project #2 (EA 0E612) 3/18/10 3/18/10 100 9/1/11 12/15/11 95 9/1/11 12/26/11 60 3/7/12 3/7/12 10/1/14 10/1/14

116,081$          14,500$         Corridor Project #3 (EA 0E613) 3/18/10 3/18/10 100 7/1/12 7/2/12 70 3/1/12 3/1/12 60 12/3/12 12/3/12 10/1/15 10/1/15

247,441$          133,000$       Corridor Summary 3/18/10 3/18/10 100 7/1/12 7/2/12 3/1/12 3/1/12 11/9/11 11/9/11 10/1/15 10/1/15

10 03 Sut 99 33,020$            21,110$         SR 99 / Riego Road Interchange 12/1/07 11/29/07 100 4/1/11 12/1/11 95 9/1/11 6/30/11 100 9/1/11 5/1/12 1/1/14 1/15/14

11 03 Sut 99 54,891$            47,431$         Sutter 99 Segment 2 3/1/04 3/12/04 100 4/1/09 6/26/09 100 6/1/09 4/1/09 100 8/1/10 7/14/10 100 4/1/14 1/1/15 30

     Los Molinos - Staged Construction Project

Stage #1 4/1/09 3/12/09 100 2/1/11 12/17/09 100 2/1/11 11/23/09 100 4/28/10 5/5/10 100 12/31/12 4/20/11 100

Stage #2 9/3/10 9/3/10 100 11/1/11 11/1/11 10/1/11 10/1/11 5/16/12 5/16/12 12/31/12 12/31/12

7,181$              4,900$           Project Summary 4/1/09 9/3/10 100 11/1/11 11/1/11 10/1/11 10/1/11 4/28/10 5/5/10 100 12/31/12 12/31/12

06 Fre 
Mad

9 10 SJ 99

2 99

12 02 Teh 99
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     Goshen to Kingsburg 6-Lane - Corridor Project

102,757$          87,367$         Goshen to Kingsburg 6-Lane 11/1/06 11/3/06 100 2/1/10 4/30/10 100 3/1/10 8/2/10 100 9/1/10 1/4/11 100 8/1/14 8/1/14 5

6,200$              6,200$           Landscape Mitigation 3/1/12 0 9/16/13 1/5/14 0 8/1/13 8/1/13 0 4/1/14 7/1/14 8/1/19 8/1/19

108,957$          93,567$         Project Summary 10/1/11 3/1/12 . 9/16/13 1/5/14 8/1/13 8/1/13 9/1/10 1/4/11 8/1/19 8/1/19

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 19,350$            17,750$         SR 99/113 Interchange 3/12/04 3/12/04 100 6/1/12 7/15/12 5 6/1/12 7/15/12 5 11/1/12 11/1/12 0 12/1/14 12/1/14

15 06 Tul 99 52,900$            46,600$         Tulare to Goshen 6 Ln 2/1/09 2/1/09 100 5/3/12 5/3/12 0 4/20/12 4/20/12 0 9/30/12 9/30/12 0 7/1/15 7/1/15

1,311,672$       958,886$       Total Cost

13 06 Tul 99

California Department of Transportation FY 1011-12 First Quarter Report

Proposition 1B State Route 99 Corridor Program 
Page 7 of 9



Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S  Estimated cost STIP > 120% budget  S  Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action required  B  Estimated cost BOND > 100% budget  B  Acual cost BOND > 100% budget
 P  Post Vote  O  Estimated cost other funds > 100% budget  O  Actual cost other funds > 100% budget
 S  Estimate within 20% at vote
 L  Local Costs > 100% & Under Construction; No CTC Action Required

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary 
Lanes - Phase II

BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    101$      G 26,800$        52$              G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 500$       569$       Caltrans 1,500$    1,811$    Caltrans 200$        9$          250$          8$           Caltrans 3,500$    2,015$  17,270$        9,309$       

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,740$    Caltrans 3,400$    2,236$    Caltrans 500$        510$     6,500$       102$       Caltrans 4,100$    -$          54,000$        -$               

Corridor Summary 3,200$    3,309$     B 4,900$    4,047$     G 700$        519$      G 6,750$       110$        G 7,600$    2,015$   G 71,270$        9,309$        G 

3 06 Mad 99 Reconstruct Interchange at 
Avenue 12 

Caltrans 2,000$    1,919$     G Caltrans 4,000$    2,587$     G Caltrans 500$        1,023$   O 6,700$       30$          G Caltrans 4,800$    -$           G 50,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    5,283$     G Caltrans 1,570$     2,029$   S 24,900$     11,660$   G Caltrans 12,000$  -$           G 127,000$      -$                G 

5 10 Mer 99 Freeway Upgrade & 
Plainsburg Road I/C

Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,592$     G Caltrans 700$        666$      G 6,477$       1,664$     G Caltrans 8,300$    -$           G 94,700$        -$                G 

6 03 Sac 99 Add Aux Lane Calvine to 
North of Mack Rd on 99

Caltrans 300$       228$        G Caltrans 800$       800$        G Caltrans 75$          38$        G 15$            15$          G Caltrans 750$       716$      G 5,506$          3,298$        G 

7 03 Sac 99 SR 99/Elverta Rd. 
Interchange

Sac Co 1,000$    1,040$     L Sac Co 1,800$    1,168$     G Sac Co -$             -$           G 3,000$       753$        G Sac Co -$            -$           G 28,400$        -$                G 

8 10 SJ 99 SR 99 (South Stockton) 
Widening

Caltrans 6,030$    5,916$     G Caltrans 8,000$    9,744$     S Caltrans 7,000$     3,551$   G 59,970$     5,755$     G Caltrans 15,500$  -$           G 154,000$      -$                G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610) SJCOG 3,600$    3,600$    

Corridor Project #1 (EA 0E611) SJCOG -$            SJCOG 4,530$    4,430$    Caltrans -$             25$       -$               12$         Caltrans 5,000$    45,000$        

Corridor Project #2 (EA 0E612) SJCOG -$            SJCOG 4,730$    4,500$    Caltrans 800$        87$       1,410$       245$       Caltrans 7,000$    59,290$        

Corridor Project #3 (EA 0E613) SJCOG -$            SJCOG 5,610$    5,000$    Caltrans 3,000$     259$     14,500$     3,228$    Caltrans 7,500$    85,471$        

Corridor Summary 3,600$    3,600$     G 14,870$  13,930$   G 3,800$     371$      G 15,910$     3,485$     G 19,500$  -$           G 189,761$      -$                G 

10 03 Sut 99 SR 99 / Riego Road 
Interchange

Sut Co 520$       520$        G Caltrans 2,500$    2,500$     G Caltrans 500$        292$      G 4,000$       10$          G Caltrans 3,500$    -$           G 22,000$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            -$             G Caltrans 3,600$    2,202$     G Caltrans 750$        426$      G 4,250$       1,944$     G Caltrans 7,000$    2,125$   G 39,291$        13,229$      G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       458$        G Caltrans 746$       490$        G Caltrans 271$        113$      G 487$          204$        G Caltrans 748$       528$      G 4,430$          1,754$        G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    5,769$     G Caltrans 600$        386$      G 2,904$       676$        G Caltrans 13,000$  1,942$   G 75,863$        8,247$        G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       -$             G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    5,769$     G 600$        386$      G 2,904$       676$        G 13,700$  1,942$   G 80,863$        8,247$        G 

13 06 Tul 99

992

State Route 99 Bond Program Project Expenditures
First Quarter FY 2011-12

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

10 SJ

Support Capital

Right of Way (1,000's) Construction (1,000's)

Capital

Fre 992 06

Support 
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's) Support Capital

Right of Way (1,000's) Construction (1,000's)

CapitalSupport 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans -$            -$             G Caltrans 1,000$    -$             G Caltrans 100$        -$           G 500$          -$             G Caltrans 2,500$    -$           G 15,250$        -$                G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans -$            -$             G Caltrans 4,000$    1,182$     G Caltrans 300$        33$        G 2,000$       12$          G Caltrans 6,600$    -$           G 40,000$        -$                G 
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Local Bridge Seismic Retrofit Program Status 
First Quarter Fiscal Year 2011-12 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we have 
reported changes that have reduced the 
number of bond bridges to 430.  
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate part of the current $36.2 million 
shortfall in required local match.  Consistent with 
the Local Bridge Seismic Retrofit Account 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 

come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million of 
bond funds for Fiscal Year (FY) 2007-08, $21 
million of bond funds for FY 2008-09, and $12.2 
million of bond funds for FY 2009-10.  The bond 
funds allocated by the Commission are available 
for sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the Local Bridge Seismic 
Retrofit Account Guidelines, the Department has 
exchanged $24.3 million of the local share of 
funds received through the federal HBP for state 
funds to accommodate local non-federal match 
needs for Bay Area Rapid Transit (BART) and 
other bridges.  To date, $20.1 million of State 
match funds and $29.8 million of seismic bond 
funds have been sub-allocated to local agency 
bridges for a total of $49.9 million. 

 
 The Department did not request a bond 
allocation from the Commission for FY 2010/11. 
The match needs for FY 2010/11 is covered by 
$8.4 million state funds remaining from the 
exchange mentioned above. These funds will 
expire by June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 417 bridges, the design phase 
has been completed on 297 bridges, 
construction is underway on 235 bridges, 
and retrofit is complete on 54 bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2011 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 27 bridges 
to be delivered in FFY 2011.  
 
As of September 30, 2011, the 
Department has sub-allocated $4,373,790 
of state funds (based on projects 
authorized) in FFY 2011.   

Fourth Quarter FFY 2011 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
 
Local 
Agency 

Br. No. Project Milestone 

Butte 
County 12C0120 Ord Ferry Road, over 

Sacramento River 
Advanced to 
Right of Way 

Santa Cruz 36C0108 Murray Avenue over Woods 
Lagoon 

Advanced to 
Right of Way 

Humboldt 
County 04C0207 Williams Creek Road, Over 

Williams Creek 
Advanced to 
Construction  

Indio 56C0291 Jackson Street, over Indio 
Blvd 

Advanced to 
Construction 

Modesto 38C0050 Carpenter Road over 
Tuolumne River 

Advanced to 
Construction  

Monterey 
County 44C0115 Schulte Road, over Carmel 

River 
Advanced to 
Construction 

Oakland 33C0253 Coliseum Way over Damon 
Slough 

Advanced to 
Construction 

Tulare 
County 46C0027 Avenue 416 over King River Advanced to 

Construction 

Fresno 
County 42C0098 Calaveras Ave over Los 

Gatos Creek 
Complete 

Fresno 
County 42C0280 Althea Avenue over Delta 

Mendota Canal Complete 

Los 
Angeles 
County 

53C0810 UP/SPTC RR, over 25th  
Street 

Complete 

Los 
Angeles 
County 

53C0867 Soto Street, over                
Los Angeles River 

Complete 

Newport 
Beach 55C0151 Bayside Drive, Over Golden 

Rod Ave POC 
Complete 

Newport 
Beach 55C0149R,L Jamboree Road, over San 

Diego Creek Channel 
Complete 

Yolo 
County 22C0074 County Road 57, over Cache 

Creek 
Complete 
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Program Management 
 

 
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2011.  Each project in the LBSRP is being monitored at the component level for potential 
scope, cost, and schedule changes to ensure timely delivery of the full scope as approved and 
adopted.  The following projects are locked in for delivery in FFY 2011 and local agencies will not 
be allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2011

District Agency Bridge 
Number Description Phase Bond  Amount 

Programmed 

Bond Amount 
Sub-Allocated 
as of 9-30-11 

State Funds 
Sub-Allocated 
as of  9-30-11 

3 Butte County 12C0120 Ord Ferry Road, over 
Sacramento River 

Right of Way $2,868 $2,868

3 Nevada 
County 

17C0045 Hirschdale Road, over 
Truckee River 

Right of Way $2,868 

4 Alameda 
County 

33C0147 Fruitvale Avenue, over 
Oakland Estuary 

Construction $52,509 $52,906

4 Alameda 
County 

33C0237  Elgin St, over Ashland 
Avenue 

Construction $12,617 $12,617

4 Fremont 33C0128 Niles Blvd, over BARTD, 
Union Pacific Railroad        
(UPRR) 

Construction 
$973,516 

4 Oakland 33C0148 23rd Avenue, over UPRR Construction $711,250 
4 Oakland 33C0202 Hegenberger Road, over 

BARTD, UPRR,  
Construction $1,447,580 

4 Oakland 33C0238 Campus Drive, over Lion 
Creek Tributary 

Construction $351,441 $176,811

4 Oakland 33C0253 Coliseum Way, over 
Damon Slough 

Right of Way $5,735 Not 
Needed

4 Union City 33C0223 Whipple Road, over 
BARTD 

Construction $74,899 $100,291

5 Monterey 
County 

44C0009 Nacimiento Lake Drive, 
over San Antonio River  

Right of Way $14,510 

5 Monterey 
County 

44C0115 Schulte Road, over 
Carmel River 

Construction $508,121 $474,245

5 Monterey 
County 

44C0151 Peach Tree Road, over 
Pancho Rico Creek 

Right of Way $5,735 

5 Santa Barbara 
County 

51C0002 San Marcos Road, over 
Maria Ygnacia Creek   

Construction $106,671 $92,099

5 Santa Barbara 
County 

51C0006 Floradale Avenue, over 
Santa Ynez River 

Right of Way $29,822 

5 Santa Barbara 
County 

51C0017  Jalama Road, over 
Jalama Creek 

Right of Way $9,176 

5 Santa Barbara 
County 

51C0018 UPRR & Amtrak, over 
Hollister Avenue 

Right of Way $5,735 $3,441

5 Santa Barbara 
County 

51C0039 Rincon Hill Road, over 
Rincon Creek 

Right of Way $5,735 

5 Santa Barbara 51C0173 Santa Rosa Road, over Construction  $144,522 $144,522
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 Projects on the allocation request that were programmed in the FTIP for FFY 2010-11 that failed to come in 
for    authorization.  

 
Programmed Projects that have Advanced Sub-allocation in FFY 2011 

 
 

Allocation Summary 
 Funds allocated 

for FY 2010-11  
Sub-allocation as of 9-30-2011 Remaining 

Allocation for 
FFY 2011  

Projects programmed in FFY 2011 Projects advanced to FFY 
2011 

Number of Projects Amount Number of 
projects 

Amount 

Bond     $0   
State $8,495,310* 13 $2,659,804 7 $1,713,986 $4,121,520
Total $8,495,310     13 $2,659,804 7 $1,713,986 $4,121,520

*Remaining state allocation carried over from FY 2008-09  
 

County Nojoqui Creek 
5 Santa Cruz 36C0108 Murray Avenue, over 

Woods Lagoon 
Right of Way $38,539 $38,539

7 Los Angeles 53C1010 North  Main Street, over 
Los Angeles River 

Construction $241,700 Previously 
Authorized

8 Grand Terrace 54C0379 Barton Road, over UPRR Construction $51,615 
8 Indio 56C0283 South bond  Indio Blvd, 

over UPRR 
Construction $97,954 

8 Indio 56C0291 Jackson Street, over 
Indio Blvd 

Construction $298,220 $298,220

8 Loma Linda 54C0130 Anderson Street, over 
UPRR & Amtrak 

Construction $26,851 $25,052

10 Modesto 38C0050 Carpenter Road, over 
Tuolumne River 

Construction $1,214,386 $1,238,193

11 Imperial 
County 

58C0014 Forrester Road, over 
Westside Main Canal 

Right of Way $28,675 

   TOTAL  $6,463,250 $2,659,804
     

District Agency Bridge 
Number Description Phase Bond Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 9-30-11 

State Funds 
Sub-Allocated 
as of  9-30-11 

5 Monterey 
County 44C0158 Lonoak Road over 

Lewis Creek Construction $290,191 $290,191

5 Santa Barbara 
County 51C0002 San Marcos Road over 

Maria Ygnacia Creek Construction $106,671 $92,098

7 Los Angeles 
County 53C0036 Beverly BLVD over 

Union Pacific RR Construction $186,388 $154,545

7 Los Angeles 
County 53C0599 Alameda Street over 

Compton  Creek Construction $409,479 $110,601

4 Oakland 33C0253 Coliseum Way over 
Damon Slough Construction $414,108 $414,108

6 Tulare 46C0027 Avenue 416 over King 
River 

Construction $521,885 $521,885

1 Humboldt 
County 04C0207 Williams Creek Road, 

Over Williams Creek 
Construction $130,558 $130,558

   TOTAL  $2,059,280 $1,713,986
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LBSRP Bond and State Capital Allocations (millions) 

 

Funds are being tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
* Projection is based on LA-ODIS information for first quarter of FFY 2011-12. These Projections are not financially constraint 
and should not be used for budgeting purposes. High cost projects programmed in FY 2011-12 and 2013-14 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

                                                          
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $46.7 $29.8 

State RW & Const. $32.9 $24.3 $20.1 
Total $155.4 $71.00 $49.9 

Bond Administrative Cost $2.5   
 

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total
Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30
Projection (State, Bond)* $13.50 $16.00 $16.00 $7.70 $6.70 $24.50 $12.30 $13.50 $48.50 $158.70
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $46.70
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $29.90
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $24.30
Sub-Allocated (State) $0.00 $11.67 $4.10 4.37 $20.14

$0
$30
$60
$90

$120
$150
$180

3%28%
55%

14%
Pre-Strategy

Post-Strategy

Under Construction

Completed
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Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 5 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 11 
bridges that completed their Pre-Strategy phase. Their request is under review.  

 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 
430 Bridges Remaining in the Program – 62 Bridges Completed = 376 Bridges in Progress 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles 
Region (CITY and 

County) 
2 0 11 21 30 62 

Department of 
Water Resources 1 0 23 0 0 23 

BART 1 0 0 179 2 181 
San Francisco 

(YBI)  8 1 0 0 9 

All Other Agencies 59 5* 85 35 30 155 
       

Total 63 13 120 235 62 430 
       

Status per June 
30, 2011 Report 63 14 125 237 54 430 

Status per Year-
End Report for 
September 30, 

FFY 2010 
63 15 136 238 42 431 

Total 
Bridges in 

the 
Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 

Bond 
Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles Previously 
Completed 433 

433 1  Los Angeles Private Ownership 432 

432 1  Merced County 
Being replaced 

under a different 
program 

431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $745,000 10/30/07 12/25/10 4/7/10 10/12/12    10% Construction R V V

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 2/22/13 6/7/13 10/17/14  15% Design  R R V

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 2/24/12 10/11/13   10% ROW R R V

01 Humboldt County 04C0207 Williams Creek Road $5,057 $137,640 9/30/98 9/30/09 7/29/11 11/12/12 Waiting Award R V V

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 4/5/10 4/4/12 4/4/12 8/30/13  23% Design  R V V

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 1/14/09 1/6/12 7/2/12 8/16/13  44% Design  R V V

01 Mendocino County 10C0084 School Way $13,190 $445,070 11/24/09 6/29/12 6/29/12 8/30/14  80% Design  R R V

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/13 9/1/13 12/1/14 Design Phase Started R R V

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/13 9/1/13 12/1/14 Design Phase Started R R V

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete R R R

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete R R R

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 ▲ 8/31/13 3/1/13 10/31/15  35% Design  R R V

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 3/30/12 11/30/11 4/30/13  98% Design 79% 
ROW R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 9/1/12 9/1/12 4/30/15  72% Design  R R V

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/29/12 2/29/12 6/30/15  51% Design  R V V

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 12/30/11 11/30/11 5/30/14  60% Design 10% 
ROW R R V

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 12/30/11 11/30/11 5/30/14  50% Design 10% 
ROW R R V

03 Placer County 19C0060 Auburn-Foresthill Road $0 $4,897,690 6/24/08 12/31/09 10/15/09 12/1/13    23% Construction R R V

03 Yolo County 22C0074 County Road 57 $4,588 $223,665 ▲ 9/9/09 12/30/08 ▲ Project Complete R R R

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete R R R

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Alameda County 33C0147 Fruitvale Avenue $0 $52,906 6/30/97 5/10/11 7/15/10 8/31/12    1% Construction R R V

04 Alameda County 33C0237 Elgin Street $0 $12,617 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 12/15/11 2/15/12 5/30/14  95% Design 75% 
ROW R R R

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 6/1/12 7/2/12 12/1/13  86% Design 10% 
ROW R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 12/5/11 No R/W 4/15/14  15% Design  R R V

04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 12/31/11 12/31/11 3/30/13  85% Design 90% 
ROW R R V

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 8/1/12 7/30/12 10/15/13 Design Phase Started R R 

04 Larkspur 27C0150 Alexander Avenue $0 $200,000 12/31/09 12/31/11 12/31/11 6/30/13  75% Design  R R V

04 Oakland 33C0030 Embarcadero Street $11,470 $1,799,668 6/30/97 5/31/12 7/31/12 8/31/14  95% Design  R V V

04 Oakland 33C0148 23rd Avenue $5,735 $705,515 6/30/97 7/31/12 9/30/12 10/31/14  90% Design  R V V

04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 6/30/10 ▲ 8/31/12    25% Construction R R 

04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 6/30/10 ▲ 8/31/12    25% Construction R R 

04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 6/30/10 7/31/10 8/31/12    25% Construction R R V

04 Oakland 33C0181 East 14th Street $0 $15,095 12/15/04 12/31/08 12/31/08 9/30/12    60% Construction R R R

04 Oakland 33C0182 East 12th Street $0 $14,911 12/15/04 12/31/08 12/31/08 9/30/12    60% Construction R R R

04 Oakland 33C0202 Hegenberger Road $11,470 $1,436,110 6/30/97 12/31/11 3/31/12 4/30/14  90% Design  R V V

04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 6/30/97 3/31/13 5/31/13 6/30/15  65% Design  R V V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 2/28/11 3/23/11 4/30/13    2% Construction R R V

04 Oakland 33C0253 Coliseum Way $0 $414,108 6/30/97 3/31/11 6/29/11 7/31/13    1% Construction R V V

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/11 12/31/12 12/31/14  80% Design 10% 
ROW R R V

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/14 9/30/14 9/30/16  50% Design  R R V

04 Peninsula Joint Powers 
Board 34C0051 Quint Street $0 $198,219 8/31/01 11/18/11 No R/W 1/24/14  35% Design  R R V

04 Peninsula Joint Powers 
Board 34C0052 Jerrold Avenue $0 $44,200 8/31/01 1/31/10 Bridge Removed

04 Peninsula Joint Powers 
Board 35C0087 Tilton Avenue $0 $130,847 8/31/01 9/30/09 7/30/10 12/31/11    3% Construction R V V

04 Peninsula Joint Powers 
Board 35C0090 Santa Inez Avenue $0 $136,374 8/31/01 9/30/09 7/30/10 12/31/11    3% Construction R R V

04 Peninsula Joint Powers 
Board 35C0091 East Poplar Avenue $0 $163,627 8/31/01 9/30/09 7/30/10 12/31/11    3% Construction R R V

04 Peninsula Joint Powers 
Board 35C0161 Southern Pacific Transportation 

Company $0 $136,125 8/31/01 9/30/09 7/30/10 12/31/11    3% Construction R V V

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 9/30/11 6/25/12 11/30/11 9/24/12 Desin Started R R V

04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 1: Projects authorized in 
FFY 2008/09 and prior $1,671,709 $7,396,281 3/30/06 4/30/10 7/30/10 12/30/12    71% Construction R R V

04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 2: R-Line North Aerials 
over Public Road $0 $703,455 7/30/10 9/30/14    1% Construction R R R

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 3:  A-Line South Aerials 
over Public Roads $0 $900,624 7/30/10 6/30/14    2% Construction R R R

04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 4: A-Line Stations over 
Public Roads $0 $298,676 7/30/10 9/30/16 Waiting Award R R R

04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads $0 $1,906,314 7/30/10 5/30/15 Waiting Award R V R

04 San Francisco Bay Area 
Rapid Transit District

BART 
Various

BART 6: West Oakland Aerials 
over Public Roads $0 $173,482 7/30/10 9/30/13    20% Construction R R R

04 San Francisco County 
Transportation Authority 01CA0001 West Bound SFOBB on ramp 

West of Yerba Buena Island $0 $111,536 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of 

Yerba Buena Island $0 $873,690 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA0003

East Bound I-80 off ramp 
connecting to Treasure Island 
Road

$0 $408,963 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA0004 Treasure Island Road West of 

SFOBB $0 $316,015 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba 

Buena Island $0 $204,481 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA0008 Treasure Island road West of 

SFOBB $0 $111,537 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA007A Treasure Island Road West of 

SFOBB $0 $74,357 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

04 San Francisco Coutny 
Transporation Authority 01CA007B Treasure Isand Road west of 

SFOBB $0 $92,945 9/30/11 7/4/12 11/30/11 12/31/13 95% Strategy R R 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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04 San Francisco Coutny 
Transporation Authority 34U0003 San Francisco & Approach 

Structures $0 $18,000,000 3/30/12 11/30/11 8/29/14 50% Design R R R

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $2,721,335 8/30/08 1/30/09 6/30/12    93% Construction R R R

04 San Jose 37C0052L Southwest Expressway $0 $35,678 2/12/08 ▲ Project Complete R R R

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 4/10/08 ▲ Project Complete R R R

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 ▲ Project Complete R R R

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete R R R

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/12 12/30/12 6/30/15  21% Design  R V V

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete R R R

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete R R R

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 12/1/14 12/1/14 11/1/15  10% Design  R R V

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/15 12/1/15 5/1/17  10% Design  R R V

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/16 5/1/16 10/15/17  5% Design  R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/12 12/1/12 11/1/13  50% Design  R R V

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/11    97% Construction R R V

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 12/1/13 12/1/13 10/1/14  15% Design  R R V

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23 Request Re-Strategy R R V

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16 Request Re-Strategy R R V

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16  50% Design  R R R

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 6/1/09 12/1/12 12/1/12 10/1/15 Design Phase Started R R V

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 12/31/11 6/1/12 11/30/13  85% Design 96% 
ROW R R V

04 Union City 33C0223 Whipple Road $0 $100,291 4/7/09 10/29/10 3/1/11 5/1/12 Waiting Award R V V

04 Vallejo 23C0152 Sacramento Street $5,735 $1,098,138 8/1/11 5/1/14 No R/W 5/1/15 Pre-Strategy R V V

05 King City 44C0059 First Street $0 $39,342 2/4/08 ▲ Project Complete R R R

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/12 12/31/12 12/31/13  70% Design 30% 
ROW R V V

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 1/1/13 1/1/13 4/1/15 Design Phase Started R V 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ 11/30/11 12/15/13   98% ROW 5% 
Construction R V

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 12/31/11 12/31/11 12/31/12  70% Design 30% 
ROW R V V

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 1/31/11 1/31/11 12/31/11    70% Construction R V V

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 5/30/12 1/30/13 1/30/14  20% Design  R R R

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 8/25/94 ▲ Project Complete R R R

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,304 4/7/08 ▲ Project Complete R R R

05 Santa Barbara 51C0144 Southern Pacific Transportation 
Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $362,755 3/30/10 9/30/12 1/31/13 9/30/13  40% Design  R V V

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 7/30/08 2/1/13 2/1/13 8/15/14  68% Design  R V V

05 Santa Barbara County 51C0002 San Marcos Road $721 $114,132 3/30/08 9/30/11 5/31/11 2/15/12 Design Completed R V V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 6/30/12 6/30/12 1/30/14  79% Design  R R R

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0017 Jalama Road $0 $240,870 7/30/08 1/15/13 1/15/13 12/30/13  18% Design  R V V

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,441 $138,000 7/30/08 1/15/12 1/15/12 8/30/12  90% Design 35% 
ROW R V V

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 4/1/12 4/1/12 8/30/12  18% Design  R R V

05 Santa Barbara County 51C0173 Santa Rosa Road $6,804 $128,170 7/30/06 6/1/11 2/28/11 11/30/11    75% Construction R V V

05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 6/30/10 5/1/12 No R/W 9/1/13  30% Design  R V V

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 4/30/12 10/31/12 11/1/13  91% Design  R V V

05 Solvang 51C0008 Alisal Road $0 $46,701 3/31/97 8/16/13 No R/W 9/26/14 Design Phase Started R R V

06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 11/30/11 10/1/12 No R/W 2/28/15 15% Strategy 20% 
Design  R R V

06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 11/30/11 10/1/12 No R/W 2/28/15 15% Strategy 20% 
Design  R R V

06 Department of Water 
Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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06 Department of Water 
Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 45C0124 30th Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

06 Department of Water 
Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 6/21/12 No R/W 5/27/13  85% Design  R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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06 Department of Water 
Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water 
Resources 50C0123 Old River Road $0 $17,205 11/1/07 6/21/12 No R/W 5/27/13  95% Design  R R V

06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete R R R

06 Fresno County 42C0280 West Althea Avenue $0 $45,880 7/31/11 8/31/11 8/31/11 8/31/11 Project Complete R R R

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 6/30/08 5/1/12 No R/W 1/30/13 Design Phase Started R V V

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 8/31/11 8/31/11 12/31/13 Waiting Award R R V

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/28/13 No R/W 3/21/16  55% Design  R R V

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 5/30/08 11/29/14    10% Construction R R V

07 Los Angeles 53C0784 At&Sf Rr $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 6/30/12 6/30/12 1/31/16  85% Design 50% 
ROW R R V

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed

07 Los Angeles 53C1010 North Main Street $0 $965,295 10/3/02 1/2/08 5/30/08 12/31/13    10% Construction R R V

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 5/30/08 12/28/12    70% Construction R V V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 4/30/12    65% Construction R R V

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 3/11/13    10% Construction R R V

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 4/30/12    65% Construction R R 

07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 6/28/13 No R/W 11/7/16  20% Design  R R V

07 Los Angeles 53C1880 Sixth Street $11,323,573 $29,740,105 6/30/04 6/30/14 9/30/14 6/29/18  40% Design  R V V

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 12/31/12 4/1/13 9/29/17  90% Design 10% 
ROW R V V

07 Los Angeles 53C1882 $0 $290,191 6/30/04 12/30/11 No R/W 3/18/16  90% Design  R R V

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 12/28/12 3/18/16  90% Design 10% 
ROW R R V

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 12/28/12 3/18/16  90% Design 10% 
ROW R R V

07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0036 Beverly Boulevard $0 $154,545 ▲ 2/4/10 10/28/10 5/31/13    10% Construction R V 

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 4/30/12    36% Construction R R R

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 5/14/08 ▲ ▲ Project Complete R R R

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 2/28/12 10/31/13   89% ROW R R V

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲ Project Complete R R R

07 Los Angeles County 53C0106 Imperial Highway $0 $117,518 4/24/01 ▲ ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 1/8/08 3/9/09 ▲ Project Complete R R R

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0178 Valley Boulevard $0 $198,617 ▲ 9/8/08 5/20/09 10/31/11    90% Construction R R V

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete R R R

07 Los Angeles County 53C0289 Azusa Avenue $0 $373,586 4/8/97 11/27/07 7/10/08 ▲ Project Complete R R R

07 Los Angeles County 53C0329 Garey Avenue $0 $31,038 1/28/02 2/5/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0375 Foothill Boulevard $0 $271,470 7/9/01 9/3/09 10/5/09 6/30/12    40% Construction R R 

07 Los Angeles County 53C0377 Foothill Boulevard $0 $56,141 5/13/01 10/29/08 2/4/09 7/14/11 Project Complete R R R

07 Los Angeles County 53C0445 Slauson Avenue $0 $200,260 8/3/97 2/5/07 12/14/07 ▲ Project Complete R R R

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 ▲ 3/24/09 10/30/12 Waiting Award R R R

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 4/25/08 ▲ Project Complete R R R

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 
Railroad $0 $66,519 10/14/97 12/18/08 4/10/09 8/4/11 Project Complete R R R

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 7/3/08 ▲ Project Complete R R R

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 12/22/08 5/27/09 ▲ Project Complete R R R

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 12/27/07 5/5/08 9/29/09 Project Complete R R R

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 4/9/09 ▲ Project Complete R R R

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 
Railroad $0 $23,419 5/23/01 10/3/07 7/29/09 12/31/11    55% Construction R R V

07 Los Angeles County 53C0599 Alameda Street $0 $110,601 ▲ 7/27/10 10/27/10 5/31/13    10% Construction R R R

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 4/24/08 ▲ Project Complete R R R

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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07 Los Angeles County 53C0810 Southern Pacific Transportation 
Company Railroad $0 $15,088 5/5/02 7/21/08 4/10/09 5/10/11 Project Complete R R R

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C0867 Soto Street $0 $359,680 7/21/96 10/3/07 4/25/08 ▲ Project Complete R R R

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 7/7/08 ▲ Project Complete R R R

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 5/31/12    85% Construction R R V

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 5/31/12    85% Construction R R V

07 Los Angeles County 53C0892L Queens Way South Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0892R Queens Way North Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 12/18/08 3/19/09 ▲ Project Complete R R R

07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 5/10/13    95% Construction R R V

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 7/10/08 12/31/11    90% Construction R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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07 Los Angeles County 53C0933 7th Street On Ramp $0 $66,778 5/11/03 2/11/07 12/12/07 10/15/11 Project Complete R R R

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 3/14/97 9/6/07 10/2/07 8/16/11 Project Complete R R R

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 2/4/07 4/24/08 ▲ Project Complete R R R

07 Los Angeles County 53C1403 The Old Road $0 $812,443 ▲ 5/1/12 10/31/12 2/1/15  11% Design  R R V

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C1710 Fruitland Avenue $0 $62,523 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $243,580 8/12/99 ▲ 6/11/07 ▲ Project Complete R R R

07 Los Angeles County 53C1851 Oak Grove Drive $0 $244,559 10/23/99 2/19/07 6/28/07 ▲ Project Complete R R R

07 Los Angeles County 53C1909 At & Sf Rr $0 $24,955 5/29/01 5/1/07 2/4/09 8/4/11 Project Complete R R R

07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete R R R

08 Barstow 54C0088 North 1st Avenue $0 $350,000 8/1/11 9/1/12 6/2/13 12/20/14 Design Phase Started R V V

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/15/11 7/30/12 2/11/13 4/12/14 Design Phase Started R R V

08 Barstow 54C0583 Yucca Street $0 $50,000 9/15/11 7/30/12 2/11/13 4/12/14 Design Phase Started R V V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.

LBSRP  Page 16 of 21



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2011-12 - First Quarter

December 14-15, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/11 No R/W 8/31/12  90% Design  R R V

08 Department of Water 
Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 5/11/12 No R/W 2/15/13  95% Design  R R V

08 Department of Water 
Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 5/11/12 No R/W 2/15/13  95% Design  R R V

08 Department of Water 
Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 5/11/12 No R/W 2/15/13  95% Design  R R V

08 Department of Water 
Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 5/11/12 No R/W 2/15/13  95% Design  R R V

08 Department of Water 
Resources 54C0496 Duncan Road $0 $17,205 11/1/07 5/11/12 No R/W 2/26/13  95% Design  R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 12/30/11 12/30/11 4/1/13  98% Design 98% 
ROW R R V

08 Indio 56C0084 Jackson Street $2,294 $157,218 3/18/97 5/30/11 5/30/12 4/1/14 95% design R V V

08 Indio 56C0283 S/B Indio Blvd. $0 $207,710 8/1/93 5/30/11 5/30/12 2/4/13 95% design R R V

08 Indio 56C0291 Jackson Street $0 $298,220 3/8/97 1/31/11 1/31/11 7/2/12 Waiting Award R V V

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 5/30/11 5/30/12 6/1/14 95% design R V V

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/13 6/15/14 No R/W 6/21/16 Request Re-Strategy R R V

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 6/4/08 12/30/11 Waiting Award R R V

08 Riverside County 56C0001L South Bound Van Buren 
Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11    82% Construction R R R

08 Riverside County 56C0001R North Bound Van Buren 
Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11    82% Construction R R R

08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 4/16/12    86% Construction R R V

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 2/10/15 8/15/16 8/10/16 5/15/19 7% Strategy   R R V

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 6/29/11 6/30/13 1/30/14 6/30/16 Design Phase Started R R V

10 Department of Water 
Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 6/12/12 No R/W 2/26/13  95% Design  R R V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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10 Department of Water 
Resources 39C0252 Butts Road $0 $28,675 9/1/08 6/12/12 No R/W 2/26/13  95% Design  R R V

10 Department of Water 
Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 6/12/12 No R/W 2/26/13  95% Design  R R V

10 Merced County 39C0339 Canal School Road $0 $113,668 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,214,386 1/1/99 9/30/10 11/1/13 Waiting Award R R V

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete R R R

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 2/1/13 2/1/13 8/1/15  25% Design  R R

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15 Design Phase Started R R R

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14  1% Design  R R V

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15  15% Design  R R 

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 3/31/12 No R/W 7/31/13 Design phase R R V

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 4/28/12 No R/W 10/31/12 Design Phase Started R R V

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/30/12 12/30/12 12/28/14 Design Phase Started R R V

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/12 4/1/12 12/30/14  6% Design  R V V

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,560,755 9/30/07 3/12/10 10/30/09 9/30/12    25% Construction R R 

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 3/21/12 12/21/14 10/21/13 7/21/15 Pre-Strategy R R V

11 Imperial County 58C0092 Araz Road $0 $135,116 3/21/12 12/21/13 No R/W 8/21/14 Pre-Strategy R R V

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 3/21/12 12/21/13 No R/W 8/21/14 Pre-Strategy R R V

11 Oceanside 57C0010 Douglas Drive $0 $871,247 12/31/08 9/30/11 2/28/13 2/1/16 100% Design R V V

11 Oceanside 57C0322 Hill Street $0 $1,113,164 12/31/08 6/30/14 8/1/14 2/1/17  33% Design  R V V

11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete R R R

11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 6/6/08 3/22/10 Project Complete R R R

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 3/1/14 3/1/14 6/1/15  25% Design  R R V

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 10/31/11 7/31/12 No R/W 6/30/13 15% Strategy   R R V

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 5/15/14 8/15/14 9/15/16 Design Phase Started R R V

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 6/18/03 10/2/09 5/5/10 5/31/11 Project Complete R R R

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $28,305 6/18/03 10/2/09 5/5/10 5/31/11 Project Complete R R R

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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12 Newport Beach 55C0151 Bayside Drive $0 $18,044 6/18/03 10/2/09 5/5/09 5/31/11 Project Complete R R R

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 ▲ Project Complete R R R

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $468,894 ▲ 10/1/09 10/1/09 10/4/12 Waiting Award R R V

12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 10/1/09 10/4/12 Waiting Award R V V

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 10/1/09 10/4/12 Waiting Award R R V

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 10/1/09 10/4/12 Waiting Award R R V

Total $13,641,812 $145,483,557

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement Data. Entered date by local 
agencies as of 10/22/11.
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SUMMARY: 
 
This report covers the first quarter of the State Fiscal Year (FY) 2011-12 for the State-Local 
Partnership Program (SLPP).  There are 100 projects with a total value of $468.3 million (M) 
in SLPP funds that have been approved by the California Transportation Commission 
(Commission) for this program.  There are 18 projects that were removed from the program 
which are not included in these numbers, totals or the tables in this report; 13 of these were 
removed previously and five were removed this quarter.  There are 94 projects shown on the 
tables in this report due to some of these projects receiving funding in multiple cycles of the 
program. 
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.1M in SLPP 
bond funds.  Eight projects have approved allocations; three of these projects have 
been completed and one had an approved Letter of No Prejudice (LONP) prior to 
allocation.  One project has been delivered but not allocated; this project has an 
approved LONP.  The remaining project has not yet been delivered.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Four of the projects were previously removed from the program; one project was 
removed this quarter and one project has a revised schedule and will be re-
programmed in Cycle four.  The remaining 16 projects total $134.7M in SLPP funds.  
13 of these projects have approved allocations; two of these have been completed; 

State-Local Partnership Program 
Progress Report 
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five of these had an approved LONP prior to allocation.  Of the remaining three 
projects one has been delivered but not allocated and the other two are not yet 
delivered.   

 
• Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  

One of these projects was removed this quarter.  The remaining 11 projects total 
$117.2M in SLPP funds.  Six of these projects have been allocated; one had an 
approved LONP prior to allocation.  Two projects have been delivered but not 
allocated and they both have approved LONP’s. The three remaining projects have not 
yet been delivered.   
 

• Cycle 4:  So far in FY 2011-12, 24 projects have been programmed for formula share 
funding for a total of $115.3M in SLPP funds.  One of these projects has an approved 
allocation; this project had an LONP prior to allocation.  Four of these projects are on 
the delivered list and two of these projects have an approved LONP.  The remaining 
19 projects are not yet delivered, one of these has an approved LONP from 
programming in Cycle 2.   

 
 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  All 11 of these projects have approved allocations; five of these projects have 
been completed; and one had an approved LONP prior to allocation.   
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• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
These 14 projects total $10M in SLPP bond funds. 13 projects have approved 
allocations; five of these projects had an approved LONP prior to allocation.  The 
remaining project has been delivered but not yet allocated.  Five of these projects 
have been completed. 
 

• Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Three of these projects were removed this quarter.  The remaining 14 projects total 
$9.4M in SLPP bond funds.  10 of these projects have been delivered but not yet 
allocated; three of these have an approved LONP.  The four remaining projects are not 
yet delivered and have requested allocation extensions.  
 

• Cycle 4: The Competitive funded projects for Cycle 4 are expected to be programmed 
in the next quarter.   

 
 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of September 30, 2011, there 
are 21 projects that have requested, and been approved for, a LONP; 13 of these projects 
have since been allocated, there are eight projects which are currently using the LONP.  See 
the attached lists for specific project information. 
 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 94 projects shown in the tables in these reports.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $506 $506 $163 7/2010 100% X        

2 3 Nev Truckee 7477 2012 Slurry Seal Project (4) $825 $825 $144 6/2012 0    X     

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 5/2011 100% X        

4 3 Sac Caltrans  Sac 50 – HOV (1) $108,027 $79,277 $7,214 10/2009 95% X        

5 3 Sac City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 9/2011 1% X  X  X    

6 3 Sac Sacramento 
RT 7501 South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 1/2012 0    X     

7 4 Ala Alameda Cty 
Transit 7502 Bus Procurement  Program (2) $17,787 $17,787 $8,215 1/2012 0   X      

8 4 Various Bay Area 
Rapid Transit 7489 BART - Warm Springs Extension (1,2,3) $890,000 $746,904 $77,774 6/2011 25% X        

9 4 Various Bay Area 
Rapid Transit 7489 BART - Warm Springs Extension (4) $890,000 $746,904 $11,894 6/2011 0    X     

10 4 Bay Area 
Toll Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2) $484,111 $454,081 $1,000 10/2010 22% X        

11 4 Bay Area 
Toll Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (4) $484,111 $454,081 $10,098 10/2010 22% X   X X    

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $122,550 $87,300 $9,984 10/2011 0   X  X    

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $100,445 $67,813 $9,681 4/2012 0    X     

14 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X     

15 4 SM SanMateo Cnty 
Transit District 7491 Purchase Buses for Paratransit (2) $215 $215 $49 10/2011 5% X        

16 4 SM  SanMateo Cnty 
Transit District 7492 Replacement Mini Vans (3) $604 $604 $100 4/2012 5% X        

17 4 SM SanMateo Cnty 
Transit District 7493 Bus Washer (3) $676 $676 $150 4/2012 0  X       

18 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4) $226,015 $203,700 $2,500 10/2011 0   X  X    

19 4 Son Santa Rosa 7488 Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 99% X        

20 4 Son Caltrans 7512 101 – Airport Over cross and I/C (4) $45,808 $30,000 $1,866 8/2012 0    X     

21 4 Son Caltrans  101 – Petaluma River Bridge (4) $123,133 $77,000 $1,865 7/2012 0    X     

22 5 SB Santa Maria 7510 Union Valley Parkway Arterial – Ph II (4) $2,285 $2,285 $1,142 1/2012 0    X     
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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23 5 SCR 
Santa Cruz 
Metro Transit 
Dist 

 CNG Bus Purchase (4) $5,820 $5,820 $427 12/2011 0    X     

24 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X     

25 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $341 $321 $150 11/2010 98% X        

26 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $444 $434 $137 6/2011 95% X        

27 6 Mad City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 8/2012 0    X     

28 6 Mad City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 6/2012 0    X     

29 6 Mad Madera County 7406 Ave 12 Sidewalk Btwn Roads 36 & 37 (1) $416 $405 $150 7/2010 100% X        

30 6 Mad Madera Cnty 
Transp Comm 7445 Road 200 Reconstruction & Widening (2) $2,383 $1,088 $371 5/2011 95% X        

31 6 Mad City of Madera  3R & ADA Improvements (4) $748 $698 $349 8/2012 0    X     

32 6 Mad Madera County  Road 200 Reconstruction Ph 2b (4) $6,150 $6,150 $980 4/2012 0    X     

33 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 92% X        

34 6 Tul Tulare County 7429 Road 108 Widening (2) $28,184 $28,184 $2,295 2/2011 18% X        

35 6 Tul Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (4) $22,730 $22,730 $4,971 4/2012 0    X     

36 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 32% X        

37 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 1% X        

38 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $98,288 $20,000 2/2011 1% X        

39 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3) $324,764 $287,102 $49,180 7/2009 30% X        

40 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (4) $324,764 $287,102 $13,500 7/2009 0   X      

41 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3) $77,100 $77,100 $33,989 1/2012 0  X       

42 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (4) $77,100 $77,100 $4,561 1/2012 0    X     

43 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $201,600 $182,757 $20,000 10/2010 25% X        
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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44 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $315,500 $226,620 $20,000 10/2012 0    X     

45 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 3% X        

46 11 SD San Diego 
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 38% X        

47 11 SD San Diego 
Assoc of Gov 7513 Blue Line Crossovers and Signals (4) $42,971 $40,278 $10,200 9/2011 0   X  X    

48 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $174,924 $142,887 $2,000 7/2013 0    X     

49 12 Ora Orange Cnty 
Transp Auth 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 100% X        

50 12 Ora Orange County 7504 Cow Camp Rd (4) $31,434 $29,434 $3,717 12/2012 0    X     

51 12 Ora City of 
Anaheim 7505 Brookhurst St Widening (4) $8,961 $8,961 $3,393 7/2012 0    X     

52 12 Ora City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 6/2012 0    X     

53 12 Ora City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (4) $4,779 $3,914 $1,482 10/2012 0    X     

54 12 Ora City of  
Mission Viejo 7508 La Paz Bridge & Road Widening (4) $7,323 $5,548 $1,275 6/2012 0    X     

55 12 Ora City of  
Mission Viejo 7503 Oso Parkway Widening (4) $5,816 $3,180 $1,204 1/2013 0    X     

Totals $440.3M   24 2 6 25 5    

 
 
 
 
 
 
 
 
 
 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.   
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SLPP Corrective Actions – Formula Projects 
 

There are no Corrective Actions for Formula Projects this quarter. 
  

SLPP Updates – Formula Projects 
 

Project 4: Sacramento 50 - HOV  
The project total cost was decreased from $160.925M to $128.536M.  This was mainly due to 
a decrease in the construction cost from $133.125M to $100.736M.  This project was 
previously noted as being 100% complete, but it is being changed to 95% complete to be 
consistent with the other funding sources.  
 
Project 14: Doyle Drive Replacement  
The Public Private Partnership agreement for this project was signed on January 3, 2011.  
The project has not yet been allocated.  The San Francisco County Transportation Authority 
is proposing to remove this project and re-program the SLPP funds on a new project.   
 
Project 15: Purchase Busses for Paratransit 
This project was allocated in January 2011.  The San Mateo County Transit District received 
a three month award extension at the August 2011 CTC meeting.  The request was due to a 
shortage of staff and resources.  Project has been awarded.   
 
Project 16: Replacement Mini Vans 
This project was allocated in January 2011.  The San Mateo County Transit District received 
a nine month award extension at the August 2011 CTC meeting.  The request was due to the 
delay of the contract award due to the agency’s reliance on the State’s contracts to purchase 
minivans.  Project has been awarded.    
 
Project 17: Bus Washer 
This project was allocated in January 2011.  The San Mateo County Transit District 
requested an award extension at the August 2011 CTC meeting because they are seeking 
more time to accept bids due to non-responsive bids during the bid process.  The new 
construction start date is April 2012. 
 
Project 24: Measure T Street Improvement  
The City of Chowchilla will be removing this project from the program and re-programming 
the SLPP funds on a future project.   
 
Project 26: 3R and ADA Improvements  
The City of Madera reduced the amount of SLPP funds from $216,000 to $137,000 due to bid 
savings.  The SLPP funds were re-programmed to another project.  The project total cost was 
reduced from $444,000 to $294,000 with the construction costs reduced from $434,000 to 
$284,000.   
 
Project 30: Road 200 Reconstruction and Widening  
Madera County reduced the amount of SLPP funds for this project from $544,000 to 
$371,000 due to bid savings.  The funds will be programmed onto another project.  The 
project total cost was reduced from $2.383M to $2.037M with the construction cost being 
reduced from $1.088M to $742,000.      
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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56 3 ED City of Placerville 7402 Point View Drive (1) $3,180 $2,455 $750 4/2011 90% X        

57 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,332 $1,000 $500 9/2010 64% X        

58 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,279 $1,540 $710 8/2010 100% X        

59 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $2,410 $1,986 $993 10/2010 86% X        

60 3 Pla Placer County 7487 Tahoe City Transit (1) $7,349 $5,808 $226 7/2010 70% X        

61 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $4,288 $3,703 $1,000 7/2010 90% X        

62 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $3,103 $1,064 $988 4/2010 100% X        

63 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East Phase (2) $6,488 $6,488 $1,000 10/2010 98% X        

64 5 SLO San Luis Obispo 
County 7409 Willow Rd. Extension (1) $4,929 $4,929 $1,000 6/2010 100% X        

65 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 18% X        

66 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd (2) $1,278 $1,100 $550 6/2010 100% X        

67 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $243 $223 $150 11/2010 100% X        

68 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $843 $670 $335 12/2011 0   X      

69 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 8/2011 0   X      

70 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 3/2012 0   X      

71 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $569 $486 $243 3/2012 0   X      

72 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $735 $599 $250 8/2010 100% X        

73 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,646 $2,353 $600 8/2010 100% X        

74 6 Kin City of Hanford 7411 11th Ave Widening (2) $1,154 $1,046 $500 6/2010 100% X        

75 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 4/2012 0    X     

76 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X        

77 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 4/2012 0  X       

78 8 Riv City of Moreno 
Valley 7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 1/2011 90% X        

79 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,100 $2,746 $1,000 3/2011 46% X        

80 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $1,596 $620 $150 8/2011 0   X      
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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81 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $8,835 $6,300 $1,000 9/2011 1% X  X  X    

82 8 SBD Town of Apple 
Valley 7473 Bear Valley and Deep Creek Roads (3) $184 $184 $92 5/2011 30% X  X  X    

83 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3) $32,838 $25,500 $1,000 4/2012 0    X     

84 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $28,428 $25,000 $1,000 9/2011 3% X  X  X    

85 8 SBD City of Rancho 
Cucamonga 7475 I-15 at Baseline Road Interchange (3) $43,100 $30,720 $1,000 4/2012 0    X     

86 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 12/2011 0    X     

87 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,262 $845 $800 4/2010 100% X        

88 10 Ama Amador County 
Transp Comm 7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2012 0   X      

89 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $4,851 $2,300 $1,000 10/2011 5% X        

90 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 90% X        

91 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 10/2011 0  X       

92 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 10/2011 0   X      

93 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 63% X        

94 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $6,200 $4,000 $1,000 10/2011 0   X      

Totals $28M   25 2 11 4 3    

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 
Project 78: Eucalyptus Avenue  
This project was allocated in January 2011; it was awarded April 23, 2010. Because the 
agency awarded the project prior to allocation, this project will be removed from the program.   
 

SLPP Updates – Competitive Projects 
 
Project 61: Waterman / Grant Line Rd 
The project total cost was decreased from $4.288M to $3.47M.  This was due to the 
construction cost being reduced from $3.703M to $2.885M.   
 
Project 64: Willow Road Extension – Phase I  
Project total cost was decreased from $4.929M to $4.904M.  This was due to a decrease in 
the construction cost from $4.929M to $4.904M.  Project is complete.   
 
Project 66: Union Valley Parkway / Bradley Rd Intersection  
The project total cost was reduced from $1.278M to $714,000.  This was due to a reduction in 
construction costs from $1.1M to $536,000.  The SLPP fund will be reduced also.  The 
project is now complete 
 
Project 69: Bullard / Locan Improvements  
The project is delivered.  Construction start date is changing from August 2011 to April 2012.    
 
Project 70: DeWolf Avenues and Nees Avenue to SR 168  
The project is delivered.  Construction start date is changing from March 2012 to April 2012.    
 
Project 71: Shaw Avenue Improvements  
The project is delivered.  Construction start date is changing from March 2012 to April 2012.  
 
Project 81: I-15 / Indian Truck Trail Interchange  
Project total cost was increased from $8.835M to $9.132M due to an increase in the 
construction cost from $6.3M to $6.551M and some minor cost changes in other phases.   
 
Project 86: Foothill Blvd 
An allocation extension was approved at the August 2011 CTC meeting.  The construction 
start date has been changed to April 2012.   
 
Project 89: 59 / Cooper Avenue Signal  
This project was allocated in January 2011.  The City of Merced requested an award 
extension at the August 2011 CTC meeting due to the amount of time that was required to 
obtain an encroachment permit.  Construction start is now October 2011. 
 
Project 91: Yosemite Avenue Reconstruction  
This project was allocated in January 2011.  The City of Merced received an award extension 
at the August 2011 CTC meeting because the City didn’t have enough time to advertise and 
award the project after they were notified of the allocation.  Project start date is October 2011.   
 
Project 94: Tustin Ave and La Palma Widening  
The project is delivered.  Construction start date is changing from October 2011 to May 2012. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The Commission has 
approved 22 traffic light synchronization projects totaling $147,000,000 for the City of Los 
Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the First Quarter of FY 2011-12: 
 
The Commission has allocated $77,650,500 to the City of Los Angeles for 10 projects and 
$79,344,000 to agencies other than the City of Los Angeles for 48 projects. Of the 58 projects 
allocated totaling $156,994,500, construction on thirty five projects, totaling $23,034,000, has 
been completed.   
 
At the end of the First Quarter, the following projects have been completed:  

• City of Citrus Heights – TLSP Phase III Antelope Road 
• City of Corona – TLSP ATMS Phase II 
• City of San Marcos – San Marcos Boulevard Smart Corridor 
• San Diego Association of Governments – I-15 Corridor 
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Apr-12 Jan-13 Apr-13 May-16 0 z z z  

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Jul-12 Apr-13 Jul-13 Aug-16 0 z z z  

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Jun-08 Dec-08 Jul-09 Aug-12 99 z z z  

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 Feb-12 Jul-12 Oct-12 Nov-15 0 z z z  

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Aug-10 Jul-11 Oct-11 May-15 0 z z z  

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Aug-11 May-12 Aug-12 Sep-15 0 z z z  

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Jun-11 Feb-12 May-12 Jun-15 0 z z z  

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 May-12 Oct-12 Jan-13 Feb-16 0 z z z  

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-11 Oct-11 Jan-12 Feb-15 0 z z z  

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Oct-11 Apr-12 Jul-12 Aug-15 0 z z z  

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-09 Aug-10 Jul-11 Apr-14 30 z z z  

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Oct-09 Jan-11 Jun-11 Jul-14 30 z z z  

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 Jun-10 Apr-11 Jul-11 Jul-14 0 z z �  

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Aug-08 Jun-10 Mar-11 Apr-14 45 z z z  

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Dec-08 Aug-10 Jul-11 Jul-14 10 z z z  

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 Jun-08 Dec-08 Dec-09 Jan-13 99 z z z  

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $11,026,000 Dec-07 Oct-08 Jan-09 Feb-12 99 z z z  

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jul-08 Jun-09 Jul-10 Aug-13 99 z z z  

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Jun-08 Nov-09 Sep-09 Oct-12 99 z z z  

7 LA Los Angeles 6778 ATSAC – Wilmington $11,073,000 $12,319,700 Dec-08 Dec-10 Jul-11 Apr-14 25 z z z  

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Mar-10 Apr-11 Jul-11 Jul-14 0 z z �  

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Mar-10 Apr-11 Jul-11 Jul-14 0 z z �  

 

 
z Project is on time, on budget, or within scope. 
z Schedule changing, pending baseline amendment. 
z Project is behind schedule  
� Project has been delivered and is awaiting allocation.    
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jul-08 Jul-08 Jun-09 Dec-09 100 z z z  
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 Nov-08 100 z z z  

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 100 z z z  

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $460,000 Sep-08 Jan-09 Sep-09 Dec-09 100 z z z  

3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 Aug-08 Feb-09 Jun-10 May-11 100 z z z  

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Sep-08 May-09 Jun-09 Apr-10 100 z z z  

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100 z z z  

4 Ala Alameda CMA* 6744 San Pablo Corridor $21,400,000 $28,300,000 Oct-08 Jan-10 Jan-11 Oct-13 2 z z z  

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Oct-08 Mar-10 Sep-10 100 z z z  

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Jun-11 100 z z z  
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jul-09 Sep-09 Mar-10 100 z z z  
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jul-09 Sep-09 Mar-10 100 z z z  
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Aug-08 Jan-09 Jun-09 Nov-10 100 z z z  
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100 z z z  
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Feb-12 66 z z z  

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Mar-10 Oct-10 Nov-11 70 z z z  

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 30 z z z  

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $20,365,000 Oct-08 Dec-09 Dec-09 Nov-11 14 z z z  

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100 z z z  

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Apr-10 Jun-10 Nov-11 85 z z z  
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 76 z z z  
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Feb-11 Oct-11 Jun-12 0 z z �  
6 Kin Hanford 6757 12th Avenue $90,000 $205,000 Jan-09 Nov-09 Dec-09 Feb-10 100 z z z  
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,452,000 Apr-07 Apr-08 Feb-11 Mar-12 0 z z z See pg 5 
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Apr-09 Sep-09 Apr-10 May-11 100 z z z  
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Feb-10 Jun-11 Sep-11 Mar-12 0 z z z  
7 LA Glendale 6755 Colorado Street/ San Fernando Road $523,000 $820,000 Feb-10 Jun-11 Sep-11 Mar-12 0 z z z  
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,658,000 $2,531,000 Feb-10 Jun-11 Sep-11 Mar-12 0 z z z  
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Nov-07 Jul-08 Feb-11 Nov-11 0 z z z  

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0    
Project 

removed 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-09 Apr-11 Aug-11 Apr12 0 z z z See pg 5 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-09 Apr-11 Aug-11 Apr12 0 z z z See pg 5 

7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-09 Oct-09 Dec-09 Jan-11 0    
Project 

removed 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-09 Apr-11 Aug-11 Apr12 0 z z z See pg 5 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-09 Apr-11 Aug-11 Apr12 0 z z z See pg 5 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-09 Apr-11 Aug-11 Apr12 0 z z z See pg 5 

7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-09 Oct-09 Dec-09 Jan-11 0    
Project 

removed 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-09 Apr-11 Oct-11 Aug-12 0 z z z See pg 5 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $650,000 Jul-08 Dec-08 Oct-09 Jan-10 100 z z z  
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $478,000 $670,000 Jul-08 Apr-09 Aug-09 Dec-10 100 z z z  
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8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 Sep-08 Dec-08 Jun-09 Sep-11 100 z z z  
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 Sep-10 Mar-11 100 z z z  

8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $7,610,000 Oct-09 Apr-10 Dec-10 Jun-12 88 z z z  

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100 z z z  

10 SJ Tracy 6820 Grant Line Road $300,000 $400,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
10 SJ Tracy 6821 Tracy Boulevard $150,000 $200,000 Oct-08 Mar-09 Jan-10 Oct-10 100 z z z  
11 SD El Cajon 6750 Main Street $120,000 $120,000 Sep-08 Dec-08 Nov-09 Feb-10 100 z z z    

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $718,000 $1,498,000 May-08 Sep-08 Sep-09 Oct-10 100 z z z  

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 May-08 Sep-08 Sep-09 Oct-10 100 z z z  

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $361,000 Nov-08 Nov-09 Apr-10 Aug-10 100 z z z  
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Nov-08 Dec-08 Jun-11 100 z z z  
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Jul-04 Jun-08 Oct-08 Dec-11 45 z z z  
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-02 Nov-03 Jun-10 Jun-11 100 z z z  
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-02 Nov-03 Jun-10 Jun-11 100 z z z  
11 SD SANDAG 6812 I-805 Corridor $640,000 $790,000 Nov-02 Nov-03 Oct-08 Aug-09 100 z z z  
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Jun-08 Nov-08 Dec-11 27 z z z  
11 SD Santee 6817 Magnolia Avenue $116,000 $165,000 Oct-09 Dec-09 Mar-10 May-10 100 z z z  
11 SD Santee 6818 Mission Gorge Road $416,000 $563,000 Oct-09 Dec-09 Feb-10 May-10 100 z z z  
11 SD Vista 6822 North Santa Fe Avenue $161,000 $218,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
11 SD Vista 6823 South Melrose Drive $267,000 $336,000 Jul-08 Aug-08 Oct-08 Jan-09 100 z z z  
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Aug-08 Sep-08 Jun-10 Nov-11 80 z z z  
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Jul-11 75 z z z See pg 5 

 
 
TLSP Prog Total 

 
$245,000,000  
 

 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 

 
z Project is on time, on budget, or within scope. 
z Schedule changing, pending baseline amendment. 
z Project is behind schedule  
� Project has been delivered and is awaiting allocation. 
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TLSP Corrective Actions 
 
Corrective Actions 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The City of Compton has not reported the construction progress to the Department.  The 
Department has contacted the agency multiple times and has been unsuccessful in receiving 
information on the status of the project. The agency received allocation in April 2010, when we 
last spoke to the agency they said they were close to awarding the project.  
 
City of Pasadena – A total of six projects (Project ID 6784, 6785, 6787- 6789, 6791) 
The City of Pasadena is behind on the construction start date. The city has completed design 
work for the six projects. The city is working with District 7 on submitting allocation requests.  
Once the allocation requests are approved, the city plans on submitting baseline agreements to 
adjust the project schedules.  
 
Orange county Transportation Authority – Countywide TLSP (Project ID 6783) 
The project is under construction.  Due to delay in Prop 1B funding availability, the project 
schedule has been modified.  The project is a three phase project and allocation for Phase II 
and Phase III was delayed.  The agency requested allocation in May 2009 and received only 
partial allocation, the remainder of the allocation was awarded in January 2011.  The agency 
plans to submit a baseline agreement amendment to adjust the construction schedule.   
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SUMMARY: 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the First 
quarter of the 2011-12 fiscal year.  This report includes the status of the HRCSA 2008 
program as well as the HRCSA 2010 program.  

♦ HRCSA 2008 – In 2008, 23 projects were competitively selected and programmed 
in two parts. Of these, 16 projects have been delivered. One project (6th Street) 
was split into two projects (Bridgework and Roadwork).  The Bridgework project 
was approved for the 2008 HRCSA cycle and the Roadwork project was 
programmed in the 2010 HRCSA cycle. Marina Bay project was dropped at the 
agency’s request. The remaining 2008 HRCSA projects - Nogales St., Warren 
Ave., Bardsley Ave., North Spring St., Kato Rd. and Broadway-Brazil St. - were 
eligible and reprogrammed in the 2010 HRCSA cycle.  
HRCSA 2008 – 16 projects have been programmed and delivered.  

♦ HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Baseline agreements have been 
completed for all 2010 HRCSA projects. Two projects have been allocated. 

   
STATUS of the 2008 program: 

A total of $149,277,000 with 16 projects was allocated for the 2008 HRCSA program. 

♦ Part 1 $84,422,000 allocated with 8 projects.   
♦ Part 2 $64,855,000 allocated with 8 projects.   

 
STATUS of the 2010 program: 

A total of $73,562,000 with 9 projects are programmed for the HRCSA 2010 program. All 
2010 HRCSA Baseline Agreements approved 

♦ Part 1 $47,357,000 programmed with four projects (no allocations) 
♦ Part 2 $26,215,000 programmed with five projects (two allocations) 

 
Allocations approved 

♦ Dana Point & San Clemente Crossing Allocated (January 2011) 
♦ Kato Road (June 2011)  

 
  

Highway Railroad Crossing Safety Account 
Progress Report 
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BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $149,277,000.   

On September 23, 2010, 10 projects for a total of $74,172,000 were programmed for the 
HRCSA 2010 program.  

August 2011 one project was dropped at the agency’s request.  A total of 9 projects 
remain in the 2010 program for a cost of 73,572,000.  
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SUMMARY: 

 
This report is for the first quarter of Fiscal Year (FY) 2011-2012 for the Proposition 1B Intercity 
Rail Improvement (IRI) Program.  Higher-priority projects have been funded first and are 
moving toward completion.  Of fourteen projects, three projects have been partially allocated 
and six have been fully allocated, while five projects remain without allocations.  Roughly 
twenty five percent (25%) of the total bond funding for the IRI program is allocated. 
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – A total of $168 million in funding has been obligated to the State by 
the Federal Railroad Administration (FRA) from the Federal High Speed Inter City Passenger 
Rail (HSIPR) program.  The source of funding includes $100 million from the Federal 
Appropriation Act of 2010 and $68 million in Federal American Recovery and Reinvestment 
Act (ARRA) of 2009.  Funds were obligated in July 2011. Proposition 1B funding is not yet 
available for this project.  Work will start when bond funds become available.  Technical 
specification development is complete. 
 
Commerce-Fullerton Triple Track – Construction is continuing on schedule. 
 
New Station Tracks at Los Angeles Union Station – Excavation for the north and south 
ramps to the passenger tunnel has been completed.  Construction is approximately 27% 
complete and is on schedule. 
 
San Onofre to Pulgas Double Track Project – Phase 1 – Environmental and archaeological 
surveys have been completed.  Following CTC allocation for the design phase, a task order 
amendment was issued to the Consultant team instructing them to focus on permitting Phase1 
of the Project.  Then work started on revising the permit application materials and 
environmental reports in order to submit them next quarter to the regulatory agencies for 
phase 1.  
 
Sacramento Maintenance Facility – Prop 1B funding is not yet available for this project.  
Work will commence when bond funds become available.  Site still undetermined. 
 
Oakley to Port Chicago – Allocation requested in August 2011.  Work will begin once bond 
funds become available.  Project placed on “Delivered But Not Yet Allocated” list. 
 
Coast Daylight Track and Signal – Construction is scheduled to begin December 2014. 
 
Mid-Route Layover Facility - Construction is forecast to start in June 2013 with completion in 
June 2014.  Location for project is still under consideration. 
 

Intercity Rail Improvement Program 
Progress Report 
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Kings Park Track and Signal - Construction activities continued on the Kings Park Track and 
Signal project.  The Construction phase is approximately 97% complete.   
 
Santa Margarita Bridge and Double Track - Construction of the Santa Margarita Bridge and 
Double Track is continuing.  The Construction phase is approximately 55% complete.  Project 
has experienced 87 working days of delay due to inclement weather.  An additional 204 
working days have been added to the contract due to changes requested by SANDAG. 
 
Emeryville Station and Track Improvements – Final completion date of the project and the 
final invoice is pending from Capitol Corridor Joint Powers Authority (CCJPA).  A project close 
out will be completed after the invoice is paid. 
 
Bahia-Benicia Crossover - Bahia portion is done. The Track Improvements are on schedule 
to be completed February 2013. 
 
SCRRA Sealed Corridor –The bid package for the construction work has been awarded, with 
an approved amendment adding “ether and microwave” instead of just “fiber”.  Construction is 
scheduled to begin November 2011. 
 
Wireless Network for Northern California IPR Fleet – The initial wireless network is being 
tested and installed in Southern California with Amtrak funds.  Following successful 
deployment in Southern California the Northern California wireless network installation will 
begin.  Completion is estimated for December 2011. 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The original 
list of projects was amended by the Commission in August 2008, November 2010, January 
2011, March 2011, and June 2011. 
 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B
Intercity Rail Improvement (IRI)

First Quarter FY 2011-2012
2011 - September 2011

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Project Name
END END END Current % of Funding Funding Proposed Actual Contract

PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Award
Completed Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA CON 0% 150,000,000$     Dec-11 (3)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 95% 70,000,000$       32,000,000$       Aug-08 Aug-08 Feb-09 (4)

New Station Track at LA Union 
Station Jan-07 Sep-10 N/A CON 27% 35,100,000$       21,800,000$       Apr-08 Apr-08 Jul-09 (5)

San Onofre to Pulgas Double Track 
Project Phase 1 May-11 Dec-12 N/A PA&ED

PS&E
100%
50% 30,000,000$       3,146,000$         Dec-09 Jan-10 May-10 (5),(6)

Sacramento Maintenance Facility Dec-11 Sep-14 Dec-13 PA&ED 30% 4,550,000$         Dec-12

Oakley to Port Chicago CON 0% 25,450,000$       Aug-11

Coast Daylight Track and Signal Jan-15 Jul-15 Dec-19 PA&ED 0% 25,000,000$       Jun-12 (5)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jun-11 Apr-12 Dec-12 PA&ED 0% 14,601,000$       Jun-13

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 97% 3,500,000$         3,500,000$         Aug-08 Aug-08 Oct-08

Santa Margarita Bridge and Double 
Track Oct-05 Apr-07 NA CON 55% 16,206,000$       16,206,000$       Apr-08 Apr-08 Aug-08

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 100% 6,250,000$         6,250,000$         May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 30% 4,750,000$         4,750,000$         Apr-08 Apr-08 Sep-08 (7)

SCRRA Sealed Corridor Dec-10 Jun-11 Nov-03 CON 0% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08

Corridor

Pacific Surfliner 

Capitol Corridor, 
San Joaquin 

San Joaquin

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Capitol Corridor,
Pacific Surfliner,

San Joaquin

San Joaquin

San Joaquin

Metrolink

Project Name

Capitol Corridor

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

SC Sea ed Co do ec 0 Ju o 03 CO 0% 3,000,000$ 3,000,000$ p 08 p 08 ug 08

Wireless Network for Northern 
California IPR Fleet CON 10% 3,750,000$         3,750,000$         Jan-11 Jan-11 Apr-11

Merced Crossover 5,000,000$         N/A N/A N/A (8)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) 1B funding on hold effective outcome of ARRA grant funding request
(4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) PA&ED and PS&E phases are proceeding concurrently
(7) Revised Allocation amount that reflects cost savings, some of which were redirected to work on revised project scope
(8) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used Legend
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope
PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed
R/W Right-of-Way Schedule or cost is changing, pending review and acceptance
CON Construction Project has been delivered and is awaiting allocation
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 
SCRRA Southern California Regional Rail Authority
IPR InterCity Passenger Rail

Capitol Corridor, 
San Joaquin 

DELETED FROM PROGRAMSan Joaquin
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SUMMARY: 
 
This report covers the first quarter of Fiscal Year (FY) 2011-12 (July through September, 
2011) for the Trade Corridors Improvement Fund (TCIF) program.  At the close of the first 
quarter, there were a total of 71 projects of which 69 projects had baseline agreements 
approved by the California Transportation Commission (Commission).  The two remaining 
projects (totaling $37,467,000 in TCIF funds) are the most complicated projects that require 
agreements with railroads and/or private developers prior to approval of the project baseline 
agreements.  The Department is working with the project sponsors to help resolve their 
issues; however, the Commission has set a deadline of September 1, 2011 for submittal of 
these baseline agreements.   
 
Two Projects Without Executed Baseline Agreements 
 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Anticipated Date for 
Baseline Approval 

 
Projects Without Approved Baseline Agreements 

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000 Sep 2011 

13 10 STA Stanislaus 
County 

San Joaquin Valley Short Haul Rail $57,434 $22,467 Sep 2011 

    Total $87,434 $37,467  

 
CURRENT STATUS: 
 
During this reporting period, the Commission approved zero programming actions, one 
baseline agreement, eight baseline amendments, one allocation, four projects were moved to 
the Delivered But Not Allocated list (see chart later in this document), four letters of no 
prejudice, two environmental actions for future funding, one definitive agreement and one 
technical correction.  Some projects are experiencing schedule delays due to unexpected 
delays in component completion, and funding uncertainties continue to be a concern, but 
progress continues to be made to deliver and implement the adopted TCIF program.  (See 
following tables.) 
 

ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 
 

Programming Actions 
    No actions this quarter.    

Baseline Agreement Approvals 
85 8 RIV N/A Avenue 52 Grade Separation 

     Resolution TCIF-P-1112-08B, Approved 09/15/11 
$10,000 $22,200 Approved Baseline 

Agreement. 
 
  

Trade Corridors Improvement Fund 
Progress Report 
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ID D Co. Rte. Project Title/Amendment Resolution Bond  

$ x1000 
Total  

$ x1000 
Action 

 
Baseline Agreement Amendments 

24 7 LA N/A Ports Rail System – Tier 1 (Pier F Support Yard) 
     Resolution TCIF-P-1112-03, Approved 08/10/11 

$8,745 $22,885 Updated project schedule, 
cost, and funding plan. 

25 7 LA N/A Ports Rail System – Tier 1 (Track Realignment at 
Ocean Boulevard) 
     Resolution TCIF-P-1112-03, Approved 08/10/11 

$27,000 $65,840 Updated project schedule, 
cost, and funding plan. 

43 8 RIV N/A Auto Center Drive Grade Separation 
     Resolution TCIF-P-1112-04, Approved 08/10/11 

$16,000 $32,675 Updated schedule and funding 
plan. 

54 8 RIV 215 March Inland Cargo Port Airport – I-215 Van Buren 
Boulevard – Ground Access Improvements 
     Resolution TCIF-P-1112-06, Approved 09/15/11 

$10,000 $97,550 
$67,941 

Updated schedule and 
cost/funding plan. 

69 11 SD 5/15 Bay Marina Drive Grade separated Improvements 
     Resolution TCIF-P-1112-01, Approved 08/10/11 

$910 $2,380 
$3,290 

Updated project scope, cost, 
and schedule. 

72 11 SD 15 Civic Center Drive at Harbor and I-15 
     Resolution TCIF-P-1112-02, Approved 08/10/11 

$1,150 $3,260 
$2,982 

Updated project scope, cost, 
and schedule. 

75.1
75.2 
75.3 
75.4 

11 SD N/A Southline Rail Improvements – Mainline Improvements 
(Phases 1 through 4) 
     Resolution TCIF-P-1112-07, Approved 09/15/11 

$98,060 $107,030 Updated schedule for all 
phases and divided Phase 3 
into Phase 3 and 4. 

81 10 SJ N/A Sperry Road Extension 
     Resolution TCIF-P-1112-05, Approved 08/10/11 

$30,000 $63,000 Updated schedule. 

Allocation Requests / Amendments 
83 8 SBD N/A Colton Crossing Project 

     Resolution TCIF-A-1112-01, Approved 08/10/11 
$91,305 $201,994 Approved allocation of 

$91,305,000 Const. capital. 
Letters of No Prejudice 

24 7 LA N/A Ports Rail System – Tier 1 (Pier F Support Yard) 
     Resolution LONP1B-A-1112-03, Approved 08/10/11 

$8,745 $22,885 Approved use of Local Port 
Revenues for $8,745,000 TCIF 
funds; to be reimbursed later. 

25 7 LA N/A Ports Rail System – Tier 1 (Track Realignment at 
Ocean Boulevard) 
     Resolution LONP1B-A-1112-03, Approved 08/10/11 

$27,000 $65,840 Approved use of Local Port 
Revenues for $27,000,000 
TCIF funds; to be reimbursed 
later. 

43 8 RIV N/A Auto Center Drive Grade Separation 
     Resolution LONP1B-A-1112-06, Approved 08/10/11 

$16,000 $32,675 Approved use of Federal 
CMAQ for $16,000,000 TCIF 
funds; to be reimbursed later. 

54 8 RIV 215 March Inland Cargo Port Airport – I-215 Van Buren 
Boulevard – Ground Access Improvements 
     Resolution LONP1B-A-1112-08, Approved 09/15/11 

$10,000 $67,941 Approve use of local 
transportation funds for 
$10,000,000 TCIF; to be 
reimbursed later. 

Environmental Actions (Future Consideration of Funding) 
24 7 LA N/A Ports Rail System – Tier 1 (Pier F Support Yard) 

     Resolution E-11-60, Approved 08/10/11 
$8,745 $22,885 Approved environmental – 

future consideration of funding. 
25 7 LA N/A Ports Rail System – Tier 1 (Track Realignment at 

Ocean Boulevard) 
     Resolution E-11-60, Approved 08/10/11 

$27,000 $65,840 Approved environmental – 
future consideration of funding. 

TCIF Related Actions 
23 7 LA 710 Gerald Desmond Bridge Replacement  

     Resolution TCIF-A-1011-03 TCIF-P-1011-05 /  
FP-10-32, Approved 09/15/11 

$299,795 $950,840 Approved Technical Correction 
to correct resolution number 
from -03 to -05 (-03 had 
previously been used). 

78 5 MON 101 San Juan Road Interchange 
     Informational Update 08/10/11 

$28,325 $90,600 Informational Presentation. 

83 8 SBD N/A Colton Crossing Project 
     No Resolution number assigned, Definitive 
Agreements Approved 08/10/11 

$91,305 $201,994 Approved Definitive 
Agreements.  

 
 
Projects Delivered But Not Yet Allocated, Allocated But Not Awarded, Under Construction, 
and With Construction Completed 
 
To date, nine projects have requested allocations but due to lack of funding have been 
placed on the Delivered But Not Yet Allocated list and are awaiting allocation approval.  Bond 
allocations have been made for four projects for which a construction contract has not been 
awarded, twelve projects are currently under construction, and one project has completed 
construction and has begun the closeout procedure.  (See following tables.) 
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Projects Delivered But Not Yet Allocated 

15.1 7 LA ACE San Gabriel Valley Grade Separation 
Program – Phase 1   (LONP) 

$13,000 Delivered 
Jun 2011 

Aug 2011 Oct 2011 

15.2 7 LA ACE San Gabriel Valley Grade Separation 
Program – Phase 2 

$323,600 Delivered 
Jun 2011 

Jan 2012 Apr 2015 

24 7 LA POLB Ports Rail System – Tier 1 (Pier F 
Support Yard) 

$8,745 Delivered 
Aug 2011 

Jan 2012 Jun 2013 

25 7 LA POLB Ports Rail System – Tier 1 (Track 
Realignment at Ocean Boulevard) 

$27,000 Delivered 
Aug 2011 

Jan 2012 Jun 2013 

43 8 RIV RCTC Auto Center Drive Grade Separation $16,000 Delivered 
Aug 2011 

Nov 2011 Apr 2013 

54 8 RIV SANBAG March Inland Cargo Port Airport – I-215 
Van Buren Boulevard – Ground Access 
Improvements 

$10,000 Delivered 
Sep 2011 

Apr 2012 Apr 2014 

56 8 SBD SANBAG I-10 Corridor Logistics Access at Cherry 
Avenue 

$30,773 Delivered 
Jun 2011 

Aug 2011 Dec 2013 

57 8 SBD SANBAG I-10 Corridor Logistics Access at Citrus 
Avenue   (LONP) 

$23,600 Delivered 
May 2011 

Aug 2011 Dec 2013 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento   
(LONP) 

$10,800 Delivered 
May 2011 

Sep 2011 Sep 2014 

82 4 CC Richmond 
Redevel. 
Agency 

Marina Bay Parkway Grade Separation $18,975 Delivered 
May 2011 

Jun 2011 Oct 2013 

    Total TCIF $482,493    
  

 
Projects Allocated But Not Awarded 

12 4 SOL STA / 
Caltrans 

I-80 Eastbound Cordelia Track Scales 
Relocation   (SHOPP/TCIF) 

$47,800 Allocated 
Jun 2011 

Oct 2011 Dec 2014 

17 7 LA City of 
Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$25,570 Allocated 
Jan 2011 

May 2011 Aug 2013 

23 7 LA POLB Gerald Desmond Bridge Replacement 
(Design-Build)   (SHOPP/TCIF) 

$299,795 Allocated 
Jun 2011 

Apr 2013 Dec 2016 

83 8 SBD SANBAG Colton Crossing Project $91,305 Allocated 
Aug 2011 

Sep 2011 Mar 2014 

    Total TCIF $464,470     
 
Project 
Number Dist County Agency Project Name TCIF 

Program X 
1,000 

Total 
Const.  X 

1,000 
Begin 
Const. End 

Const. % 
Com-
plete 

 
Projects Under Construction 

9 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation 

$25,266 $49,866 Mar 2011 Dec 2012 19 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Feb 2011 May 2012 80 

36 12 ORA OCTA Placentia Avenue Undercrossing $14,934 $59,915 Oct 2011 Apr 2013 5 
38 12 ORA OCTA Kraemer Boulevard Undercrossing $22,642 $55.376 Oct 2011 May 2014 1 
44 8 RIV City of 

Riverside 
Magnolia Avenue Grade Separation $20,000 $26,800 Feb 2010 Jan 2012 73 

58 8 SBD Rialto I-10 Corridor at Riverside $9,937 $25,386 Jan 2010 Jan 2012 80 
66 7 VEN Oxnard US 101 Rice Avenue Interchange $30,449 $60,898 Mar 2009 Sep 2011 70 
67 11 SD Caltrans State Route 905 $91,605 $104,200 Jul 2009 Jul 2012 50 

75.1 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 1 – 
Aerial Cabling] 

$10,500 $10,500 Jun 2010 Nov 2011 80 

75.2 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 2 –
Signaling for Reverse Running and 
Initial Track Improvements] 

$15,500 $15,500 Mar 2011 Mar 2013 10 

77 
 

11 IMP IVAG Brawley Bypass State Route 78/111 $49,549 $52,198 Sep 2010 Feb 2012 25 

81 10 SJ NCTCC/
City of 

Stockton 

Sperry Road Extension $30,000 $50,000 Jul 2011 Aug 2013 0 

Total $327,582 $468,518    

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Allocated 

Begin 
Const 

End 
Const 
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Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 
Total 

Const.      
X 1,000 

Const. 
Completed 

% Closeout 
Complete 

 
Projects With Construction Completed  

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 0 

 
Milestone progress during the quarter is as follows:  three projects completed the 
environmental component, four projects completed the design component, and three projects 
completed the right of way component.  A total of 57 projects have completed the 
environmental component, 25 projects have completed the design component, 17 projects 
have completed the right of way component, and one project has completed construction and 
has begun the closeout procedure. 
 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 71 projects with a current recommended TCIF funding level 
of $2.8 billion and an overall project value of $7.9 billion. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  To ensure transparency 
and accountability throughout the lifetime of a project, the TCIF projects with executed 
baseline agreements are listed on the TCIF Bond Accountability website at:  
http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017   
One of the most significant accountability actions taken by the Commission, in its program 
adoption actions, is the expectation that bond funding will be limited to the cost of 
construction.   As with other Proposition 1B programs, the Commission requires that project 
baseline agreements be developed and executed by the project sponsor(s), the California 
Department of Transportation, and the Commission’s Executive Director. 

http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env. 50%
Des. 10% 
RW  10%

$220,504 $110,252 $20,563 $7,020 $6,891 $186,030

  

2 4 CC Caltrans/BNSF Ricmond Rail Connector 02/01/12 02/01/12 08/01/12 09/01/12 Env. 85%
Des. 70%
RW 25%

$21,760 $10,880 $2,000 $950 $4,750 $14,060

  

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 
(OHIT)

04/30/10 12/09/10 11/24/11 11/25/11 Env. 50%
Des. 10%
RW 25%

$274,296 $131,889 $38,984 $15,500 $0 $219,812

  

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd 
Avenues, Oakland 

12/01/11 04/01/12 08/01/12 Env. 100%
Des. 40%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

  

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 02/01/12 Env. 100%
Des. 100%
RW 100%

$64,265 $64,265 $2,490 $5,140 $105 $56,530

  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

06/01/10 12/01/11 N/A 03/01/12 Env. 85%
Des. 80%
RW 0%

$112,700 $54,000 $3,700 $1,000 $0 $108,000

  

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000 NOTE:  This project was 
deleted from the TCIF 
Program by Commission 
action at a subsequent 
meeting.

9 3 SAC City of 
Sacramento

Sacramento Intermodal Track 
Relocation

03/31/11 Env. 100%
Des. 100%
RW 100%

Const. 19%

$56,850 $25,266 $2,000 $4,984 $0 $49,866

  

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeway Extension Stage 1

02/01/13 01/01/13 06/01/13 Env. 100%
Des. 55%
RW 40%

$193,640 $96,820 $4,000 $10,500 $44,600 $134,540

  

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton Ship 
Channel Deepening Project

10/31/12 02/28/13 05/31/13 05/31/13 Env. 50%
Des. 0%

$141,447 $17,500 $3,668 $1,000 $800 $135,979
  

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 
Relocation

10/01/12 Env. 100%         
Des. 100%
RW 100%        

$97,900 $47,800 $6,800 $12,200 $7,500 $71,400

  

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467 NOTE:  This project was 
deleted from the TCIF 
Program by Commission 
action at a subsequent 
meeting.

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel Project

07/31/10 N/A 08/01/10 Env. 90%  
 Des. 100% 

RW N/A        

$83,275 $10,000 $3,275 $0 $30,000 $50,000
  

Awaiting Baseline Agreement  Deleted

Awaiting Baseline Agreement  Deleted

Awaiting Baseline Agreement  Deleted

Awaiting Baseline Agreement  Deleted
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15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 
Program

Phase 1
02/01/11
Phase 2
02/01/11

Phase 1
08/01/11
Phase 2
01/01/12

Env. 100%
Des. 99%
RW 100%     

$824,383 $336,600 $0 $52,526 $119,756 $652,101

  

16 7 LA Alameda Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge Replace/Construct Expressway 
& Flyover

07/31/12 07/31/12 01/01/13 Env. 100%
Des. 0%         

$687,000 $158,000 $14,000 $34,000 $86,000 $553,000

  
NOTE:  Projects 16 and 
31 will be withdrawn from 
the program at a future 
date.

17 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View Grade 
Separation Project

05/01/11 Env. 100%           
Des. 100%               
RW 100%
Const. 0%

$75,177 $25,570 $0 $3,600 $11,700 $59,877

  

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line (MP44 to MP61) For Freight 
Trains

N/A 08/27/10 Env. 100% 
Des. 100%

RW N/A
Const. 80%

$14,700 $7,200 $0 $1,500 $0 $13,200

  

19 7 LA Port of Los Angeles 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

08/15/11 03/31/12 N/A 09/01/12 Env. 97%          
Des. 85%
RW N/A

$37,851 $14,700 $1,000 $4,052 $0 $32,799

  

20 7 LA Port of Los Angeles 110 C Street Access Ramps 
Improvements

08/15/11 08/29/12 N/A 02/01/13 Env. 95%         
Des. 75%
RW N/A

$32,727 $8,300 $58 $2,785 $0 $29,884

  

21 7 LA City of Commerce Washington Boulevard Widening & 
Reconstruction Project

10/01/11 10/01/11 12/01/11 Env. 100%                        
Des. 10%
RW 0%

$32,000 $5,800 $39 $2,044 $3,678 $26,239

  

22 7 LA Port of Los Angeles South Wilmington Grade Separation 10/30/11 10/30/11 04/01/12 Env. 100%           
Des. 95%
RW 0%

$78,384 $17,000 $0 $5,663 $0 $72,721
  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build]

12/01/11 01/01/12 Env. 100%
Des. Design-

Build Out to Bid  
RW 0%

$950,840 $299,795 $9,782 $28,880 $100,589 $811,589

  

Technical Correction:  
09/15/11, correct 
resolution number from 
TCIF-A-1011-03 to -05  
(-03 had previously been 
used).

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F 
Support Yard)

07/01/11 N/A 01/01/12 Env. 100%
Des. 99%
RW N/A

$35,450 $8,745 $2,980 $1,990 $0 $30,480

  

Environmental (Future 
Funding):   E-11-60, FEIR, 
08/10/11.
Baseline Amendment:  
TCIF-P-1112-03, 
08/10/11, revise 
schedule, cost, and 
funding plan.
Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:   08/10/11, 
$8,745,000.
Letter of No Prejudice:  
LONP1B-A-1112-03, 
08/10/11, use Local Port 
Revenue for TCIF.
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25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  
Realignment at Ocean Boulevard)

07/01/11 N/A 01/01/12 Env. 100%
Des. 99%
RW N/A

$67,270 $27,000 $4,270 $2,850 $0 $60,150

  

Environmental (Future 
Funding):   E-11-60, FEIR, 
08/10/11.
Baseline Amendment:  
TCIF-P-1112-03, 
08/10/11, revise 
schedule, cost, and 
funding plan.
Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:   08/10/11, 
$8,745,000.
Letter of No Prejudice:  
LONP1B-A-1112-03, 
08/10/11, use Local Port 
Revenue for TCIF.

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail System - Tier 1 (New 
Cerritos Rail Bridge / Triple Track 
South of Thenard)

12/01/10 01/01/13 01/01/13 06/01/13 Env. 0%
Des. 0%

$155,600 $38,330 $9,500 $13,500 $18,900 $113,700

  
NOTE:  Projects 31 and 
16 will be withdrawn from 
the program at a future 
date.

32 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)

08/01/11 N/A 01/01/12 Env. 100%
Des. 98%
RW 98%

$130,231 $51,230 $6 $8,429 $0 $121,796

  

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Aux. Lanes 
through Interchange on Westbound 
SR91 Between State Route 57 & I-5

08/01/12 07/01/12 12/01/12 Env. 100%             
Des. 45%

$73,400 $34,950 $3,500 $5,387 $5,113 $59,400

  

35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

03/01/13 03/01/13 04/01/13 Env. 100%
Des. 95%
RW 10%

$73,648 $30,731 $305 $2,713 $19,200 $51,430

  

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 10/01/11 Env. 100%
Des. 100% 
RW 100%
Const. 5%           

$78,227 $14,934 $21 $2,922 $15,369 $59,915

  

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

01/01/12 01/01/12 07/01/12 Env. 100%
Des. 95%
RW 65%

$117,383 $41,666 $631 $8,557 $28,003 $80,192
  

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 10/01/11 Env. 100%           
Des. 100%              
RW 100%
Const. 1%

$70,432 $22,642 $631 $5,043 $9,382 $55,376

  

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 12/01/12 03/01/13 03/01/13 04/01/13 Env. 95%
Des. 90%
RW 5%

$76,767 $12,757 $831 $4,850 $27,323 $43,763

  

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 10/01/11 01/01/13 07/01/13 Env. 100%
Des. 90%
RW 6%

$70,173 $28,685 $631 $4,005 $20,403 $45,134

  
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41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

04/01/12 10/01/12 Env. 100%
Des. 100%
RW 55%

$102,993 $31,387 $601 $6,432 $36,515 $59,445

  

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Construction 
completed 4th Quarter 
FY 2009-10.

43 8 RIV City of Corona Auto Center Drive Grade Separation 06/30/11 11/01/11 Env. 100%           
Des. 98%   
RW 100%

$32,675 $16,000 $630 $1,370 $2,720 $27,955

  

Baseline Amendment:  
TCIF-P-1112-04, 
08/10/11, update 
schedule and funding 
plan.
Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:   08/10/11, 
$16,000,000.
Letter of No Prejudice:  
LONP1B-A-1112-06, 
08/10/11, use federal 
CMAQ funds for TCIF. 

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - 
UPRR

06/01/09 02/01/10 Env. 100%                   
Des. 100%              
RW 98%           

Const. 73%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

  

45 8 RIV City of Riverside Iowa Avenue Grade Separation 03/01/10 03/01/10 07/01/10 Env. 100%
Des. 95%
RW 89%

$32,000 $13,000 $500 $1,500 $5,500 $24,500
  

46 8 RIV City of Banning Project No. 2006-05, Sunset Avenue 
Grade Separation

07/01/11 07/01/11 01/15/12 Env. 100%
Des. 20% 
RW 10%              

$36,500 $10,000 $400 $4,100 $1,100 $30,900
  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%
Des 95%
RW 35%

$36,800 $15,500 $1,500 $1,000 $14,300 $20,000

  

48 8 RIV Riverside County Avenue 56 Grade Separation on 
Yuma Subdivision of UPR Mainline

06/29/12 03/30/12 12/28/12 Env. 100%         
Des. 16%
RW 4%

$60,000 $10,000 $800 $2,800 $8,500 $47,900

  

50 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

06/30/11 09/30/11 03/30/12 Env. 100%              
Des. 19%
RW 15%

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900

  

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/01/11 03/01/11 12/01/11 Env. 100%
Des. 57%
RW 5%

$30,300 $8,500 $500 $2,000 $12,800 $15,000

  

53 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

12/30/11 03/29/13 09/30/13 Env. 100%         
Des. 20% 
RW 15%

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

  

Construction Completed 4th Quarter FY 2009-10
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54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground 
Access Improvements

04/01/12 Env. 100%            
Des. 100%         
RW 100%

$67,941 $10,000 $3,463 $4,786 $7,000 $52,692

  

Baseline Amendment:  
TCIF-P-1112-06, 
09/15/11, revise schedule 
and cost/funding plan.
Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:   09/15/11, 
$10,000,000.
Letter Of No Prejudice: 
LONP1B-A-1112-08, 
09/15/11, use local 
transportation funds for 
$10,000,000 TCIF.

56 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Cherry Avenue)

08/01/11 Env. 100%            
Des. 100%           
RW 100%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

  

57 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at Citrus 
Avenue)

08/01/11 Env. 100%               
Des. 100%
RW 100% 

$57,530 $23,600 $1,138 $3,935 $5,257 $47,200

  

58 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Riverside Avenue) 

01/01/10 Env. 100%                
Des. 100%                 
RW 100%

Const. 80%

$29,741 $9,837 $0 $1,885 $2,470 $25,386

  

59 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway Railroad 
Grade Separation

01/31/12 01/01/12 04/01/12 Env. 100%              
Des. 95%
RW 60%

$29,568 $7,172 $0 $2,650 $5,700 $21,218

  

61 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue Grade 
Separation at UP Los Angeles

02/01/12 01/31/13 04/01/13 Env. 100%
Des. 35%
RW 0%          

$79,224 $14,521 $750 $4,195 $7,309 $66,970

  

63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 06/30/12 06/30/12 07/01/12 Env. 100%              
Des. 65%
RW 1%

$35,176 $9,390 $750 $2,000 $1,126 $31,300

  

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 01/01/12 12/01/11 04/01/12 Env. 100%         
Des. 90%
RW 32%

$25,075 $6,694 $0 $2,760 $743 $21,572
  

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade Separation 12/31/11 06/30/12 12/01/12 Env. 100%
Des. 50%
RW 0%

$44,517 $6,884 $750 $2,000 $8,402 $33,365

  

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%        
Des. 100%            
RW 100%

Const. 70%

$86,899 $30,449 $1,226 $3,253 $21,522 $60,898

  

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/13/09 Env. 100%              
Des. 100%                
RW 100%

Const. 50%

$104,700 $91,605 $0 $500 $0 $104,200

  
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68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 12/30/10 12/31/12 12/31/12 04/01/13 Env. 90% $713,720 $75,000 $12,300 $42,690 $80,380 $578,350

  

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

02/29/12 12/29/11 06/14/12 Env. 100%
Des. 95%
RW 95%

$3,290 $910 $440 $345 $20 $2,485

  
Baseline Amendment:  
TCIF-P-1112-01, 
08/10/11, revise scope, 
cost, and schedule.

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

05/23/13 05/23/13 11/07/13 Env. 100%
Des. 20%

$67,200 $30,910 $2,150 $3,760 $8,990 $52,300
  

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

12/29/11 05/23/13 05/23/13 11/07/13 Env. 60%
Des. 0%

$118,460 $50,665 $4,400 $7,750 $13,110 $93,200
  

NOTE:  Project 71 will be 
withdrawn from the 
program at a future date.

72 11 SD Port of San Diego 15 Civic Center Drive at Harbor and         
I-15

12/29/11 02/29/12 06/14/12 Env. 100%
Des. 95%
RW 95%

$2,982 $1,150 $531 $300 $37 $2,114

  

Baseline Amendment:  
TCIF-P-1112-02, 
08/10/11, revise scope, 
cost, and schedule.

73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 Env. 25%             
Des. 3%

$34,300 $15,000 $1,050 $3,250 $0 $30,000
  

NOTE:  Project 73 will be 
withdrawn from the 
program at a future date.

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - Yard 
Expansion  

07/01/12 07/01/12 01/04/13 Env. 100%
Des. 60%
RW 10%

$40,460 $25,900 $540 $1,810 $12,210 $25,900

  

$107,030 $98,060 $220 $8,750 $0 $98,060

75.1 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 1 - Aerial Cabling]

N/A 06/02/10 Env. 100%
Des. 100%

RW N/A
Const. 80%

$10,500 $10,500 $0 $0 $0 $10,500

  

Baseline Amendment:  
TCIF-P-1112-07, 
09/15/11, divide Phase 3 
into 2 separate phases 
and update schedule for 
all phases (Projs. 75.1, 
75.2, 75.3, 75.4). Note:  
$8,970,000 in PAED and 
PSE costs cover all 4 
phases.

75.2 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 2 - Signaling for Reverse 
Running and Initial Track 
Improvements]

N/A 03/15/11 Env. 100%
Des. 100%

RW N/A
Const. 10%

$15,500 $15,500 $0 $0 $0 $15,500

  

Baseline Amendment:  
TCIF-P-1112-07, 
09/15/11, divide Phase 3 
into 2 separate phases 
and update schedule for 
all phases (Projs. 75.1, 
75.2, 75.3, 75.4).  Note:  
$8,970,000 in PAED and 
PSE costs cover all 4 
phases.

  75      Southline Rail Improvements - Mainline Improvements 
            [Phases 1 - 4]
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75.3 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 3 - Palomar Siding and 
Mainline Track Improvements]

11/01/11 N/A 08/02/12 Env. 100%
Des. 60%
RW N/A

$4,000 $4,000 $0 $0 $0 $4,000

  

Baseline Amendment:  
TCIF-P-1112-07, 
09/15/11, divide Phase 3 
into 2 separate phases 
and update schedule for 
all phases (Projs. 75.1, 
75.2, 75.3, 75.4).  Note:  
$8,970,000 in PAED and 
PSE costs cover all 4 
phases.

75.4 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 4 - Final Palomar Siding and 
System Upgrades]

06/01/13 N/A 12/01/13 Env. 100%
Des. 45%
RW N/A

$77,030 $68,060 $220 $8,750 $0 $68,060

  

Baseline Amendment:  
TCIF-P-1112-07, 
09/15/11, divide Phase 3 
into 2 separate phases 
and update schedule for 
all phases (Projs. 75.1, 
75.2, 75.3, 75.4).  Note:  
$8,970,000 in PAED and 
PSE costs cover all 4 
phases.

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento N/A 09/01/11 Env. 100%
Des. 100%

RW N/A

$39,000 $10,800 $0 $3,200 $0 $35,800
  

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 09/30/10 Env. 100%           
Des. 100%            
RW 100%

Const. 25%

$78,473 $49,549 $1,206 $6,500 $18,569 $52,198

  

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env. 100%
Des. 10%

$90,600 $28,325 $4,700 $5,000 $28,900 $52,000

  

Information Presentation 
to CTC :  Update on US-
101 San Juan Road 
Interchange Project, 
08/10/11.

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 11/01/10 07/01/11 Env. 100%
Des. 100%
RW 90%

Const. 0%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000

  
Baseline Amendment:  
TCIF-P-1112-05, 
08/10/11, update 
schedule.

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

06/07/11 Env. 100%          
Des. 100%
RW 100%
Const. 0%

$37,950 $18,975 $500 $2,750 $100 $34,600

  

83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 09/30/11 Env. 100%
Des. 100%
RW 100%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005

  

Definitive Agreements 
Approved:    08/10/11.
Allocation:   TCIF-A-1112-
01, 08/10/11, 
$91,305,000.

84 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade Separation 06/08/11 07/16/12 07/16/12 12/10/12 Env. 99%
Des. 45%
RW 0%

$53,995 $11,917 $1,449 $3,379 $7,800 $41,367
  

85 8 RIV Riverside County Avenue 52 Grade Separation 02/01/12 12/01/12 11/01/12 07/01/13 Env. 0%
Des. 0%

$22,200 $10,000 $2,578 $0 $2,500 $17,122
  

Approve Baseline:   TCIF-
P-1112-08B, 09/15/11, 
$10,000,000 TCIF.

$7,982,710 $2,809,752
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$728,114

$1,603,764

$400,000

$77,874

$2,809,752

Bond Administration Fees $40,000

GRAND TOTAL $2,849,752

 includes $484,860 TCIF/SHOPP  TOTAL TCIF Programmed

TCIF PROGRAMMED TOTALS BY CORRIDOR

Northern California Trade Corridor Coalition
NCTCC TCIF Programming Range: $640,000 to $840,000
Recommended Programming Target $825,000

Southern California Consensus Group
SCCG TCIF Programming Range: $1,500,000 to $1,700,000
Recommended Programming Target $1,650,000

San Diego Border Region
SDBR TCIF Programming Range: $250,000 to $400,000
Recommended Programming Target $400,000

Other
Other TCIF Programming Range: $60,000 to $80,000
Recommended Programming Target $80,000
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Trade Corridors Improvement Fund Delivery Report
Withdrawn and Deprogrammed Projects

         California Department of Transportation TCIF Project Delivery Report
1st Quarter FY 2011-12
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Withdrawn by Project Sponsor, October 2008 $43,000 8 3 PLA Caltrans / UP Track and Tunnel Improvements at 
Donner Summit

Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

26 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier B 
Street Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

27 7 LA Port of Long Beach Ports Rail System - Tier 1 (Terminal 
Island Wye Track Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

28 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Reconfigure Control Point / 

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

29 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reeves 
Avenue Closure and Grade 

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

30 7 LA Port of Long Beach Ports Rail System - Tier 1 (Navy Mole 
Storage Yard)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

33 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier 400 
Second Lead Track)

Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

49 8 RIV Riverside County Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline

Program Amendment:  TCIF-P-1011-17, 03/23/11, 
delete Proj. 49 and program $10,000,000 to new 
Proj. 85.

52 8 RIV City of Riverside 3rd Street Grade Separation Program Amendment:  TCIF-P-1011-27, 05/11/11, 
delete Proj. 52.

55 8 SBD San Bernardino 
Associated 
Governments

15/     
215

I-15 Widening and Devore 
Interchange Reconstruction

Program Amendment:  TCIF-P-0910-09, 05/19/10, 
delete Proj. 55 from TCIF program.

60 8 SBD San Bernardino 
Associated 
Governments

ACE North Milliken Avenue Railroad 
Grade Separation at UPRR

Program Amendment: TCIF-P-0910-13,  06/30/10, 
deprogrammed Proj. 60 and reprogrammed 
$6,490,000 TCIF from Proj. 60 to Proj. 61. NOTE:  
Proj. 60 to be funded with $45,089,000 RIP by STIP 
Amendment 08S-066, 2/25/10.

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover AB268 Review of TCIF #79:   No resolution #,  
03/25/10, deprogrammed 79.  NOTE:  See Project 
83.

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation Program Amendment:  TCIF-P-1011-10, 11/04/10, 
deprogram project.  Note: $7,658,000 TCIF to go to 
new Proj. 84 - Laurel Street.

Withdrawn by Project Sponsor, May 2011 $17,500 

Withdrawn by Project Sponsor, May 2010 $118,012 

Withdrawn by Project Sponsor, June 2010 $6,490 

Total TCIF Deprogrammed $359,833 

Withdrawn by Project Sponsor, October 2008 $7,658 

Deprogrammed by CTC March 2010
(See Project 83)

$97,305 

Withdrawn by Project Sponsor, November 2010 $7,658 

Withdrawn by Project Sponsor, March 2011 $10,000 

Withdrawn by Project Sponsor, March 2011 $6,000 

Withdrawn by Project Sponsor, March 2011 $10,000 

Withdrawn by Project Sponsor, March 2011 $24,570 

Withdrawn by Project Sponsor, October 2008 $43,000 

Withdrawn by Project Sponsor, March 2011 $4,180 

Withdrawn by Project Sponsor, March 2011 $3,790 

Withdrawn by Project Sponsor, October 2008 $3,670 
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TCIF Project Action Plan Report 
First Quarter FY 2011-12 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 
 
1.  Potential Projects to Watch  (Milestone dates past due more than six months.) 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
1 
3 

 
4 

 
ALA 

 
N/A 

Port of Oakland Projects 
7th Street Grade Separation 
Oakland Outer Harbor Intermodal Terminals 

 
$110,252 
$131,889 

 
$220,504 
$274,296 

 
Schedule 

Project Action Plan:  
The projects have been delayed due to the economic recession in 2009 and on-going public private partnership 
negotiations.  The environmental review is scheduled to be completed by the end of the year.  The Port will not be able to 
achieve the initially anticipated construction start date of November 2011 and plans to request an amendment to its 
baseline agreement for a modified schedule.  The Port’s goal is to have preliminary design completed in early 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
6 6 KER N/A Tehachapi Corridor Rail Improvement $54,000 $112,700 Schedule 
Project Action Plan:   
The environmental review is changing from a MND to a full EIR which requires increased studies and review.  This 
change has delayed the completion of the environmental component.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Fwy Access Ramp Improvements $14,700 $37,851 Schedule 

Cost 
Project Action Plan:   
This project is also called John S. Gibson project.   The schedule was impacted by an assessment of potential 
archeological resources that was conducted in consultation with the State Office of Historic Preservation (SHPO) which 
required documentation of new findings in the environmental report.  The overall funding remains the same.  During 
finalizing of the project report, right of way utilities were identified which increased the right of way cost which was in turn 
offset by lower construction capital costs. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements $8,300 $33,399 Schedule 

Cost 
Project Action Plan:   
This project is contingent upon the development of the South Wilmington Grade Separation project, TRAPAC Terminal 
improvements, and Harry Bridges Blvd widening that are being developed concurrently.  To better evaluate the collective 
traffic impacts of these projects, a detailed traffic model, incorporating all of the projects was developed.  This model 
required a significant amount of time to complete which impacted the project schedule. 
 
Additional structural analyses to design non-standard retaining walls along I-110 to facilitate the ramp widening were not 
anticipated (originally planned as Type 1 standard retaining walls).  This required additional geotechnical studies 
/investigations to be performed.  
 
Additional environmental studies were determined to be necessary to address historic resources discovered on the project 
during the environmental process.  The project delays incurred thus far are not recoupable. However, the Port of Los 
Angeles will investigate to see if some of the above mentioned delays can be recuperated during the later stages of the 
project. 
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During finalizing of the project report, right of way utilities were identified which increased the right of way cost which was 
in turn offset by lower construction capital costs.  There is a slight increase in the overall funding for the project due to 
actual PAED costs which are being funded with local funds being over expended.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
32 7 LA N/A Ports Rail – West Basin Road Rail Access $51,230 $130,231 Schedule 
Project Action Plan:  
Project has been delayed due to unforeseen third party utility relocations/protections and right-of-way easements that are 
required to construct the project improvements.  The project begin construction date has therefore been extended from 
the original baseline schedule of April 1, 2010 to May 1, 2012.  The port is continuing with the process of entering into 
agreements with the affected utility companies and resolving project-related right-of way issues, however, this process 
has also taken longer than originally anticipated due to the unforeseen complexity of coordinating the requirements of 
multiple utility pipeline owners. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
42 8 RIV N/A Columbia Avenue Grade Separation $6,000 $34,050 Schedule 
Project Action Plan:  
The project close-out component is delayed due to longer than expected time for the final settlement on right of way 
acquisition.  The City expects to complete the final right of way activities soon and will submit an amendment request to 
update the schedule.  
 
 
2.  Program changes requiring Commission action; in process of preparing an amendment. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction 29th Ave & 23rd Ave $73,000 $96,787 Schedule 
Project Action Plan:  
A action plan is being prepared to update the project schedule.  The award date has been delayed approximately eight 
months due to a late start on risk design work and complexities in acquiring right of way, including condemnation.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
9 3 SAC N/A Sacramento Intermodal Track Relocation $25,266 $56,850 Schedule 

Cost 
Project Action Plan:  
Initial bids for the project exceeded available budget.  The City undertook some value engineering to reduce costs, 
adjusted some contracting measures to reduce risk and therefore cost to the contractors, and sought and obtained $2.8 
million in additional federal funding in order to complete the full project scope and meet project objectives. The City 
awarded the main contract in March 2011 and will be awarding a second contract for access ramps to one of the three 
tunnels included in the project in Spring 2012. The City will be requesting a baseline agreement amendment at the CTC 
January 2012 to reflect that this item is being contracted separately. 
 
In addition, the rail operators requested upgrades to the lighting and electrical services, and the city is adding $400,000 in 
funding from other agencies to support these upgrades. While the project is on schedule, the City is requesting a one-
month extension for the construction completion date to account for any currently unforeseen delays and a four-month 
extension to the close out period due to the complexity of closing out the project with the variety of funding sources. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
14 3 YOL N/A Sacramento River Deep Water Channel $10,000 $83,275 Schedule 

Cost 
Project Action Plan:  
Due to federal funding cuts, additional environmental studies required for the project and modifications to the proposed 
mitigation sites, the project environmental component will be delayed for two years.  The City of West Sacramento 
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prepared a Baseline Amendment to update the project schedule and costs, which was approved at the Commission's 
October 2011 meeting and will be reported on in the 2nd Quarter.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
16 7 LA 47 SR 47 Expressway – Schuyler Heim Bridge 

Replacement 
$158,000 $687,000 Schedule 

 
Project Action Plan:   
This project proposed to replace the Schuyler Heim Bridge and construct a Truck Expressway on Route 47 extending to 
the east from the bridge.  Upon completion of the environmental document a lawsuit was filed challenging the Truck 
Expressway portion of the project.  Since then, the project was segmented into two separate construction contracts.  The 
first segment, a Seismic Retrofit project to replace the Schuyler Heim Bridge with a total value of $339 million was 
delivered, awarded and is currently under construction.  The Truck Expressway portion with a total value of $348 million is 
being indefinitely postponed due to the challenges to deliver the project.  A plan is being developed where it will be 
proposed to be deleted from the TCIF program. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $950,840 Schedule 

Cost 
Project Action Plan:   
Funds were allocated for this project in June 2011.  The project is currently out to bid as a design build contract.  The 
procurement timeline for a design build contract is long to be evaluate bidders and proposals, and will require a time 
extension to award the contract.  The Department will be requesting a time extension from the Commission during the 3rd 
quarter to extend the date to Award to June 2012.  Cost information reflects some adjustment of local funds between cost 
components to reflect actual costs incurred for each component.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$8,745 
$27,000 

 
$22,885 
$65,840 

 
Schedule 
 

Project Action Plan:  
The projects are experiencing a delay of four months due to a recent discovery of abandoned oil wells under the proposed 
tracks.  This discovery occurred during the end of the utility relocation phase.  An additional 37 pot holes were required to 
pre-classify existing soil and determine whether the soil could be stock-piled on the project site or would need to be 
removed.  Due to the significant cost differences between the two soil handling alternatives, this information must be 
included in the request for construction bids.  The analysis has been completed and the bid documents are being 
updated.  Bid documents are scheduled to be released in January 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
31 

 
7 

 
LA 

 
N/A 

Alameda Corridor Transportation Authority 
Ports Rail – New Cerritos Rail Bridge 

 
$38,330 

 
$155,600 

Scope 
Schedule 
Cost 

Project Action Plan:  
This project is anticipated to be deprogrammed, as the ports and railroads have determined that, due to the dramatic 
cargo volume decline caused by the recession and the latest forecasts of cargo volume recovery, a third track to Terminal 
Island, which this rail bridge would have provided,  will not be needed for at least another 15-20 years. The funding source 
for this bridge, if it is ever built, is not certain at this time, but rail enhancement priorities in the port area no longer include 
this bridge. 
 
The reprogramming is expected to be brought to the Commission as part of a larger package of deprogramming and 
reprogramming sometime between December 2011 and February 2012.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
45 8 RIV N/A Iowa Avenue Grade Separation $13,000 $32,000 Schedule 

Cost 
Project Action Plan:  
A change in the local funding source delayed the right of way component of the project by nine months.  In addition, 
longer than expected negotiations and relocations required by the project caused further delays of 17 months.  
Subsequently, the design and construction components experienced delays.  The City is preparing an amendment to 
update these changes and request construction funding allocation at the October 2011 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
47 8 RIV N/A Streeter Avenue Grade Separation $15,500 $36,800 Schedule  

Cost 
Project Action Plan:   
The right of way component is delayed due to complicated financial constraints that are taking longer than anticipated to 
resolve.  The city intends to submit a baseline agreement amendment request for the December 2011 Commission 
meeting.  The allocation request was initially planned to go the December 2011 Commission meeting, but it is likely the 
City will delay the allocation request unit the January 2012 meeting.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
48 8 RIV N/A Avenue 56 Grade Separation $10,000 $60,000 Schedule 
Project Action Plan:  
To address public comments, design modifications were incorporated that required revisions to the technical studies and 
the environmental document.  This has delayed the completion of the environmental component, however, both design 
and right of way components remain on schedule.  An amendment to the baseline agreement schedule and cost is 
planned for the December 2011 or January 2012 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
50 8 RIV N/A Clay Street Grade Separation $12,500 $37,350 Schedule 

Cost 
Project Action Plan:  
The project’s environmental and right of way components are delayed.  The environmental delay is mainly due to 
additional review and extended studies required by a higher than expected water table on site. The right of way 
component involves complicated utility relocation issues that will cause delays.  The County plans to submit an 
amendment to the baseline agreement to update the schedule and cost for the October or December 2011 Commission 
meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
51 8 RIV N/A Riverside Avenue Grade Separation $8,500 $30,300 Schedule 
Project Action Plan:  
The environmental review period took approximately one year longer than expected.  Additionally, the authorization for 
right of way acquisition took an additional 4.5 months and approval was not received until mid-December 2010.  
Therefore, the right of way and final design components were delayed accordingly.  The City will attempt to expedite the 
baseline amendment request and submit at the next available Commission meeting.  The allocation request would be 
submitted separately at a later date.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
53 8 RIV N/A Magnolia Avenue Grade Separation - BNSF $13,700 $81,750 Schedule 
Project Action Plan:  
The final proposed project concept included a more complex bridge structure than anticipated and the cost of the design 
was greater than originally expected.  The work was delayed while funds were shifted to cover the additional costs of 
completing the environmental and design components and for the time needed to approve the final design contract using 
these new funds.  Completion of the environmental document was also delayed by the addition of two technical studies 
that had not been included in the original project scope.  Design is under way but delayed by 3 months due to the complex 
design and agency coordination.  Right of way is expected to stay on schedule.  An amendment to the baseline 
agreement schedule and cost is planned for the December 2011 or January 2012 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD 11 SR-11/Otay Mesa East Port of Entry $75,000 $716,500 Schedule 

Cost 
Project Action Plan:  
The schedule change has been discussed with Commission staff.  A PCR was approved in September 2011.  It is 
anticipated the baseline amendment will be on the December 2011 Commission agenda.  The complexity of the project, to 
build a new toll state highway, international land Port of Entry, and CVEF required the involvement of local, state, federal 
and international agencies.  This communication/coordination has prolonged the environmental document process. The 
PCR also breaks the project into multiple subprojects to early deliver some components.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
69 11 SD 5 / 

15 
Bay Marina Drive Grade Separation $910 $3,290 Cost 

Project Action Plan:  
The estimated project costs have increased due to the following design elements: subsurface drainage impacts, 
hazardous waste studies and related impacts, pavement rehabilitation work, and restriping of the widened roadway to 
facilitate bicyclists.  A PCR has been submitted to address this increase.  The completion of design is delayed by two 
months but will not affect the Ready to List date or the Award date. An amendment to the baseline agreement was 
approved at the August 2011 Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
70 11 SD 5  10th Avenue  Grade Separated Improvements $1,550 $5,353 Scope 
Project Action Plan:  
A PCR is in process to address the decreased scope and cost and a five month delay for the PAED phase.  The traffic 
analysis done during PAED showed the cost of a two-way flyover ramp was not warranted at this location and the need 
and purpose of the project to meet a certain level of service could be met with a more cost effective alternative.  The at-
grade improvements have community support.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
71 11 SD 5  32nd Street at Harbor Drive Grade Separation 

 
$50,665 $118,460 Budget 

Project Action Plan:  
A project report is being finalizes with a no build alternative due to funding constraints.  This decision precludes the use of 
TCIF funds but does not preclude the project moving forward if the project sponsors can allocate or acquire the 
appropriate funds.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
72 11 SD 5  Civic Center Drive at Harbor and I-15 

 
$1,150 $3,260 

projected $2,982 
Schedule 

Project Action Plan:  
A technical correction to revise the project schedule was approved at the October 2011 CTC Commission meeting.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
 

$15,000 $34,300 Schedule 

Project Action Plan:  
The Port of San Diego has informed the Department that this project’s construction work is now forecast to start beyond 
the required TCIF December 2013 deadline to begin construction.  SANDAG is working with Commission staff to 
deprogram this project from the TCIF Program and reprogram the TCIF funds.  SANDAG will request Commission action 
at a future meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
81 10 SJ N/A Sperry Road Extension $30,000 $63,000 Schedule 
Project Action Plan:  
The project construction funding allocation was approved at the January 2011 Commission meeting and the project was 
advertised in January 2011 and opened bids in March.  Due to the required pre-award audit for construction management 
contract and coordination of funding agreements with funding partners, the contract award delayed till July and the 
construction started in July. An amendment to the baseline agreement schedule to reflect these changes was approved at 
the August 2011 Commission meeting.   
 
 
3.  Project delays requiring future Commission action, preparation of a plan has just started. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
17 7 LA N/A Gateway-Valley View Grade Separation $25,570 $75,177 Schedule 

Cost 
Project Action Plan:  
The project construction funding allocation was approved at the January 2011 Commission meeting, however, the 
construction advertisement was delayed as the City was not able to timely secure federal funding.  In addition, the right of 
way budget needs to be adjusted to cover higher than anticipated eminent domain acquisition costs.  The City is preparing 
to submit a baseline agreement amendment request to obtain the Commission’s approval of these changes.  The entire 
project cost remains unchanged.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
56 
57 

8 SBD 10 I-10 Corridor Logistics Access Project at Cherry 
Avenue 
I-10 Corridor Logistics Access Project at Citrus 
Avenue 

$30,773 
$23,600 

$77,806 
$57,530 

Schedule 

Project Action Plan:  
For Cherry Avenue, there was a delivery delay to due inability to execute a construction and maintenance agreement with 
Union Pacific Railroad.  Project is now ready and was subsequently delayed due to lack of bond sales and funding.  For 
Citrus Avenue, the delay is primarily due to lack of bond sales and funding.  
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