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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a 12-month extension of the Design-Build 
Authorization to January 1, 2013 for the Devore Interchange I-15/I-215 project in San Bernardino 
County. 
 
ISSUE: 
 
On July 1, 2010, the Devore Interchange I-15/I-215 Project was authorized for the Design-Build 
Demonstration Program by the Commission.  When authorized, each project is allotted 18 months to 
execute a design-build contract.  The authorization to use design-build for this project is scheduled to 
lapse on January 1, 2012.   
 
According to the implementation schedule that was included in the original authorization request, the 
Design-Build Contract award was scheduled in April 2012, based upon the completion of the Project 
Approval and Environmental Document (PA&ED) on August 1, 2011.  The Commission awarded 
the standard 18-month Design-Build authority to this project with the understanding that an 
extension will be requested at a later date. 
 
However, the Request for Qualifications for this project was released on July 19, 2011.  Statements 
of Qualifications were received on September 15, 2011 and prequalification of firms will be 
announced on December 1, 2011.  The Request for Proposals (RFP) for the Devore Interchange  
I-15/I-215 Project is scheduled to be released in December 2011, pending approval of this extension. 
 
The current schedule for PA&ED is February 2012; a six month delay from the original schedule. 
This completion of PA&ED depends upon the timely approval of ‘Biological Opinion’ by the US 
Fish and Wildlife Service.  An addendum to the RFP will be released incorporating the PA&ED 
findings in March 2012, and the project is expected to be awarded six months later, in September 
2012.  The opening of the technical proposal is scheduled in July 2012, with the assumption that all 
project funds such as STIP, SHOPP and local federal funds can be obligated by then.  
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Additional time may be required as necessary to obtain industry input on the contract documents, 
address this industry input, and review complicated Alternative Technical Concepts proposed by 
Design Builders.  However, it is anticipated that a 12-month extension for the Design-Build 
authority will be adequate at this time. 
 
BACKGROUND:  
 
On July 1, 2010, the Commission adopted Resolution G-10-15, authorizing the Devore Interchange  
I-15/I-215 project for Design-Build.  Section 2.3 of that resolution requires that authorized projects 
must have an executed Design-Build contract within 18 months of the approved resolution.   
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