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RESOLUTION FA-11-10 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate an additional $546,000 for one State Highway Operation and 
Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to award the construction 
contract. 

 
 
RESOLUTION: 
 
Resolved, that $546,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0890 to 
provide additional funds to allow the following project to be awarded. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 07-LA-91 $1,800,000 $1,800,000 $546,000 $2,346,000 30.3% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds

 
 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

 
 
 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type

 
 
 
 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 
 
 

State 
Federal 
Revised 

Amount by Fund 
Type

 
2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-11-10

       1 
$546,000 

 
Department of   
Transportation 
Los Angeles 

07-LA-91 
R6.4/12.0 

 
In the city of Los Angeles, at the Route 110 
connector Bridge #53-2549H and in Long 
Beach at Route 710 Bridges # 53-2142 and 
53-2144K.  Outcome/Output:  Rehabilitate 
three bridges to extend the service life of the 
structures. 
 
Supplemental funds needed to award 
construction contract. 
 
 
Total Revised Amount: $2,346,000 
 
 

07-3922 
SHOPP 
2011-12 

302-0890 
FTF 

20.20.201.110 
0700001841 

4 
260504 

 
SHOPP 
2011-12 

302-0890 
FTF 

20.20.201.110 
 

$1,800,000 

 
 
 
 
 
 
 
 
 
 
 
 

$546,000 
   
   
 

 
 
 
 

$1,800,000 
 
 
 
 
  

 
 

      $546,000 
 
 

 
RECOMMENDATION: 
 
The Department recommends that this request for $546,000 be approved to allow this project to be 
awarded. 
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PROJECT DESCRIPTION: 
 
This project is located in the cities of Los Angeles and Long Beach, at the Route 110 Separation #53-
2549H, and Route 710 Separation/Los Angeles River Bridges #53-2142 and #53-2144K.  This project 
will remove unsound concrete spalls and fill with rapid-set concrete; remove approximately a half inch 
of the existing concrete deck surface, seal with methcrylate resin coating, and place a polyester 
concrete overlay; and replace joint seals and assemblies. 
 
FUNDING STATUS: 
 
The project was programmed into the 2010 SHOPP for $4,849,000 and was voted for $1,800,000 
in August 2011 for construction in fiscal year (FY) 2011-12.  Bids for this project were opened on 
October 13, 2011.  Seven bids were received.  The amount needed to award the contract to the 
lowest bidder, is $2,346,000.  This request for $546,000 in supplemental funds results in an overall 
increase of 30 percent over the original vote amount.  This contract will be awarded upon approval 
of this supplemental funds request.  
 
REASONS FOR COST INCREASE: 
 
The Department performed a bid analysis to evaluate the differences between the Engineer’s 
Estimate and the contract bid items.  The contract has 35 bid items.  Three of these bid items have 
significant cost differences.  These items are Bridge Removal (Portion), Furnish Polyester 
Concrete Overlay and Place Polyester Concrete Overlay. 
 

BID ITEM 
ENGINEER’S 
ESTIMATE LOW BID INCREASE 

Bridge Removal (Portion) $ 70,000 $ 100,000 $ 30,000 
Furnish Polyester Concrete Overlay $ 622,000 $ 949,000 $ 327,000 
Place Polyester Concrete Overlay $ 134,000 $ 319,000 $ 185,000 
Miscellaneous 
Adjustments/Contingencies 

  $ 4,000 

                                                                                              TOTAL                    $ 546,000 
 

The unit prices used in the Department’s estimate for Furnish Polyester Concrete Overlay and 
Place Polyester Concrete Overlay are lower than the bid amount due to a change in the market 
price between the time when the estimate was finalized and the bid opening.  Recent statewide bids 
for these two items shows the unit price has risen significantly since the estimate on this project 
was finalized in March 2011; the estimate for this project was based on historical bid data 
available at that time.  Approximately 50 percent of the furnish price of polyester concrete is 
directly tied to the price of crude oil and therefore varies with that commodity.  The Department 
maintains an Asphalt Price Index that is used for adjustments to contract compensation for paving 
asphalt which considers variable crude oil prices.  However, there is no similar index for polyester 
concrete. 
 
An additional $546,000 in supplemental funds is needed in order to award this project to the low 
bidder. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $546,000 to allow this project to be 

awarded.  
 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 
within the allocated amount.  The Department considered this option and 
determined that reducing the scope of work on this project, and executing another 
project to complete the deleted work later would result in greater costs and more 
disruption to the traveling public. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $546,000, as presented in Option A above, be 
approved to award the project to the low bidder. 
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