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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated a total of $10,807,000 for the construction of the four State 
Transportation Improvement Program (STIP) transit program projects identified on the attachment.  
The responsible agencies have been unable to award the contracts by the deadlines.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions and the planning agencies concur. 
 

 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
 
Attachment 
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Time Extension/Waiver – Contract Award  

Rail/Transit Projects 
Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 Phase 

  Allocation Date    
  Resolution Number 
  Number of Months Requested  

Extended Deadline 
  CT Recommendation 

1 Siskiyou County Local Transportation 
Commission 
Siskiyou County 
PPNO: 02-2456 
Transit Vehicle Replacement 

$265,000 
CONST 
 
 
 
 

  June 23, 2011 
  MFP-10-20 
  6 months 

06/30/12 
Support 

 The Siskiyou County Local Transportation Commission is requesting a six-month extension for the period of contract award of the Transit Vehicle 
Replacement project.  The project contract award has been delayed due in part, to Siskiyou County not having an Executive Director in place for 
several months, which has delayed all transportation agency related work.  At the same time, the agency was also in the process of replacing the Transit 
Manager further delaying any progress in awarding a purchase order.  However, the agency is planning to complete the vehicle purchase order within 
the next six months.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 
 

2 Siskiyou County Local Transportation 
Commission  
Siskiyou County 
PPNO:  02-2457 
6 Replacement Buses 

$1,935,000 
CONST 
 
 
 

  June 23, 2011 
  MFP-10-20 
  6 months 

06/30/12 
Support 
 

 The Siskiyou County Local Transportation Commission is requesting a six-month extension for the period of contract award of the Transit Vehicle 
Replacement project.  The project contract award has been delayed due in part, to Siskiyou County not having an Executive Director in place for 
several months, which has delayed all transportation agency related work.  At the same time, the agency was also in the process of replacing the Transit 
Manager further delaying any progress in awarding a purchase order.  However, the agency is planning to complete the vehicle purchase order within 
the next six months.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 

3         City of Vallejo                                            $4,300,000                                                         June 23, 2011                                                                   
Solano County                                            CONST                                                              MFP-10-20 
PPNO:  04-2261                                                                                                                    6 months 
Vallejo Baylink Ferry Maintenance                                                                                      06/30/12                  
 Facility                                                                                                                                  Support 
                                                                                                                                                
 
The City of Vallejo (City) is requesting a six-month extension for the period of contract award of the Vallejo Baylink Ferry Maintenance Facility 
project.  The contract award has been delayed due to geotechnical issues associated with the waterside elements of the project, which were discovered 
at the very beginning of the bid process; specifically, the structural support system for the ferry docks being constructed had to be redesigned and value 
engineered.  As a result, there is a strong possibility that it may be necessary to issue more than one addenda and extend the bid opening date for the 
project.  The project may have to be re-advertised with a series of deductive alternative items if the contract cannot be awarded prior to the December 
23, 2011 deadline.        
 
The City has conducted a meeting with potential contractors in order to address concerns regarding the bid documents.  Any issues raised at the pre-bid 
meeting will be addressed through issuance of an addendum to the bid package.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 
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Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
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  Resolution Number 
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Extended Deadline 
  CT Recommendation 

4 Sacramento Regional Transit District         $4,307,000                                                         June 23, 2011                                                                   
Sacramento County                                     CONST                                                              MFP-10-20 
PPNO:  03-3L05                                                                                                                    12 months 
South LRT Extension, Meadoview-                                                                                      12/31/12                  
 Calvine Phase II                                                                                                                    Support 
 
 
The Sacramento Regional Transit District (SacRT) is requesting a 12-month extension for the period of contract award for the South LRT Extension, 
Meadowview-Calvine Phase II project.  The contract award has been delayed due to a pending approval for a Letter of No Prejudice (LONP) from the 
Federal Transit Administration (FTA) in advance of starting the construction phase.  The FTA is currently reviewing SacRT’s LONP request and has 
yet to issue a decision.  The construction period for this particular project is limited to the May – October 2012 timeframe in order to minimize 
environmental impacts on federally protected species located within the projected construction site area.  If contract award cannot be completed by 
January 2012, as a result of not having an approved federal LONP, start of construction would have to be delayed, once again, until 2013. 
 
In the event that FTA delays or denies the LONP request, SacRT anticipates the FTA awarding New Starts funding by October 2012, which would 
allow SacRT to award a contract for both the federal and State funds shortly thereafter.      
 
 
A 12-month extension for the period of contract award is being requested to extend the deadline to December 31, 2012. 
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