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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the request by the County of Riverside (County) to extend the 
period of contract award for the Proposition 1B State-Local Partnership Program (SLPP) Magnolia 
Avenue and Neece Street Traffic Signal project for three months from April 30, 2012 to July 31, 
2012, per SLPP Guidelines. 
 
ISSUE: 
 
On October 27, 2011, the Commission allocated $150,000 to the County for construction of the 
Magnolia Avenue and Neece Street Traffic Signal project.  The County will be unable to award the 
contract by the award deadline of April 30, 2012.  The County is requesting a three month time 
extension to July 31, 2012. 
 
BACKGROUND: 

 
The Magnolia Avenue and Neece Street Traffic Signal project includes left-turn traffic lanes to be 
built within the Magnolia Avenue median area which is owned by Union Pacific Railroad 
Company (UP).  In addition, a traffic signal and lighting system will be installed.   
 
The right of way phase started in April 2009; however, after months of negotiations, the County 
has been unable to reach an agreement with UP regarding the median area.  On March 27, 2012, 
during a prejudgment hearing, the County was granted possession.  The project is now scheduled 
to be advertised and awarded on June 26, 2012.  The County is requesting an additional month, to 
July 31, 2012, for any unforeseen issues that may arise.   
 
In April 2010, the Commission adopted the SLPP Guidelines under Resolution SLP1B-G-0910-
002 which require the agency implementing a project to request a time extension if the project will 
not be awarded within six months of the allocation.  The SLPP Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months.   
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