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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 357 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of August 31, 2012, 258 
projects totaling $2.70 billion have been awarded.  Funding for one project has lapsed.  
 
In FY 2012-13, the Commission has voted 74 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of August 31, 2012, 5 projects totaling $5.0 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 18 0 $159,284 0 9 16 

December 2011 21 $264,582 21 0 $170,911 0 20 20 

January 2012 28 $274,056 28 0 $186,410 0 21 28 

February 2012 9 $155,085 6 0 $106,049 3 5 6 

March 2012 32 $217,923 28 0 $184,611 4 25 28 

April 2012 27 $659,617 16 0 $283,100 11 13 16 

May 2012 44 $585,704 18 0 $26,205 26 20 20 

June 2012 70 $731,627 16 0 $70,018 54 16 16 

TOTAL 357 $4,995,730 258 1 $2,695,159 98 184 247 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 5 0 $5,050 69 5 5 

TOTAL 74 $484,107 5 0 $5,050 69 5 5 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

04-0832A  28382  SON-116  Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

22-Feb-12  31-Aug-12  $2,999  Bids opened 5/15/12. Delay 
to award due to bid protests 
and Disadvantaged Business 
Enterprise (DBE) 
requirements.  Pending 
award.  

06-6568  0N400  KER-58  Widening and 
intersection 
improvement. 

22-Feb-12  31-Aug-12  $509  Bids opened 4/24/12. Delay 
to award due to non-
responsive bidders. Pending 
award.  

08-0133L  49751  SBD-10  Install plants and 
irrigation. 

22-Feb-12  31-Aug-12  $200  Delay to award due to 
construction delays of parent 
project.  Concurrent time 
extension is being requested. 

03-3L44  40660  SUT-99  Construct rock slope 
protection. 

28-Mar-12  31-Dec-12  $21,110  Bids opened 7/31/12. 
Pending award.  

04-0062J  3A776  ALA-80  Plant establishment 
landscape project. 

28-Mar-12  31-Dec-12  $9,426  Bids opened 8/24/12. 
Pending award.  

11-0876  27080  SD-VAR  Place Rock Slope 
Protection and 
Rehabilitate 
Culverts. 

28-Mar-12  30-Sep-12  $2,136  Bids opened 7/12/12. 
Pending award.  

11-TC72  29760* SD-5 Widen and realign 
ramp with Hot Mix 
Asphalt, install 
signal and lighting. 

28-Mar-12  30-Sep-12  $1,150  Bids opened 5/31/2012. 
Pending award. 11-TC69  29761* SD-5  28-Mar-12  30-Sep-12  $910  

04-0106B  0G100** ALA-580  Roadway Widening 
and Rehabilitation 

25-Apr-12  31-Oct-12  $13,000  Bids opened 8/29/12. 
Pending award.  04-0112F  2908E** ALA-580  25-Apr-12  31-Dec-12  $45,614  

04-0024E  15300*** ALA-Var Widen ramps, 
construct retaining 
walls, and install 
ramp metering. 

25-Apr-12  31-Oct-12  $1,434  Bids opened 7/25/12. 
Pending award.  
 04-0024  15300*** ALA-Var  25-Apr-12  31-Dec-12  $3,852  

04-0749D  3A23U  SON-101  Widen roadway and 
construct bridges. 

25-Apr-12  31-Oct-12  $19,608  Bids opened 8/8/12. Pending 
award.  

04-0036F  3A921  ALA-880  Widen freeway, 
replace 
overcrossings, and 
reconstruct ramps. 

25-Apr-12  31-Dec-12  $51,700  Bids opened 8/22/12. 
Pending award.  

04-8378B  4A010  SOL-80  Replace existing 
pavement, place Hot 
Mix Asphalt 
surfacing and 
upgrade metal beam 
guardrailing. 

25-Apr-12  31-Oct-12  $53,892  Project advertised on 
7/23/12. Bid opening date 
9/26/12. 

05-1963  0M970  SCR-1  Reconstruct metal 
beam guardrailing. 

25-Apr-12  31-Oct-12  $1,785  Advertise Date 9/24/12. Bid 
opening date  

05-0058E  31580  MON-101  Construct 
interchange, 
retaining walls, 
concrete barrier, and 
widen shoulders. 

25-Apr-12  31-Oct-12  $30,825  Bids opened 8/24/12. 
Pending award.  

06-4330  32550  KIN-198  Construct 
interchange. 

25-Apr-12  31-Oct-12  $21,226  Project advertised on 
6/25/12. Bid opening date 
10/3/12. 

06-6274  44262  FRE-99  Widen freeway and 
replace bridge. 

25-Apr-12  31-Dec-12  $50,600  Project advertised on 6/4/12. 
Bid opening date 9/7/12. 
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Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

01-2303  0A250  HUM-101  Place High Friction 
Surface Treatment 

30-Apr-12  31-Oct-12  $301  Bids opened 7/17/12. 
Pending award. 01-1085  0B630  DN-101  30-Apr-12  31-Oct-12  $704  

* The two voted projects are combined for construction purposes under EA 2976U. 
** The two voted projects are combined for construction purposes under EA 2908E. 
*** Same project with multiple funding source.  
 (1) Extended deadline approved on March 29, 2012 (Waiver 12-12). 
(2) Extended deadline approved on May 23, 2012 (Waiver 12-31). 
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