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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2011-12, FY 2012-13 and FY 2013-14. 

 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of November 4, 2013, 75 projects totaling $103,936,000 have been awarded; one 
project has been approved for a time extension.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of November 4, 2013, 38 projects totaling $34,172,000 have been awarded.  Three 
projects have been approved for time extensions and concurrent time extensions are being 
requested for ten projects. 
 
In FY 2013-14, the Commission allocated $28,982,000 to construct 15 locally-administered STIP 
projects.  As of November 4, 2013, one project totaling $501,000 has been awarded. 
 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011 5 $19,418 5 0 0 0 3 
September 2011 2 $1,007 2 0 0 0 2 
October 2011 1 $501 1 0 0 0 1 
December 2011 7 $4,666 6 1 0 0 5 
January 2012 7 $5,089 7 0 0 1 4 
February 2012 7 $13,614 7 0 0 2 4 
March 2012 3 $2,633 3 0 0 0 1 
April 2012 8 $4,644 8 0 0 2 1 
May 2012 7 $6,191 7 0 0 2 2 
June 2012 30 $47,419 29 0 1 4 11 

TOTAL 77 $105,182 75 1 1 11 34 
 
 
 
 
 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012 9 $6,577 9 0 0 4 3 
September 2012 3 $3,198 3 0 0 0 2 
October 2012 3 $4,085 3 0 0 0 3 
December 2012 4 $878 4 0 0 2 0 
January 2013 0 $0 0 0 0 0 0 
March 2013 6 $4,654 5 0 1 2 1 
May 2013 
 

11 $9,789 7 0 4 2 5 
 
 

June 2013 29 $33,651 7 0 22 7 0 

Total 65 $62,832 38 0 27 17           14 
    
 
 
 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

Aug 2013       8 $14,111 1  0 7 1           0 

Oct 2013 7 $14,871 0 0 7 0        0 

Total 15 $28,982 1 0 14 1           0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

City of Mill Valley Sycamore Avenue Improvement 
project 

04-2127R 26-Apr-12 
 

31-Oct-13 (1) $282,000  The project will be awarded by 
the extended deadline. 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (2)  $995,000   The project will be awarded by 
the extended deadline. 

City of Lancaster Downtown Lancaster Gateway & 
Roundabout 

07-4318 5-Mar-13 30-Sep-13  $728,000  A concurrent 3 month time 
extension is being requested 
(Post Fact) 

City of Fresno Sugar Pine Trail Improvement  06-B002M 7-May-13 30-Nov-13  $115,000  The project will be awarded by 
the deadline 

City of Kingsburg Railroad Depot Restoration 06-B002Q 7-May-13 31-May-14 (3) $1,107,000  The project will be awarded by 
the extended deadline. 

City of Dinuba Downtown Plaza Streetscape Alta 
Heritage Square 

06-6537 7-May-13 28-Feb-14 (3) $100,000  The project will be awarded by 
the extended deadline. 

SANDAG Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-14 (3) $1,224,000  The project will be awarded by 
the extended deadline. 

City of Eureka Sidewalk Construction and 
Relocation 

01-2290 12-Jun-13 31-Dec-13  $137,000  The project will be awarded by 
the deadline 

Butte County Chico Bike Map Update 03-2432 12-Jun-13 31-Dec-13  $32,000  The project will be awarded by 
the deadline 

Sacramento County Old Town Florin Streetscape 
Improvement Project 

03-3190 12-Jun-13 31-Dec-13  $2,346,000  The project will be awarded by 
the deadline 

City of Folsom Folsom Lake Class I Bikeway 03-6575 12-Jun-13 31-Dec-13  $690,000  The project will be awarded by 
the deadline 

Sacramento County Franklin Boulevard Improvements 03-6580 12-Jun-13 31-Dec-13  $2,515,000  The project will be awarded by 
the deadline 

City of Marina Imjin Parkway Class II Bike Lane 05-2297 12-Jun-13 31-Dec-13  $2,000,000  A concurrent 6 month time 
extension is being requested 

City of Clovis Enterprise Canal Trail 06-B002B 12-Jun-13 31-Dec-13  $216,000  The project will be awarded by 
the deadline 

Kern County Asher Avenue Pedestrian 
Improvements 

06-6557 12-Jun-13 31-Dec-13  $221,000  The project will be awarded by 
the deadline 

City of Visalia Packwood Creek Waterway Trail 06-6564 12-Jun-13 31-Dec-13  $250,000  The project will be awarded by 
the deadline 

City of Ventura California Street Enhancement 07-3565M 12-Jun-13 31-Dec-13  $920,000  A concurrent 6 month time 
extension is being requested 

City of Camarillo Landscaping Enhancement 07-3565N 12-Jun-13 31-Dec-13  $1,150,000  A concurrent 6 month time 
extension is being requested 

City of Los Angeles 
 

East Hollywood Vermont Medians 07-4317 12-Jun-13 31-Dec-13  $669,000  The project will be awarded by 
the deadline 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 31-Dec-13  $1,543,000  A concurrent 18 month time 
extension is being requested 

City of Rialto Pacific Electric Inland Empire Trail 08-1111L 12-Jun-13 31-Dec-13  $2,000,000  A concurrent 3 month time 
extension is being requested 

City of Highland Greenspot Road Historic Bridge 
Restoration 

08-1111M 12-Jun-13 31-Dec-13  $670,000  The project will be awarded by 
the deadline 

San Bernardino 
Associated Governments 

San Bernardino Passenger Rail and 
Transit Center 

08-1111N 12-Jun-13 31-Dec-13  $992,000  A concurrent 8 month time 
extension is being requested 

Town of Mammoth Canyon Boulevard Street 
Improvements 

09-2546 12-Jun-13 31-Dec-13  $3,650,000  A concurrent 6 month time 
extension is being requested 

City of Manteca Louise Avenue Enhancements 10-0018C 12-Jun-13 31-Dec-13  $940,000  A concurrent 3 month time 
extension is being requested 

City of Lodi Sacramento Street Enhancements 10-0018D 12-Jun-13 31-Dec-13  $835,000  The project will be awarded by 
the deadline 

City of Stockton Weber Avenue Beautification Phase 
II 

10-0018E 12-Jun-13 31-Dec-13  $2,610,000  A concurrent 2 month time 
extension is being requested 

City of Costa Mesa Harbor Boulevard Beautification 12-2136E 12-Jun-13 31-Dec-13  $500,000  The project will be awarded by 
the deadline 
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(1) This extended deadline was approved in Oct 2012 (Waiver-12-64) 
(2) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(3) This extended deadline was approved in Oct 2013 (Waiver-13-42) 
 

City of Costa Mesa East 17th Street Streetscape 
Improvements 

12-2136F 12-Jun-13 31-Dec-13  $500,000  The project will be awarded by 
the deadline 

City of Mount Shasta Alma Street Rehabilitation 02-2453 6-Aug-13 28-Feb-13  $2,050,000  The project will be awarded by 
the deadline 

City of Tulelake Tulelake Street Rehabilitation 02-2471 6-Aug-13 28-Feb-13  $600,000  The project will be awarded by 
the deadline 

City of Weed 
 

Black Butte Drive and Vista Drive 
Rehabilitation 

02-2448 6-Aug-13 28-Feb-13  $1,200,000  The project will be awarded by 
the deadline 

City of Sacramento Sacramento City College Pedestrian 
Overcrossing 

03-6577 6-Aug-13 28-Feb-13  $6,963,000  The project will be awarded by 
the deadline 

County of Marin Sir Francis Drake Blvd Westbound 
Class II Bike Lane 

04-2127Q 6-Aug-13 28-Feb-13  $329,000  The project will be awarded by 
the deadline 

City of Clovis Sunnyside/Shepherd Trail Head Rest 
Area 

06-B002S 6-Aug-13 28-Feb-13  $1,897,000  The project will be awarded by 
the deadline 

City of Long Beach Downtown Long Beach Pine Avenue 
Streetscape Improvements 

07-4542 6-Aug-13 28-Feb-13  $571,000  The project will be awarded by 
the deadline 

         
Grand Total      $43,547,000   
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