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WAIVER 14-02 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period contract award for the Proposition 1B Local Bridge Seismic 
Retrofit Account (LBSRA) projects on the attached document. 
 
ISSUE: 
 
The Department sub-allocated $565,632 for the seismic retrofit of 18 locally administered  
Proposition 1B LBSRA projects which are identified on the attachment.  The responsible agencies have 
been unable to award the contracts within six months of sub-allocation.  The attachment describes the 
details of the projects and the explanations for the delays.  The respective agencies are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 

 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not be awarded 
within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the Commission 
may approve a waiver to the timely use of funds deadline one-time only for up to 20 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Bridge Seismic Retrofit Program 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Sub-Allocation Date 
Federal ID Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

  
LBSRP –Local Bridge Seismic Retrofit Program  

 
1 

 

 

California Department of Water 
Resources 
Merced County 
Bridge Nos: 39C0250, 39C0252, 
39C0314 

 
  $64,393 

 
08/15/2013 
6248(032) 
7 Months 
09/30/2014 
Support 
 

  
The California Department of Water Resources (DWR) is requesting a seven-month time extension to the period of contract award for three Merced 
County bridge projects.  DWR has experienced delays in awarding the project due to the bat and swallow nesting season, which is from mid-February 
through September 1 according to the California Department of Fish and Game.  
 
DWR has revised the contract award schedule in order to avoid coinciding with the spring nesting season for bats and swallows.  DWR anticipates 
advertising the project in May 2014.  The bid opening and legal division review will be from June 2014 through August 2014.  DWR expects to award 
the project by early September 2014.  Therefore, DWR is requesting a seven-month extension to September 30, 2014.  
 

 
2 

 

 

California Department of Water 
Resources 
Various Counties in Central California 
Bridge Nos: 42C0140, 42C 0141, 
42C0143, 42C0156, 42C0159, 
42C0173, 42C0245, 42C0370, 
42C0371, 42C0425, 45C0071, 
45C0123, 42C0124, 42C0125,  
50C0123 

 
  $501,239 

 
08/14/2013 
6248(031) 
7 months 
09/30/2014 
Support 
 

  
The California Department of Water Resources (DWR) is requesting a seven-month time extension to the period of contract award for 15 
bridge projects.  DWR has experienced delays in awarding the project due to the bat and swallow nesting season, which is from mid-February through 
September 1 according to the California Department of Fish and Game.  
 
DWR has revised the contract award schedule in order to avoid coinciding with the spring nesting season for bats and swallows.  DWR anticipates 
advertising the project in May 2014.  The bid opening and legal division review will be from June 2014 through August 2014.  DWR expects to award 
the projects by early September 2014.  Therefore, DWR is requesting a seven-month extension to September 30, 2014.  
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