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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution R99-AA-1314-03 to modify the 
funding plan, decreasing the construction capital by $300,000 and increasing the construction 
support $300,000 in Proposition 1B State Route 99 (SR99) Corridor bond funds from the Pelandale 
Avenue Interchange project (PPNO 9460) in Stanislaus County; there is no net change in the current 
allocation of $41,630,000. 

BACKGROUND: 

At its October 2013 meeting, the Commission approved Resolution R99-A-1314-01 allocating 
$43,800,000 in Proposition 1B SR99 Corridor bond funds to the city of Modesto for construction 
capital and construction support for the Pelandale Avenue Interchange project.  The construction 
contract was awarded on March 12, 2014 with savings of $2,170,000.  At the May 2014 meeting, the 
commission approved an allocation amendment to reflect the award savings for a total allocation of 
$41,630,000 for construction capital and support.   

At the time of award the City of Modesto (City) identified construction support as $5,200,000.  
However, the project has experienced unforeseen conditions resulting in additional costs to the 
support budget.  These unforeseen conditions were the discovery of hazardous material, a drought 
action plan requirement, review of contractor cost reduction measures as well as additional traffic 
control changes to coordinate with adjacent projects.  In addition, the city has exerted additional 
effort to work with the contractor to resolve and implement construction cost saving alternatives.  
Therefore, the City is now requesting a $300,000 increase in construction support for a total of 
$5,500,000.  The project is currently realizing construction capital savings, greater than the 
requested $300,000 increase in support.   
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The necessary changes are reflected in strikethrough and bold on the vote box on the following page. 
 
 
RESOLUTION R99-AA-1516-01: 
 
Be it Resolved, that $41,630,000 in Proposition 1B State Route 99 (SR99) Corridor bond funds 
(Budget Act Item 2660-304-6072) originally allocated under Resolution R99-A-1314-01 and 
amended under Resolution R99-AA-1314-03 for the Pelandale Avenue Interchange project (PPNO 
9460) in Stanislaus County is hereby amended by reducing the original SR99 construction capital and 
increasing the construction support allocation to $5,500,000 in accordance with the vote box on the 
following page. 
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2.5g.(2) Financial Allocation Amendment - Proposition 1B –Locally Administered                  Resolution R99-AA-1516-01  
 Route 99 Projects on the State Highway System  Amending Resolution R99-AA-1314-03 

1 
$41,630,000 

 
City of Modesto 

StanCOG 
Stanislaus 
10-Sta-99 

R21.0/R22.1 
  

 
Pelandale Avenue Interchange.   In Modesto and Salida, 
from 0.75 mile south of Pelandale Avenue to 0.35 mile north of 
Pelandale Avenue.  Reconstruct the SR 99/Pelandale 
interchange and construct auxiliary lanes.     
 
(Future Consideration of Funding under Resolution E-12-60; 
August 2012.) 
 
(CONST allocation includes $5,200,000 $5,500,000 for CON 
ENG.) 
 
Outcome/Output:  Daily travel time savings = 6,595 hours.  
Peak period time savings = 79,140 minutes. 
 
Amend Resolution R99-A-1314-03 to revise construction 
engineering by $300,000 to $5,500,000. 
 

10-9460 
SR-99/13-14 

CONST 
$41,630,000 
1000000440 

4CONL 
47210 

 

 
2012-13 

304-6072 
SR-99 

20.20.722.000 
 

2013-2014 
304-6072 

SR-99 
20.20.722.000 

$3,012,000

 
$38,618,000
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