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RECOMMENDATION 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,000,000 in State Highway 
Operation and Protection Program (SHOPP) funds for the Repair Slope and Construct Retaining Wall 
project (PPNO 4619) on Route 39 in Los Angeles County. 

ISSUE 

Additional funds are needed for one previously approved project in order to complete construction. 

RESOLUTION 

Resolved, that $1,000,000 be allocated from the Budget Act of 2014, Budget Act Item 2660-302-0042 
and 2660-302-0890, to provide funds to complete construction of the following project. 

Dist-Co-Rte 

Original 
Allocated 
Amount 

Award 
Amount 

 Current 
   Allotment 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above Award 

Amount 
    07-LA-39 $1,441,000 $1,285,516 $1,511,000 $1,000,000 $2,511,000 77.8% 
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PROJECT DESCRIPTION 
 
This project is located on Route 39 near Azusa in Angeles National Forest on San Gabriel Canyon 
Road in Los Angeles County.  The project will construct a retaining wall and repair eroded slopes at 
two locations within the project scope. 

 
 

PROJECT LOCATION  

  
 
 

 
 
FUNDING STATUS 

 
This project was programmed in the 2014 SHOPP for $2,000,000 and was allocated by the 
Commission in August 2014, for $1,441,000.  The project was awarded in November 2014.  The 
current allotment, including G12 adjustment, is $1,511,000. 
 
Construction of the project is 61 percent complete, however an additional $1,000,000 is needed in 
order to complete construction of this project.  
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REASONS FOR COST INCREASE 
 
This project is using a temporary traffic light signal to reduce the two-lane highway to a one-lane 
facility in order to construct retaining walls, barrier slabs and concrete barrier.  However, the 
California Highway Patrol (CHP) has determined that the temporary signal is unsafe, after having 
observed many drivers violating the red light signal.  The reason behind the high number of red 
light violations is due to the timing of the signal, which is 15 minutes long; the long duration of the 
signal is to accommodate bicyclists in the construction area climbing a steep grade.  As a result, 
the temporary signal has been removed and flaggers have been added to control the traffic. 
Because of this change, the roadway has to be fully open to the public after construction activities 
end every day. 
 
Due to removal of the temporary signal, additional activities have to be performed on a daily basis.  
These include the need to shift K-Rail every day to close one lane, remobilizing equipment and 
materials, and placing steel plates on the roadway to open traffic once construction ends every day.  
This results in a decrease in productivity and shorter work hours each day. 
 
Additional cost is also related to the need to change the regular concrete to rapid set concrete to 
accommodate the repair and the re-opening of the lane closure every evening. 
 
 
DETERMINATION 
 
The Department has determined that this request of $1,000,000 is needed in order to complete 
construction. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-252.5e.(7) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

Near Azusa, in Angeles National Forest on San
Gabriel Canyon Road. Outcome/Output: Repair
eroded slopes by constructing two retaining walls.

Supplemental funds are needed to Complete
Construction.

Total revised amount $2,511,000

07-4619
SHOPP/2013-14

302-0042 $229,500 $229,500
SHA

302-0890 $1,281,500 $1,281,500
FTF

20.20.201.131

SHOPP/2014-15
302-0042 $115,000 $115,000

SHA
302-0890 $885,000 $885,000

FTF
20.20.201.131
0713000218

4
3X820

Department of
Transportation

Los Angeles
07-LA-39
21.7/22.0

1
$1,000,000

LACMTA
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