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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) extend the period of contract award for the Aeronautic Acquisition and 

Development (A&D) projects listed on the attached document for the time periods shown. 

ISSUE: 

The Commission allocated $832,000 for the construction of 2 A&D projects identified in the 

attachment.  The responsible agencies have been unable to award the contracts within 12 months of 

allocation and have requested extensions.  The attachment describes the details of the projects and 

the explanations for the delays.   

BACKGROUND: 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 

implementing a project may request a one-time extension if the project will not be awarded within 

12 months of the allocation.  The Commission may approve waivers to the timely use of funds 

deadline one time only for up to 20 months in accordance with California Government Code,  

section 14529.8. 
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Time Extension/Waiver—Project Contract Award Deadline 

Acquisition and Development Program 

 
Project 

Number 

 

Applicant 

County 

Planning Project Number 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

Caltrans Recommendation 

    
1 Hayward Executive Airport  

Alameda County 

Ala-2-14-1 

Runway 28L/10R and Taxiway 

Paving and Restriping 

 

$499,000 

 

  5/28/2015 

  FDOA-2014-08 

  3 Months 

  8/26/2016 

  Support 

 
 The City of Hayward (City) is requesting an extension to the period of contract award for the construction phase of this 

project. 

During the Plans, Specifications & Estimate (PS&E) phase, the City experienced a delay due to time needed by the 

Federal Aviation Administration for review.  The PS&E has been completed and approved and the City is now ready to 

proceed to bid and award a construction contract.   

Although the City is expecting to award a contract by May 27, /2016, which is within the 12-month allocation window, 

the City would like an extension in the event of an unforeseen delay in the award process. 

Therefore the City requests a three month extension, to August 2016, to ensure the City can award within the extended 

time limit.  

 

2 

 

Herlong Airport  

Lassen County 

Las-5-14-1 

Overlay Runway, Taxiway and 

Apron Project 

 

 

$333,000 

 

 

 

5/28/2015 

FDOA-2014-08 

3 Months 

8/26/2016 

Support 

 
 The Lassen County Department of Public Works (County) is requesting an extension to the period of contract award 

for the construction phase of this project.   

During the Plans, Specifications & Estimate (PS&E) phase, the City experienced a delay due to time needed by the 

Federal Aviation Administration for review.  The PS&E has been completed and approved and the City is now ready to 

proceed to bid and award a construction contract.   

Although the City is expecting to award a contract by May 24, 2016, which is within the 12-month allocation window, the 

City would like an extension in the event of an unforeseen delay in the award process. 

Therefore the City requests a three month extension, to August 2016, to ensure the City can award within the extended 

time limit. 

 


