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Subject:  SHOPP AMENDMENT 14H-497 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Highway Operation and 
Protection Program (SHOPP) Amendment 14H-497; in accordance with Senate Bill 486 which 
requires the Commission to approve any changes or new projects amended into the SHOPP. 

ISSUE: 

Since the May 2016 report to the Commission, the Department recommends nine new capital 
projects to be amended into the 2014 SHOPP, as summarized in Attachment 1.  The 
amendments noted below would be funded from the Major Damage Restoration and 2014 
SHOPP programming capacity.  

2014 SHOPP Summary of 
New Projects by Category 

No. 
FY 2014/15 

 ($1,000) 
FY 2015/16 

($1,000) 
FY 2016/17 

($1,000) 
FY 2017/18 

($1,000) 

Major Damage Restoration 9 $25,005

Total Amendments 9  $25,005 

The Department also recommends that the capital projects, as summarized in Attachment 2, be 
amended into the 2014 SHOPP. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department amends the SHOPP to address newly identified needs prior to 
the next programming cycle.  Between programming cycles, the Department updates scope, 
schedule and cost to effectively deliver projects.   
 
Resolution G-00-13, established in June 2000, provides the Department with means to develop 
SHOPP projects which require periods longer than the four-year SHOPP cycle.  The 
Commission authorized the Department to program projects for development only when 
appropriate.  Long Lead projects must identify challenges that require additional time beyond the 
typical four years to complete.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
 
Attachments  
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    List of New 2014 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 

Major Damage Restoration 

 
 
 
 

3662 

 
2-Sis-96 

Var 
 

0H770 
02 1600 0151 

 
Near Happy Camp, at 1.5 miles west 
of Independence Bridge; also at 1.2 
miles west of Davis Road.  Replace 
failed culverts, place rock slope 
protection (RSP) and stabilize 
embankment. 

   
$5 (R/W) 
$500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$250 
$250 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
 

2 Locations 
 
 
 
 

4126 
 

 
3-Nev-80 

R55.3/R55.4 
 

1H650 
03 1600 0218 

 
Near Emigrant Gap, from 0.7 mile to 
0.6 mile west of Carpenter Flat 
Undercrossing; also in Nevada 
County on Route 49, near Sweetland, 
at 0.4 mile north of Pleasant Valley 
Road; also in Yuba County on Route 
49, near Camptonville, at 1.1 miles 
north of Willow Creek Campground. 
Replace failed culverts, stabilize 
embankment, place rock slope 
protection (RSP) and repair roadway. 

   
$490 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$0 
$0 

$50 
$55 

 
201.130 

Assembly: 3 
Senate: 1 

Congress: 4 
 

4 Locations 

 
 
 
 

1499A 

 
4-SCl-152 

1.8 
 

1K640 
04 1600 0278 

 
Near Gilroy, at 1.3 miles west of 
Blackhawk Canyon Road.  Repair 
washout with rock slope protection 
(RSP) and construct retaining wall. 

   
$10 (R/W) 
$1,000 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$250 
$250 

 
201.130 

Assembly: 27, 28 
Senate: 15 

Congress: 15 
 

1 Location 
 
 
 
 

1450G 

 
4-Son-101 

0.7/2.6 
 

2K230 
04 1600 0392 

 
Near Petaluma, from 0.2 mile north of 
Skinner Road to Kastania Road.  
Repair landslides by placing rock 
slope protection (RSP). 

   
$4,200 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$1,050 
$1,050 

 
201.130 

Assembly: 6 
Senate: 3 

Congress: 6 
 

4 Locations 
 
 
 
 

1499N 

 
4-Son-116 

R22.1 
 

2K040 
04 1600 0351 

 
Near Graton, at Green Valley Road. 
Replace failed culvert, backfill 
sinkhole and repair roadway. 

   
$1,000 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$300 
$300 

 
201.130 

Assembly: 1 
Senate: 2 

Congress: 6 
 

1 Location 
 
 
 
 

6801 

 
6-Fre-180 

Var 
 

0V400 
06 1600 0205 

 
Near Sequoia National Park, from 
15.3 miles east of Route 63 to 7.9 
miles east of Route 245. Remove and 
dispose of hazardous trees adjacent 
to roadway. 

   
$100 (R/W) 
$6,500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$250 
$100 
$975 

$1,325 

 
201.130 

Assembly: 29 
Senate: 14 

Congress: 21 
 

2 Locations 
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    List of New 2014 SHOPP Capital Project Amendments  

 
PPNO 

Dist-Co-Rte 
PM 
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 

Major Damage Restoration (Cont.) 

 
 
 
 

3174 

 
10-Tuo-108 

7.5/32.0 
 

1G350 
10 1600 0159 

 
Near Sonora, from Soulsbyville Road 
to Old Strawberry Road. Remove and 
dispose of hazardous trees adjacent 
to roadway. 

   
$50 (R/W) 
$6,500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$70 
$96 
$24 

$860 
$1,050 

 
201.130 

Assembly: 25 
Senate: 14 

Congress: 19 
 

1 Location 
 
 
 
 

3175 

 
10-Tuo-120 
29.0/R56.5 

 
1G370 

10 1600 0174 

 
Near Yosemite National Park, from 
5.1 miles east of Route 49 to 
Yosemite National Park Boundary 
Entrance. Remove and dispose of 
hazardous trees adjacent to roadway. 

   
$50 (R/W) 
$4,200 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$120 
$100 

$24 
$870 

$1,114 

 
201.130 

Assembly: 25 
Senate: 14 

Congress: 19 
 

1 Location 
 
 
 
 

1224 

 
11-SD-78 

31.9 
 

42700 
11 1600 0149 

 
Near Ramona, at 0.1 mile west of 
Indian Oaks Road.  Repair washout 
and extend drainage culvert. 

   
$400 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$50 
$100 
$150 

 
201.130 

Assembly: 75, 77 
Senate: 36 

Congress: 49, 52 
 

1 Location 
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const

01 Mendocino 162 13.9/22.7 Near Dos Rios, from 1.2 miles to 1.0 miles west of 

Middle Fork Eel River Bridge and at to 2.8 miles 

east of Sand Bank Creek.  Repair slipouts.

0B540 4554 0112000136 201.131 2015/16 140 1,750 PA&ED

PS&E

RW

Const

161

483

56

350

161

483

56

930

02 Plumas 70 50.6/51.7 Near Quincy, from 0.6 mile west to 0.5 mile east of 

Spring Garden Bridge Overhead.  Rehabilitate 

bridge.

2C090 3212 0200000161 201.110 2015/16 240 11,900 PA&ED

PS&E

RW

Const

1,100

1,400

230

2,800

1,100

1,400

230

2,905

04 Napa 29 37.0 In Calistoga, at Napa River Bridge No. 21-0018.  

Replace bridge.

3G640

3G641

0587G 0412000134

0416000348

201.111 2015/16 1,367

1,282

9,204

8,704

PA&ED

PS&E

RW

Const

1,840

1,900

610

1,900

1,840

1,900

610

2,100

04 Napa 121 8.9/9.4

9.2/9.4

Near Napa, at Sarco Creek Bridge No. 21-0008.  

Replace bridge.

2A320 0380L 0400000817 201.111 2015/16 2,500

2,400

9,650

9,550

PA&ED

PS&E

RW

Const

1,800

2,100

927

2,100

1,800

2,100

897

2,030

07 Los 

Angeles

405 33.0/35.5 In the city of Los Angeles, near Bel Air, from Sunset 

Boulevard to south of Bel Air Crest Road.  Upgrade 

existing temporary ramps.

29850 4629 0713000270 201.31 2015/16 14,830 750 PA&ED

PS&E

RW

Const

480

2,120

60

2,830

480

2,120

60

2,930

07 Ventura 33 15.7 Near Ojai, near North Fork Matilija Creek Bridge.  

Construct retaining wall, stream rock weirs and fish 

habitat structures.

30520 4725 0714000092 201.131 2015/16 66 4,906 PA&ED

PS&E

RW

Const

0

600

50

1,500

0

600

50

2,587

2014 SHOPP Amendment 14H-497

Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds

($ Thousands)

Support

Comments:  It was determined in the design phase that storm flows would be too high during the wet season to construct the project and would adversely impact the endangered Steelhead Trout.  As a result, construction will need to span 

over two seasons.  The longer construction period adds $1,087,000 to the cost of the project.

Comments:  Increase to programmed amount for Construction Support.  Construction support has increased to account for the use of consultants performing material testing and inspection.  This change adds $105,000 to the cost of the 

project. 

Comments:  Split off child project EA 04-3G64A to complete mitigation and plant establishment required by permitting agencies.  Create child project EA 04-3G641 from parent EA 04-3G640 to complete roadway and bridge work.  Increase 

construction support to administer the child mitigation project and to implement habitat creation and other permit conditions for the roadway/bridge portion of the project.  This change adds $350,000 to the cost of the project.

Comments:  Split off child project EA 04-2A32A to complete mitigation and plant establishment required by permitting agencies.  Increased cost for PS&E design for the mitigation project.  These changes add $50,000 to the cost of the 

project.

Comments:  Dedicated bicycle lanes were added that were not contained in the original scope.  The additional construction work adds $100,000 to the cost of the project.

Comments:  The scope of the project was modified when the design recommendation for one location changed from a rock butress to a new tie-back soldierpile retaining wall, at greater cost; but a second location was removed from the 

project, balancing the cost.  An increase in construction support is due to new added oversight by structural expert staff for new wall scope.  These changes add $580,000 to the cost of the project.
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Dist County Route Post Miles Description/Location EA PPNO EFIS Prog Code FY RW Const

2014 SHOPP Amendment 14H-497

Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds

($ Thousands)

Support

07 Ventura 126 10.2/10.4 Near Santa Paula, south of Route 126 and west of 

Briggs Road between Mission Rock Road and 

Pinkerton Road. Required off-site mitigation along 

the Santa Clara River for impacts incurred from two 

bridge projects. (EA 07-1760U and EA 07-0607U).

31060 4807 0715000003 201.111 2015/16 0 4,874 PA&ED

PS&E

RW

Const

0

0

0

737

0

0

0

737

10 San 

Joaquin

99 14.0/23.0 In Stockton, from Arch Road to Hammer Lane.  

Install ramp metering, fiber optic cable and traffic 

operation system elements.

1C421 3103 1015000131 201.315 2015/16 1 3,000 PA&ED

PS&E

RW

Const

0

500

0

600

0

500

0

1,300

Comments:  Increase to programmed amount for Construction Support.  Construction support has increased due to an increase in the project working days and cost estimate.  The cost estimate increase is for additional critical connections 

to ramp metering systems, monitoring stations, and controller cabinets, increased earthwork and longer conduit runs, and increased traffic control costs.  Cost estimate increases will be addressed in a seperate Greater Than 120 book item 

at time of vote.  This change adds $700,000 to the cost of the project. 

Comments:  The project is being combined with EA 07-31480 (STIP) for construction under EA 07-3106U.
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