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TCR Program – Application Amendment Project #85 – REVISED Reference No. 2.1c.(2) 
  
San Diego Route 56; construct approximately five miles of new freeway alignment between I-5 

and I-15 from Carmel Valley to Rancho Penasquitos in the City of San Diego in San 
Diego County. 

              
($ X 1,000) 
Estimated Project Cost: $143,197 

$118,685 
TCRP Funds Covered by Application: $0 

TCRP Funds for Project #85: $25,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #85: $25,000 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0  for Phase(s): N/A 
TCRP Allocations to Date: $21,570     for Phase(s): 3,4 
   
 
Project Summary:  This project is to construct the 
new State Route 56, which will provide a direct 
connection between I-5 and I-15. This connection 
will reduce congestion on Interstate 15, up to 20% 
in some areas, and on other key local roads. In 
addition, it provides a major link in the "outer loop" 
of the regional transportation system network.  The 
project includes constructing a new 4-lane freeway, 
including landscaping and traffic operations 
elements. The ultimate project when completed will 
consist of a six-lane freeway with a median that will 
allow for the following three options, additional 
mixed-flow lanes, HOV (carpool) lanes, or future 
transit. 
 
Summary of Amendment:  This amendment 
updates the overall project schedule and funding.  
Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Amendment:  The landscape project, which is requirement for obtaining the Coastal Zone Permit for 
the original freeway project is ready for construction.  The freeway project was awarded with TCRP savings of 
$2,727,000.  This allocated savings along with funds from the STIP and City of San Diego completely funds the 
landscape project.  The remaining $3,430,000 of unallocated TCR funds will be utilized on the future traffic 
operations project. 
 
The freeway project has been completed.  The update of the project schedules and funding for Phase 2 and 
Phase 4 are for the landscape project.  The Phase 3 cost increase occurred on the highway portion because of 
higher than expected condemnation settlements.  A future application will be submitted to present the schedule 
and full funding for the traffic operations project. 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED – Previously completed, cost not included 6/98
2 PS&E 8/99 12/04 $8,115

12/01 $5,703
3 8/99 12/01 $66,403

$42,403
4 7/02 3/09 $68,679

12/04 $70,579
Total: $143,197

$118,685

Construct project and administer construction contract. 
Cost includes capital and support.

Acquire necessary R/W and utility relocation. Cost includes 
capital and support.
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Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP Committed $10,813 $14,187 $25,000

Proposed
STIP-RIP Committed $5,703 $31,590 $38,481 $75,774

Proposed
STIP-IIP Committed $5,823 $5,823

Proposed
Committed $888 $888
Proposed

Committed $2,412 $9,300 $11,712
$11,200 $13,612

Proposed
Transnet Committed $24,000 $24,000

Proposed
Totals: Committed $8,115 $66,403 $68,679 $143,197

$5,703 $42,403 $70,579 $118,685
Proposed

Totals: $8,115 $66,403 $68,679 $143,197
$5,703 $42,403 $70,579 $118,685

State

State

City of San 
Diego

Measure

Local

County of 
San Diego

State

Local

 
Prior TCRP Action: 

• Original application was approved on November 1, 2000 (TA-00-02) for $25,000,000 for Phases 3 and 4. 
• Minor amendment was approved February 6, 2002 based on the October 2001 Progress Report. 
• Financial allocation adjustment (AB 608) was approved April 3, 2003 by the Commission under 

Resolution FA-02-06. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The highway project has been completed.  The Phase 4 schedule includes 3 years for plant 
establishment. 


