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Enclosed are three replacement pages for the 2™ Quarter Project Delivery Report sent to you as
part of the March 12-13, 2008 California Transportation Commission Meeting materials. The
enclosed materials include:

» Page 1l of 26
» Page 14 of 26
» Page 20 of 26

Significant changes were made to Page 14 of 26. In addition to correcting fiscal year
notations, changes were made to the project award status to reflect the most recent information
available. Furthermore, as a result of the changes made to Page 14 of 26, corrections were
needed for Page | of 26 and Page 20 of 26.

Please incorporate these pages into your March 12-13, 2008 CTC Meeting book under Tab 55.
This information will also be distributed at the meeting as a “pink” handout.

I look forward to discussing this information with you on March 13, 2008.
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California Department
of Transportation

Second Quarter FY 2007-08
Project Delivery Report

Executive Summary

Second Quarter FY 2007-08

Project delivery through the second quarter is
on pace for a project delivery record. The
planned dollar value of projects and the value
of projects delivered to date are both $200
million more than last year.

FY 2007-08 Contract for Delivery

For FY 2007-08, the dollar value of projects
planned for delivery is $3.5 billion. Through
the second quarter, the Department delivered
a total of 135 (46 percent of annual plan)
highway construction contracts valued at
$1,258 million (36 percent of annual plan).

FY 2006-07 Contract for Delivery

From last years FY 2006-07 contract for
delivery, there were 286 projects delivered
that are progressing toward contract award.
Through the second quarter of FY 2007-08,
265 projects (93 percent) have been awarded
to date.

Program Delivery Summary

For FY 2007-08, through the second quarter,
the Department has delivered a total of 272
projects valued at $1,468 million from all
funding programs.

Through the second quarter, the Department
delivered a total of seven (35 percent of
annual plan) programmed Proposition 1B
Bond highway construction contracts valued
at $244 million (31 percent of annual plan).

Through the second quarter, the Department
delivered a total of 30 (56 percent of annual
plan) programmed State Transportation
Improvement Program (STIP) highway
construction contracts valued at $471 million
(47 percent of annual plan).

Through the second quarter, the Department
delivered a total of 112 (56 percent of annual
plan) programmed State Highway Operations
and Protection Program (SHOPP) highway
construction contracts valued at $514 million
(29 percent of annual plan).

Environmental Document Milestones

For FY 2007-08, the planned total number of
environmental document milestones is 219.
Through the second quarter, the Department
delivered 95 (57 percent of annual plan) final
environmental documents and 18 (38 percent
of annual plan) draft environmental
documents.

Right of Way Program

For FY 2007-08, the Department received a
right-of-way allocation of $330.4 million
dollars. Through the second quarter, the
Department expended $94.3 million (29
percent of annual plan).

Construction Program

There are 561 on-going construction contracts
valued at $10.1 billion.
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FY 2006-07 Contract Award Status

This section describes the contract award
status of the number and dollar value of
projects in the 2006-07 Contract for Delivery
(from last year).

FY 2006-07 Contract Award Status

Progress continues to be made to get projects
included in last years contract awarded.
There were 286 projects in the FY 2006-07
contract. By the end of the second quarter of
FY 2007-08, 265 projects (93 percent) have
been awarded.

Award Status

B Awarded B Not Yet
93% Awarded
7%

Contracts Awarded Within Six Months

Of the 265 contracts that have been awarded,
249 (94 percent) have been awarded within
six months of the construction allocation being
made by the Commission or Department.

Number
Contracts Awarded 265
Awarded Within Six Months 249

Contracts Not Yet Awarded

The majority of projects that have not been
awarded yet (shown in the appendix) were
delivered recently and are currently in the bid
phase. Some of the projects which have not
yet been brought forward for a vote are
pending either due to funding being in future

years, securing federal authorization, or
pending an upgrade to the projects right of
way certification.

Contracts Not Yet Awarded Number| Value
Allocated Inmal.Bld 8 |$ 263
Pending Issues 51% 89

Not Allocated Futurfa Year Funds 51% 31
Pending Issues 31%$ 14

Total 21 |$ 397

Projects Not Yet Awarded (percent)

Pending
Issues - Pending
Not Issues -

Allocated
24%

Allocated
14%

\1

Initial Bid

Phase
38%

Future
Year
Funding
24%

FY 2005-06 Contract Award Status

There were 174 projects in the FY 2005-06
contract, all but one have been awarded. The
remaining contract is for a ferryboat that was
advertised by the Department of General
Services. The contract was advertised twice
and received high bids both times. A final
decision is pending.
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Projects currently being bid.

Appendix (B)

Second Quarter FY 2007-08
Project Delivery Report

2006-07 Contract for Delivery Projects Not Yet Awarded

Ready Bid
D-EA Pgm Cty Rte Description Value to List Vote  Advertise  Opening Status (as of 2/8/08)
03-3A040 STIP BUT | 99 |Construct auxiliary lanes, $3,358 | 10/23/06 | 06/07/07 | BCAG 02/28/08 |BCAG implementing agency for award.
improve ramps
04-01401 BATA ALA San Francisco Oakland $4,400 | 05/01/07 Bata 07/02/07 Bata Project split, electrical work awarded 10/13/07, split
Bay Bridge electric landscape portion needs resolution with BCOC and funding
substation with BATA.
04-1706U | SHOPP | ALA | 880 |Fifth avenue seismic $118,501 | 06/28/07 | 09/20/07 | 11/26/07 03/26/98
retrofit - phase 2
06-30700 STIP TUL 63 |4C to 6C and improve $14,845 | 03/23/07 | 01/10/08 | 02/04/08 03/25/08
channelization
07-1189G | SHOPP | VEN | 150 |Replace bridge $4,301 | 06/29/07 | 09/20/07 | 10/15/07 12/06/07 |Adervertisement cancelled.
07-24360 | SHOPP | LA | 405 |Upgrade metal beam $8,063 | 06/15/07 | 12/13/07 | 01/07/08 02/24/08
Lguardmil end
10-41481 STIP MER | 099 |Four-lane expressway to $46,075 | 12/28/06 | 12/13/07 | 01/07/08 03/04/08
six-lane freeway
11-16788 STIP imp 78 |Four-lane expressway $63,349 | 06/15/07 | 09/05/07 | 11/19/07 02/14/08 |Advertised.
and interchange
$262,892
Projects pending - allocated
Ready Bid
D-EA ' Pgm Cty Rte Description Value to List Vote Advertise  Opening Status (as of 2/8/08)
03-2A940 | SHOPP | PLA | 028 |Rehabilitate $39,937 | 05/11/07 | 07/26/07 Needs upgraded R/W cert.
pavement/reconstruct
drainage system
07-12721 STIP LA 138 |Widen conventional $3,300 | 05/29/07 | 06/07/07 RW Cert delayed due to SB 1210 requirements.
highway (SEG 2)
07-17850 STIP LA 105 {Widen off ramp $7,904 | 05/18/07 | 09/05/07 Needs Federal authroization and upgraded R/W cert.
10-0A870 STIP STA | 219 [Widen to 4 lanes and $13,000 | 06/28/07 | 01/10/08 Needs upgraded R/W cert.
intersection
improvements
10-2A770 STIP STA | 99 |Reconstruct Interchange $25,235 | 06/07/07 | 02/14/08 To be risk advertised (RW cert 3).
$69,376
Projects pending - not allocated
Ready Bid
D-EA Pgm Cty Rte Description Value to List Vote Advertise  Opening Status (as of 2/8/08)
01-43260 | SHOPP | LAK | 020 {Shoulder widening / $6,578 | 04/30/07 ors Needs upgraded R/W cert.
rumble strip Funds On draft March vote list.
06-46290 | SHOPP | KER | 005 |SRRA Rehabilitate $5,867 | 09/01/06 Project being redesigned to reduce cost. Resubmitted to
highway planting OE, target May vote.
restoration
08-47950 | SHOPP | SBD Upgrade maintenance $1,273 | 06/01/07 Project being redesigned to reduce cost. Will be submitted
facilities for a vote next spring.
$13,718
Projects with Future Year Funding
Ready Bid
D-EA Pgm Cty Rte Description Value to List Vote Advertise  Opening Status (as of 2/8/08)
07-24330 | SHOPP | LA | 210 |Upgrade MBGR end $5,305 | 03/15/07 Fy 08-08 funds. (Reprogram balance amendment)
treatment On draft March vote list.
07-24390 | SHOPP | LA 60 |Install MBGR and $8,742 | 04/20/07 Fy 08-09 funds. (Reprog balance dment)
concrete railing On draft March vote list.
04-0A820 | SHOPP | SON | 101 |Remove gore signs and $6,365 | 06/06/07 Fy 08-09 funds. (Reprogram balance amendment)
replace with overhead
signs
04-29900 | SHOPP | SOL | 080 |Restore roadside rest $7,978 | 06/29/07 Fy 08-09 funds. (Reprogram balance amendment)
area
05-0F570 | SHOPP | SB | 192 |Construct underground $2,940 | 05/10/07 Fy 08-08 funds. (Reprogram balance amendment)
pipe drainage system Needs upgraded R/W cert.
$31,330
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