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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION, PER STIP 

GUIDELINES 
WAIVER-08-16 

 
CTC ACTION UPDATE:  The California Transportation Commission approved the time 
extension request for Project #1 (Eureka, PPNO 01-0302D) and Project #2 (LACMTA, 
PPNO 07-3417) for 12 months only. 
 
RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-16, extending the period of project allocation for the 
projects listed on the attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies two projects totaling $492,000 that are programmed in the State 
Transportation Improvement Program for delivery in Fiscal Year (FY) 2007-08.  The agencies will 
not be able to request an allocation of funds by the June 30, 2008, deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program Guidelines adopted by the Commission 
stipulates that the Commission may approve a waiver to the timely use of funds deadline one time 
only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
Extension Amount ($ in thousands) 
By Component  
 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 City of Eureka 
Humboldt 
PPNO: 01-0302D 
Waterfront Drive Connection Phase II 

 
$263 
Right of Way 

20 months Approved for 12 months only. 
 
02/28/2010 06/30/2009 
 
Support 

 The City of Eureka (City) is requesting a 20-month time extension to the period of project allocation for right of way for the Waterfront Drive 
Connection Phase II TE Project in the City along Waterfront Drive between G Street and J Street.  Right of way acquisition is dependent on 
completion of the Environmental and Permits (E&P) phase.   The NEPA certification required for right of way allocation has been delayed 
pending resolution of an abatement action by the North Coast Regional Water Quality Control Board against the property that must be acquired 
for the project.  The NEPA certification estimated completion date is April 30, 2009.  
 
As a result of this uncertainty, the City is requesting a 20-month time extension, until February 2010, to request an allocation for right of way 
acquisition.  
 

2 Los Angeles County Metropolitan 
Transportation Authority (LACMTA) 
Los Angeles County 
PPNO: 07-3417  
MacArthur Park Station Improvement 
Los Angeles City  

   
$229 
Plans, Specifications & Estimate 

20 months Approved for 12 months only. 
 
02/28/2010 06/30/2009 
 
Support 

 
 
 
 
 
 
 
 
 
 
 

 
The Los Angeles County Metropolitan Transportation Authority (LACMTA) is requesting a 20-month time extension to the period of project 
allocation for Design (PS&E) of the MacArthur Park Station Improvement TE Project (Project).  The Project includes pedestrian improvement 
to the subway station’s existing, at grade plaza fronting on Alvarado Street and a planned mid-block pedestrian connection.  These 
improvements will upgrade and enhance the pedestrian environment with streetscape improvements and landscaping.  The Project is part of a 
LACMTA joint development project.  Since approval of the Project, the scope of the LACMTA joint development project has been reduced 
without impact to the scope of this Project.  Given that this Project is part of a joint development project, it cannot move forward until the joint 
development project moves forward.  At present, the developer is seeking entitlement approval and is attempting to secure public financing 
necessary to complete the joint development project.  To date, the joint development project has been delayed because the developer has been 
unsuccessful in its attempts to secure the financing but is currently seeking Proposition 1C Transit-Oriented Development (TOD) funds, which 
is the Housing and Emergency Trust Fund Act of 2006 for TOD.  The developer submitted a fund application in early April 2008 and is hopeful 
to receive an allocation in August 2008.  Upon the approval of such funds, this Project and the joint development project will be in a position to 
proceed.  LACMTA believes that this award is likely, though not certain.  If the Proposition 1C TOD funds are not approved for the joint 
development project, the developer will need to seek other funding and the project schedule will have to be adjusted accordingly.  
 
 As a result of this uncertainty, LACMTA is requesting a 20-month time extension, until February 2010, to request an allocation for PS&E. 
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