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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-09-01 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $1,050,000 for the State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $1,050,000 be allocated from the Budget Act of 2007, Budget Act Items 2660-302-0042 
and 2660-302-0890, to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 02-Sha-299 $3,000,000 $1,527,000 $1,879,700 $1,050,000 $2,929,700 55.9% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 

Item # 
Fund Type 
Program 

 
 
 

Current  
Amount by 
Fund Type 

 
 
 

Additional 
Amount by  
Fund Type 

 
 
 

Revised 
Amount by  
Fund Type 

 
2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-09-01

1  
$1,050,000 

 
Department of 
Transportation 

Shasta 
02N-Sha-299 

0.0/0.6 
 

 
Near Shasta, from Trinity County line to 
0.6 miles east.  Realign curve. 
 
Supplemental funds are needed to 
complete construction. 
 
Total Revised Amount: $2,929,700. 

 
397901 
02-3143 
2007-08 

302-0042 
SHA 

302-0890 
FTF 

SHOPP 
 
 

 
 
 
 

$584,500 
 

$1,295,200 
 

 
 
 
 

$105,000 
 

$945,000 
 
 
 
 
 

 
 
 
 

$689,500 
 

$2,240,200 

 
RECOMMENDATION: 
The Department recommends that this request for $1,050,000 be approved to allow the Department to 
complete construction on this project.   
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PROJECT DESCRIPTION: 
This project is located on Route 299 in Shasta County.  The project will improve the curves at this 
location by adding paved shoulders and improving the roadway geometrics. 
 
FUNDING STATUS: 
This SHOPP project was voted for $3,000,000 in January 2008 and awarded for $1,527,000 in  
April 2008.  A supplemental G-12 in the amount of $352,700 was approved in November 2008.  
The current allocation is $1,879,700.  An additional $1,050,000 in supplemental funds is needed to 
complete construction.  This request for supplemental funds results in an overall increase of 55.9 
percent over the current allocation. 
 
REASONS FOR COST INCREASE: 
During excavation of the planned slope, a small area became unstable and began to show signs of 
failure.  Subsequently, a slide occurred in this area.  A temporary soil buttress was constructed to 
stabilize the slope.  Geotechnical engineers analyzed the slope and recommended construction of a 
reinforced soil slope buttress.  The buttress was chosen to minimize the risk to the adjacent access 
road and the weather station that were outside of the right of way. 
 
The buttress was then designed and construction was initiated.  During the construction of the 
buttress the slope continued to slide.  The contractor was forced to stop working on the slope due 
to safety concerns.  The project was then suspended for the winter. 
 
During the winter months, additional slope areas failed.  The failed area is now greater than the 
original buttress design.  The proposed repair is to construct a larger buttress to stabilize the slope.  
This includes removing excess stockpiled material, excavation for the buttress, construction of the 
buttress and materials (permeable rock, rock slope protection and rock armor on the finished 
slope).   
 
Additional funds in the amount of $1,050,000 are needed to complete construction.  This request 
for supplemental funds results in an overall increase of 55.9 percent over the current allocation.   
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,050,000 to 

allow this project to complete construction.  
 
OPTION B: Deny this request, direct the Department to revise the project to remain within the 

allocated amount and remove elements from the scope of work.  The Department 
has considered this option and determined that reducing the scope of work on this 
project and executing another project to complete the deleted work later would 
result in greater costs and more disruption to the traveling public. 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $1,050,000, as presented in Option A above, be 
approved to allow this project to complete construction. 
 


