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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER-09-38 

 
CTC ACTION TAKEN:  The California Transportation Commission approved Project 3 
(PPNO 06-D013) for four months only, to April 30, 2010.  All other extensions approved as 
requested.  Project 5 was withdrawn at the CTC meeting. 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $3,542,000 for the construction of the five locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts and do not anticipate awarding the contracts by the 
deadlines.  The attachment describes the details of the projects and the explanations for the delays.  
The respective agencies request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 
City of Folsom 
Sacramento County 
PPNO:  03-1658L 
Railroad Block Plaza, TE 
 

 
$500,000 

 
06/11/2009 
FP-08-53 
12 Months 
12/31/2010 
Support 
 

 The City of Folsom (City) is requesting a 12-month extension to the period of contract award for the construction of the Railroad Block Plaza 
TE project.  The Railroad Block Plaza TE project is a joint private-public partnership between the Folsom Redevelopment Agency and the 
Railroad Block Partners.  The project consists of pedestrian and disabled access improvements to an existing site that is currently used for 
surface parking lots for local merchants.  The Folsom Redevelopment Agency has construction documents for the project at nearly 100 percent 
complete.  However, local merchants in the area have requested that the City allow the existing surface parking lots to remain an additional 
year before beginning construction.  In an effort to accommodate the requests of local merchants in this private-public partnership, the City 
requests a 12-month time extension to December 31, 2010. 
 

 
2 

 

 
City of Selma 
Fresno County 
PPNO:  06-B002H 
Selma Branch Canal Bike Path, TE 
 

 
$609,000 

 
06/11/2009 
FS-08-14 
7 Months 
07/31/2010 
Support 
 

 The City of Selma (City) is requesting a seven-month extension to the period of contract award for the construction of the Selma Branch Canal 
Bike Path TE project.  The City encountered delays due to negative feedback from adjacent property owners regarding the close proximity of 
the bike path with their backyards.  These residents requested a realignment of the bike path to provide a buffer zone between their properties 
and the bike path.  After two months, the City provided an alternative bike plan that was acceptable to the adjacent property owners.   
 
The City also encountered delays due to regulations controlling surface water pollution.  The City’s storm water currently discharges into an 
open channel canal.  As part of the Selma Branch Canal Bike Path TE project, the City’s existing storm water would flow into the new canal 
piping rather than discharge into an open channel canal.  After five months of negotiations, the City agreed to advance the portion of the canal 
piping that would eliminate the potential storm water discharge point.  The bike path cannot be constructed until the canal is piped.  The City 
estimates that the installation of piping will be completed by the end of July 2010.  The City plans to advertise the project in May 2010, open 
bids in June 2010, and award a contract in July 2010.  The City requests a seven-month time extension to July 31, 2010. 
 

 
3 

 

 
City of Visalia 
Tulare County 
PPNO: 06-D013 
Packwood Creek Bicycle Path, TE 
 

 
$195,000 

 
06/11/2009 
FP-08-53 
6 Months  Approved for 3 months only. 
06/30/2010  04/30/2010 
Support 
 

 The City of Visalia (City) is requesting a six-month extension to the period of contract award for the construction of the Packwood Creek 
Bicycle Path TE project.  The City anticipates poor winter weather conditions that could delay construction until May of 2010.  According to 
the City’s past experience, the month of December is the least desirable time to award a construction contract, due to holidays and weather 
delays during the winter months.  Contractors are hesitant to submit bids on projects prior to the winter season because it is difficult to 
estimate labor costs.  The City requests additional time to award a contract in early spring to avoid the winter season.  The City plans to 
advertise the project by February 2010, open bids by March 2010, and award by April 2010.  The City requests two additional months to allow 
for the possibility of protests during the bidding process.  The City requests a six-month time extension to June 30, 2010.   
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
4 

 

 
City of Compton 
Los Angeles County 
PPNO: 07-3150 
Willowbrook Avenue Rail Corridor,  
TE 
 

 
$592,000 

 
06/11/2009 
FP-08-53 
6 Months 
06/30/2010 
Support 

 The City of Compton (City) is requesting a six-month extension to the period of contract award for the construction of the Willowbrook 
Avenue Rail Corridor TE project.  The City submitted a Request for Authorization to Proceed with Construction (E-76) concurrently with their 
request for a funding allocation.  However, this authorization was delayed due to a review of the project scope of work by the Union Pacific 
Railroad (UPRR).  The UPRR required the City to include irrigation and fencing in the areas adjacent to the UPRR right of way.   
 
The City anticipates four to six months of delay to coordinate the required changes from the UPRR.  The City plans to complete the final 
construction plans by December 2009, submit the revised E-76 by January 2010, obtain authorization to advertise the project by the end of 
February 2010, advertise the project in March 2010, open bids by the end of March 2010, obtain City Council approval to award in April 2010, 
and award a contract in May 2010.  The City requests an additional month to allow for the possibility of protests during the bidding process.  
The City requests a six-month time extension to June 30, 2010. 
 

 
5 

 

 
City of Temecula 
Riverside County 
PPNO:  08-1112K 
Winchester Road Corridor 
Beautification, TE 

 
$1,646,000 

 
06/11/2009 
FP-08-53 
6 Months 
06/30/2010 
Recommend a 3-month extension 
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The City of Temecula (City) is requesting a six-month extension to the period of contract award for the construction of the Winchester Road 
Corridor Beautification TE project.  The City submitted a complete Request for Authorization to Proceed with Construction  (E-76) on  
August 20, 2009.  The FHWA approved the funds for obligation on September 15, 2009.  The City experienced some unforeseen delays due to 
staff downsizing.  On October 27, 2009, the City Council approved the bid documents and advertised the project.  The City plans to open bids 
on November 30, 2009, and award the project on December 8, 2009.  However, in the event the City receives a non-responsive bidder or 
protests arise associated with the bids, the City requests a six-month time extension to June 30, 2010.   
 
The Department recommends a three-month time extension to March 31, 2010.  
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