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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) amend Traffic Congestion Relief Program (TCRP) Project 129 (Route 62 

project; traffic and pedestrian safety and utility under grounding project in the right of way of Route 62) 

and re-allocate previously allocated funds. 

 

ISSUE:  

 

The Town of Yucca Valley is requesting to amend TCRP Project 129 – Route 62; traffic and pedestrian 

safety and utility undergrounding project in the right of way of Route 62, to: 

 Reprogram $298,000 TCRP savings from Project Approval and Environmental (PA&ED) to Plans, 

Specification, and Estimates (PS&E). 

 Re-allocate previously allocated funds from PA&ED to PS&E. 

 Update the project funding plan and schedule. 

 

BACKGROUND: 

 

This project is located between La Honda Way and Dumosa Avenue on State Route 62 in the Town of 

Yucca Valley in San Bernardino County.  The project scope consists of utility undergrounding, 

constructing sidewalks to improve pedestrian safety at various locations and constructing raised medians 

to prevent unauthorized left turn movements at various locations.  Once completed, the project is expected 

to reduce the accident rate and provide safety improvements for pedestrians and motorists. 

 

The PA&ED was completed in February 2009, with $298,000 in TCRP savings.  The PS&E started in 

November 2009.  The project has been under development for many years.  Based upon the recent update 

to the project costs, the PS&E has increased from $240,000 to $538,000.  This shortfall is proposed to be 

covered by reprogramming $298,000 TCRP savings from PA&ED.   
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The overall project funding plan and the project delivery schedule is also being updated.  The construction 

is now scheduled to begin in Fiscal Year 2011-12. 
 

The changes described above are shown in the following table. 
 

Town of Yucca Valley

Town of Yucca ValleyAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

Element Const. Year PM Back PM AheadCounty District TCRP EA

San Bernardino 8

Route/Corridor

0 0 115 2,095

129

PA&ED

R/W

Town of Yucca Valley

Town of Yucca Valley

CO

Change

Proposed

0

3,200

Location

Description:

San Bernardino Associated Governments

Route 62; traffic and pedestrian safety and utility undergrounding

On Route 62, between La Honda Way and Dumosa Avenue in Yucca Valley

Utility undergrounding, constructing sidewalks and raised medians at various locations.

RTPA/CTC:

Project Title:

Traffic Congestion Relief Program (TCRP)         

Existing 3,200 3,200 750 240

Project Totals by Component

CONR/W14/15 PA&ED PS&E

R/W 

Supp

CON 

Supp

2011-12 9.6 12.2    

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

(2,210) 115 2,095 (298) 298

990 115 2,095    115 2,095 452 538   

Local Funds                             

Existing 118 118 118

Change 0 0 0

Proposed 118 118        118    

Local Funds                             

Existing 0 0 0

Change 900 900 900

Proposed 900   900     900     

Total

Existing 3,318 3,318 0 0    115 2,095 868 240   

Change 900 (2,210) 115 2,995    0 900 (298) 298   

Proposed 4,218 1,108 115 2,995   538    115 2,995 570  
 

RESOLUTION TAA-10-02 and Resolution TFP-10-01: 
 

Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby 

revises TCRP Project 129 to reflect the changes described above; and  
 

Be it further resolved, that the California Transportation Commission hereby approves a corresponding 

allocation amendment transferring previously allocated funds in accordance with the attached vote box; 

and 
 

Be it further resolved, that the project(s), as component phases or in their entirety, appear under 

Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in the 

Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by the terms 

and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative Agreement, and 

subsequent amendments to the same if required, as executed between the Implementing Agency and the 

Department. 

 

Attachment 


