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CTC ACTION TAKEN:  The California Transportation Commission took action on extension 
requests as follows:  The extension request for Project 2 (PPNO 02-2176) was approved for 6 
months.  The extension requests for Projects 1 (PPNO 02-2140), 3 (PPNO 04-0183K) and 4 (05-
9380) were approved as requested. 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $7,034,000 for the construction of the four locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 
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Trinity County 
Trinity 
PPNO 02-2140 
Hyampom Road Widening 

 
  $4,111,000 

 
07/01/2010 
FP-09-55 
6 Months 
10/31/2011 
Approve 

  
The County of Trinity (County) is requesting a six-month extension to the period of contract award for the Hyampom Road Widening project.  The 
project was allocated on July 1, 2010, contingent upon passage of the 2010 Budget Act and available allocation capacity.  However, the State budget 
had not yet been passed before two events occurred in September 2010 that led to additional delays. 
 
One of these events was the federalization of the construction funding.  The opportunity to use federal funding for the construction phase became 
available, and the allocation was technically corrected on September 22, 2010, to change the project from 100 percent state funded to 100 percent 
federally funded.  Due to the federalization of the project, the County must obtain NEPA revalidation, PS&E certification, and an approved Request for 
Authorization to Proceed (E-76) before the County can begin the bidding and contract award process.   
 
The other event was the expiration of the 10-year rule deadline.  Under Title 23, Code of Federal Regulations, Section 630.112(c)(2), the Department 
can not authorize federal funds for a project that has been in the Preliminary Engineering  phase for more than 10 years.  The 10-year rule expired on 
September 30, 2010, eight days before the State budget passed on October 8, 2010.  The County submitted a federal time extension request to the 
Department on January 12, 2011, for FHWA approval.   
 
The County anticipates receiving an approved federal time extension by June 30, 2011, and an approved E-76 by August 31, 2011.  The County 
requests a six-month time extension to October 31, 2011, to allow time for the County to receive PS&E certification, an approved federal extension 
request, and an approved E-76; and to allow time to complete the advertising, bidding, and contract award process. 
 

 
2 

 

 
City of Alturas 
Modoc 
PPNO 02-2176 
Warner Street Truck Route 

 
  $2,172,000 

 
07/01/2010 
FP-09-55 
5 6 Months 
09/30/2011 10/31/2011 
Approve 

  
The City of Alturas (City) is requesting a five-month extension to the period of contract award for the Warner Street Truck Route project.  The project 
was allocated on July 1, 2010, contingent upon passage of the 2010 Budget Act and available allocation capacity.  However, the State budget did not 
pass until October 8, 2010.  During this interim, the opportunity to federalize the funding of the construction phase became available.  The construction 
allocation was technically corrected on September 22, 2010, to change the funding from 100 percent state funded to 100 percent federally funded. 
 
Due to the federalization of the project, the City must obtain NEPA revalidation, PS&E certification, and an approved Request for Authorization to 
Proceed (E-76) before the City can begin the bidding and contract award process. 
 
The NEPA revalidation is currently in progress.  The City anticipates completing the revalidation process by April 2011, obtaining the PS&E 
certification in July 2011, and receiving E-76 approval in August 2011.  After the E-76 is approved by FHWA, the City will need one month to 
advertise, open bids, review bids, and award a contract.  Therefore, the City requests a five month extension to September 30, 2011. 
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Contra Costa County 
Contra Costa 
PPNO 04-0183K 
Montalvin Manor Pedestrian and Transit 
Access Improvement, TE 

 
  $335,000 

 
11/04/2010 
FP-10-12 
6 Months 
11/30/2011 
Approve 
 

 The County of Contra Costa (County) is requesting a six-month extension to the period of contract award for the Montalvin Manor Pedestrian and 
Transit Access Improvement TE project.  The authorization of construction funds by FHWA has been delayed because the project was not properly 
listed in the recently adopted Federal Transportation Improvement Program (FTIP).  Since this project received a previous construction allocation 
extension in June 11, 2009, the project was listed in the 2009 FTIP with a program year of 2009, and a carry over year of 2011.  Previously, carryover 
year was an acceptable place to show extensions.  However, in the adoption of the latest 2011 FTIP approved in December 2010, the Metropolitan 
Transportation Commission (MTC) was notified that carry over projects were no longer in the 2011 FTIP.  Therefore, MTC is currently processing a 
formal amendment to the FTIP to amend this project into the 2011 FTIP under Program Year rather than Carry Over Year.  The FTIP amendment is 
anticipated to be approved by the end of April 2011.  FHWA cannot obligate the federal funds until these funds are listed correctly in the FTIP.  Once 
the FTIP amendment is approved, the County expects the federal funds to be obligated by the end of May 2011.  The County expects to begin 
advertising in mid-June and expects to open bids by August 2011.  The award period will take five to seven weeks and the County anticipates awarding 
by early November 2011.   
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San Benito County 
San Benito 
PPNO 05-9380 
San Juan Highway Bike Lanes, TE 

 
  $416,000 

 
07/01/2010 
FP-09-55 
6 Months 
10/31/2011 
Approve 
 

 The County of San Benito (County) is requesting a six-month extension to the period of contract award for the San Juan Highway Bike Lanes TE 
project.  The County is unable to award a contract by the deadline due to unforeseen delays in the Right of Way phase.  In November 2010, the San 
Benito Council of Governments obtained the required signatures to obtain the last property.  However, some property owners did not sign their names 
as recorded in the grant deed.  As a result, at least 20 signatures are required to be obtained for a second time.  A grant deed, with the appropriate 
signatures, is required before the Department issues the right of way certification.   
 
The County is estimating that the grant deed will be recorded by the end of April 2011.  Once the grant deed is recorded, the County anticipates 
receiving right of way certification from the Department in May 2011 and approval of the Request for Authorization to Proceed (E-76) by mid July 
2011.  After the E-76 is approved, the County will begin advertising the project in August 2011, and expects to have a contract awarded in October 
2011.   
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