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CTC ACTION TAKEN:  The California Transportation Commission took action on 
extension requests as follows:  The extension request for Project 5 (04-BART – A Line 
South Aerial) was approved for 6 months.  The extension requests for Projects 1 (12-John 
Wayne Airport), 2 (04-BART – A Line North Aerial), 3 (04-BART – A Line Stations)  
and 4 (04-BART – R Line North Aerial) were approved as requested. 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 

 

ISSUE: 
 
The Department sub-allocated $4,116,698 for the construction of the five locally-administered 
Local Bridge Seismic Retrofit Account (LBSRA) projects identified on the attachment.  The 
responsible agencies were unable to award the contracts by the required deadline.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 
months.  Further, LBSRA Guidelines provide the flexibility for the Local Bridge Seismic Retrofit 
Program to exchange local funds received through the federal Highway Bridge Program for state 
funds, as needed, to accommodate the current remaining required local match needs, up to $32.9 
million. 
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Applicant 
County 
Project Description 
Reason for Project Delay 
Project Number 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 
1 

 

 
John Wayne Airport 
Orange County 
JWA Elevated Roadway  
Bridge Numbers: 55C0655, 55C056, 
55C0657, 55C0658 
 

 
$805,654 

 
09/20/2010 
LSB1B-A-0910-001 
7  Months 
10/31/2011 
Support 
 

 John Wayne Airport (JWA) is requesting a seven-month extension to the period of contract award for the construction of the JWA 
Elevated Roadway Seismic Retrofit project.  The JWA could not award a contract prior to the original deadline due to the customization of 
the construction bid package to include federal contract provisions.  The JWA prepared the standard construction bid package that it uses 
for all airport projects; however, the Department required the JWA to revise the package to add federal contract provisions.  The JWA’s 
legal counsel then reviewed the contract and identified various inconsistencies between the JWA’s bid package and the federal contract 
requirements.  The addition of the federal provisions and correction of the inconsistencies added time to the process.  Additionally, the 
JWA Commission must meet and approve the package prior to Orange County Board of Supervisor review and approval. 
 
The JWA plans to advertise the project in May 2011, open bids in July 2011, obtain JWA Commission approval in September 2011, and 
award the contract in October 2011.  The JWA requests a seven-month time extension to October 31, 2011. 
 
 

 
2 

 

 
Bay Area Rapid Transit 
Alameda County 
A Line North Aerial Structures 
Bridge Numbers: Various 

 
$ 1,379,611 

 
09/22/2010 
LSB1B-A-0910-001 
7 Months 
10/31/2011 
Support 
 

 Bay Area Rapid Transit (BART) is requesting a seven-month extension to the period of contract award for the construction of the A Line 
North Aerial Structures Seismic Retrofit project.  The bid period was extended due to contract revisions made to the operational standards 
enhancing structure stability in the event of a major earthquake. The addition of these provisions to the bid package extended the bid 
submission period from February 2011 to July 2011. BART plans to evaluate bids by September 2011 and anticipates awarding this project 
by October 2011.  BART requests a seven-month time extension to October 31, 2011. 
 

 
3 

 

 
Bay Area Rapid Transit 
Alameda County 
A Line Stations 
Bridge Numbers: Various 

 
$ 327,354 

 
09/22/2010 
LSB1B-A-0910-001 
7 Months 
10/31/2011 
Support 
 

 Bay Area Rapid Transit (BART) is requesting a seven-month extension to the period of contract award for the construction of the A Line 
Stations Seismic Retrofit project.  The project began advertising for bids on December 15, 2010; however, the bid submission period was 
extended due to contract revisions made to the operational standards enhancing structure stability in the event of a major earthquake.  These 
revisions were requested by the BART Board of Directors after advertising had begun.  The addition of these provisions to the bid package 
extended the submission period to July 2011. BART plans to evaluate bids in September 2011 and anticipates awarding the contract in 
October 2011.  BART requests a seven-month time extension to October 31, 2011. 
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4 

 

 
Bay Area Rapid Transit 
Alameda County 
R Line North Aerial Structures 
Bridge Numbers: Various 

 
$ 703,455 

 
09/22/2010 
LSB1B-A-0910-001 
6 Months 
09/30/2011 
Support 
 

 Bay Area Rapid Transit (BART) is requesting a six-month extension to the period of contract award for the construction of the R Line 
North Aerial Structures Seismic Retrofit project.  The project began advertising for bids on October 10, 2010, and all bids submitted were 
incomplete.  The first lowest bidder requested “Relief from Bid” due to a mistake in their bid submission. In reviewing the second, third, 
and fourth lowest bids, BART determined that required contract documents were excluded in all submissions.  BART is in the process of 
determining whether exclusion of the required bid documents cause these bidders to be non-responsive.  BART is planning to re-advertise 
the contract and requests a six-month extension for the rebidding process.  BART plans to reject all bids in April 2011, re-advertise the 
project in May 2011, evaluate bids in July 2011, and award the contract in September 2011.  BART requests a six-month time extension to 
September 30, 2011. 
 

 
5 

 

 
Bay Area Rapid Transit 
Alameda County 
A Line South Aerials 
Bridge Numbers: Various 

 
$ 900,624 

 
09/22/2010 
LSB1B-A-0910-001 
4 6 Months 
07/31/2011 09/30/2011 
Support 
 

 Bay Area Rapid Transit (BART) is requesting a four-month extension to the period of contract award for the construction of the A Line 
South Aerials Seismic Retrofit project.  The contract award has been delayed due to a protest from the second lowest bidder.  BART’s legal 
counsel is reviewing the protest and will submit a response to the protestor by May 2011.  BART’s legal counsel is allowing an additional 
two months should the protestor request FHWA review the bid.  This additional two months would allow time for contract award by July 
2011 or sooner.  BART requests a four-month time extension to July 31, 2011. 
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