
``

 
FY 2010-11 

3rd Quarter Report 
State-Local Partnership 

Program  
 
 

 

 

 
 

  Quarterly Report to the 

  California Transportation 
Commission 

   

s121229
Typewritten Text
TAB 108 - REVISED SLPP ONLY

s121229
Rectangle



California Department of Transportation  FY 2010-11 3rd Quarter Report 
 

Proposition 1B 
 State-Local Partnership Program 
 
 Page 2 of 12 

 
 
SUMMARY: 
 
This report covers the third quarter of the State Fiscal Year (FY) 2010-11 for the State-Local 
Partnership Program (SLPP).  There are 81 projects with a total value of $358.3 million (M) 
that have been approved by the California Transportation Commission (Commission) for this 
program.  There are 13 projects that were previously removed from the program which are 
not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.1M in SLPP 
bond funds.  Eight projects have approved allocations; two of these projects have 
been completed and one had an approved Letter of No Prejudice (LONP) prior to 
allocation.  The remaining two projects are not yet delivered.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Two of the projects were previously removed from the program and one project has a 
revised schedule and will be re-programmed in Cycle four.  Two more projects were 
removed this quarter.  The remaining 17 projects total $138.6M in SLPP funds.  13 of 
these projects have approved allocations; one of these has been completed; five of 
these had an approved LONP prior to allocation.  The remaining four projects are not 
yet delivered.   

 

State-Local Partnership Program 
Progress Report 
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• Cycle 3:  So far in FY 2010-11 there have been 12 projects programmed for a total of 
$117.3M.  Six of these projects have been allocated; one had an approved LONP prior 
to allocation.  The six remaining projects have not yet been delivered.   

 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  All 11 of these projects have approved allocations; two of these projects have 
been completed and one had an approved LONP prior to allocation.   
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
These 14 projects total $10M in SLPP bond funds. 13 projects have approved 
allocations; five of these projects had an approved LONP prior to allocation.  The 
remaining project came in with a time extension request at the January 2011 CTC 
meeting and is expected to be delivered in August 2011.   Three of these projects 
have been completed. 
 

• Cycle 3:  For FY 2010-11, 17 projects were programmed for competitive share funding 
in November 2010.  These projects total $10.7M in SLPP bond funds.  Three of these 
projects have been delivered but not yet allocated; two of these have an approved 
LONP.  The other 14 projects are not yet delivered.    
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LONP: 
 
The LONP Guidelines were approved in December 2009.  As of March 31, 2011, there are 15 
projects that have requested, and been approved for, a LONP; 13 of these projects have 
since been allocated, there are two projects which are currently using the LONP.  See the 
attached lists for specific project information. 
 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $673 $673 $163 7/2010 100% X        

2 3 Nev Truckee 7477 2011 Slurry Seal Project (3) $890 $890 $72 4/2011 0    X     

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 5/2011 0  X       

4 3 Sac Caltrans  Sac 50 – HOV (1) $108,027 $79,277 $7,214 10/2009 100% X        

5 3 Sac City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 8/2011 0    X     

6 3 Sac Sacramento 
RT  South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 7/2011 0    X     

7 4 Ala Alameda Cty 
Transit  Bus Procurement  Program (2) $41,620 $41,620 $8,215 7/2011 0    X     

8 4 Various Bay Area 
Rapid Transit 7489 BART - Warm Springs Extension (1) $890,000 $746,904 $31,275 6/2011 12% X        

9 4 Various Bay Area 
Rapid Transit 7490 BART - Warm Springs Extension (2) $890,000 $746,904 $23,158 6/2011 12% X        

10 4 Various Bay Area 
Rapid Transit 7500 BART - Warm Springs Extension (3) $890,000 $746,904 $23,341 6/2011 12% X        

11 4 Bay Area 
Toll Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2) $529,000 $499,100 $1,000 10/2010 1% X        

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (1) $122,550 $87,300 $5,253 9/2011 0    X     

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment 3 (2) $210,800 $155,460 $5,012 3/2012 0    X     

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (3) $122,550 $87,300 $4,731 9/2011 0    X     

15 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X     

16 4 SM SanMateo Cnty 
Transit District 7491 Purchase Buses for Paratransit (2) $215 $215 $49 2/2011 0  X       

17 4 SM  SanMateo Cnty 
Transit District 7492 Replacement Mini Vans (3) $604 $604 $100 2/2011 0  X       

18 4 SM SanMateo Cnty 
Transit District 7493 Bus Washer (3) $676 $676 $150 2/2011 0  X       

19 4 Son Santa Rosa 7488 Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 1% X        

20 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X     

21 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $732 $712 $150 11/2010 35% X        

22 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $444 $434 $216 3/2011 0  X       

23 6 Mad City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 4/2011 0    X     

24 6 Mad City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 7/2011 0    X     

25 6 Mad Madera County 7406 Ave 12 Sidewalk Btwn Roads 36 & 37 (1) $416 $405 $150 7/2010 100% X        
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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26 6 Mad Madera Cnty 
Transp Comm 7445 Road 200 Reconstruction & Widening (2) $6,919 $5,624 $544 5/2011 0  X       

27 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 30% X        

28 6 Tul Tulare County 7429 Road 108 Widening (2) $29,498 $29,498 $2,295 2/2011 1% X        

29 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 18% X        

30 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $379,730 $160,600 $14,925 12/2011 0  X       

31 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $127,350 $122,550 $20,000 2/2011 1% X        

32 7 LA 
LA County 
Metropolitan 
Transp Auth 

7498 LA - San Fernando Valley Transit Ext (2) $324,764 $287,102 $14,700 7/2009 8% X        

33 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (3) $324,764 $287,102 $34,480 7/2009 8% X        

34 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3) $102,459 $102,459 $33,989 2/2011 0  X       

35 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3) $201,600 $182,757 $10,000 10/2010 60% X        

36 8 Riv 
Riverside 
County Transp 
Commission 

7440 SR74 / I-215 Interchange (2) $46,552 $23,801 $3,700 6/2010 27%    X     

37 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 1% X        

38 11 SD San Diego 
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 45% X        

39 12 Ora Orange Cnty 
Transp Auth 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 90% X        

Totals $329M   19 8 0 12 0    

 
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.   
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SLPP Corrective Actions – Formula Projects 
 
Project  34: CNG Bus Procurement  
This project was allocated in January 2011.  The LA County Metropolitan Transportation 
Authority is moving the construction start date from February 2011 to February 2012.  They 
will be submitting a request for award extension at the June 2011 CTC meeting.  The amount 
of SLPP funds on this project was reduced from $38.55M to $33.989M.  The removed funds 
will be programmed on another project. 
 
 

SLPP Updates – Formula Projects 
 

Project 15: Doyle Drive Replacement  
The Public Private Partnership agreement for this project was signed on January 3, 2011.  
This was done prior to the project being allocated.  This project will be removed from the 
program and the SLPP funds will be re-programmed on a new project.   
 
Project 16: Purchase Busses for Paratransit 
This project was allocated in January 2011.  The San Mateo County Transit District moved 
the construction start date from February 2011 to June 2011.   
 
Project 17: Replacement Mini Vans 
This project was allocated in January 2011.  The San Mateo County Transit District moved 
the construction start date from February 2011 to June 2011.   
 
Project 18: Bus Washer 
This project was allocated in January 2011.  The San Mateo County Transit District moved 
the construction start date from February 2011 to June 2011.   
 
Project  20: Measure T Street Improvement  
The City of Chowchilla will be removing this project from the program and re-programming 
the SLPP funds on a future project.   
 
Project 21: Rehab, Resurface, Reconstruct and ADA  
The City of Madera has reduced the amount of SLPP funds from $356K to $150K.  The 
removed funds are being used on a new project.  The City also reduced the total project cost 
from $732K to $341K.  This is because of a decrease in construction costs from $712K to 
$321K.   
 
Project 22: 3R and ADA  
This project was allocated in January 2011.  The City of Madera moved the construction start 
date from March 2011 to June 2011.   
 
Project  23: 3R & ADA – South Gateway Drive  
The City of Madera has moved the construction start date from April 2011 to May 2012, due 
to the anticipation that bond funds won’t be available to maintain their current schedule. 
 
Project  24: 3R & ADA – D Street and Almond Avenue  
The City of Madera has moved the construction start date from July 2011 to April 2012, due 
to the anticipation that bond funds won’t be available to maintain their current schedule. 
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Project 26: Road 200 Reconstruction and Widening 
Allocation was granted in May 2010.  A request for award extension and scope change was 
approved at the January 2011 CTC meeting.  The new construction start date was approved 
for May 2011.  The project total cost due to the scope change is now $2.383M, with $1.088M 
in the construction phase.    
 
Project 30: I-5 Carmenita Interchange  
A request for award extension was approved at the January 2011 Commission meeting.  The 
construction start date was moved to December 2011.  The Department has increased the 
project total cost from $379.73M to $396.655M.  This was mainly due to an increase in 
construction costs from $160.6M to $175.525M.   
 
Project 31: I-10 & I-110 Convert HOV to HOT Lanes  
This is a design build project.  The project was awarded in February 2011.  The project total 
cost was decreased from $127.350M to $120.635M.  This was mainly due to a decrease in 
construction costs from $122.55M to $113.288M and also changes to the environmental and 
design phases. 
 
Project 36: State Route 74 / I-215 Interchange  
The Riverside County Transportation Commission will be removing this project from the 
program and re-programming the funds on a future project.   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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40 3 ED City of Placerville 7402 Point View Drive (1) $3,155 $2,455 $750 4/2011 1% X        

41 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,336 $1,000 $500 9/2010 1% X        

42 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,197 $1,463 $710 8/2010 48% X        

43 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $2,410 $1,986 $993 10/2010 1% X        

44 3 Pla Placer County 7487 Tahoe City Transit (1) $7,342 $5,808 $226 7/2010 16% X        

45 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $4,287 $3,703 $1,000 7/2010 40% X        

46 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $3,199 $1,160 $988 4/2010 100% X        

47 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East Phase (2) $8,789 $8,789 $1,000 10/2010 22% X        

48 5 SLO San Luis Obispo 
County 7409 Willow Rd. Extension (1) $4,500 $4,500 $1,000 6/2010 65% X        

49 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $32,000 $32,000 $1,000 3/2011 1% X        

50 5 SLO City of San Luis 
Obispo 7483 South Higuera / Los Osos Valley (3) $1,200 $1,200 $600 5/2011 0    X     

51 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd (2) $1,278 $1,100 $550 6/2010 100% X        

52 5 SB Santa Barbara 
County 7472 Summerland – Ortega Hill Rd (3) $2,000 $2,000 $250 5/2011 0    X     

53 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $315 $300 $150 11/2010 90% X        

54 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $767 $670 $335 9/2011 0    X     

55 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 6/2011 0    X     

56 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 6/2011 0    X     

57 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $569 $486 $243 5/2011 0    X     

58 6 Fre City of Clovis 7467 Shaw / Locan Improvements (3) $1,514 $1,010 $505 8/2011 0    X     

59 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $715 $579 $250 8/2010 89% X        

60 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,588 $2,295 $600 8/2010 88% X        

61 6 Kin City of Hanford 7411 11th Ave Widening (2) $1,145 $1,037 $500 6/2010 100% X        

62 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 8/2011 0    X     

63 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X        
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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64 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 5/2011 0  X       

65 8 Riv City of Moreno 
Valley 7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 1/2011 1% X        

66 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,103 $2,750 $1,000 3/2011 5% X        

67 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $836 $620 $150 8/2011 0    X     

68 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $9,100 $6,300 $1,000 6/2011 0    X     

69 8 SBD Town of Apple 
Valley 7473 Bear Valley and Deep Creek Roads (3) $184 $184 $92 2/2011 0   X  X    

70 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3) $32,838 $25,500 $1,000 10/2011 0    X     

71 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $30,845 $25,000 $1,000 6/2011 0   X  X    

72 8 SBD City of Rancho 
Cucamonga 7475 I-15 at Baseline Road Interchange (3) $43,100 $30,720 $1,000 9/2011 0    X     

73 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 9/2011 0    X     

74 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,205 $805 $800 4/2010 100% X        

75 10 Ama Amador County 
Transp Comm 7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2011 0   X      

76 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $4,851 $2,300 $1,000 2/2011 0  X       

77 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 35% X        

78 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 6/2011 0  X       

79 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 9/2011 0    X     

80 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 46% X        

81 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $5,921 $4,000 $1,000 8/2011 0    X     

Totals $29.3M   21 3 3 15 2    

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 
Project 62: 12th Avenue Widening and Reconstruction 
The City of Hanford is pushing out the construction start date from August 2011 to April 2012.  
They will submit a request for an allocation extension at the June 2011 CTC meeting.   
 
Project 64: Cactus Avenue  
The City of Moreno Valley is pushing out the construction start date from May 2011 to 
October 2012.  They will be presenting an award extension request at the June 2011 CTC 
meeting. 
 
Project 65: Eucalyptus Avenue  
This project was allocated in January 2011; it was awarded April 23, 2010. The City of 
Moreno Valley is verifying that the developer advertised and awarded according to 
guidelines.  The City of Moreno Valley is are aware they won’t be eligible for reimbursable 
expenses incurred prior to allocation. 
 
Project 70: I-15 / Duncan Canyon IC   
The City of Fontana is pushing out the construction start date from October 2011 to June 
2012.  They have been informed that they need to submit a request for an allocation 
extension.   
 
Project 76: 59 / Cooper Avenue Signal  
This project was allocated in January 2011.  The City of Merced is moving the construction 
start date out to August 2011.  They have been informed that they need to submit a request 
for an award extension.   
 
 

SLPP Updates – Competitive Projects 
 
Project 40: Point View Drive  
The project total cost was increased from $3.155M to $3.18M.  This was due to an increase 
in the design phase.  
 
Project 41: White Rock Road / Widen and Signal  
The project total cost was decreased from $1.336M to $1.332M.  This was due to a decrease 
in the design phase. 
 
Project 45: Waterman / Grant Line Rd 
The project total cost was increased from $4.287M to $4.295M.  This was due to an increase 
in the environmental costs. 
 
Project 46: Franklin / Elk Grove 
The project total cost was decreased from $3.199M to $3.111M.  This was due to the 
construction cost decreasing from $1.16M to $1.072M.  The SLPP amount for this project will 
be reduced also.  This project was completed last quarter.  
 
Project 47: Tower Bridge Gateway – East Phase  
The project total cost was decreased from $8.789M to $6.488M.  This was due to the 
construction costs decreasing from $8.789M to $6.488M.   
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Project 52: Summerland – Ortega Hill Road  
Santa Barbara County moved the construction start date from May 2011 to June 2011.   
 
Project 53: Fairview / Berkeley  
The project total cost was increased from $315,000 to $320,000.  This was due to an 
increase in the design phase and decrease in the environmental phase.   
 
Project 54: Los Carneros / Calle Roundabout  
The project total cost was decreased from $767,000 to $739,000.  This was due to decreases 
in the environmental and design phases. 
 
Project 59: Greenfield Avenue Extension 
Project total cost was increased from $715,000 to $735,000.  This was due to an increase in 
the construction cost from $579,000 to $599,000. 
  
Project 60: 12th Avenue Widening  
Project total cost was increased from $2.588M to $2.646M.  This was due to an increase in 
the construction cost from $2.295M to $2.353M. 
 
Project 61: 11th Avenue Widening  
Project total cost was increased from $1.145M to $1.154M.  This was due to an increase in 
the construction cost from $1.037M to $1.046M.  The project was completed this quarter.   
 
Project 67: Magnolia Ave / Neece Street Signal 
Riverside County was granted an allocation extension in January 2011.  The project cost has 
increased from $836,000 to $1.596M.  This is due to the cost of obtaining right-of-way from 
Union Pacific increasing. 
 
Project 69: Bear Valley and Deep Creek  
LONP was approved in March 2011.  The construction start date is being moved from 
February 2011 to May 2011. 
 
Project 71: Ranchero Road Grade Separation  
LONP was approved in March 2011.  The construction start date was moved from April 2011 
to June 2011.  Project total cost has been reduced from $30.845M to $28.428M. This is due 
to a decrease in the right-of-way costs. 
 
Project 74: Mission Blvd Gap  
Project total cost was increased from $1.205M to $1.244.  This was due to an increase in the 
actual construction costs from $805,000 to $827,000.  This project originally had $800,000 in 
SLPP funds but that will be reduced accordingly as the actual construction costs were less 
than the original estimate.  This project is now 100% complete. 
 
Project 81: Tustin Ave / La Palma Widening  
The project total cost was increased from $5.921M to $6.15M.   This was due to changes in 
the environmental, right-of-way and design phases.  The construction start date is being 
moved from August 2011 to September 2011.   
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