
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 15, 2011 

 Reference No.: 3.2a. - REVISED 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2009-10, FY 2010-11 and FY 2011-12. 
 
In FY 2009-10, the Commission voted 398 state-administered State Transportation Improvement 
Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 
projects on the State Highway System.  As of August 15, 2011, 395 projects totaling $1.8 billion have 
been awarded. 
 
In FY 2010-11, the Commission has voted 321 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of August 15, 2011, 260 projects totaling $1.5 billion have 
been awarded. 
 
In FY 2011-12, the Commission has voted 91 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of August 15, 2011, 4 projects totaling $10.2 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $54,250 33 0 $44,935 0 31 33 

October 2009 32 $211,900 32 0 $163,575 0 22 25 

December 2009 21 $71,742 21 0 $45,242 0 12 19 

January 2010 52 $285,606 52 0 $186,609 0 24 37 

February 2010 33 $85,149 33 0 $62,252 0 22 26 

April 2010 69 $523,107 69 0 $394,344 0 37 43 

May 2010 66 $507,942 66 0 $420,715 0 24 36 

June 2010 69 $408,635 66 2 $314,278 1 16 44 

TOTAL 398 $2,397,652 395 2 $1,800,587 1 206 286 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 79 0 $759,864 2 57 71 

September 2010 10 $20,652 9 0 $16,719 1 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 37 0 $453,424 2 23 34 

March 2011 53 $100,728 42 0 $62,846 11 41 44 

May 2011 54 $67,952 36 0 $42,827 18 36 37 

June 2011 57 $879,655 30 0 $42,372 27 30 30 

TOTAL 321 $2,570,201 260 0 $1,492,358 61 207 246 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2011 91 $1,874,413 4 0 $10,150 87 4 4 

TOTAL 91 $1,874,413 4 0 $10,150 87 4 4 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2009-10 Project Allocation Status 
 

Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

07-2808A 2159CO LA-5 Widen and realign 
freeway with PCC 
and widen CIP PS 
Concrete Bridges. 

30-Jun-10 31-Dec-11(1) $50,056 Bids opened 5/12/11. 
Pending Award. 
Delay to award is due to 
Right of Way issues.  

 
(1) Extended deadline approved January 20, 2011 (Waiver 11-03) 

 
 

 
FY 2010-11 Project Allocation Status 
 

Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0618F 2A790 SM-101 Install ramp 
metering. 

8-Oct-10 31-Oct-11(2) $9,526 Delay is due to RFP issues.  

07-3732 4L220 LA-1 Cold plane AC, 
place rubberized 
HMA and construct 
retaining wall. 

8-Oct-10 31-Oct-11(1) $3,222 Advertise date 7/5/11. Bid 
opening date 9/8/11.  
Delay to Award is due to 
Right of Way issues.  

05-1973 0J320 SB-101 Upgrade pumping 
plant by replacing 
equipment and 
adding control 
room. 

20-Jan-11 31-Jul-11(3)

30-Nov-11(3) 
$658  Bids opened 8/10/11. 

Delay to award is due to the 
Department had to reject the 
bids, and re-advertise the 
project. 

10-0021B 34042 Tuo-108 Realign highway 
and construct 
undercrossings.  

20-Jan-11 31-Jul-11(3)

31-Mar-11(3) 
$29,935 Advertise date 8/15/11. Bid 

opening date 10/4/11. 
Delay to award is due to 
Right of Way issues.   

01-4421 46680 Lak-20 Construct 
interpretive center. 

24-Mar-11 30-Sep-11 $125 Bids opened 8/3/11. Pending 
Award. 

03-6694 3M750 Yol-Var Clean, treat bridges 
decks and replace 
Tower Bridge 
operating ropes. 

24-Mar-11 30-Sep-11 $600 Advertise date 8/1/11. Bid 
opening date 8/30/11. 

07-4277 2X370 LA-14 Convert lighting 
from series to 
multiple circuits. 

24-Mar-11 30-Sep-11 $1,720 Bids opened 6/2/11.  
Pending Award.  

08-0183E 0M720 SBd-18 Install centerline 
rumble strip. 

24-Mar-11 30-Sep-11 $258 Advertise date 7/25/11. Bid 
opening date 8/25/11. 

12-5483 0G370 Ora-241 Replace Existing 
Metal Spacer Blocks 
with Wood Blocks 
on Exist MBGRs. 

29-Mar-11 30-Sep-11 $670 Bids opened 6/30/11. 
Pending Award.  

03-6401 1F340 Sac-51 Install flashing 
beacons. 

11-Apr-11 31-Oct-11 $2,000  Bids opened 6/28/11. 
Pending Award. 

  
 

 (1) Extended deadline approved May 12, 2011 (Waiver 11-22) 

(2) Extended deadline approved June 23, 2011 (Waiver 11-40) 

(3) Extended deadline approved August 10, 2011 (Waiver 11-48) 

 


