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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-05 to reduce the original allocation by 
$9,000,000, from $13,000,000 to $4,000,000, for the Trade Corridor Improvement Fund (TCIF), San 
Gabriel Valley Grade Separation – Phase One project (PPNO TC15) in Los Angeles County. 
 
BACKGROUND: 
 
On October 26, 2011, the Commission approved the allocation of $13,000,000 in TCIF funds, under 
Resolution TCIF-A-1112-05, to fund the San Gabriel Valley Grade Separation – Phase One project.  
At the June 2012 Commission meeting, the Commission approved the TCIF baseline amendment, 
under Resolution TCIF-P-1112-045, to update the scope by removing the fiber optic utility 
relocation activities from Phase One of the project and incorporate into Phase Two.  The baseline 
amendment also updated the funding plan by reducing the TCIF cost of Phase One by $9,000,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $13,000,000 in Trade Corridor Improvement Fund (TCIF) (104-6056) funds 
originally allocated under Resolution TCIF-A-1112-05 for the San Gabriel Valley Grade Separation 
– Phase One (PPNO TC15) in Los Angeles County, is hereby amended by $9,000,000, reducing the 
TCIF construction allocation to $4,000,000 in accordance with the attached revised vote box.  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5d)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-03
   Projects off the State Highway System  Amending Resolution TCIF-A-1112-05

1 
$13,000,000 
$4,000,000 

Alameda Corridor-
East Construction 

Authority 
SCAG 

07-Los Angeles 
 
  

 
San Gabriel Valley Grade Separation 
TCIF Project 15 Phase One.   Perform fiber optic relocation 
and archeological/paleontological work to provide a clear 
work area for Phase Two of the project.  Sprint and Level 3 
fiber optic communication lines will be relocated along the 
full 2.2 miles of the San Gabriel Trench project.  Implement 
cultural, natural and paleontological resource mitigation 
measures in accordance with an already executed 
Memorandum of Agreement (MOA) between the 
Department and California State Historic Preservation 
Office.   
 
(CEQA – EIR, 04/26/10.) 
(NEPA – FEIR-FONSI, 01/20/11.) 
 
(Related TCIF Program Amendment request [Resolution 
TCIF-PA-1011-029.]-June 2011.) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1112-45; June 2012. 
 
(Related LONP request [Resolution LONP1B-A-1011-18.]-
June 2011.) 
 
(Future Consideration of Funding – Resolution E-11-08, 
January 2011.) 
 
Outcome/Output:  The project will eliminate four at-grade 
crossings, increase efficiency, reliability and throughput on 
the UPRR Alhambra subdivision mainline east-west corridor 
to accommodate the existing freight and passenger train 
traffic as well as projected increases in rail traffic.  The 
project will reduce air pollution, estimated at 213 tons/year 
of air toxins and greenhouse emissions by 2030; eliminate 
an estimated 420 hours of vehicle delay each day at four 
crossings as well as delays for emergency responders and 
the potential for crossing collisions, estimated at one every 
four years. 
 
Amend Resolution TCIF-A-1112-05 by $9,000,000 TCIF 
CONST to reflect change of project scope. 
 

07-TC15 
TCIF/11-12 

CONST 
$13,000,000 
$4,000,000 

0700021069 
933921L 

 

 
 

2011-12 
104-6056 

TCIF 
20.30.210.300 

$13,000,000
$4,000,000

 
 


	2.5g5d_TCIF-Proj15-SanGabriel_AllocationAmendment_v2
	2.5g5d_Att

