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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STATE 

HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT 
  

CTC ACTION UPDATE:  The California Transportation Commission took action on  
extension requests as follows:  The extension request for Project 6 (PPNO 07-4402) was  
approved for six months only.  The extension requests for Project 1 (PPNO 01-2251), Project 8  
(PPNO 08-0044K), Project 9 (PPNO 08-0188C), and Project 10 (PPNO 08-0238M) were  
denied.  The extension requests for the remaining projects were approved as requested. 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve allocation extension request for 10 State Highway Operation 
and Protection Program (SHOPP) projects totaling $49,560,000 as shown in the attachment. 

 
ISSUE: 
 
The Department experienced challenges in bringing 10 SHOPP projects for allocation and was not 
ready to request funds at the June 2012 Commission meeting.  Therefore, the Department is 
requesting extensions to the allocation deadline for projects as shown in the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code section 14529.8.  Although the STIP Guidelines do not apply to SHOPP projects, it is prudent 
to apply the same management practices relative to timely use of funds to SHOPP projects.  
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Time Extension/Waiver – Project Allocation Deadline 
 

 
 
 
Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
1 

01-Hum-101 
PPNO: 01-2251 
 

SHOPP – Mobility / 2011-12 
$5,500 

20 months 
February 2014 DENIED 

Near Garberville, from 0.5 mile south to 0.5 mile north of Richardson Grove Bridge. 
 

 The Department is requesting a 20-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP for 
$5,500 for construction.  Due to on-going litigation challenging the project’s environmental document, a preliminary injunction has been 
granted. The injunction prohibits further project development work until the legal process has been completed. 

 
2 

03-But-70 
PPNO: 03-2269 
 

SHOPP – Bridge / 2011-12 
$16,302 

3 months 
September 2012 

Near Oroville, at West Branch Feather River Bridge #12-134.  Seismic retrofit. 
 
The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $16,302 for construction.  Additional time is requested to secure the service agreement from Union Pacific Rail Road (UPRR).  The 
UPRR permit is the only remaining constraint for delivery; the project is anticipated to be voted at the September 2012 Commission 
meeting. 

 
3 

03-But-99 
PPNO: 03-2421 
 

SHOPP – Bridge / 2011-12 
$10,807 

3 months 
September 2012 

Near Chico, from Estates Drive at 0.4 mile north of Butte Creek Bridge #12-0126R.  Replace bridge (scour mitigation). 
 

 The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $10,807 for construction.  Additional time is requested to secure the Central Valley Flood Protection Board permit (CVFPB) which 
will go before the board on August 24, 2012.  The CVFPB permit is the only remaining constraint for delivery; the project is anticipated 
to be voted at the September 2012 Commission meeting. 

 
4 

03-ED-50 
PPNO: 03-3296 
 

SHOPP – Mandates / 2011-12 
$4,735 

6 months 
December 2012 

In South Lake Tahoe, from Herbert Avenue to Takela Drive.  Stormwater runoff treatment. Financial Contribution Only (FCO).  
 
The Department is requesting a five-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $4,735 for construction.  Additional time is requested to incorporate permit requirements into the final design.  Contract plans will be 
finalized September 1, 2012 and the project is anticipated to be voted at the December 2012 Commission meeting. 

 
5 

06-Fre-33 
PPNO: 06-1243 
 

SHOPP – Bridge / 2011-12 
$3,405 

3 months 
September 2012 

In Fresno, Kings, Madera, and Tulare Counties, at various bridges.  Seismic retrofit. 
 

 The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $3,405 for construction.  Additional time is requested to complete the Construction and Maintenance agreements with the railroad on 
three of the nine locations in the project. 

 
6 

07-Ven-33 
PPNO: 07-4402 
 

SHOPP - Major Damage/ 2011-12 
$2,500 

10 months 6 months 
April 2013 

In Meiners Oaks, near North Folk Matilija Creek.  Construct soldier pile wall.  
 

 The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $2,500 for construction.  Additional time is requested to obtain Environmental permits from the Regional Water Quality Board, 
Army Corps of Engineers, and the U.S. Fish and Wildlife Service Biological Opinion.  Permits are pending and in the review process 
with each agency.  
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Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
7 

07-Ven-150 
PPNO : 07-4404 
 

SHOPP – Major Damage/2011-12 
$4,000 

6 months 
December 2012 

Near Sulphur Springs, between Camp Bartlett and Rancho La Cuesta.  Construct soldier pile walls. 
 

 The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $4,000 for construction.  Additional time is requested to obtain Environmental permits from the Regional Water Quality Board, 
Army Corps of Engineers and the Department of Fish and Game.  Permits are pending and in the review process with each agency. 

 
8 

08-Riv-60 
PPNO: 08-0044K 
 

SHOPP – Mandates / 2011-12 
$673 

9 months 
March 2013 DENIED 

In the cities of Moreno Valley, Riverside and San Bernardino, at various locations.  Upgrade pedestrian curb ramps and traffic signals. 
 

 The Department is requesting a nine-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $673 for construction.  In order to comply with ADA guidelines, additional design and survey work is required. 

 
9 

08-SBD-018 
PPNO: 08-0188C 
 

SHOPP – Safety / 2011-12 
$803 

15 months 
September 2013 DENIED 

In Big Bear City, at Big Tree Drive.  Widen roadway and restripe pavement. 
 

 The Department is requesting a 15-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $803 for construction.  Additional time is requested to work through the second level review for Right of Way and possibly schedule 
a Resolution of Necessity hearing before the Commission. 

 
10 

08-SBD-95 
PPNO: 08-0238M 
 

SHOPP – Mandates / 2011/12 
$835 

7 months 
January 2013 DENIED 

In Needles, from Safari Drive to Route 40. Install sidewalks and curb ramps.  
 

 The Department is requesting a seven-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $835 for construction.  In order to comply with ADA guidelines, additional design and survey work is required. 

 
11 

   
 

  

 
12 
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