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CTC ACTION UPDATE:  The California Transportation Commission took action on 
extension requests as follows:  The extension request for Project 4 (PPNO 07-3565I) was 
approved for eight months only.  All other extension requests were approved as requested. 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $1,321,000 for the construction of four locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The agencies 
cannot meet their deadlines and need time extensions.  The attachment describes the details of the 
projects and the explanations for the delays.  The respective agencies request extensions, and the 
planning agencies concur. 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Bakersfield 
Kern County 
PPNO 06-6560 
Landscape Improvements on Stockdale 
Highway 

 
  $202,000 

 
02/23/2012 
FP-11-37 
6 months 
02/28/2013 
Approve 

 T
Stockdale Highway
 

he City of Bakersfield (City) is requesting a six-month extension to the period of contract award for the Landscape Improvements on 
 project.  The City has experienced delays in awarding the contract due to a poor bid response. 

The City advertised the project on June 6, 2012 and held a pre-bid meeting on June 13, 2012.  Per the City's Disadvantaged Business 
Enterprise (DBE) program, attendance at this pre-bid meeting was mandatory for general contractors who desire to submit bids for the 
project. Two contractors attended the pre-bid meeting and only one bid was submitted.   The bid of $388,000 was significantly higher than 
the $227,000 budgeted for the project ($202,000 federal funds, $25,000 local funds).  The bid was rejected by the City Council on  
July 18, 2012, allowing the City to re-advertise the project.  Furthermore, the City must complete and adopt its new DBE program for 
Federal Fiscal Year 2013 which will comply with the new state DBE program and will no longer include pre-bid meetings requiring 
mandatory attendance by general contractors.  The City anticipates the new DBE to be adopted by October 31, 2012.  The City expects the 
new DBE requirements to result in multiple and more reasonable bid submittals.  The City anticipates re-advertising the project on 
November 14, 2012 and awarding at the end of January 2013.  The City is adding a one-month contingency to allow for any unforeseen 
issues.  Therefore, the City is requesting a six-month extension to February 28, 2013.  
 

 
       2 
 

 

City of Laguna Woods 
Orange County 
PPNO 12-2135W 
El Toro Road/Alison Creek Road/Phase 
II Bicycle and Pedestrian Enhancement  

 
  $500,000 

 
02/23/2012 
FP-11-40 
4 months 
12/31/2012 
Approve 

  
The City of Laguna Woods (City) is requesting a four-month extension to the period of contract award for the El Toro Road/Alison Creek 
Road/Phase II Bicycle and Pedestrian Enhancement project.  The City has experienced unanticipated delays in obtaining the Authorization to 
Proceed with Construction (E-76) approval and implementing the new Disadvantaged Business Enterprise (DBE) requirements. 
 
The City of Laguna Woods obtained National Environmental Policy Act (NEPA) clearance in December of 2011 and subsequently submitted 
its E-76 request to the Department in March 2012.  The Department reviewed the submittal and requested additional information from the 
City.  The project limits extend into two adjacent cities: Laguna Beach and Aliso Viejo.  The multi-jurisdictional coordination efforts to 
obtain the additional information resulted in delays thus, impacting and delaying the approval of the E-76 to July 10, 2012.  Furthermore, on 
June 29, 2012, the Department released a Division of Local Assistance Office Bulletin outlining new policy and procedures for the 
implementation of the new Race-Conscience (RC) DBE Program for Local Assistance federal-aid projects.  The Department also revised 
various Local Assistance Program Manual DBE exhibits that were affected by this DBE program change. The City will implement the new 
RC DBE Program by revising the construction contract documents for approval by the City Manager prior to advertising the project.  The 
City anticipates the project will be advertised at the end of August 2012 and be awarded at the end of September 2012.  To allow for any 
unforeseen issues such as bid protests or project re-advertisement, the City is requesting an additional two months.  Therefore, the City is 
requesting a four-month extension to December 31, 2012. 
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City of Shafter 
Kern County 
PPNO 06-6558 
Santa Fe Way Beautification 

 
$140,000 

 
01/25/2012 
FP-11-28 
8 months 
03/31/2013 
Approve 
 

 The City of Shafter (City) is requesting an eight-month extension to the period of contract award for the Santa Fe Way Beautification project.  
The City has experienced unanticipated delays in obtaining the Department’s full approval of the Transportation Enhancement (TE) 
application. 
 
The City’s initial TE application was accepted by the Department in December 2011.  The project initially included $140,000 in TE funds 
and $300,000 in Regional Surface Transportation Program (RSTP) funds for a total of $440,000.  The RSTP funds set aside for this project 
were anticipated to move forward as a separate project. This project was eventually dropped by the City.  This change created an 
inconsistency with the TE application, Right of Way certification, and the final Plans Specification and Estimates package.  The revised TE 
application has been received and approved by the Department on August 2, 2012.  Further clarification has been requested by the TE 
coordinator regarding full or partial participation of the California Conservation Corps for this project as required by the STIP Guidelines.  
The City is revising the remaining documents, and anticipates submitting them to the Department by October 2012.  The City expects to 
advertise in November 2012 and award in January 2013.  However, if the City has a bid protest and must re-advertise the project, the award 
date will extend beyond the six-month award period.  Therefore, the City is requesting an eight-month extension to March 31, 2013. 
 

         
        4 

 
County of Ventura 
Ventura County 
PPNO 07-3565I 
Piru Commuter-Bicycle Path-Phase III 

 
$479,000 

 
01/26/2012 
FP-11-28 
12 months 8 months 
7/31/2013 
Approve 
 
 

 The County of Ventura (County) is requesting a 12-month extension to the period of contract award for the Piru Commuter Bicycle Path 
Phase III Project.  The County has experienced unanticipated delays in obtaining matching funds and cannot proceed with construction. 
 
On December 29, 2011, the California Supreme Court issued its decision to uphold legislation dissolving Community Redevelopment 
Agencies (CRAs) statewide.  The matching funds for this project were to be provided by the County’s CRA. However, with the elimination 
of CRAs, the County’s ability to provide matching funding was also eliminated.  The County is currently exploring the use of its General 
Fund or Park Enterprise Fund as other avenues for match.  The County anticipates obtaining matching funds and awarding the project by  
July 2013.  Therefore, the County is requesting a 12-month extension to July 31, 2013. 
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