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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the time extensions extension for the period 
indicated for two one State Highway Operation and Protection Program (SHOPP) projects project 
and one State Transportation Improvement Program Transportation Enhancement (STIP TE) project 
described on the attachment. 
 
ISSUE: 
 
On March 5, 2013, the Commission allocated $900,000 for one STIP TE project, and on 
May 7, 2013, the Commission allocated $9,773,000 for one SHOPP project. Additionally, on 
April 16, 2013, the Department allocated $2,752,000 for one SHOPP project using its delegated 
authority.  In accordance with Resolution G-06-08, the deadline to award contracts for projects 
allocated in March 2013 is September 30, 2013, for projects allocated in April 2013 is 
October 31, 2013, and for projects allocated in May 2013, is November 30, 2013.  The Department 
will not be able to meet the deadlines deadline for these projects this project and is requesting a 
time extensions extension for the period of contract award.  The attachment shows the details of 
each the project and the delays delay that have has resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of
Number PPNO Route Source (x $1,000) Date (month-yr)

1   
WITHDRAWN 

PRIOR TO 
MEETING

08-0238L 0K310 SBD-95 Realign roadway and widen shoulders. SHOPP 2,752$          04/16/13 2 Dec-2013

2 11-0972 07670 IMP-86 Construct maintenance facility. SHOPP 9,773$          05/07/13 6 May-2014

3   
WITHDRAWN 

PRIOR TO 
MEETING

10-0196 0S950 MER-99 Corridor Bridge Enhancement. STIP TE 900$             03/05/13 3 Dec-2013

Reason for Delay:  Bids were initially opened on June 25, 2013.  Of the five bids received, the four lowest bidders did not meet the DBE requirements and were therefore 
disqualified.  The fifth low bid was over the amount of funding available to the project.  The Department re-advertised the project on July 29, 2013 and bids were opened on 
August 21, 2013. This 3-month time extension will allow the Department sufficient time to analyze the bids and award the project contract.

Reason for Delay:   Bids for this project were opened on June 13, 2013. The Department received bids that were significantly higher than the Engineer's Estimate and there 
was not sufficient funds to award the contract to the low bidder.  The project is to be down scoped and re-advertised.  This 6-month time extension will allow the Department 
sufficient time to re-advertise the project and award the contract by May, 2014.

2.8b.(3)  Time Extension / Waiver - Contract Award
Waiver 13-44

Request

Reason for Delay: Bids for this project were opened on July 11, 2013.  Delay to award due to bidder's qualification. The lowest bidder did not meet the federal DBE 
requirements.  The Department is in the process of evaluating the lowest bidder good faith effort.  This 2-month time extension will allow the Department sufficient time to 
conduct a reconsideration hearing and if found that the low bidder is non-responsive, award the contract to the second low bidder.
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