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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the project listed 
on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $650,000 for the construction of the locally-administered Eastern Sierra 
Scenic Byway Tourist Center (PPNO 2517C) State Transportation Improvement Program (STIP) 
project in Inyo County, identified on the attachment.  The responsible agency has been unable to 
award the contract within six months of allocation.  The attachment describes the details of the 
project and the explanation for the delay.  The respective agency requests an extension, and the 
planning agency concurs. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 Inyo County 
Inyo County 
PPNO:  09-2517C 
Eastern Sierra Scenic Byway Tourist 
Center 

$650,000 
 
 

08/27/2015 
FP-15-09 
6 Months 
08/31/2016 
Support 

 Inyo County (County) is requesting a six-month extension to the period of contract award for the construction (CON) phase of the Eastern Sierra 
Scenic Byway Tourist Center project.  The County experienced an unexpected delay in approval of its CON Authorization to Proceed (E76).  
 
The County prepared their CON E76 request and submitted it to the Department in October 2015.  The CON E76 approval encountered a 
delay due to Federal Aid Data System/Fiscal Management Information System (FADS 3.0/FMIS 5.0) upgrade.  The Federal Highway 
Administration (FHWA) experienced program glitches with FADS/FMIS and FHWA has since corrected the issue. Approval was granted in 
January 2016.  The County anticipated awarding the project in January 2016, but the project includes tree removal and due to the bird nesting 
season beginning in mid-February, awarding the project in the next couple of months will lead to unanticipated and substantial environmental 
costs. Therefore, the County is requesting a six-month extension from February 29, 2016 to August 31, 2016 to avoid the additional 
environmental costs and, advertise, review bids and award the project.  
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