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RECOMMENDATION: 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve a 12 month extension for the period of contract award to 
February 27, 2017, for the Altamont Corridor Express (ACE) Stockton Passenger Track Extension 
project. 

ISSUE: 

In August 2015, the Commission approved a partial allocation of $5,319,000 in Proposition 1A 
High-Speed Passenger Train Bond (HSPTB) funds to the San Joaquin Regional Rail Commission 
(SJRRC) for the ACE Stockton Passenger Track Extension Phase 2A project.  The award of a 
construction contract was expected by December 2015; however, due to prolonged negotiations with 
the Union Pacific Railroad Company (UPRR) on the project plans, the SJRRC has been unable to 
enter into a third party contract with the UPRR.  The track clearance requirements and the final track 
geometry need to be negotiated and approved by the UPRR to meet strict standards.  The SJRRC 
remains in constant contact with the UPRR to propose track geometries that provide for safe railroad 
operations while staying within the existing right-of-way.  The project is anticipated to be complete 
in Fiscal Year 2017-18. 

Therefore, the SJRRC respectfully requests a 12 month extension for the period of contract award to 
February 27, 2017.      

BACKGROUND: 

In February 2010, the Commission adopted Proposition 1A HSPTB Guidelines (Resolution  
HST1A-G-0910-01) which require the agency implementing a project to request a time extension if 
the project will not be awarded within six months of the allocation.   
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