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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission), extend the period of contract award for Cameron Park Airport District, 

Runway Crack Repair and Surry Seal Aeronautic Acquisition and Development (A&D) project 

(Project), Project Number ED-6-14-1, in El Dorado County. 

ISSUE: 

The Commission allocated $89,000 for the Project.  The responsible agency, Cameron Park Airport 

District, has been unable to award the contract within 12 months of allocation.  The attachment 

describes the details of the Project and the explanation for the delay.  Cameron Airpark requests an 

extension of 6 months.  

BACKGROUND: 

Current Aeronautics Guidelines, adopted under Resolution G-14-03, stipulate that the agency 

implementing a project may request a time extension if the project will not be awarded within  

12 months of the allocation.  The Commission may approve waivers to the timely use of funds 

deadline one time only for up to 20 months in accordance with California Government Code  

Section 14529.8. 
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Acquisition and Development Program 
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Applicant 

County 

Project Number 

Project Description 

Reason for Project Delay 

Extension Amount 

 

 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

Caltrans Recommendation 

1 Cameron Park Airport  

El Dorado County 

ED-6-14-1 

Cameron  Park Airport   

Runway Crack Repair and 

Slurry Seal Project 

 

$89,000 

 

 

6/25/2015 

FDOA-2014-09 

6 Months 

12/31/2016 

Support 

 

 Cameron Park Airport District (Cameron Park) is requesting a six-month extension to the period of 

contract award for the construction phase of the Runway Crack Repair and Slurry Seal Project.  

Cameron Park received the allocation in June 2015.  The County experienced a delay in completing the 

Plans Specifications & Estimate (PS&E) for the project.   

 

Cameron Park Airport is staffed by one employee. Cameron Park Airport has had to undergo multiple repairs 

in the past year to their lighting system, security gates, and fuel servicing equipment, delaying completion of 

the PS&E and thereby delaying the award of construction.     

 
 

 


