
 
 

 

 
 

September 26, 2012 
 
Mr. Muhaned Aljabiry  
State of California 
Department of Transportation, MS 82 
Division of Transportation Programming 
Office of Federal Transportation Management Program 
1120 N Street, Room 4400 (95814) 
P.O. Box 942874 
Sacramento, CA 94274-0001 
 
ATTN: Ms. Lima Huy 
 
Dear Mr. Aljabiry: 

This letter serves as notification to Caltrans and the FHWA of SBCAG’s 2011 FTIP Administrative 
Amendment #21.  Pursuant to the authority delegated under the 2011 SBCAG FTIP, minor 
modifications to the 2011 FTIP will normally be handled as Administrative Amendments and may 
be approved at the discretion of the SBCAG Executive Director.  I have given my approval to this 
amendment that makes the following changes to the projects described below which is consistent 
with the requirements in 23 CFR 450: 
 

 UVP- Hummel to California Ext+ I/S @ SR 135 – (MPO ID: SM001): Move RSTP funds 
programmed in CON for FY 10/11 to ROW for FY 12/13.  

 
The 2011 FTIP remains financially constrained. 
 
If you have any further questions regarding this amendment, please contact  
Stephen VanDenburgh of my staff at (805) 961-8904 (email: svandenburgh@sbcag.org). 
 
Sincerely, 

 
Jim Kemp 
Executive Director 
 
CC:  Michael Morris, FHWA 
 Lucinda Eagle, FTA 
 Lisa Hanf, EPA 
 Darleen Panico, DOT 

 David Whitehead, City of Santa Maria 

mailto:svandenburgh@sbcag.org


Summary of Changes 
SBCAG 2011 Adminitrative Modification No. 21

New or 

Existing 

Project?

MPO FTIP ID PROJECT TITLE
DESCRIPTION OF 

CHANGE 
Phase

Fund

Type

PRIOR

CTIPS Amt.

CURRENT

CTIPS Amt.

Net

Change
FFY

Financial Table

Fund Source Category

Net

Change

Total

% Comments

$536,706 $0 -$536,706 10/11

$0 $536,706 $536,706 12/13

Funding phase 

changed from CON 

to ROW

$0 0%Existing SM001

UVP-Hummel to 

California Ext+ I/S 

@ SR 135

Move FY 10/11 

CON  RSTP funds 

to FY 12/13 ROW

CON to ROW STP STP



Santa Barbara County Association of Governments
2013 Federal Transportation Improvement Project List

Santa Maria, City ofSM001SBCAG ID Implementing Agency

Fiscal Year Revenue Source Engineering Right of Way Construction Total Revenue

$1,499,000 $1,499,000STPL State Exchange02/03

$222,000 $222,000STPL State Exchange03/04

$126,000 $126,000STPL State Exchange04/05

$75,000 $75,000STPL State Exchange05/06

$400,000 $400,000RSTP State Exchange06/07

$100,000 $100,000RSTP State Exchange07/08

$300,000 $300,000LSTP State Exchange08/09

$222,000 $222,000Loc Funds - City Funds08/09

$125,000 $125,000Loc Funds - County Funds08/09

$1,435,323 $1,435,323RSTP08/09

$1,100,000 $1,950,000 $3,050,000RSTP State Exchange08/09

$1,007,471 $1,007,471RSTP10/11

$130,529 $304,971 $435,500RSTP State Exchange10/11

$837,000 $837,000RSTP State Exchange10/11

$536,706 $536,706RSTP12/13

$10,371,000$4,212,294$3,736,706$2,422,000

SBCAG ID #

SM001

Project Title

UVP-Hummel to California Ext+ I/S @ SR 135

Project Description

Two lane extension of Union Valley Parkway from 

Hummel Drive west to California Blvd. with an at- 

grade intersection at SR 135

Last Revised

Amendment 21

Project Manager

David Beas
Phone

(805) 925-0951

Estimated Total Project Cost

$10,371,000
RTP ID Number

SM 1

Total Cost $10,371,000Federal

Previously Approved FTIP

Fiscal Year Revenue Source Engineering Right of Way Construction Total Revenue

$1,499,000 $1,499,000STPL State Exchange02/03

$222,000 $222,000STPL State Exchange03/04

$126,000 $126,000STPL State Exchange04/05

$75,000 $75,000STPL State Exchange05/06

$400,000 $400,000RSTP State Exchange06/07

$100,000 $100,000RSTP State Exchange07/08

$300,000 $300,000LSTP State Exchange08/09

$222,000 $222,000Loc Funds - City Funds08/09

$125,000 $125,000Loc Funds - County Funds08/09

$1,435,323 $1,435,323RSTP08/09

$1,100,000 $1,950,000 $3,050,000RSTP State Exchange08/09

$1,007,471 $536,706 $1,544,177RSTP10/11

$130,529 $304,971 $435,500RSTP State Exchange10/11

$837,000 $837,000RSTP State Exchange10/11

$10,371,000$4,749,000$3,200,000$2,422,000

SBCAG ID #

SM001

Project Title

UVP-Hummel to California Ext+ I/S @ SR 135

Project Description

Two lane extension of Union Valley Parkway from 

Hummel Drive west to California Blvd. with an at- 

grade intersection at SR 135

Last Revised

Adoption

Project Manager

David Beas
Phone

(805) 925-0951

Estimated Total Project Cost

$10,371,000
RTP ID Number

SM 1

Total Cost $10,371,000Federal Project
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