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Complete Streets Scope Change: 

This is a State Highway Operation and Protection Program (SHOPP) Project with 
pavement rehabilitation as the primary asset with complete streets improvements. 
The project has been scoped and funded as a Capital Preventative Maintenance 
(CAPM) project. At project initiation, the need for Class III bicycle signage and 
striping was identified on State Route 267 (SR 267) between Carnelian Bay Avenue 
and the southern project limit at Dolly Varden Avenue, and the scope was included 
in the project. Marking sharrows are no longer being proposed in the project due to 
the passage of new legislation restricting the installation of sharrows on roads with 
higher speeds. The Project Development Team (PDT) will continue to consider 
appropriate signage within the project corridor. Pedestrian crossings will be 
replaced in kind. 

Justification:  

After the Class III bikeways were scoped in the project, Assembly Bill 1216 was 
passed. This assembly bill prohibits the installation of sharrow markings in areas with 
speeds exceeding 30 mph. Within the segment of SR 267 on which Class III bike 
facilities were proposed bicyclists are permitted, the highway is a two-lane, 
undivided highway with a posted speed limit of 55 mph, variable shoulder widths, 
steep side-slopes, and confined right of way. Sharrows are not permitted at this 
speed and will not be installed. Addition of a different bikeway type, such as Class II 
bike lanes, would require highway widening and structural work beyond the scope, 
cost, and schedule of the programmed CAPM project. More thorough study of the 
bikeway type best suited to the site conditions and needs will require a future project 
initiation process. The PDT will continue to evaluate appropriate signage for the 
existing bicycle-accessible shoulders and replace all existing pedestrian crossings. 
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