
State of California 
DEPARTMENT OF TRANSPORTATION 
 

California State Transportation Agency 

 
JUSTIFICATION FOR CHANGES TO COMPLETE STREETS FACILITIES (PROJECT DELIVERY) 
DISTRICT 4 EA 04-4Q900 SHOPP ID 20334 
COUNTY: SONOMA   ROUTE: 116 
PROJECT POSTMILES: 32.5/39.3 PHASE: PA&ED (ENVIRONMENTAL) 
APPROVED BY: DONNA BERRY, CHIEF ENGINEER, SEPTEMBER 1, 2026 

 

 “Improving lives and communities through transportation.” Page 1 of 1 
 

 

Complete Streets Scope Change:  
 
This is a Capital Preventive Maintenance (CAPM) project funded by the State 
Highway Operation and Protection Program (SHOPP) with pavement rehabilitation 
as the anchor asset that also includes complete streets improvements. The project 
limits are a Tier 2 priority for bicycle and pedestrian facilities on the district's California 
Active Transportation (CAT) Plan from Stony Point Rd to HWY 101 in Cotati and from 
HWY 101 to Frates Rd in Petaluma. At Project Initiation, a Class II bike lane was 
proposed from Stony Point Road to the end of project limits. The recommended 
bikeway has been changed to Class IV separated bikeway and bikeway limits 
revised to:  
a) In Cotati, from Madrone Avenue to Route 101  
b) In Petaluma, from Baywood Drive to Pine View Way  
In addition, at Project Initiation, 6 pedestrian refuge islands were proposed at various 
intersections, but these have been eliminated from this project. 

Justification:   
 
The Caltrans Bay Area Bike Plan Update 2025 was approved after Project Initiation. 
The recommended bikeway in the plan was changed from Class II bike lane to Class 
IV separated bikeway in Cotati and Petaluma. The PDT made the recommended 
change from Class II bikeway to Class IV separated bikeway in the Environmental 
(PAED) phase. In the same phase, the PDT gained more precise survey data which 
revealed the lack of adequate pavement width to construct bikeways, either Class II 
or Class IV, through some of the areas where they had been previously proposed. 
The Project Initiation Document (PID) did not propose any roadway widening and 
therefore no widening was programmed for this project. The bikeway limits were 
revised to maximize the length of bicycle facilities within the existing roadway width. 
In addition, 6 pedestrian refuge islands were deleted as they would also require 
widening at intersection locations.  
 
The quantity for conflict zone green paint was reduced due to the reduction of the 
bikeway limits which resulted in fewer conflict zones.  
 
The quantities for accessible pedestrian signals (hands free APS) and new crosswalks 
were revised due to design refinements. The scope of work and locations have not 
changed from the PID. 


