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Complete Streets Scope Change:  
 
This is a pavement repair project on SR 12 with complete streets elements that is 
funded through the State Highway Operation and Protection Program (SHOPP). The 
project limits contain both Tier 1 and Tier 2 priority locations on the district's Caltrans 
Active Transportation (CAT) Plan for complete streets facilities, concentrated through 
Suisun City. On SR 12 through Jameson Canyon, between Red Top Road in Fairfield 
and SR 29 in American Canyon, there are existing Class II bike lanes and a Tier 3 
need for a separated facility. The SHOPP project scope includes the addition of 
buffered bike lane striping as an opportunity to provide greater visual separation 
while maintaining existing pavement width. In Suisun City, during the development of 
the Project Initiation Document (PID), the original CSDD recommended an upgrade 
to the existing Americans with Disabilities Act (ADA) curb ramps at Sunset Ave and 
Sunset Ctr. The original CSDD also recommended a new crosswalk be proposed at 
the Marina Blvd and Grizzly Island Rd intersection. In the environmental phase 
(PA/ED), these items have been removed from the project scope. The Class II 
buffered bike lane remains in the project scope as originally proposed. 

Justification:   
 
The ADA curb ramps at Sunset Ave and Sunset Ctr are outside of Caltrans right of 
way (ROW). Therefore, SHOPP funding cannot be used to upgrade these facilities. 
The crosswalk being proposed at the Marina Blvd. intersection will also create issues 
with ROW. The crosswalk would need to be partially outside of Caltrans ROW and 
would require the construction of new curb ramps which would also be outside state 
ROW. In the Design (PS&E) phase, the district will coordinate with the city to see if 
there is an opportunity to jointly address the crosswalk and curb ramps at these 
locations. 


