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ORIGINAL 
CONTRACT TIME

TIME ADJUSTMENT 
THIS CHANGE

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS
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(Including this change)

TO

FROM
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$

CONTRACT NO.
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IS THIS REQUEST IN ACCORDANCE 
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YES NO
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(Including this change)

CATEGORY CODE

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):
Revising Traffic Chart No. xxxx to allow expanded lane closure hours to maximize work progress completing 
highway construction activities sooner while at the same time decreasing worker exposure to live traffic 
because of fewer total lane closures.  

Reason for Change 
The contractor requested expanding work windows to complete the project earlier and reduce the total 
number of lane closures required. Construction Procedure Directive 19-15, “Expanded Work Windows for 
Construction,” directs resident engineers to work with the contractor to determine if expanded work windows 
would be beneficial to the project. The District Traffic Manager provided a revised Traffic Control Chart that 
adjusted work windows to balance reducing the overall project duration at the cost of some disruption due to 
delays of traffic. 

Expanded work windows are expected to cause delays and potentially long queues of traffic so both a 
temporary end of queue warning system a full-time traffic control person and changeable message sign 
truck will monitor traffic conditions for at least the first 5 working days of the expanded work windows to 
ensure that the public traffic queue is not extending beyond the end of queue system warning signs. 

Payment Method 
Provide traffic end of queue monitoring and warning will be paid as agreed unit price. There is no bid item 
applicable to this work.  

Estimated Cost of Extra Work at Agreed Unit Price: $ Insert Amount 

A detailed force account cost breakdown of the agreed unit price work is on file in the project records.  

Time Adjustment: 
This change order will not affect the controlling activity. No time adjustment is warranted.  

Concurrences 
This change order has been discussed with and has the concurrence of _________, District Traffic Manager 
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Branch Chief and ____________________, Construction Engineer. 
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