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CHANGE ORDER MEMORANDUM

CEM-4903 (REV 06/2019) DATE
TO FILE
CONTRACT NO.
FROM CO-RTE-PM
FED NO.
CHANGE ORDER NO. [SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (Including this change)
$
CHANGE ORDER AMOUNT
$ [] INCREASE [] DECREASE HEADQUARTERS APPROVAL REQUIRED? [] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE [1YES []NO
$ WITH ENVIRONMENTAL DOCUMENTS?
ORIGINAL TIME ADJUSTMENT PREVIOUSLY APPROVED PERCENTAGE TIME TOTAL # OF
CONTRACT TIME THIS CHANGE TIME ADJUSTMENTS ADJUSTED UNRECONCILED
(Including this change) DEFERRED TIME
(Including this change)
DAY(S) DAY(S) DAY(S) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):
Delaying the implementation of certification for flaggers until July 1, 2021, for flaggers that are part of a
traffic control system.

Reason for Change:

Coronavirus disease (COVID-19) pandemic has affected the availability of training for flaggers to become
certified. Flagging training providers were providing in person classroom training for flaggers. Public health
mandates for COVID -19 has all but eliminated the available in person flagger training necessary to become
certified. Training providers are in the process of converting their training into online training and required
testing to become a certified flagger. Caltrans will need to authorize the training providers based on the new
online training before flaggers can be certified.

Concurrence:
This change order is in accordance with Division of Construction CPD 20-13, dated June 12, 2020.

Method of Payment:
This change is a no cost change order.

Time Adjustment:

This change order will not affect the controlling activity. No time adjustment is warranted.

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER  DATE THIS REQUEST TOTAL TO DATE

ITEMS
PROJECT ENGINEER DATE FORCE ACCOUNT

AGREED PRICE
PROJECT MANAGER DATE ADJUSTMENT

TOTAL $0.00 $0.00
FHWA REP. DATE FEDERAL PARTICIPATION
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ENVIRONMENTAL DATE I:‘ NON-PARTICIPATING I:‘ NON-PARTICIPATING
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