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DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

FILE

ORIGINAL 
CONTRACT TIME

TIME ADJUSTMENT 
THIS CHANGE

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS

PERCENTAGE TIME 
ADJUSTED 

(Including this change)

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)
$

CONTRACT NO.
CO-RTE-PM
FED NO.

CHANGE ORDER AMOUNT
$

IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED
$

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

DAY(S) DAY(S) DAY(S) %

TOTAL # OF 
UNRECONCILED 
DEFERRED TIME 

(Including this change)

CATEGORY CODE
  

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):
Contractor electronic submittal of documents that are currently specified as paper submittals to the Office of 
Structures Design Documents Unit. 

Reason for Change: 
Coronavirus disease (COVID-19) has affected the receiving and distribution process of shop drawings and 
calculations submitted by contractors to the Office of Structures Design Documents Unit.  To continue 
review and authorization of shop drawings, shop drawing and calculations will be accepted as electronic 
submittals only. Electronic submittal should have minimal impact to costs for contractors because providing 
multiple copies will not be required and documents will not have to be mailed to Sacramento. 

Concurrence: 
This change order is in accordance with Division of Construction CPD 20-7, dated March 27, 2020.  

Method of Payment: 
This change is a no cost change order. 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

CHANGE ORDER FUNDED AS FOLLOWS

CHANGE ORDER FUNDED PER CONTRACT

FEDERAL FUNDING SOURCE PERCENT

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL  $0.00  $0.00 

THIS REQUEST TOTAL TO DATE

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING 
(Maintenance)

NON-PARTICIPATING

CONCURRED BY
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

PROJECT ENGINEER DATE

PROJECT MANAGER DATE

FHWA REP. DATE

ENVIRONMENTAL DATE

MAINTENANCE DATE

OTHER (SPECIFY) DATE

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE


