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FILE

ORIGINAL 
CONTRACT TIME

TIME ADJUSTMENT 
THIS CHANGE

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS

PERCENTAGE TIME 
ADJUSTED 

(Including this change)

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)
$

CONTRACT NO.
CO-RTE-PM
FED NO.

CHANGE ORDER AMOUNT
0.00$

IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED
0.00$

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

DAY(S) DAY(S)0 DAY(S) %

TOTAL # OF 
UNRECONCILED 
DEFERRED TIME 

(Including this change)

CATEGORY CODE
CXSB

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Determining concrete compressive strengths using revised CTM 540 test method that is consistent with  
ASTM C31/C31M-19a. 

Reason for the change: 

The use of the ASTM International standards test method for determining concrete compressive 
strength is now used for concrete compressive strength acceptance. To accommodate this change, 
Section 90-1.01D(5) "Compressive Strength," of the 2018 Revised Standard Specifications, now allows 
the use of 4- by 8-inch cylinders in addition to 6- by 12-inch cylinders for concrete mixes using coarse 
aggregates up to 1 inch.  

For projects advertised with revised standard specifications dated before April 16, 2021, the contractor 
may request the resident engineer issue a no-cost change order to implement the revised CTM 540 
test method and required revised specification. 

Concurrence: 
This change order is in accordance with Division of Construction CPD 21-9, dated May 27, 2021. 

Method of Payment: 
This specification change is a no cost change order. 
  
Time Adjustment: 

This change order will not affect the controlling activity; therefore, no time adjustment is warranted. 
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FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

CHANGE ORDER FUNDED AS FOLLOWS

CHANGE ORDER FUNDED PER CONTRACT

FEDERAL FUNDING SOURCE PERCENT

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL  $0.00  $0.00 

THIS REQUEST TOTAL TO DATE

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING 
(Maintenance)

NON-PARTICIPATING

CONCURRED BY
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

PROJECT ENGINEER DATE

PROJECT MANAGER DATE

FHWA REP. DATE

ENVIRONMENTAL DATE

MAINTENANCE DATE

OTHER (SPECIFY) DATE

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE


