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CHANGE ORDER

CEM-4900 (REV 06/2019) Change Requested By: [X] Engineer [ | Contractor
CHANGE ORDER NO. |SUPPL. NUMBER CONTRACT NUMBER |CO-RTE-PM FEDERAL NUMBER(S)
TO

, contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.
Hold Dispute Resolution Advisor (DRA) and Dispute Resolution Board (DRB) meetings remotely by
telephone, video, or virtually.

You and the resident engineer will determine the method to hold the meetings. The agreed-upon meeting
method should take into consideration all parties' concerns regarding the coronavirus disease (COVID-19);
if one party has concerns regarding potential COVID-19 exposure, the meeting must be held remotely.

Replace 1St paragraph of Section 5-1.43E(1)(d) with:

The parties must periodically meet with the DRA or DRB so the DRA or DRB members can keep abreast of
construction activities and become familiar with the work in progress.

Add to Section 5-1.43E(1)(i):

Pay an hourly rate of $200 to the DRA or each DRB member for participation in each remotely held meeting.
The engineer and contractor will determine the allowable hours that may be charged for each meeting.

Remote meetings include:

1. Initial project meeting
2. Progress meetings
3. Dispute meetings

Payment

This work will be paid in accordance with 5-1.43E(1)(i) “Payment,” of the Standard Specifications.

This work will be paid as contract bid item work.

Time
There will be no time adjustment due to this change order since the change did not affect the controlling
activity.

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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Estimated Cost: [| Increase [] Decrease $

For this order, the time of completion will be adjusted as follows:

SUBMITTED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

APPROVAL RECOMMENDED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY

SIGNATURE (PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and
perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are directed
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



