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DATE

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

FILE

ORIGINAL 
CONTRACT TIME

TIME ADJUSTMENT 
THIS CHANGE

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS

PERCENTAGE TIME 
ADJUSTED 

(Including this change)

TO

FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)
$

CONTRACT NO.
CO-RTE-PM
FED NO.

CHANGE ORDER AMOUNT
0.00$

IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED
0.00$

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

DAY(S) DAY(S)0 DAY(S) %

TOTAL # OF 
UNRECONCILED 
DEFERRED TIME 

(Including this change)

CATEGORY CODE

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

  

The allowance to use ASTM C1074 maturity method to estimate the flexural strength or equivalent compressive 
strength of concrete pavement for opening to traffic in accordance with the attached revised Sections 40-1.03L, “Use 
of the Maturity to Determine Opening to Traffic Concrete Strength”; 40-1.03J, “Protecting Concrete Pavement"; and 
40-1.03O, “Smoothness and Friction Correction," of the Standard Specifications which became effective October 15, 
2021.  

This change is being made in accordance with CPD 22-6, "Use of Maturity to Determine Opening to Traffic Concrete 
Strength," issued March 31, 2022, by the Division of Construction. 

  

There is no cost or credit to the Department by reason of this change. 

  
This change does not affect the controlling operation and no time adjustment is made by reason of this change. 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

CHANGE ORDER FUNDED AS FOLLOWS

CHANGE ORDER FUNDED PER CONTRACT

FEDERAL FUNDING SOURCE PERCENT

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL  $0.00  $0.00 

THIS REQUEST TOTAL TO DATE

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING 
(Maintenance)

NON-PARTICIPATING

CONCURRED BY
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

PROJECT ENGINEER DATE

PROJECT MANAGER DATE

FHWA REP. DATE

ENVIRONMENTAL DATE

MAINTENANCE DATE

OTHER (SPECIFY) DATE

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE


