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Change Requested By: Engineer Contractor

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, contact the Forms 
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, 
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance 
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the engineer.

TO
, contractor

Allow leaving tie wires in dowel and tie bar assemblies intact, without cutting them, according to revised Section 
40-1.03D, “Dowel Bar Placement,” of the Standard Specifications, for the 2024 edition of the specifications.  

There is no cost or credit to the state by reason of this change. 

This change order does not affect the controlling operation. No time adjustment is warranted. 

Revisions to Section 40-1.03D, “Dowel Bar Placement,” of the 2024 Standard Specifications, delete the clause in item 
3 in the list in the 3rd paragraph as shown:   

Install dowel bars using one of the following methods: 

1.    Drill and bond the bars under section 41-10. 

2.    Mechanically insert the bars. Eliminate evidence of the insertion by reworking the concrete over the dowels. 

3.    Use dowel bar baskets to hold the dowels at the specified depth and alignment before concrete placement. Anchor the 
baskets with at least 1 fastener per foot of basket section and at least 200 feet in advance of the pavement placement activity. 
You may request not to perform advance anchoring because of construction limitations or restricted access. After anchoring 
the baskets and before placing the concrete, cut and remove the temporary spacer wires and demonstrate the dowel bars do 
not move from their specified depth and alignment during concrete placement. 
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Estimated Cost : Increase Decrease  $ 0.00

For this order, the time of completion will be adjusted as follows:

SUBMITTED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

APPROVAL RECOMMENDED BY

SIGNATURE (PRINT NAME AND TITLE) DATE

ENGINEER APPROVAL BY

SIGNATURE (PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and 
perform the work specified above, and will accept as full payment the prices shown above.  NOTE: If you do not sign this order, you are directed 
to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE


