STAGE 1

CONSTRUCTION WORK TO BE PERFORMED:

1. INSTALL TEMPORARY HIGH-VISIBILITY FENCE. FOR ADDITIONAL DETAILS, SEE LAYOUT.
2. INSTALL TEMPORARY LIGHTING SYSTEM (STAGE 1). FOR ADDITIONAL DETAILS, SEE ELECTRICAL PLANS.
3. GRIND AND OVERLAY EXISTING CENTERLINE RUMBLE STRIP FROM STA 254+50 TO 289+00. FOR DETAILS, SEE SHEET SC-1.
4. PLACE TEMPORARY TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT DELINEATION PER THESE SHEETS.
5. PLACE TEMPORARY STRIPING.
6. PLACE TEMPORARY RAILING (TYPE K) AND ALTERNATIVE TEMPORARY CRASH CUSHIONS THIS STAGE.
7. PLACE PLASTIC TRAFFIC DRUMS, TYPE III BARRIACDES, AND CONSTRUCTION AREA SIGNS THIS STAGE.
8. PERFORM CLEANSING AND GRADING FOR WEST PORTION OF ROADWAY WIDENING INCLUDING REMOVAL/RELOCATION OF EXISTING FENCE, DATES, BORDERS, ETC.
9. CONSTRUCT WEST PORTION OF ROADWAY WIDENING FROM STA 230+50 TO 309+00.

NOTES:

1. FOR ACCURATE RIGHT OF WAY DATA, CONTACT RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE.
2. FOR ADDITIONAL INFORMATION, SEE LAYOUTS.
3. FOR ACCURATE ROADWAIN DATA, CONTACT ROADWAY ENGINEERING AT THE DISTRICT OFFICE.