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Advance Planning Studies (APS) 

1. PE distributes APS Plans to District and 
DES subdivisions as needed. 

2. SC performs CR (DES CR All Levels). 

Project Initiation Document (PID) 

1. District PE completes PID Package 
2. Circulates and completes CR (District CR 

All Levels). SC performs CR if requested. 

General Plans (GP) 

1. PE distributes GP to District and DES 
subdivisions as needed. 

2. SC performs CR (DES CR Levels 1 & 2) 

 

30% PS&E (aka PA&ED Stage) 

1. District PE completes 30% PS&E Package 
2. Circulates and completes CR (District CR 

Levels 1, 2, 3, 4). SC performs CR if requested. 

 

60% PS&E 

1. District PE completes 60% PS&E Package 
2. Circulates and completes CR (District CR 

Levels 1, 2, 3). SC performs CR if requested. 

95% PS&E 

1. District completes 95% PS&E Package 
2. Circulates and completes CR (District CR 

Levels 1, 2, 3). SC performs CR if requested. 

 

Unchecked Details (UD) 

1. PE distributes UD to District and DES 
subdivisions as needed. 

2. SC performs CR (DES CR Level 1). 

Draft Structures PS&E (dSPS&E) 

1. SOE distributes dSPS&E Package to District 
and DES subdivisions as needed. 

2. SC performs CR (DES CR All Levels). 

 

DES CR Checkpoints District CR Milestones 

Distribution of APS Plans to 
District 

Distribution of GP to 
District 

Distribution of UD to 
District 

Distribution of dSPS&E to 
District 

Final PS&E 
DES “Expedite Notice” 

SOE includes dSPS&E CR Concurrence 
Memo 

PS&E = Plans, Specifications & Estimates 

PA&ED = Project Approval and Environmental 
Document 


