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Bridge Painting – Estimating Work Done 
 
 
The attached summary sheet (Attachment #l) shows the percentage of the total work included in 
each phase of a typical bridge painting operation for paint systems used by the Office of 
Structure Construction. 
 
Although the information shown is approximate only, it is sufficiently accurate for estimating 
purposes and may be used when computing amounts due on progress pay estimates for work 
performed under lump sum items. 
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SUMMARY SHEET 
PERCENT OF WORK IN LUMP SUM ITEMS 

 
Shop Blast with Inorganic Zinc Water-Borne Finish 

 
                   Cumulative 
 Operation     Percent   Percent  
 
Blast Clean              40        40 
Shop undercoats             30        70 
Spot clean and undercoats in field            12        82 
First finish coat           9        91 
Final finish coat           9       100 
 

100% Repaint with Water-borne Paint 
 

Blast clean          60         60 
First undercoat         10         70 
Second undercoat         10         80 
First finish coat         10         90 
Second finish coat         10        100 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




