
2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
10/24/2022, 2:51 PM


Notes:
1) 
This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site: http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer: http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id:  31

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno	BRIDGE NO. PM00116, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Fresno. See Caltrans Local Assistance HBP web site for backup list of bridges
Fed Proj: BPMP-5060(307)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	156,700
	25,200
	68,000
	
	14,704
	106,000
	
	
	370,604

	R/W
	
	
	
	
	
	
	
	
	

	CON
	307,000
	
	
	335,000
	
	
	
	473,303
	1,115,303

	Total
	463,700
	25,200
	68,000
	335,000
	14,704
	106,000
	
	473,303
	1,485,907

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	410,514
	22,310
	60,200
	296,576
	13,017
	93,842
	
	419,015
	1,315,473

	Local Match
	53,186
	2,890
	7,800
	38,425
	1,687
	12,158
	
	54,288
	170,434

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	463,700
	25,200
	68,000
	335,000
	14,704
	106,000
	
	473,303
	1,485,907

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	138,727
	22,310
	60,200
	
	13,017
	93,842
	
	
	328,096

	Local Match
	17,973
	2,890
	7,800
	
	1,687
	12,158
	
	
	42,508

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	156,700
	25,200
	68,000
	
	14,704
	106,000
	
	
	370,604




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4229
	HBP
	PE
	
	
	-13,017
	
	13,017
	
	
	
	

	
	Local Match
	
	
	
	-1,687
	
	1,687
	
	
	
	

	Fed. Reimb. Rate: 88.53%	11/23/2021 Linda Newton: Revise FFY 21/22 PE funding to match RFA for 5060(328). Move PE funds to FFY 23/24.	Total:

	4229
	HBP
	PE
	-93,842
	93,842

	
	Local Match
	
	-12,158
	12,158

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4229
	HBP
	PE
	-80,562
	93,842
	-13,280

	
	Local Match
	
	-10,438
	12,158
	-1,721

	Fed. Reimb. Rate: 88.53%	10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain  Total:
the FTIP (PUSH).
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	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	4229
	HBP
	PE
	43,914
	43,914

	
	Local Match
	
	5,690
	5,690

	Fed. Reimb. Rate: 88.53%	10/4/2021 DLA-Admin: PE adjusted to match revised BPMP list dated 9/6/21.	Total:	49,604

	4229
	HBP
	PE
	-60,200
	60,200

	
	Local Match
	
	-7,800
	7,800

	Fed. Reimb. Rate: 88.53%	8/17/2021 Andy Chou: Revised PE funds to move from FFY 20/21 to FFY 21/22.	Total:

	4229
	HBP
	PE
	60,200
	60,200

	
	Local Match
	
	7,800
	7,800

	Fed. Reimb. Rate: 88.53%	6/9/2021 Kirk Anderson: Agency requests more PE funds post-program to complete the phase for their BPMP Project 2 (328). See the	Total:	68,000
updated project list revised 06/09/2021.

	4229
	HBP
	PE
	-1,062
	-1,062

	
	Local Match
	
	-138
	-138

	Fed. Reimb. Rate: 88.53%	3/19/2021 Andy Chou: Action taken to close out FPN 5060(307).	Total:	-1,200

	4229
	HBP
	PE
	1,062
	1,062

	
	Local Match
	
	138
	138

	Fed. Reimb. Rate: 88.53%	3/17/2021 Kirk Anderson: Add PE to pay final invoice and close the BPMP administration FPN 5060(307).	Total:	1,200

	4229
	HBP
	PE
	21,247
	-21,247

	
	Local Match
	
	2,753
	-2,753

	Fed. Reimb. Rate: 88.53%	9/25/2020 Kirk Anderson: Add PE funds to Project 1 to pay final invoice and close FPN (308). See updated BPMP list for Project 1 in a	Total:
10/14/20 email to HBP.

	4229
	HBP
	PE
	-71,975
	71,975

	
	Local Match
	
	-9,325
	9,325

	Fed. Reimb. Rate: 88.53%	10/22/2018 DLA-Admin: Ready to Advertise. PE funds moved from FFY 18/19 to 21/22. Projects 3 & 4 have not received authorization	Total:
to proceed. Move funding out.





4229	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	5/7/2018 Kirk Anderson: Ready to Advertise. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4229	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/4/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4229	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/13/2016 Kirk Anderson: Funds not obligated. Move to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

4229	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	3/3/2015 Kirk Anderson: EPSP of PE funds for project(s) BPMP-5060(xxx) and maintenance. Confirm that agency’s BPMP annual maintenance costs is high compared to other agencies BPMP annual maintenance costs and adjust on future lists. 8/17/2017
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4229	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/6/2014 Linda Newton: New eligible project.4229
HBP
PE
210,701
13,280
223,981

Local Match

27,299
1,721
29,019





Total:	253,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	271,787
	
	
	296,576
	
	
	
	419,015
	987,378

	
	Local Match
	35,213
	
	
	38,425
	
	
	
	54,288
	127,925

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	307,000
	
	
	335,000
	
	
	
	473,303
	1,115,303


Phase Funding Details:




Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4229
HBP
CON



296,576



-296,576

New!

Local Match




38,425



-38,425





4229	HBP
Local Match



CON

9/14/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.


Total:
-617
-80



-617
-80

Fed. Reimb. Rate: 88.53%	10/4/2021 DLA-Admin: CON adjusted to match revised BPMP list dated 9/6/21.



Total:	-697




Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.4229
HBP
CON
-528,524
528,524

Local Match

-68,476
68,476





Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4229
HBP
CON
-528,524
528,524

Local Match

-68,476
68,476
ed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




F









Fed. Reimb. Rate: 88.53%	10/22/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 21/22. Project 2 has not received authorization to proceed. Move funding out.4229
HBP
CON
-528,524
528,524

Local Match

-68,476
68,476
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4229
HBP
CON
-528,524
528,524

Local Match

-68,476
68,476





Total:

4229	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	2/20/2018 Kirk Anderson: Ready to advertise. CON RFA received 02/20/18. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4229	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4229	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/7/2014 Linda Newton: New eligible project.4229
HBP
CON
800,311
187,684
987,995

Local Match

103,689
24,316
128,005





Total:	1,116,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0001, NORTH FORK ROAD, OVER SAN JOAQUIN RIVER, 0.1 MI W/O FRIANT RD. Replace 2 Lane Bridge with 2 Lane
Bridge
Fed Proj: BRLS-5942(262)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	991,000
	
	
	
	574,500
	
	
	
	1,565,500

	R/W
	
	
	
	
	
	300,000
	
	
	300,000

	CON
	
	
	
	
	
	
	
	7,943,000
	7,943,000

	Total
	991,000
	
	
	
	574,500
	300,000
	
	7,943,000
	9,808,500

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	877,332
	
	
	
	508,605
	265,590
	
	7,031,938
	8,683,465

	Local Match
	113,668
	
	
	
	65,895
	34,410
	
	911,062
	1,125,035

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	991,000
	
	
	
	574,500
	300,000
	
	7,943,000
	9,808,500

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	877,332
	
	
	
	508,605
	
	
	
	1,385,937

	Local Match
	113,668
	
	
	
	65,895
	
	
	
	179,563

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	991,000
	
	
	
	574,500
	
	
	
	1,565,500




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	4250
	HBP
	PE
	
	
	
	-508,605
	508,605
	
	
	
	
	New!

	
	Local Match
	
	
	
	
	-65,895
	65,895
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/11/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.	Total:

	4250
	HBP
	PE
	508,605
	-508,605
	New!

	
	Local Match
	
	65,895
	-65,895
	

	Fed. Reimb. Rate: 88.53%	8/29/2022 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested in August 2022	Total:
Status.

	4250
	HBP
	PE
	-508,605
	508,605
	

	
	Local Match
	
	-65,895
	65,895
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.









FResponsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4250
HBP
PE
-508,605
508,605

Local Match

-65,895
65,895
ed. Reimb. Rate: 88.53%	9/21/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:









Fed. Reimb. Rate: 88.53%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey.4250
HBP
PE
-508,605
508,605

Local Match

-65,895
65,895
Fed. Reimb. Rate: 88.53%	3/25/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:
4250
HBP
PE
-508,605
508,605

Local Match

-65,895
65,895




v
Total:

4250	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	3/27/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4250	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

	4250
	HBP
	PE
	508,605
	508,605

	
	Local Match
	
	65,895
	65,895

	Fed. Reimb. Rate: 88.53%	08/08/2017 Kirk Anderson: Add PE funds as requested on the Exhibit 6-A in Edoc.	Total:	574,500

	4250
	HBP
	PE
	744,537
	744,537

	
	Local Match
	
	96,463
	96,463

	Fed. Reimb. Rate: 88.53%	7/19/2016 Kirk Anderson: Change to bridge replacement project. Add PE funds as requested in the Exhibit 6-A for replacement dated	Total:	841,000
07/14/16.in EDocs



v

4250	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	07/06/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. As requested by agency. Also, correct funding designation to Scour (HBP). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4250	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:
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Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4250
HBP
PE
132,795
132,795

Local Match

17,205
17,205
v




Total:	150,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	265,590
	
	
	265,590

	
	Local Match
	
	
	
	
	
	34,410
	
	
	34,410

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	300,000
	
	
	300,000


Phase Funding Details:Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4250
HBP
R/W




-265,590
265,590




Local Match





-34,410
34,410



Fed. Reimb. Rate: 88.53%	8/29/2022 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 24/25. As requested in August 2022	Total:
Status.
4250
HBP
R/W
-265,590
265,590

Local Match

-34,410
34,410
Fed. Reimb. Rate: 88.53%	9/21/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2021  Total:
Status.
4250
HBP
R/W
-265,590
265,590

Local Match

-34,410
34,410
Fed. Reimb. Rate: 88.53%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.	Total:
4250
HBP
R/W
265,590
265,590

Local Match

34,410
34,410
Fed. Reimb. Rate: 88.53%	7/19/2016 Kirk Anderson: Change to bridge replacement project. Add RW funds as requested in the Exhibit 6-A for replacement dated	Total:	300,000
07/14/16 in EDocs.
4250
HBP
R/W
-13,280
-13,280

Local Match

-1,721
-1,721
Fed. Reimb. Rate: 88.53%	4/5/2016 Kirk Anderson: Change to bridge replacement project.	Total:	-15,000
4250
HBP
R/W
13,280
13,280

Local Match

1,721
1,721




New!





















Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.



Total:	15,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	7,031,938
	7,031,938

	
	Local Match
	
	
	
	
	
	
	
	911,062
	911,062

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	7,943,000
	7,943,000


Phase Funding Details:












Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4250
HBP
CON







7,031,938
7,031,938
Local Match
Fed. Reimb. Rate: 88.53%	7/19/2016 Kirk Anderson: Change to bridge replacement project. Add CON funds 07/14/16 in EDocs.

as requested in

the Exhibit 6-A for
911,062
replacement dated	Total:
911,062
7,943,000
4250
HBP
CON
-229,293
-229,293
Local Match
Fed. Reimb. Rate: 88.53%	4/5/2016
-29,707
Kirk Anderson: Change to bridge replacement project.	Total:
-29,707
-259,000
4250
HBP
CON
229,293
229,293

Local Match

29,707
29,707





Total:	259,000






Fresno County	BRIDGE NO. 42C0038, E MANNING AVE, OVER FOWLER SWITCH CANAL, 1.0 MI W OF MCCALL AVE. Scour Countermeasure Project Fed Proj: BRLS-5942(263)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	110,000
	
	
	
	
	
	
	
	110,000

	R/W
	
	
	
	
	6,000
	
	
	
	6,000

	CON
	
	
	
	
	
	
	
	210,000
	210,000

	Total
	110,000
	
	
	
	6,000
	
	
	210,000
	326,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	97,383
	
	
	
	5,312
	
	
	185,913
	288,608

	Local Match
	12,617
	
	
	
	688
	
	
	24,087
	37,392

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	110,000
	
	
	
	6,000
	
	
	210,000
	326,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	97,383
	
	
	
	
	
	
	
	97,383

	Local Match
	12,617
	
	
	
	
	
	
	
	12,617

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	110,000
	
	
	
	
	
	
	
	110,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4254	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4254	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4254
HBP
PE
97,383
97,383

Local Match

12,617
12,617





Total:	110,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	5,312
	
	
	
	5,312

	
	Local Match
	
	
	
	
	688
	
	
	
	688

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	6,000
	
	
	
	6,000















Fed. Reimb. Rate: 88.53%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 4254	HBP	R/WPhase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4254
HBP
R/W



-5,312
5,312





Local Match




-688
688




Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.	Total:
4254
HBP
R/W
-5,312
5,312

Local Match

-688
688
Fed. Reimb. Rate: 88.53%	9/21/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021  Total:
Status.
4254
HBP
R/W
-5,312
5,312

Local Match

-688
688


Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4254
HBP
R/W
5,312
5,312

Local Match

688
688





Total:	6,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	185,913
	185,913

	
	Local Match
	
	
	
	
	
	
	
	24,087
	24,087

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	210,000
	210,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4254
HBP
CON







185,913
185,913

Local Match








24,087
24,087





Total:	210,000






Fresno County	BRIDGE NO. 42C0066, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.8 MILES WEST OF SR 145.  Replace 2 Lane Bridge with
2 Lane Bridge
Fed Proj: BRLS-5942(233)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	705,000
	
	
	
	
	
	
	
	705,000

	R/W
	45,000
	
	
	
	
	
	
	
	45,000

	CON
	
	4,015,138
	
	
	
	
	
	
	4,015,138

	Total
	750,000
	4,015,138
	
	
	
	
	
	
	4,765,138

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	663,975
	
	
	3,554,602
	
	
	
	
	4,218,577

	Local Match
	86,025
	460,536
	
	
	
	
	
	
	546,561

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	3,554,602
	
	-3,554,602
	
	
	
	
	

	Total
	750,000
	4,015,138
	
	
	
	
	
	
	4,765,138

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	624,137
	
	
	
	
	
	
	
	624,137

	Local Match
	80,864
	
	
	
	
	
	
	
	80,864

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	705,000
	
	
	
	
	
	
	
	705,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski ; New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 monthsProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4129
HBP
PE
624,137







624,137

Local Match

80,864







80,864





Total:	705,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	39,839
	
	
	
	
	
	
	
	39,839

	
	Local Match
	5,162
	
	
	
	
	
	
	
	5,162

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	45,000
	
	
	
	
	
	
	
	45,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	7/18/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. NEPA cleared 05/11/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4129	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:






Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months4129
HBP
R/W
39,839
39,839

Local Match

5,162
5,162





Total:	45,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	3,554,602
	
	
	
	
	3,554,602

	
	Local Match
	
	460,536
	
	
	
	
	
	
	460,536

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	3,554,602
	
	-3,554,602
	
	
	
	
	

	
	Total
	
	4,015,138
	
	
	
	
	
	
	4,015,138


Phase Funding Details:













be made to program this project in the year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4129
HBP
CON



-1,018,858




-1,018,858
New!

Local Match




-132,004




-132,004

Fed. Reimb. Rate: 88.53%	10/20/2022 DLA-Admin: Revise AC to match RFA to date.	Total:	-1,150,862
4129
Local AC (HBP)
CON
-1,018,858
1,018,858
New!
Local Match Fed. Reimb. Rate: 88.53%
-132,004	132,004
10/20/2022 DLA-Admin: Revise AC to match RFA to date.	Total:

4129
Local AC (HBP)
CON
4,573,460
-4,573,460

Local Match Fed. Reimb. Rate: 88.53%
592,540	-592,540
10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:

4129
HBP
CON
-4,573,460
4,573,460

Local Match Fed. Reimb. Rate: 88.53%
-592,540	592,540
10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:

4129
HBP
CON
4,573,460
-4,573,460

Local Match Fed. Reimb. Rate: 88.53%
592,540	-592,540
10/25/2021 DLA-Admin: Advance AC as requested in the 2021 Status.	Total:

4129
Local AC (HBP)
CON
-4,573,460
4,573,460

Local Match Fed. Reimb. Rate: 88.53%
-592,540	592,540
10/19/2021 DLA-Admin: Advance AC as requested in the 2021 status.	Total:

4129
Local AC (HBP)
CON
4,573,460
-4,573,460


Local Match

592,540
-592,540

Fed. Reimb. Rate: 88.53%	10/8/2020 Kirk Anderson: Add AC as requested on the September Survey	Total:






be made to program this project in the year shown.














	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	4,573,460
	-4,573,460

	
	Local Match
	
	592,540
	-592,540

	Fed. Reimb. Rate: 88.53%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2019 Survey.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4129
	HBP
	CON
	4,573,460
	-4,573,460

	
	Local Match
	
	592,540
	-592,540

	Fed. Reimb. Rate: 88.53%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2018 Survey.

	4129
	HBP
	CON
	-4,573,460
	4,573,460

	
	Local Match
	
	-592,540
	592,540

	Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
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Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4129	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

4129	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financiallyconstrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
4129
HBP
CON
4,573,460
-4,573,460

Local Match

592,540
-592,540
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September	Total:
2015 Survey.
4129
HBP
CON
4,573,460
4,573,460

Local Match

592,540
592,540






Total:











Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months



Total:	5,166,000






Fresno County	BRIDGE NO. 42C0067, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.2 MI EAST OF COLORADO.  Replace 2 Lane Bridge with
2 Lane Bridge
Fed Proj: BRLS-5942(233)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	544,000
	
	
	
	
	
	
	
	544,000

	R/W
	45,000
	
	
	
	
	
	
	
	45,000

	CON
	
	1,925,961
	
	
	
	
	
	
	1,925,961

	Total
	589,000
	1,925,961
	
	
	
	
	
	
	2,514,961

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	521,442
	
	
	1,705,053
	
	
	
	
	2,226,495

	Local Match
	67,558
	220,908
	
	
	
	
	
	
	288,466

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	1,705,053
	
	-1,705,053
	
	
	
	
	

	Total
	589,000
	1,925,961
	
	
	
	
	
	
	2,514,961

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	481,603
	
	
	
	
	
	
	
	481,603

	Local Match
	62,397
	
	
	
	
	
	
	
	62,397

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	544,000
	
	
	
	
	
	
	
	544,000


Phase Funding Details:



2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 18

Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 monthsProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4131
HBP
PE
481,603







481,603

Local Match

62,397







62,397





Total:	544,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	39,839
	
	
	
	
	
	
	
	39,839

	
	Local Match
	5,162
	
	
	
	
	
	
	
	5,162

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	45,000
	
	
	
	
	
	
	
	45,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	7/18/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. NEPA cleared 05/11/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4131	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:






Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months4131
HBP
R/W
39,839
39,839

Local Match

5,162
5,162





Total:	45,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	1,705,053
	
	
	
	
	1,705,053

	
	Local Match
	
	220,908
	
	
	
	
	
	
	220,908

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	1,705,053
	
	-1,705,053
	
	
	
	
	

	
	Total
	
	1,925,961
	
	
	
	
	
	
	1,925,961


Phase Funding Details:













be made to program this project in the year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4131
HBP
CON



-488,720




-488,720
New!

Local Match




-63,319




-63,319

Fed. Reimb. Rate: 88.53%	10/20/2022 DLA-Admin: Revise AC to match RFA to date.	Total:	-552,039
4131
Local AC (HBP)
CON
-488,720
488,720
New!
Local Match Fed. Reimb. Rate: 88.53%
-63,319	63,319
10/20/2022 DLA-Admin: Revise AC to match RFA to date.	Total:

4131
Local AC (HBP)
CON
2,193,773
-2,193,773

Local Match Fed. Reimb. Rate: 88.53%
284,227	-284,227
10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:

4131
HBP
CON
-2,193,773
2,193,773

Local Match Fed. Reimb. Rate: 88.53%
-284,227	284,227
10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:

4131
HBP
CON
2,193,773
-2,193,773

Local Match Fed. Reimb. Rate: 88.53%
284,227	-284,227
10/25/2021 DLA-Admin: Advance AC as requested in the 2021 September Status.	Total:

4131
Local AC (HBP)
CON
-2,193,773
2,193,773

Local Match Fed. Reimb. Rate: 88.53%
-284,227	284,227
10/19/2021 DLA-Admin: Advance AC as requested in the 2021 status.	Total:

4131
Local AC (HBP)
CON
2,193,773
-2,193,773


Local Match

284,227
-284,227

Fed. Reimb. Rate: 88.53%	10/8/2020 Kirk Anderson: Add AC as requested in the September Survey.	Total:






be made to program this project in the year shown.














	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	2,193,773
	-2,193,773

	
	Local Match
	
	284,227
	-284,227

	Fed. Reimb. Rate: 88.53%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2019 Survey.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4131
	HBP
	CON
	2,193,773
	-2,193,773

	
	Local Match
	
	284,227
	-284,227

	Fed. Reimb. Rate: 88.53%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2018 Survey.

	4131
	HBP
	CON
	-2,193,773
	2,193,773

	
	Local Match
	
	-284,227
	284,227

	Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	









Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.4131
HBP
CON
2,193,773
-2,193,773

Local Match

284,227
-284,227
Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September	Total:
2016 Survey.
4131
HBP
CON
-2,193,773
2,193,773

Local Match

-284,227
284,227





Total:

4131	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4131	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:










Fed. Reimb. Rate: 88.53%	9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months4131
HBP
CON
2,193,773
-2,193,773

Local Match

284,227
-284,227
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September	Total:
2015 Survey.
4131
HBP
CON
2,193,773
2,193,773

Local Match

284,227
284,227





Total:	2,478,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS.  Replace 2 Lane Bridge with 2 Lane Bridge.
Fed Proj: BRLS-5942(213)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	850,000
	
	
	
	
	
	
	
	850,000

	R/W
	120,000
	
	
	
	
	
	
	
	120,000

	CON
	
	
	
	
	
	
	
	3,643,000
	3,643,000

	Total
	970,000
	
	
	
	
	
	
	3,643,000
	4,613,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	858,741
	
	
	
	
	
	
	3,225,148
	4,083,889

	Local Match
	111,259
	
	
	
	
	
	
	417,852
	529,111

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	970,000
	
	
	
	
	
	
	3,643,000
	4,613,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	752,505
	
	
	
	
	
	
	
	752,505

	Local Match
	97,495
	
	
	
	
	
	
	
	97,495

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	850,000
	
	
	
	
	
	
	
	850,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/3/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3505
HBP
PE
44,265







44,265

Local Match

5,735







5,735


10/25/2013 Tom Glaski: And Increase $50,000 per Agency September Survey



Total:	50,000


	3505
	HBP
	PE
	301,002
	301,002

	
	Local Match
	
	38,998
	38,998

	Fed. Reimb. Rate: 88.53%	8/7/2012 Tom Glaski: Agency RFA for $50,000 scoping PRE, balance of PRE, and increased, moved to 12/13	Total:	340,000

	3505
	HBP
	PE
	91,186
	91,186

	
	Local Match
	
	11,814
	11,814

	Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds	Total:	103,000
until 6A for Scope submitted and reviewed.






	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.3505
HBP
PE
316,052
316,052

Local Match

40,948
40,948





Total:	357,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	106,236
	
	
	
	
	
	
	
	106,236

	
	Local Match
	13,764
	
	
	
	
	
	
	
	13,764

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	120,000
	
	
	
	
	
	
	
	120,000


Phase Funding Details:








Fed. Reimb. Rate: 88.53%		12/12/2016 Kirk Anderson: Change to Replacement project. 3505	HBP	R/WProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3505
HBP
R/W
106,236







106,236
Local Match	13,764
Fed. Reimb. Rate: 88.53%	12/12/2016 Kirk Anderson: Change to replacement project. Not
As requested by agency. NEPA cleared 10/03/16.

ready to ad within 6 months. RW funds moved from

FFY 19/20 to 16/17.	Total:
13,764
120,000
3505
HBP
R/W
-106,236
-106,236

Local Match

-13,764
-13,764


Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	-120,000



Total:

3505	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3505	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3505	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3505	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact
funds in the current FTIP cycle.
3505
HBP
R/W
53,118
53,118

Local Match

6,882
6,882
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency’s	Total:	60,000
September 7, 2012 Survey.
3505
HBP
R/W
53,118
-53,118

Local Match

6,882
-6,882
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011	Total:
Survey.
3505
HBP
R/W
-35,412
53,118
17,706

Local Match

-4,588
6,882
2,294
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.	Total:	20,000
3505
HBP
R/W
35,412
35,412

Local Match

4,588
4,588






Total:


















Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.



Total:	40,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	3,225,148
	3,225,148

	
	Local Match
	
	
	
	
	
	
	
	417,852
	417,852

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	3,643,000
	3,643,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

3505
HBP
CON






-3,225,148
3,225,148

New!

Local Match







-417,852
417,852





10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	New!

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	New!

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	New!

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3505
	HBP
	CON
	3,225,148
	-3,225,148
	New!

	
	Local Match
	
	417,852
	-417,852
	

	Fed. Reimb. Rate: 88.53%	10/10/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in 2022 HBP	Total:
Annual Status.

	3505
	Local AC (HBP)
	CON
	-3,225,148
	3,225,148
	

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	8/23/2021 DLA-Admin: Remove AC from CON phase.	Total:

	3505
	Local AC (HBP)
	CON
	-3,225,148
	3,225,148
	

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/8/2020 Kirk Anderson: Move AC funds to 20/21 as requested in September survey.	Total:

	3505
	Local AC (HBP)
	CON
	3,225,148
	-3,225,148
	

	
	Local Match
	
	417,852
	-417,852
	

	Fed. Reimb. Rate: 88.53%	9/20/2019 Kirk Anderson: Agency requests AC in 19/20.	Total:

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3505
	HBP
	CON
	-3,225,148
	3,225,148
	

	
	Local Match
	
	-417,852
	417,852
	

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	
















Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3505
HBP
CON
3,225,148
-3,225,148

Local Match

417,852
-417,852
Fed. Reimb. Rate: 88.53%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September	Total:
2018 Survey.
3505
HBP
CON
3,225,148
3,225,148

Local Match

417,852
417,852
Fed. Reimb. Rate: 88.53%	12/12/2016 Kirk Anderson: Change to replacement project.	Total:	3,643,000
3505
HBP
CON
-3,225,148
-3,225,148

Local Match

-417,852
-417,852
Fed. Reimb. Rate: 88.53%	12/12/2016 Kirk Anderson: Change to replacement project.	Total:	-3,643,000
3505
HBP
CON
-3,225,148
3,225,148

Local Match

-417,852
417,852





Total:

3505	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3505	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

	3505
	HBP
	CON
	3,225,148
	-3,225,148

	
	Local Match
	
	417,852
	-417,852

	Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September	Total:
2015 Survey.

	3505
	HBP
	CON
	392,188
	392,188

	
	Local Match
	
	50,812
	50,812

	Fed. Reimb. Rate: 88.53%	10/25/2013 Tom Glaski: Increase Con/CE by $443,000 per Agency September Survey	Total:	443,000

	3505
	HBP
	CON
	-2,832,960
	2,832,960

	
	Local Match
	
	-367,040
	367,040

	Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.






	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	












Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3505
HBP
CON
2,832,960
-2,832,960

Local Match

367,040
-367,040
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September	Total:
2011 Survey.
3505
HBP
CON
1,062,360
1,062,360

Local Match

137,640
137,640
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.	Total:	1,200,000
3505
HBP
CON
-1,770,600
1,770,600

Local Match

-229,400
229,400





Total:

3505	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:

3505	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.3505
HBP
CON
1,770,600
1,770,600

Local Match

229,400
229,400





Total:	2,000,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0078, LOST HILLS AVE, OVER JACALITOS CREEK, JACALITOS CREEK RD. Replace 2 Lane Bridge with 2 Lane Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(234)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	679,000
	77,000
	
	
	
	
	
	
	756,000

	R/W
	60,000
	
	
	
	
	
	
	
	60,000

	CON
	
	
	
	
	
	
	4,200,000
	
	4,200,000

	Total
	739,000
	77,000
	
	
	
	
	4,200,000
	
	5,016,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	739,000
	77,000
	
	
	
	
	4,200,000
	
	5,016,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	739,000
	77,000
	
	
	
	
	4,200,000
	
	5,016,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	679,000
	77,000
	
	
	
	
	
	
	756,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	679,000
	77,000
	
	
	
	
	
	
	756,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4132	HBP	PE
Local Match

77,000	-77,000

Fed. Reimb. Rate: 100.00%	5/6/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency.



Total:

4132	HBP	PE
Local Match

-77,000	77,000

Fed. Reimb. Rate: 100.00%	10/17/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20.
Push funding to FFY 21/22, per LAPG Ch. 6.



Total:

4132	HBP
Local Match

PE	-77,000

77,000

Fed. Reimb. Rate: 100.00%	10/19/2020 DLA-Admin: Fund line has not failed to deliver.
10/18/2020 DLA-Admin: Fund line failed to deliver.
10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4132	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/19/2020 DLA-Admin: Fund line failed to deliver.
4/9/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Funds not obligated, moved to 19/20. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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4132	HBP
Local Match

PE	77,000

77,000

Fed. Reimb. Rate: 100.00%	12/5/2019 Linda Newton: Fund line has not failed to deliver.
10/18/2018 DLA-Admin: Fund line failed to deliver.
10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in FFY 17/18. As requested in September 2017 Survey.



Total:	77,000

4132	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/21/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4132	HBP
Local Match

PE	100,000

100,000

Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: The agency requests additional PE in their 2015 HBP Survey.



Total:	100,000

4132	HBP
Local Match

PE	579,000

579,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months



Total:	579,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	60,000
	
	
	
	
	
	
	
	60,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	60,000
	
	
	
	
	
	
	
	60,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	4/5/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested by agency.
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/18/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4132	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.



Total:	30,000

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4132	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4132	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months



Total:	30,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	4,200,000
	
	4,200,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	4,200,000
	
	4,200,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4132	HBP	CON	-4,200,000	4,200,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP	CON	-4,200,000	4,200,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP	CON	4,200,000
Local Match

-4,200,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.



Total:

4132	HBP	CON	-4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4132	HBP	CON	-4,200,000	4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4132	HBP	CON	-4,200,000	4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4132	HBP	CON	4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.

4,200,000

Total:



Total:



Total:

-4,200,000

Total:

4132	HBP	CON	-4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

4,200,000

Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4132	HBP
Local Match

CON

-4,200,000

4,200,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP
Local Match

CON

-4,200,000	4,200,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP
Local Match

CON

-4,200,000	4,200,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP
Local Match

CON

4,200,000

-4,200,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.



Total:

4132	HBP
Local Match

CON

-4,200,000

4,200,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP
Local Match

CON

-4,200,000	4,200,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4132	HBP
Local Match

CON	-4,200,000

4,200,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4132	HBP	CON	4,200,000
Local Match
Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.



Total:

-4,200,000

Total:



Responsible Agency
4132	HBP
Local Match



CON



1,292,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,292,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds added in beyond. As requested in September 2017 Survey.

4132	HBP	CON	-2,908,000
Local Match
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:	1,292,000
2,908,000

Total:

4132	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4132	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
4132	HBP	CON	2,908,000
Local Match
Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.




Total:


-2,908,000

Total:

4132	HBP
Local Match

CON

2,908,000

2,908,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months



Total:	2,908,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0090, S GOLDEN STATE BL, OVER FOWLER SWITCH CANAL, 0.2 MI N OF DINUBA AVE. Replace 4 Lane Bridge with 4
Lane Bridge.
Fed Proj: BRLS-5942(265)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	464,000
	
	
	
	
	
	
	
	464,000

	R/W
	
	
	
	
	70,000
	
	
	
	70,000

	CON
	
	
	
	
	
	2,282,000
	
	
	2,282,000

	Total
	464,000
	
	
	
	70,000
	2,282,000
	
	
	2,816,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	410,779
	
	
	
	61,971
	2,020,255
	
	
	2,493,005

	Local Match
	53,221
	
	
	
	8,029
	261,745
	
	
	322,995

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	464,000
	
	
	
	70,000
	2,282,000
	
	
	2,816,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	410,779
	
	
	
	
	
	
	
	410,779

	Local Match
	53,221
	
	
	
	
	
	
	
	53,221

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	464,000
	
	
	
	
	
	
	
	464,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Change to a replacement project per SLA email. Add funds as requested in the Exhibit 6-A for replacementProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4253
HBP
PE
313,396







313,396

Local Match

40,604







40,604



4253	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	354,000



Total:

4253	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4253
HBP
PE
97,383
97,383

Local Match

12,617
12,617





Total:	110,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	61,971
	
	
	
	61,971

	
	Local Match
	
	
	
	
	8,029
	
	
	
	8,029

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	70,000
	
	
	
	70,000


Phase Funding Details:
















Fed. Reimb. Rate: 88.53%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 4253	HBP	R/WProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4253
HBP
R/W



-61,971
61,971




New!

Local Match




-8,029
8,029





Fed. Reimb. Rate: 88.53%	10/10/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.	Total:
4253
HBP
R/W
61,971
-61,971
New!

Local Match

8,029
-8,029

Fed. Reimb. Rate: 88.53%	9/23/2022 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022	Total:
Status.
4253
HBP
R/W
-61,971
61,971


Local Match

-8,029
8,029

Fed. Reimb. Rate: 88.53%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2021  Total:
Status.
4253
HBP
R/W
-61,971
61,971


Local Match

-8,029
8,029



Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:




Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Change to replacement project per SLA email. See complete Exhibit 6-A in Edocs.4253
HBP
R/W
61,971
61,971

Local Match

8,029
8,029





Total:	70,000





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	








Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4253
HBP
R/W
-5,312
-5,312

Local Match

-688
-688
Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Change to replacement project per SLA email.	Total:	-6,000
4253
HBP
R/W
5,312
5,312

Local Match

688
688





Total:	6,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	2,020,255
	
	
	2,020,255

	
	Local Match
	
	
	
	
	
	261,745
	
	
	261,745

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	2,282,000
	
	
	2,282,000


Phase Funding Details:













constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4253
HBP
CON





2,020,255

-2,020,255

New!
Local Match
Fed. Reimb. Rate: 88.53%	9/23/2022 Kirk Anderson: Not ready to ad with
Status.

in 6 months. CON funds moved from FFY Beyond
261,745
to 24/25. As requested in August 202
-261,745
2	Total:


4253
HBP
CON
-2,020,255
2,020,255

Local Match	-261,745
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
261,745
Total:

4253
HBP
CON
-2,020,255
2,020,255

Local Match	-261,745	261,745
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:

4253
HBP
CON
2,020,255
-2,020,255

Local Match	261,745	-261,745
Fed. Reimb. Rate: 88.53%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September	Total:

4253
HBP
CON
2,020,255
2,020,255


Local Match

261,745
261,745







2021 Status.



Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Change to replacement project per SLA email. See complete Exhibit 6-A in Edocs.



Total:	2,282,000





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	4253
	HBP
	CON
	-185,913
	-185,913

	
	Local Match
	
	-24,087
	-24,087

	Fed. Reimb. Rate: 88.53%	10/5/2016 Kirk Anderson: Change to replacement project.	Total:	-210,000

	4253
	HBP
	CON
	185,913
	185,913

	
	Local Match
	
	24,087
	24,087

	Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.	Total:	210,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0097, S EL DORADO AVE, OVER ARROYO PASAJERO, 2.0 MI NORTH OF JAYNE AVE.  Replace 2 lane bridge with 2
lane bridge. 9/15/2015: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(271)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	610,000
	
	
	
	285,000
	
	
	
	895,000

	R/W
	
	
	
	
	88,000
	
	
	
	88,000

	CON
	
	
	
	
	
	
	
	5,500,000
	5,500,000

	Total
	610,000
	
	
	
	373,000
	
	
	5,500,000
	6,483,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	610,000
	
	
	
	373,000
	
	
	5,500,000
	6,483,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	610,000
	
	
	
	373,000
	
	
	5,500,000
	6,483,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	610,000
	
	
	
	285,000
	
	
	
	895,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	610,000
	
	
	
	285,000
	
	
	
	895,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4298	HBP	PE
Local Match

-285,000

285,000

New!

Fed. Reimb. Rate: 100.00%

10/10/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

4298	HBP	PE
Local Match

285,000

-285,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.



Total:

4298	HBP	PE
Local Match

-285,000

285,000

Fed. Reimb. Rate: 100.00%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. As requested in September 2021 Status.



Total:



Responsible Agency
4298	HBP
Local Match



PE	-285,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




285,000

Fed. Reimb. Rate: 100.00%	10/22/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4298	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	3/27/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4298	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4298	HBP
Local Match

PE	285,000

285,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in 17/18. As requested in September 2017 Survey.

4298	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	4/7/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:	285,000



Total:

4298	HBP
Local Match

PE	610,000

610,000

Fed. Reimb. Rate: 100.00%	9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits).
9/11/2015 Kirk Anderson: New project.



Total:	610,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	88,000
	
	
	
	88,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	88,000
	
	
	
	88,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4298	HBP
Local Match

R/W

-88,000

88,000

Fed. Reimb. Rate: 100.00%	10/17/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2020 Survey.



Total:



Responsible Agency
4298	HBP
Local Match



R/W



-88,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




88,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4298	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4298	HBP
Local Match

R/W	88,000

88,000

Fed. Reimb. Rate: 100.00%	9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits).
9/11/2015 Kirk Anderson: New project.



Total:	88,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	5,500,000
	5,500,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	5,500,000
	5,500,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4298	HBP
Local Match

CON

2,020,000

2,020,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds added in Beyond. As requested in September 2017 Survey.



Total:	2,020,000

4298	HBP
Local Match

CON

3,480,000

3,480,000

Fed. Reimb. Rate: 100.00%	9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits).
9/11/2015 Kirk Anderson New project.



Total:	3,480,000






Fresno County	BRIDGE NO. 42C0099, ENNIS RD OVER SAND CREEK, 0.3 MI S GEORGE SMITH RD. Replace 2 Lane Bridge with 2 Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(238)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	480,000
	
	
	
	
	
	
	
	480,000

	R/W
	100,000
	
	
	
	
	
	
	
	100,000

	CON
	2,110,000
	1,127,287
	
	
	
	
	
	
	3,237,287

	Total
	2,690,000
	1,127,287
	
	
	
	
	
	
	3,817,287

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,010,342
	1,806,945
	
	
	
	
	
	
	3,817,287

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	679,658
	-679,658
	
	
	
	
	
	
	

	Total
	2,690,000
	1,127,287
	
	
	
	
	
	
	3,817,287

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	480,000
	
	
	
	
	
	
	
	480,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	480,000
	
	
	
	
	
	
	
	480,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4184	HBP
Local Match

PE	100,000

100,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Add PE funds as requested in the September 2019 Survey. 6-D needed.



Total:	100,000

4184	HBP
Local Match

PE	175,000

175,000

Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money by EPSP. PE capped at $40,000 until 6A package is submitted and SLA concurs.
09/26/14 Kirk Anderson: Add $135,000 of PE funds in 14/15. As requested in September 2014 Survey



Total:	175,000

4184	HBP
Local Match

PE	205,000

205,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	205,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	100,000
	
	
	
	
	
	
	
	100,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	100,000
	
	
	
	
	
	
	
	100,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4184	HBP
Local Match

R/W	20,000

20,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. RW funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.



Total:	20,000

4184	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4184	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. Increase RW funds by $40,000. As requested in September 2014 Survey.



Total:	40,000

4184	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	40,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	1,430,342
	1,806,945
	
	
	
	
	
	
	3,237,287

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	679,658
	-679,658
	
	
	
	
	
	
	

	
	Total
	2,110,000
	1,127,287
	
	
	
	
	
	
	3,237,287


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4184	HBP
Local Match

CON

1,127,287	1,127,287

Fed. Reimb. Rate: 100.00%	6/11/2021 Kirk Anderson: Add funds after award due to high bids. See 6-D.



Total:	1,127,287




4184	HBP
Local Match

CON	1,430,342

-1,430,342

Fed. Reimb. Rate: 100.00%	7/24/2020 Eileen Crawford: Fundline adjusted to match RFA



Total:

4184	Local AC (HBP)
Local Match

CON	679,658

-679,658

Fed. Reimb. Rate: 100.00%	4/17/2020 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.
7/24/2020 Eileen Crawford: AC added to CON



Total:

4184	HBP
Local Match

CON	-2,110,000

2,110,000

Fed. Reimb. Rate: 100.00%	3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4184	HBP	CON	2,110,000
Local Match
Fed. Reimb. Rate: 100.00%	1/31/2020 Kirk Anderson: Nearly ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.

4184	HBP	CON	-2,110,000
Local Match
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

-2,110,000

Total: 2,110,000

Total:

4184	HBP
Local Match

CON

-2,110,000

2,110,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON

-2,110,000	2,110,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON

-2,110,000	2,110,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON

2,110,000

-2,110,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.



Total:

4184	HBP
Local Match

CON

-2,110,000

2,110,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



Responsible Agency
4184	HBP
Local Match



CON


Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

-2,110,000	2,110,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:
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Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON	-2,110,000

2,110,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON	2,110,000

-2,110,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. As requested in September 2018 Survey.



Total:

4184	HBP
Local Match

CON	-2,110,000

2,110,000

Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4184	HBP
Local Match

CON	2,110,000

-1,744,000

366,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY Beyond to 19/20. As requested in September 2017 Survey.



Total:	366,000

4184	HBP
Local Match

CON

596,000

596,000

Fed. Reimb. Rate: 100.00%	9/25/2014 Kirk Anderson: Agency is requesting additional CON funds. As requested on the 2014 HBP Survey.



Total:	596,000

4184	HBP
Local Match

CON

1,148,000

1,148,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	1,148,000



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0134, BURROUGH VALLEY RD OVER DRY CREEK, JUST E/O TOLLHOUSE RD. Replace 2 Lane Bridge with 2 Lane Bridge
Fed Proj: BRLS-5942(245)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	685,000
	
	
	
	
	
	
	
	685,000

	R/W
	60,000
	
	
	
	
	
	
	
	60,000

	CON
	
	
	3,200,000
	
	
	
	
	
	3,200,000

	Total
	745,000
	
	3,200,000
	
	
	
	
	
	3,945,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	659,549
	
	
	2,832,960
	
	
	
	
	3,492,509

	Local Match
	85,452
	
	367,040
	
	
	
	
	
	452,492

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	2,832,960
	-2,832,960
	
	
	
	
	

	Total
	745,000
	
	3,200,000
	
	
	
	
	
	3,945,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	606,431
	
	
	
	
	
	
	
	606,431

	Local Match
	78,570
	
	
	
	
	
	
	
	78,570

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	685,000
	
	
	
	
	
	
	
	685,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in 17/18. As requested in September 2017 Survey..Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4189
HBP
PE
163,781







163,781

Local Match

21,220







21,220



4189	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	6/23/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. Also see Exhibit 6-D in Edocs. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:	185,000



Total:




Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: The agency requests addtional PE in their 2015 HBP Survey.4189
HBP
PE
53,118
53,118

Local Match

6,882
6,882





Total:	60,000






4189	HBP	PE
Local Match









2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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Fed. Reimb. Rate: 88.53%	3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane BridgeFed. Reimb. Rate: 88.53%	10/13/2014 Wesley Zinke: Correction to show additional PE combined into one FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to	Total: FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
4189
HBP
PE
144,304
144,304

Local Match

18,696
18,696
Fed. Reimb. Rate: 88.53%	6/25/2014 Kirk Anderson: Agency is requesting scoping funds by EPSP. PE capped at $40,000 until 6A package is submitted and SLA	Total:	163,000
concurs. Agency may request a part of the funds in 14/15 for additional scoping funds due to the project complexity.
9/25/2014 Kirk Anderson: Add $163,000 PE funds in 15/16. As requested in September 2014 Survey.
4189
HBP
PE
245,228
245,228

Local Match

31,772
31,772





Total:	277,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	53,118
	
	
	
	
	
	
	
	53,118

	
	Local Match
	6,882
	
	
	
	
	
	
	
	6,882

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	60,000
	
	
	
	
	
	
	
	60,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4189
HBP
R/W
26,559







26,559

Local Match

3,441







3,441





Total:	30,000

4189	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge4189
HBP
R/W
26,559
26,559

Local Match

3,441
3,441





Total:	30,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	2,832,960
	
	
	
	
	2,832,960

	
	Local Match
	
	
	367,040
	
	
	
	
	
	367,040

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	2,832,960
	-2,832,960
	
	
	
	
	

	
	Total
	
	
	3,200,000
	
	
	
	
	
	3,200,000
























constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4189
HBP
CON



2,832,960



-2,832,960

New!

Local Match




367,040



-367,040


Fed. Reimb. Rate: 88.53%	10/11/2022 DLA-Admin: Advance CON AC conversion from Beyond to FFY 22/23.	Total:
4189
Local AC (HBP)
CON
-2,832,960
2,832,960
New!

Local Match

-367,040
367,040

Fed. Reimb. Rate: 88.53%	10/11/2022 DLA-Admin: Advance CON AC conversion from Beyond to FFY 22/23.	Total:
4189
Local AC (HBP)
CON
2,832,960
-2,832,960
New!
Local Match Fed. Reimb. Rate: 88.53%
367,040
4/22/2022 Linda Newton: Local agency requested to advance
-367,040
CON using AC. AC added to FFY 21/22.	Total:

4189
HBP
CON
-2,832,960
2,832,960

Local Match Fed. Reimb. Rate: 88.53%
-367,040
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
367,040
Total:

4189
HBP
CON
-2,832,960
2,832,960

Local Match Fed. Reimb. Rate: 88.53%
-367,040	367,040
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:

4189
HBP
CON
-2,832,960
2,832,960

Local Match Fed. Reimb. Rate: 88.53%
-367,040
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24 constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
367,040
/25. Action taken to financially	Total:

4189
HBP
CON
-2,832,960
2,832,960


Local Match

-367,040
367,040

Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.














F4189
HBP
CON
2,832,960
-2,832,960

Local Match

367,040
-367,040
ed. Reimb. Rate: 88.53%	10/11/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in September	Total:
2021 Status.






































Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: The agency requested additional CON funds in their 2015 HBP Survey4189
HBP
CON
-2,832,960
2,832,960

Local Match

-367,040
367,040
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4189
HBP
CON
-2,832,960
2,832,960

Local Match

-367,040
367,040
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4189
HBP
CON
-2,832,960
2,832,960

Local Match

-367,040
367,040
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4189
HBP
CON
2,832,960
-2,832,960

Local Match

367,040
-367,040
Fed. Reimb. Rate: 88.53%	10/17/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September	Total:
2020 Survey.
4189
HBP
CON
-2,832,960
2,832,960

Local Match

-367,040
367,040
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4189
HBP
CON
-2,832,960
2,832,960

Local Match

-367,040
367,040
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4189
HBP
CON
2,832,960
-2,832,960

Local Match

367,040
-367,040
Fed. Reimb. Rate: 88.53%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2018 Survey.
4189
HBP
CON
941,959
941,959

Local Match

122,041
122,041
Fed. Reimb. Rate: 88.53%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.	Total:	1,064,000
4189
HBP
CON
517,901
517,901

Local Match

67,100
67,100





Total:	585,000





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	




2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:
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10/24/2022, 2:51 PM
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Fed. Reimb. Rate: 88.53%	3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge4189
HBP
CON
1,373,100
1,373,100

Local Match

177,900
177,900





Total:	1,551,000






Fresno County	BRIDGE NO. 42C0264, JOSE BASIN RD, OVER BALD MILL CREEK, 2.3 MI NE/O AUBERRY RD. Replace 1 Lane Bridge with 2 Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(246)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	465,000
	
	
	
	
	
	
	
	465,000

	R/W
	
	
	
	
	
	45,000
	
	
	45,000

	CON
	
	
	
	
	
	
	
	2,268,000
	2,268,000

	Total
	465,000
	
	
	
	
	45,000
	
	2,268,000
	2,778,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	465,000
	
	
	
	
	45,000
	
	2,268,000
	2,778,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	465,000
	
	
	
	
	45,000
	
	2,268,000
	2,778,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	465,000
	
	
	
	
	
	
	
	465,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	465,000
	
	
	
	
	
	
	
	465,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 51

4190	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Correction to show additional PE funds combined into one FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4190	HBP
Local Match

PE	60,000

60,000

Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money by EPSP. PE capped at $40,000 until 6A package is submitted and SLA concurs.
9/25/2014 Kirk Anderson: Agency is requesting additional scoping funds. As requested in September 2014 Survey.



Total:	60,000

4190	HBP
Local Match

PE	405,000

405,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge



Total:	405,000




	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	45,000
	
	
	45,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	45,000
	
	
	45,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4190	HBP	R/W	45,000
Local Match

-45,000

New!

Fed. Reimb. Rate: 100.00%

4190	HBP
Local Match



R/W

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.
-45,000



Total:

45,000

Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to Beyond. As requested in September 2020 Survey.



Total:

4190	HBP
Local Match

R/W	-45,000

45,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4190	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Fund line failed to deliver.
10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4190	HBP
Local Match

R/W	45,000

45,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge



Total:	45,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,268,000
	2,268,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,268,000
	2,268,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4190	HBP
Local Match

CON

2,268,000

2,268,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge



Total:	2,268,000






Fresno County	BRIDGE NO. 42C0267, MILLERTON ROAD, OVER NORTH FORK LITTLE DRY CR, .81 MI E OF AUBERRY RD.  Replace 1 Lane Bridge with
2 Lane Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(210)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	326,000
	
	
	
	100,000
	
	
	
	426,000

	R/W
	
	
	
	
	75,000
	
	
	
	75,000

	CON
	
	
	
	
	
	
	2,042,000
	
	2,042,000

	Total
	326,000
	
	
	
	175,000
	
	2,042,000
	
	2,543,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	175,000
	
	2,042,000
	
	2,543,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	175,000
	
	2,042,000
	
	2,543,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	100,000
	
	
	
	426,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	100,000
	
	
	
	426,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4111	HBP	PE
Local Match

-100,000

100,000

Fed. Reimb. Rate: 100.00%	10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4111	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add new funds to reauthorize the PE phase due to lapsing funds to complete PE phase. See 6-D signed 09/20/2021.



Total:	100,000

4111	HBP
Local Match

PE	326,000

326,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
7/19/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package



Total:	326,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	75,000
	
	
	
	75,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	75,000
	
	
	
	75,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4111	HBP
Local Match

R/W

-75,000

75,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4111	HBP
Local Match

R/W	-75,000

75,000

Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Fund line failed to deliver.
10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:

4111	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4111	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4111	HBP
Local Match

R/W	75,000

75,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/27/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package



Total:	75,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	2,042,000
	
	2,042,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	2,042,000
	
	2,042,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
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4111	HBP	CON	2,042,000
Local Match

-2,042,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.



Total:

4111	HBP	CON	-2,042,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4111	HBP	CON	-2,042,000	2,042,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4111	HBP	CON	2,042,000
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.

2,042,000

Total:



Total:

-2,042,000

Total:

4111	HBP
Local Match

CON

178,000

178,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: CON fund increase requested in 6-D signed 09/20/2021..



Total:	178,000

4111	HBP
Local Match

CON

174,000

174,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Nor ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 survey.



Total:	174,000

4111	HBP
Local Match

CON

1,690,000

1,690,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/27/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package



Total:	1,690,000



Fresno County	BRIDGE NO. 42C0268, MILLERTON ROAD, OVER LITTLE DRY CREEK, 1.8 MI E OF AUBERRY RD. Replace 1 Lane Bridge with 2 Lane
Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(210)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	326,000
	
	
	
	100,000
	
	
	
	426,000

	R/W
	
	
	
	
	75,000
	
	
	
	75,000

	CON
	
	
	
	
	
	
	
	2,007,000
	2,007,000

	Total
	326,000
	
	
	
	175,000
	
	
	2,007,000
	2,508,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	175,000
	
	
	2,007,000
	2,508,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	175,000
	
	
	2,007,000
	2,508,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	100,000
	
	
	
	426,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	100,000
	
	
	
	426,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4117	HBP	PE
Local Match

-100,000

100,000

New!

Fed. Reimb. Rate: 100.00%

10/10/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

4117	HBP	PE
Local Match

100,000

-100,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.



Total:

4117	HBP	PE
Local Match

-100,000

100,000

Fed. Reimb. Rate: 100.00%	10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

Responsible Agency
4117	HBP	PE
Local Match



100,000	100,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
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Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add new funds to reauthorize the PE phase due to lapsing funds to complete PE phase. See 6-D signed 09/20/2021.



Total:	100,000

4117	HBP
Local Match

PE	326,000

326,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	326,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	75,000
	
	
	
	75,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	75,000
	
	
	
	75,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4117	HBP
Local Match

R/W

-75,000

75,000

New!

Fed. Reimb. Rate: 100.00%

10/10/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

4117	HBP
Local Match

R/W

75,000

-75,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.



Total:

4117	HBP
Local Match

R/W

-75,000

75,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4117	HBP
Local Match

R/W

30,000	30,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add RW funds per 6-D signed 09/20/2021.



Total:	30,000

4117	HBP
Local Match

R/W	-45,000

45,000

Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Fund line failed to deliver.
10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4117	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

4117	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4117	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4117	HBP
Local Match

R/W	45,000

45,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	45,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,007,000
	2,007,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,007,000
	2,007,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4117	HBP	CON	-2,007,000
Local Match

2,007,000

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4117	HBP	CON	-2,007,000	2,007,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



Responsible Agency
4117	HBP	CON
Local Match Fed. Reimb. Rate: 100.00%

4117	HBP	CON
Local Match



2,007,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.
-2,007,000



-2,007,000


Total: 2,007,000



New!

Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4117	HBP	CON	-2,007,000	2,007,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4117	HBP	CON	2,007,000
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.



Total:



Total:

-2,007,000

Total:

4117	HBP
Local Match

CON

117,000

117,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add CON funds per 6-D signed 09/20/2021.



Total:	117,000

4117	HBP
Local Match

CON

446,000

446,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in beyond. As requested in the September 2017 survey.



Total:	446,000

4117	HBP
Local Match

CON

1,444,000

1,444,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	1,444,000






Fresno County	BRIDGE NO. 42C0269, MILLERTON ROAD OVER LITTLE DRY CREEK, 2.6 MI E OF AUBERRY RD. Replace 1 lane bridge with 2 lane bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(210)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	326,000
	
	
	
	100,000
	
	
	
	426,000

	R/W
	
	
	
	
	75,000
	
	
	
	75,000

	CON
	
	
	
	
	
	
	
	2,946,000
	2,946,000

	Total
	326,000
	
	
	
	175,000
	
	
	2,946,000
	3,447,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	175,000
	
	
	2,946,000
	3,447,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	175,000
	
	
	2,946,000
	3,447,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	326,000
	
	
	
	100,000
	
	
	
	426,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	326,000
	
	
	
	100,000
	
	
	
	426,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 61

4110	HBP	PE
Local Match

-100,000

100,000

Fed. Reimb. Rate: 100.00%	10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4110	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add funds to reauthorize the PE phase to complete the phase. See 6-D signed 09/20/2021.



Total:	100,000

4110	HBP
Local Match

PE	326,000

326,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	326,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	75,000
	
	
	
	75,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	75,000
	
	
	
	75,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4110	HBP
Local Match

R/W

-75,000

75,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4110	HBP
Local Match

R/W	-75,000

75,000

Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Fund line failed to deliver.
10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:

4110	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not readty to AD within 6 months. Increase RW funds in 19/20. As requested inthe September 2017 survey.

4110	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	30,000



Total:

4110	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4110	HBP
Local Match

R/W	45,000

45,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	45,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,946,000
	2,946,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,946,000
	2,946,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4110	HBP	CON	-2,946,000
Local Match

2,946,000

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4110	HBP	CON	2,946,000
Local Match

-2,946,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.



Total:

4110	HBP	CON	-2,946,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4110	HBP	CON	-2,946,000	2,946,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4110	HBP	CON	2,946,000
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.

2,946,000

Total:



Total:

-2,946,000

Total:

4110	HBP
Local Match

CON

305,000

305,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add CON funds. See 6-D signed 09/20/2021.



Total:	305,000

4110	HBP
Local Match

CON

1,183,000

1,183,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 survey.



Total:	1,183,000




4110	HBP
Local Match

CON

1,458,000

1,458,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package



Total:	1,458,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0270, MILLERTON ROAD, OVER LITTLE DRY CREEK, 3.93 MI E OF AUBERRY RD. Replace 2 lane bridge with 2 lane bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(210)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	255,964
	
	170,036
	
	300,000
	
	
	
	726,000

	R/W
	
	
	
	
	
	60,000
	
	
	60,000

	CON
	
	
	
	
	
	
	
	2,317,000
	2,317,000

	Total
	255,964
	
	170,036
	
	300,000
	60,000
	
	2,317,000
	3,103,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	255,964
	
	170,036
	
	300,000
	60,000
	
	2,317,000
	3,103,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	255,964
	
	170,036
	
	300,000
	60,000
	
	2,317,000
	3,103,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	255,964
	
	170,036
	
	300,000
	
	
	
	726,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	255,964
	
	170,036
	
	300,000
	
	
	
	726,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 65

4109	HBP
Local Match

PE	-70,036

70,036

Fed. Reimb. Rate: 100.00%	1/26/2022 Linda Newton: Revise PE funds for $70,036 de-obligated from 5942(210).



Total:

4109	HBP	PE
Local Match

-300,000

300,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: PE funds moved out which are not needed to clear NEPA.



Total:

4109	HBP	PE
Local Match

326,000	-400,000	-74,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Remove funds to reflect PE funds requested in the 6-A signed 09/20/2021. Move PE funds needed to complete the PE phase to 21/22.



Total:	-74,000



4109	HBP	PE
Local Match

400,000	400,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 66

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Add PE funds as requested on the September Survey.



Total:	400,000

4109	HBP
Local Match

PE	-74,000

74,000

Fed. Reimb. Rate: 100.00%	10/18/2020 DLA-Admin: Fund line failed to deliver.
10/22/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.



Total:

4109	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4109	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%   10/22/2019 DLA-Admin: Fund line failed to deliver.
9/20/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4109	HBP
Local Match

PE	74,000

74,000

Fed. Reimb. Rate: 100.00%	10/10/2018 Eileen Crawford: Fund line failed to deliver.
1/10/2018 Kirk Anderson: Agency requests additional funds for cultural studies and associated staff time. See the new Exhibit 6-A in Edoc.



Total:	74,000

4109	HBP
Local Match

PE	326,000

326,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
7/19/2013 Tom Glaski: New Project



Total:	326,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	60,000
	
	
	60,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	60,000
	
	
	60,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4109	HBP	R/W	60,000
Local Match

-60,000

New!

Fed. Reimb. Rate: 100.00%

4109	HBP
Local Match



R/W

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.

Total:

30,000



30,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Add funds to reflect RW funds requested in the 6-A signed 09/20/2021.

4109	HBP	R/W	-30,000
Local Match
Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to Beyond. As requested in September 2017 Survey.



Total:	30,000
30,000

Total:

4109	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4109	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4109	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4109	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
8/8/2013 Tom Glaski: New Project



Total:	30,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,317,000
	2,317,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,317,000
	2,317,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4109	HBP
Local Match

CON

1,000

1,000

Fed. Reimb. Rate: 100.00%	9/21/2021 Kirk Anderson: Correct fundline to reflect CON funds requested in the 6-A signed 09/20/2021.



Total:	1,000

4109	HBP
Local Match

CON

177,000

177,000

Fed. Reimb. Rate: 100.00%	3/7/2018 Kirk Anderson: Agency requests additional funds for cultural mitigation during construction. See the new Exhibit 6-A in Edoc.



Total:	177,000

4109	HBP
Local Match

CON

655,000

655,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 Survey.



Total:	655,000

4109	HBP
Local Match

CON

1,484,000

1,484,000

Fed. Reimb. Rate: 100.00%	10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
8/8/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package



Total:	1,484,000






Fresno County	BRIDGE NO. 42C0276, S ENGLEHART AVE OVER REEDLEY MAIN CANAL, 0.3 MI N OF AMERICAN AVE.  Replace 2 Lane Bridge with 2
Lane Bridge. 3/23/2014: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(239)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	275,000
	85,000
	
	
	
	
	
	
	360,000

	R/W
	50,000
	
	
	
	
	
	
	
	50,000

	CON
	
	
	
	
	1,195,000
	
	
	
	1,195,000

	Total
	325,000
	85,000
	
	
	1,195,000
	
	
	
	1,605,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	325,000
	85,000
	
	
	1,195,000
	
	
	
	1,605,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	325,000
	85,000
	
	
	1,195,000
	
	
	
	1,605,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	275,000
	85,000
	
	
	
	
	
	
	360,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	275,000
	85,000
	
	
	
	
	
	
	360,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4186	HBP
Local Match

PE	-50,000

50,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: NEARLY Ready to Advertise. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.



Total:

4186	HBP	PE
Local Match

35,000	35,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Add PE funds as requested on the September Survey.



Total:	35,000

4186	HBP
Local Match

PE	50,000

50,000

Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Fund line has not failed to deliver.
10/19/2020 DLA-Admin: Fund line failed to deliver.
9/20/2019 Kirk Anderson: Add PE funds in 19/20 as requested in the September 2019 Survey. 6-D is needed.



Total:	50,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4186	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 71

4186	HBP
Local Match

PE	75,000

75,000

Fed. Reimb. Rate: 100.00%	7/22/2016 Kirk Anderson: Agency requests more PE funds as explained in the Exhibit 6-D dated 07/19/16 in EDocs.

4186	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	75,000



Total:

4186	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at $40,000 until 6A package is submitted and SLA concurs. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4186	HBP
Local Match

PE	200,000

200,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	200,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	50,000
	
	
	
	
	
	
	
	50,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	50,000
	
	
	
	
	
	
	
	50,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4186	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	2/9/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency.
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4186	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

4186	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	50,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	1,195,000
	
	
	
	1,195,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	1,195,000
	
	
	
	1,195,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4186	HBP
Local Match

CON

-1,195,000

1,195,000

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON

1,195,000

-1,195,000

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. As requested in August 2022 Status.



Total:

4186	HBP
Local Match

CON

-1,195,000

1,195,000

Fed. Reimb. Rate: 100.00%	3/17/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. Project not ready to advertise.



Total:

4186	HBP
Local Match

CON

1,195,000

-1,195,000

Fed. Reimb. Rate: 100.00%	11/17/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.

4186	HBP	CON	-1,195,000	1,195,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



Total:

Responsible Agency
4186	HBP	CON
Local Match



-1,195,000	1,195,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON

-1,195,000

1,195,000

Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON

-1,195,000	1,195,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON

-1,195,000	1,195,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	Local AC (HBP)
Local Match

CON

-1,195,000	1,195,000

Fed. Reimb. Rate: 100.00%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.



Total:

4186	HBP
Local Match

CON

1,195,000	-1,195,000

Fed. Reimb. Rate: 100.00%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.



Total:

4186	HBP
Local Match

CON

1,195,000

-1,195,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Move Funds into FTIP



Total:

4186	Local AC (HBP)
Local Match

CON

1,195,000	-1,195,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Add AC funds as requested on the September Survey



Total:

4186	HBP
Local Match

CON

-1,195,000

1,195,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON

-1,195,000	1,195,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



Responsible Agency
4186	HBP
Local Match



CON	-1,195,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,195,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP
Local Match

CON	1,195,000

-1,195,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. As requested in September 2018 Survey.



Total:

4186	HBP
Local Match

CON	-1,195,000

1,195,000

Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4186	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
4186	HBP	CON	1,195,000
Local Match
Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.




Total:


-1,195,000

Total:

4186	HBP
Local Match

CON

75,000

75,000

Fed. Reimb. Rate: 100.00%	7/22/2016 Kirk Anderson: Agency requests more CON funds as explained in the Exhibit 6-D dated 07/19/16 in EDocs.



Total:	75,000

4186	HBP
Local Match

CON

1,120,000

1,120,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/13/2014 Tom Glaski: New Project - Minimal 6A submitted



Total:	1,120,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0289, N FRANKWOOD AVE OVER ALTA MAIN CANAL, 1.15 MI S OF PIEDRA RD.  Replace 2 Lane Bridge with 2 Lane
Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(247)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	620,000
	
	
	
	
	
	
	
	620,000

	R/W
	100,000
	
	
	
	
	
	
	
	100,000

	CON
	
	
	
	
	
	
	2,789,000
	
	2,789,000

	Total
	720,000
	
	
	
	
	
	2,789,000
	
	3,509,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	720,000
	
	
	
	
	
	2,789,000
	
	3,509,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	720,000
	
	
	
	
	
	2,789,000
	
	3,509,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	620,000
	
	
	
	
	
	
	
	620,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	620,000
	
	
	
	
	
	
	
	620,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4191	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/20/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested by agency 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4191	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	3/22/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4191	HBP
Local Match

PE	35,000

35,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.



Total:	35,000



4191	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	3/21/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4191	HBP
Local Match

PE	75,000

75,000

Fed. Reimb. Rate: 100.00%	10/5/2016 Kirk Anderson: Add PE funds as requested on the 2016 HBP Survey.

4191	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2015 Kirk Anderson: Agency request PE funds EPSP to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	75,000



Total:

4191	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4191	HBP
Local Match

PE	110,000

110,000

Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at $40,000 until 6A package is submitted and SLA concurs.
9/26/2014 Kirk Anderson: Add $70,000 of PE funds in 14/15. As requested in September 2014 survey.



Total:	110,000

4191	HBP
Local Match

PE	400,000

400,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge



Total:	400,000




	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	100,000
	
	
	
	
	
	
	
	100,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	100,000
	
	
	
	
	
	
	
	100,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4191	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/27/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4191	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4191	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: The agency requests additional RW funds in their 2015 HBP survey.



Total:	40,000

4191	HBP
Local Match

R/W	60,000

60,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge



Total:	60,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	2,789,000
	
	2,789,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	2,789,000
	
	2,789,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4191	HBP	CON	-2,789,000	2,789,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4191	HBP	CON	2,789,000
Local Match

-2,789,000

New!

Fed. Reimb. Rate: 100.00%

4191	HBP
Local Match



CON

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.
-2,789,000



Total: 2,789,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4191	HBP
Local Match

CON

2,789,000

-2,789,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.



Total:

4191	HBP
Local Match

CON

289,000

289,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.



Total:	289,000

4191	HBP
Local Match

CON

260,000

260,000

Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Add $260,000 of CON funds to Beyond. As requested in September 2014 survey.



Total:	260,000

4191	HBP
Local Match

CON

2,240,000

2,240,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge



Total:	2,240,000



Fresno County	BRIDGE NO. 42C0317, WATTS VALLEY RD OVER WATTS CREEK, 5.59 MI E/O PITTMAN HILL. Replace 2 Lane Bridge with 2 Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(248)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	427,000
	31,581
	
	
	
	
	
	
	458,581

	R/W
	60,000
	
	
	
	
	
	
	
	60,000

	CON
	1,709,000
	130,173
	
	
	
	
	
	
	1,839,173

	Total
	2,196,000
	161,754
	
	
	
	
	
	
	2,357,754

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,196,000
	161,754
	
	
	
	
	
	
	2,357,754

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,196,000
	161,754
	
	
	
	
	
	
	2,357,754

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	427,000
	31,581
	
	
	
	
	
	
	458,581

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	427,000
	31,581
	
	
	
	
	
	
	458,581


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4192	HBP	PE
Local Match

-419	-419

Fed. Reimb. Rate: 100.00%	5/3/2021 DLA-Admin: Revised PE funds per RFA’s to date.



Total:	-419

4192	HBP	PE
Local Match

10,000	10,000

Fed. Reimb. Rate: 100.00%	3/2/2021 Kirk Anderson: Final PE adjustment to pay final invoice.



Total:	10,000

4192	HBP
Local Match

PE	-22,000

22,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Construction Authorized. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.



Total:

Responsible Agency
4192	HBP	PE
Local Match



22,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-22,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Fund line has not failed to deliver.
10/19/2020 DLA-Admin: Fund line failed to deliver.
11/13/2019 Kirk Anderson: Construction Authorized. PE funds moved from FFY 20/21 to 19/20. As requested by agency.



Total:

4192	HBP	PE
Local Match

22,000	22,000

Fed. Reimb. Rate: 100.00%	9/11/2019 Kirk Anderson: Add PE funds to close phase after award as requeasted by the agency. See 6-D in Edocs



Total:	22,000

4192	HBP
Local Match

PE	77,000

77,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.



Total:	77,000

4192	HBP
Local Match

PE	-40,000

-40,000

Fed. Reimb. Rate: 100.00%	4/1/2015 Kirk Anderson: Agency requests PE funds EPSP into 14/15 and reduce the PE funds by $40,000 to match the Exhibit 6-A sign 03/27/15.



Total:	-40,000

4192	HBP
Local Match

PE	200,000

200,000

Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at $40,000 until 6A package is submitted and SLA concurs.
9/26/2014 Kirk Anderson: Add $160,000 to PE funds in 15/16. As requested in September 2014 Survey.



Total:	200,000

4192	HBP
Local Match

PE	190,000

190,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge



Total:	190,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	60,000
	
	
	
	
	
	
	
	60,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	60,000
	
	
	
	
	
	
	
	60,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4192	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	7/20/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. RW RFA received 07/20/17. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4192	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

4192	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Add $160,000 to RW funds in 17/18. As requested in September 2014 Survey.



Total:	30,000

4192	HBP
Local Match

R/W	30,000

30,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge



Total:	30,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	1,709,000
	130,173
	
	
	
	
	
	
	1,839,173

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	1,709,000
	130,173
	
	
	
	
	
	
	1,839,173


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4192	HBP
Local Match

CON

-1	-1

Fed. Reimb. Rate: 100.00%	8/10/2021 Andy Chou: Revised CON funds to match RFA’s to date.



Total:	-1

4192	HBP
Local Match

CON

26,674	26,674

Fed. Reimb. Rate: 100.00%	3/2/2021 Kirk Anderson: Final CON adjustment to pay final invoice.



Total:	26,674

4192	HBP
Local Match

CON	-103,500

103,500

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Construction Authorized. CON funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.



Total:

4192	HBP
Local Match

CON	103,500

-103,500

Fed. Reimb. Rate: 100.00%	11/13/2019 Kirk Anderson: Construction Authorized. Additional CON funds moved from FFY 20/21 to 19/20. As requested by agency.



Total:




Responsible Agency
4192	HBP
Local Match



CON


Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

103,500	103,500

Fed. Reimb. Rate: 100.00%	9/11/2019 Kirk Anderson: Add CON funds after bid opening as requested by the agency. See 6-D in Edocs

4192	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	3/26/2019 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	103,500



Total:

4192	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4192	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	3/11/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. As requested by agency.
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4192	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4192	HBP
Local Match

CON	1,709,000

-1,464,000	245,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey.



Total:	245,000

4192	HBP
Local Match

CON	-1,464,000

1,464,000

Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4192	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:



Responsible Agency
4192	HBP
Local Match



CON	1,464,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-1,264,000



200,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY Beyond to 18/19. As requested in September 2017 Survey.



Total:	200,000

4192	HBP
Local Match

CON

170,000

170,000

Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Add $170,000 to CON funds in beyond. As requested in September 2014 Survey.



Total:	170,000

4192	HBP
Local Match

CON

1,094,000

1,094,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge



Total:	1,094,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV. Replace 2 lane bridge with 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.
Fed Proj: BRLO-5942(225)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	350,000
	82,829
	
	
	
	
	
	
	432,829

	R/W
	75,000
	23,500
	
	
	
	
	
	
	98,500

	CON
	1,769,362
	
	
	
	
	
	
	
	1,769,362

	Total
	2,194,362
	106,329
	
	
	
	
	
	
	2,300,691

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	425,000
	1,875,691
	
	
	
	
	
	
	2,300,691

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	1,769,362
	-1,769,362
	
	
	
	
	
	
	

	Total
	2,194,362
	106,329
	
	
	
	
	
	
	2,300,691

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	350,000
	82,829
	
	
	
	
	
	
	432,829

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	350,000
	82,829
	
	
	
	
	
	
	432,829


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3504	HBP	PE
Local Match

-67,171	-67,171

Fed. Reimb. Rate: 100.00%	4/20/2021 Linda Newton: Revised funding to match request for authorization.



Total:	-67,171

3504	HBP
Local Match

PE	-100,000

150,000	50,000

Fed. Reimb. Rate: 100.00%	4/28/2020 Kirk Anderson: Move PE funds to 20/21 as requested by the agency. Ran out of FFY 19/20 OA. See 6-D in Edocs.



Total:	50,000

3504	HBP
Local Match

PE	100,000

100,000

Fed. Reimb. Rate: 100.00%	9/24/2019 Kirk Anderson: Add PE funds as requested by agency in September 2019 Survey.



Total:	100,000




3504	HBP
Local Match

PE	50,000

50,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
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Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. Add PE funds and move PE from FFY 17/18 to 18/19 as requested in September 2018 Survey.



Total:	50,000

3504	HBP
Local Match

PE	50,000

50,000

Fed. Reimb. Rate: 100.00%	12/5/2019 Linda Newton: Fund line has not failed to deliver.
10/18/2018 DLA-Admin: Fund line failed to deliver.
10/2/2017 Kirk Anderson: NEARLY Ready to advertise. Add PE funds in 17/18. As requested in the September 2017 Survey.



Total:	50,000

3504	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/25/2014 Kirk Anderson: Move balance of PE from 13/14 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3504	HBP
Local Match

PE	30,000

30,000

Fed. Reimb. Rate: 100.00%	12/20/2013 Tom Glaski: To correct by PRE funding to requested year from September 2013 Survey - 11/18/2013 PE list entry in error



Total:	30,000

3504	HBP
Local Match

PE	60,000

60,000

Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Agency Requests an additional $90,000 per September 2013 Survey. Requires a 6D and Ex 6A Package, current EDoc defective/incomplete



Total:	60,000

3504	HBP
Local Match

PE	60,000

60,000

Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Increase PRE funds Per Agency’s September 7, 2012 Survey.

3504	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:	60,000



Total:

3504	HBP
Local Match

PE	20,000

20,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.



Total:	20,000

3504	HBP
Local Match

PE	80,000

80,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	80,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	75,000
	23,500
	
	
	
	
	
	
	98,500

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	75,000
	23,500
	
	
	
	
	
	
	98,500


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3504	HBP
Local Match

R/W	-25,000

23,500	-1,500

Fed. Reimb. Rate: 100.00%	4/28/2020 Kirk Anderson: Move RW funds to 20/21 as requested by the agency. Ran out of FFY 19/20 OA. See 6-D in Edocs



Total:	-1,500

3504	HBP
Local Match

R/W	25,000

25,000

Fed. Reimb. Rate: 100.00%	9/24/2019 Kirk Anderson: Add RW funds as requested by agency in September 2019 Survey.



Total:	25,000

3504	HBP
Local Match

R/W	-5,000

-5,000

Fed. Reimb. Rate: 100.00%	9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. Move RW from FFY 17/18 to 18/19 as requested in September 2018 Survey.



Total:	-5,000

3504	HBP
Local Match

R/W	20,000

20,000

Fed. Reimb. Rate: 100.00%	12/5/2019 Linda Newton: Fund line has not failed to deliver.
10/18/2018 DLA-Admin: Fund line failed to deliver.
10/5/2016 Kirk Anderson: Add RW funds as requested on the 2016 HBP Survey.



Total:	20,000

3504	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/10/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested by agency.
NEPA is cleared as of 09/30/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3504	HBP	R/W	60,000
Local Match
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Bring Row Back into FTIP per Agency’s March 14, 2013 Ex6A & RFA PRE packages

3504	HBP	R/W	-60,000
Local Match
Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to Beyond. Agency’s September 7, 2012 Survey.




Total:


-60,000

Total:
60,000

Total:

3504	HBP	R/W	60,000
Local Match
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.

-60,000

Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25v
25/26
Beyond
Total
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3504	HBP
Local Match

R/W	-40,000

60,000

20,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.



Total:	20,000

3504	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	40,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	1,769,362
	
	
	
	
	
	
	1,769,362

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	1,769,362
	-1,769,362
	
	
	
	
	
	
	

	
	Total
	1,769,362
	
	
	
	
	
	
	
	1,769,362


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3504	HBP
Local Match

CON

-280,638	-280,638

Fed. Reimb. Rate: 100.00%	4/20/2021 Linda Newton: Adjusted AC conversion to match request for authorization.



Total:	-280,638

3504	Local AC (HBP)
Local Match

CON	-280,638

280,638

Fed. Reimb. Rate: 100.00%	4/20/2021 Linda Newton: Adjusted AC conversion to match request for authorization.



Total:

3504	Local AC (HBP)
Local Match

CON	2,050,000

-2,050,000

Fed. Reimb. Rate: 100.00%	4/28/2020 Kirk Anderson: The agency requests AC CON funds with FRECOG concurrence.



Total:

3504	HBP
Local Match

CON	-2,050,000

2,050,000

Fed. Reimb. Rate: 100.00%	3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

Responsible Agency
3504	HBP
Local Match



CON



300,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




300,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:
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Fed. Reimb. Rate: 100.00%	11/15/2019 Kirk Anderson: Add CON funds as requested by the Agency. See 6-D in Edocs.



Total:	300,000

3504	HBP
Local Match

CON	1,750,000

-1,750,000

Fed. Reimb. Rate: 100.00%	4/3/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.



Total:

3504	HBP
Local Match

CON	-1,750,000

1,750,000

Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3504	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3504	HBP
Local Match

CON	250,000

250,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds added to FFY 18/19 as requested in September 2018 Survey.



Total:	250,000

3504	HBP
Local Match

CON	488,000

488,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. Increase CON funds in 18/19. As requested in the September 2017 Survey.

3504	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	3/29/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3504	HBP	CON	1,012,000
Local Match
Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.
3504	HBP	CON	-1,012,000
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:	488,000



Total:


-1,012,000

Total: 1,012,000

Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3504	HBP	CON	1,012,000
Local Match
Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.



-1,012,000

Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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District:
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3504	HBP
Local Match

CON

332,000

332,000

Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski:	Increase Con/CE funding per Agency’s March 13, 2013 Ex6A & RFA PRE packages



Total:	332,000

3504	HBP
Local Match

CON	-440,768

680,000

239,232

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.



Total:	239,232

3504	HBP
Local Match

CON	440,768

440,768

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	440,768






Fresno County	BRIDGE NO. 42C0348, S QUALITY AVE OVER FOWLER SWITCH CANAL, 0.02 MI S OF SWITCH AVE.  Scour Countermeasure project.
10/15/2014: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(266)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	105,000
	
	
	
	
	
	
	
	105,000

	R/W
	
	
	
	
	60,000
	
	
	
	60,000

	CON
	
	
	
	
	
	
	
	184,800
	184,800

	Total
	105,000
	
	
	
	60,000
	
	
	184,800
	349,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	60,000
	
	
	184,800
	349,800

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	60,000
	
	
	184,800
	349,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	
	
	
	
	105,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	
	
	
	
	105,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4242	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4242	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4242	HBP
Local Match

PE	105,000

105,000

Fed. Reimb. Rate: 100.00%	10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/14/2014 Linda Newton: New eligible project.



Total:	105,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	60,000
	
	
	
	60,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	60,000
	
	
	
	60,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4242	HBP
Local Match

R/W

-60,000

60,000

Fed. Reimb. Rate: 100.00%	10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4242	HBP
Local Match

R/W	-60,000

60,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.



Total:

4242	HBP
Local Match

R/W	54,000

54,000

Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.



Total:	54,000

4242	HBP
Local Match

R/W	6,000

6,000

Fed. Reimb. Rate: 100.00%	10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/14/2014 Linda Newton: New eligible project.



Total:	6,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	184,800
	184,800

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	184,800
	184,800


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4242	HBP
Local Match

CON

184,800

184,800

Fed. Reimb. Rate: 100.00%	10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/14/2014 Linda Newton: New eligible project.



Total:	184,800



Fresno County	BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace 2 lane bridge with 2 lane bridge.
Toll Credits programmed for PE, R/W, & Con.
Fed Proj: BRLO-5942(226)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	280,000
	100,000
	
	
	
	
	
	
	380,000

	R/W
	80,000
	100,000
	
	
	
	
	
	
	180,000

	CON
	
	
	
	1,400,000
	
	
	
	
	1,400,000

	Total
	360,000
	200,000
	
	1,400,000
	
	
	
	
	1,960,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	360,000
	200,000
	
	1,400,000
	
	
	
	
	1,960,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	360,000
	200,000
	
	1,400,000
	
	
	
	
	1,960,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	280,000
	100,000
	
	
	
	
	
	
	380,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	280,000
	100,000
	
	
	
	
	
	
	380,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3502	HBP
Local Match

PE	-70,000

100,000	30,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in September survey.



Total:	30,000

3502	HBP
Local Match

PE	70,000

-70,000

Fed. Reimb. Rate: 100.00%	1/15/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested by agency.



Total:

3502	HBP
Local Match

PE	-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%   10/3/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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3502	HBP
Local Match

PE	50,000

50,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Add PE funds in 19/20 as requested in September 2019 Survey. 6-D is needed.



Total:	50,000

3502	HBP
Local Match

PE	20,000

20,000

Fed. Reimb. Rate: 100.00%	10/23/2019 DLA-Admin: Fund line failed to deliver.
9/28/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.



Total:	20,000

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	6/23/2015 Kirk Anderson: Move funds into the 14/15 and authorize. Funds were left out of the last PE authorization by mistake.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	12/11/2014 Kirk Anderson: Advance PE funds that were already programmed in 14/15 on 05/12/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:



Responsible Agency
3502	HBP	PE
Local Match



120,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




120,000

Fed. Reimb. Rate: 100.00%	3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds with their September 2013 Survey.



Total:	120,000

3502	HBP
Local Match

PE	35,000

35,000

Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Agency Requests an additional $35,000 per September 2013 Survey. Requires an Ex 6D Package,



Total:	35,000

3502	HBP
Local Match

PE	50,000

50,000

Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Increase PRE funds Per Agency’s September 7, 2012 Survey.



Total:	50,000

3502	HBP
Local Match

PE	20,000

20,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.



Total:	20,000

3502	HBP
Local Match

PE	55,000

55,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	55,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	80,000
	100,000
	
	
	
	
	
	
	180,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	80,000
	100,000
	
	
	
	
	
	
	180,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3502	HBP
Local Match

R/W

-170,000	-170,000

Fed. Reimb. Rate: 100.00%	4/7/2021 Kirk Anderson: Agency submitted 6-D with current estimated costs which reduces the RW costs by $170,000.



Total:	-170,000

3502	HBP
Local Match

R/W	-50,000

270,000	220,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in September survey.



Total:	220,000

v

3502	HBP
Local Match

R/W	50,000

50,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Add RW funds in 19/20 as requested in September 2019 Survey. 6-D is needed.

3502	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	5/29/2015 Kirk Anderson: Agency requests RW funds. NEPA is cleared as of 02/11/15 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:	50,000



Total:

3502	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3502	HBP	R/W	80,000
Local Match
Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Bring RoW Back into FTIP per Agency’s March 13, 2013 Ex6A & RFA PRE packages




Total:


-80,000

Total:

3502	HBP
Local Match

R/W	-60,000

80,000

20,000

Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to beyond. Per Agency’s September 7, 2012 Survey.
3502	HBP	R/W	60,000
Local Match
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.



Total:	20,000

-60,000

Total:

3502	HBP
Local Match

R/W	-40,000

60,000

20,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.



Total:	20,000

3502	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	40,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	1,400,000
	
	
	
	
	1,400,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	1,400,000
	
	
	
	
	1,400,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3502	HBP
Local Match Fed. Reimb. Rate: 100.00%

CON

1,400,000

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.

-1,400,000


Total:

New!

3502	HBP	CON	-1,400,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3502	HBP	CON	-1,400,000	1,400,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3502	HBP	CON	-1,400,000	1,400,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3502	HBP	CON	1,400,000
Local Match
Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.
3502	HBP	CON	-1,400,000
Local Match
Fed. Reimb. Rate: 100.00%	3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

1,400,000

Total:



Total:



Total:

-1,400,000

Total: 1,400,000

Total:

3502	HBP
Local Match

CON

-1,400,000

1,400,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



3502	HBP
Local Match

CON

-1,400,000	1,400,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3502	HBP
Local Match

CON

1,400,000

-1,400,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.



Total:

3502	HBP
Local Match

CON

-1,400,000

1,400,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3502	HBP
Local Match

CON

-1,400,000	1,400,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3502	HBP
Local Match

CON	-1,400,000

1,400,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3502	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	9/28/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP
Local Match

CON	420,000

420,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.



Total:	420,000

3502	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3502	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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3502	HBP	CON	980,000
Local Match
Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.
3502	HBP	CON	-980,000
Local Match
Fed. Reimb. Rate: 100.00%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

-980,000

Total: 980,000

Total:

3502	HBP
Local Match

CON	212,000

212,000

Fed. Reimb. Rate: 100.00%	3/21/2014 Kirk Anderson: Agency submitted 6-D that updates the construction phase costs.

3502	HBP	CON	768,000
Local Match
Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.



Total:	212,000
-768,000

Total:

3502	HBP
Local Match

CON

258,000

258,000

Fed. Reimb. Rate: 100.00%	3/16/2013 Tom Glaski: Increase Con/CE funding per Agency’s March 13, 2013 Ex6A & RFA PRE packages



Total:	258,000

3502	HBP
Local Match

CON	-306,000

510,000

204,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.



Total:	204,000

3502	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:

3502	HBP
Local Match

CON	306,000

306,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	306,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE.  Replace 2 lane bridge with 2 lane bridge.
4/1/2010: Toll Credits programmed for PE, R/W, & Con.
Fed Proj: BRLO-5942(227)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	280,000
	120,000
	
	
	
	
	
	
	400,000

	R/W
	80,000
	
	
	
	
	
	
	
	80,000

	CON
	
	
	
	1,100,000
	
	
	
	
	1,100,000

	Total
	360,000
	120,000
	
	1,100,000
	
	
	
	
	1,580,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	360,000
	120,000
	
	1,100,000
	
	
	
	
	1,580,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	360,000
	120,000
	
	1,100,000
	
	
	
	
	1,580,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	280,000
	120,000
	
	
	
	
	
	
	400,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	280,000
	120,000
	
	
	
	
	
	
	400,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3503	HBP
Local Match

PE	-70,000

120,000	50,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Add funds as requested in September Survey.



Total:	50,000

3503	HBP
Local Match

PE	70,000

-70,000

Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Fund line has not failed to deliver.
10/19/2020 DLA-Admin: Fund line failed to deliver.
1/15/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested by agency.



Total:

3503	HBP
Local Match

PE	-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.



Total:




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%   10/3/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 101

3503	HBP
Local Match

PE	50,000

50,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Add PE funds to 19/20 as requested in September 2019 Survey. 6-D is needed.



Total:	50,000

3503	HBP
Local Match

PE	20,000

20,000

Fed. Reimb. Rate: 100.00%	10/23/2019 DLA-Admin: Fund line failed to deliver.
9/28/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.



Total:	20,000

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/6/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested by agency.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	12/11/2014 Kirk Anderson: Advance PE funds that were already programmed in 14/15 on 05/12/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	9/26/2014 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

Responsible Agency
3503	HBP	PE
Local Match



120,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




120,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Hold 14/15 PRE post programmatic increase until 6D Cost Change Request complete, Application missing Ex 6B and some cost changes
3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds requested with their September 2013 Survey.



Total:	120,000

3503	HBP
Local Match

PE	20,000

20,000

Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Agency Requests an additional $20,000 per September 2013 Survey. Requires an Ex 6D Package,



Total:	20,000

3503	HBP
Local Match

PE	60,000

60,000

Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Increase PRE funds Per Agency’s September 7, 2012 Survey.



Total:	60,000

3503	HBP
Local Match

PE	15,000

15,000

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.



Total:	15,000

3503	HBP
Local Match

PE	65,000

65,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	65,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	80,000
	
	
	
	
	
	
	
	80,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	80,000
	
	
	
	
	
	
	
	80,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	1/19/2017 Kirk Anderson: NEPA cleared 01/12/17. Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  10/5/2016 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	7/6/2016 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency.
8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3503	HBP	R/W	80,000
Local Match
Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.



Total:


-80,000

Total:

3503	HBP
Local Match

R/W	-60,000

80,000

20,000

Fed. Reimb. Rate: 100.00%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to Beyond. Per Agency’s September 7, 2012 Survey.
3503	HBP	R/W	60,000
Local Match
Fed. Reimb. Rate: 100.00%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.



Total:	20,000

-60,000

Total:

Responsible Agency
3503	HBP
Local Match



R/W



-40,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




60,000



20,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.



Total:	20,000

3503	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	40,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	1,100,000
	
	
	
	
	1,100,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	1,100,000
	
	
	
	
	1,100,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3503	HBP
Local Match Fed. Reimb. Rate: 100.00%

CON

1,100,000

8/29/2022 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.

-1,100,000


Total:

New!

3503	HBP	CON	-1,100,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3503	HBP	CON	-1,100,000	1,100,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3503	HBP	CON	-1,100,000	1,100,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

1,100,000

Total:



Total:



Total:

3503	HBP
Local Match

CON

-1,100,000

1,100,000

Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:



Responsible Agency
3503	HBP
Local Match



CON



1,100,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-1,100,000

Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.
3503	HBP	CON	-1,100,000
Local Match
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total: 1,100,000

Total:

3503	HBP
Local Match

CON

-1,100,000

1,100,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	Local AC (HBP)
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.



Total:

3503	HBP
Local Match

CON

1,100,000	-1,100,000

Fed. Reimb. Rate: 100.00%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.



Total:

3503	HBP
Local Match

CON

1,100,000

-1,100,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Move funds into FTIP.



Total:

3503	Local AC (HBP)
Local Match

CON

1,100,000	-1,100,000

Fed. Reimb. Rate: 100.00%	10/8/2020 Kirk Anderson: Add AC funds in 20/21 as requested in the September survey.

3503	HBP	CON	-1,100,000
Local Match
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total: 1,100,000

Total:



Responsible Agency
3503	HBP
Local Match



CON



-1,100,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,100,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

1,100,000

-1,100,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.



Total:

3503	HBP
Local Match

CON

-1,100,000

1,100,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON

-1,100,000	1,100,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP
Local Match

CON	-1,100,000

1,100,000

Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3503	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%   3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible Agency
3503	HBP
Local Match



CON	1,100,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-980,000



120,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: NEARLY Ready to advertise. CON funds increased and moved from FFY Beyond to 17/18. As requested in September 2017 Survey.



Total:	120,000

3503	HBP
Local Match

CON

221,676

221,676

Fed. Reimb. Rate: 100.00%	3/21/2014 Kirk Anderson: Agency 3/24/2014 submitted 6-D that updates the construction phase costs.

3503	HBP	CON	-758,324
Local Match
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3503	HBP	CON	758,324
Local Match
Fed. Reimb. Rate: 100.00%	11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.



Total:	221,676
758,324

Total:

-758,324

Total:

3503	HBP
Local Match

CON

198,324

198,324

Fed. Reimb. Rate: 100.00%	5/30/2013 Tom Glaski: Increase Beyond to match Con/CE funding request of Agency’s May 16, 2013 Full 6A application



Total:	198,324

3503	HBP
Local Match

CON

198,324

198,324

Fed. Reimb. Rate: 100.00%	10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.
3503	HBP	CON	-361,676
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.



Total:	198,324

361,676

Total:

3503	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:

3503	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:



Responsible Agency
3503	HBP
Local Match



CON



361,676Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




361,676

Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
10/23/2009 Eric Bost: New candidate project........



Total:	361,676






Fresno County	BRIDGE NO. 42C0445, E LINCOLN AVE, OVER FOWLER SWITCH CANAL, 0.5 MI E OF LEONARD AVE.  Scour Countermeasure project.
10/16/2014: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(267)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	105,000
	
	
	
	
	
	
	
	105,000

	R/W
	
	
	
	
	6,000
	
	
	
	6,000

	CON
	
	
	
	
	
	
	
	184,800
	184,800

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	
	
	
	
	105,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	
	
	
	
	105,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
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District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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4248	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4248	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4248	HBP
Local Match

PE	105,000

105,000

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	105,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	6,000
	
	
	
	6,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	6,000
	
	
	
	6,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4248	HBP
Local Match

R/W

-6,000

6,000

Fed. Reimb. Rate: 100.00%	10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4248	HBP
Local Match

R/W	-6,000

6,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4248	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Fund line has not failed to deliver.
10/20/2020 DLA-Admin: Fund line failed to deliver.
10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4248	HBP
Local Match

R/W	6,000

6,000

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	6,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	184,800
	184,800

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	184,800
	184,800


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4248	HBP
Local Match

CON

184,800

184,800

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	184,800






Fresno County	BRIDGE NO. 42C0447, S LEONARD AVE, OVER FOWLER SWITCH CANAL, 0.7 MI S OF MANNING AVE.  Scour Countermeasure project.
10/16/2014: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(268)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	105,000
	
	
	
	
	
	
	
	105,000

	R/W
	
	
	
	
	6,000
	
	
	
	6,000

	CON
	
	
	
	
	
	
	
	184,800
	184,800

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	105,000
	
	
	
	
	
	
	
	105,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	
	
	
	
	105,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
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4249	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4249	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4249	HBP
Local Match

PE	105,000

105,000

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	105,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	6,000
	
	
	
	6,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	6,000
	
	
	
	6,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4249	HBP
Local Match

R/W

-6,000

6,000

Fed. Reimb. Rate: 100.00%	10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4249	HBP
Local Match

R/W	-6,000

6,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4249	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4249	HBP
Local Match

R/W	6,000

6,000

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	6,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	184,800
	184,800

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	184,800
	184,800


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4249	HBP
Local Match

CON

184,800

184,800

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	184,800



Fresno County	BRIDGE NO. 42C0448, S DE WOLF AVE, OVER FOWLER SWITCH CANAL, AT DINUBA AVE.  Replace 2 Lane Bridge with 2 Lane Bridge.
08/19/2016: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5942(269)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	449,000
	
	
	
	
	
	
	
	449,000

	R/W
	
	
	
	
	115,000
	
	
	
	115,000

	CON
	
	
	
	
	
	
	
	2,070,000
	2,070,000

	Total
	449,000
	
	
	
	115,000
	
	
	2,070,000
	2,634,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	449,000
	
	
	
	115,000
	
	
	2,070,000
	2,634,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	449,000
	
	
	
	115,000
	
	
	2,070,000
	2,634,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	449,000
	
	
	
	
	
	
	
	449,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	449,000
	
	
	
	
	
	
	
	449,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22v
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
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4255	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%   10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4255	HBP
Local Match

PE	344,000

344,000

Fed. Reimb. Rate: 100.00%	8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA’s concurrence in EDocs.

4255	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15.. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	344,000



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4255	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 113

4255	HBP
Local Match

PE	105,000

105,000

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	105,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	115,000
	
	
	
	115,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	115,000
	
	
	
	115,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4255	HBP
Local Match

R/W

-115,000

115,000

Fed. Reimb. Rate: 100.00%	3/29/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH).



Total:

4255	HBP
Local Match

R/W	-115,000

115,000

Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.

4255	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:

4255	HBP
Local Match

R/W	115,000

115,000

Fed. Reimb. Rate: 100.00%	8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA’s concurrence in EDocs.



Total:	115,000

4255	HBP
Local Match

R/W	-6,000

-6,000

Fed. Reimb. Rate: 100.00%	8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA’s concurrence in EDocs.



Total:	-6,000

Responsible Agency
4255	HBP
Local Match



R/W



6,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




6,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 114

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	6,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,070,000
	2,070,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,070,000
	2,070,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4255	HBP
Local Match

CON

2,070,000

2,070,000

Fed. Reimb. Rate: 100.00%	8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA’s concurrence in EDocs.



Total:	2,070,000

4255	HBP
Local Match

CON

-184,800

-184,800

Fed. Reimb. Rate: 100.00%	8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA’s concurrence in EDocs.



Total:	-184,800

4255	HBP
Local Match

CON

184,800

184,800

Fed. Reimb. Rate: 100.00%	10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).
10/16/2014 Wesley Zinke: New eligible project.



Total:	184,800






Fresno County	BRIDGE NO. 42C0486, N CHATEAU FRESNO OVER HOUGHTON CANAL, 0.5 MI SOUTH OF BELMONT. Replace 2 lane bridge with 2 lane bridge 3/4/2014: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(237)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	371,000
	
	
	
	
	
	
	
	371,000

	R/W
	150,000
	
	
	
	
	
	
	
	150,000

	CON
	
	
	
	
	1,952,000
	
	
	
	1,952,000

	Total
	521,000
	
	
	
	1,952,000
	
	
	
	2,473,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	521,000
	
	
	
	1,952,000
	
	
	
	2,473,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	521,000
	
	
	
	1,952,000
	
	
	
	2,473,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	371,000
	
	
	
	
	
	
	
	371,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	371,000
	
	
	
	
	
	
	
	371,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
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4182	HBP
Local Match

PE	83,000

83,000

Fed. Reimb. Rate: 100.00%	6/19/2015 Kirk Anderson: Agency requests addtional PE funds. See Exhibit 6-D signed 06/09/15.

v4182	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting PE in 13/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	83,000



Total:

4182	HBP
Local Match

PE	288,000

288,000

Fed. Reimb. Rate: 100.00%	3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/11/2014 Tom Glaski: New Project - Costs from Agency’s February 10, 2014 6A package



Total:	288,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	150,000
	
	
	
	
	
	
	
	150,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	150,000
	
	
	
	
	
	
	
	150,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4182	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	7/27/2016 Kirk Anderson: NEPA cleared 07/06/15. As requested by agency in Exhibit 6-D in EDocs



Total:	50,000

4182	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: The agency requests additional RW funds in their 2015 HBP Survey

4182	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	7/8/2015 Kirk Anderson: The agency requests RW funds in 14/15. NEPA cleared 07/06/15. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.


v
Total:	50,000



Total:

4182	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4182	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4182	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/11/2014 Tom Glaski: New Project - Costs from Agency’s February 10, 2014 6A package



Total:	50,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	1,952,000
	
	
	
	1,952,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	1,952,000
	
	
	
	1,952,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 118

4182	HBP	CON	1,952,000	-1,952,000
Local Match

New!

Fed. Reimb. Rate: 100.00%

8/29/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 23/24. As requested in August 2022 Status.



Total:

4182	HBP	CON	-1,952,000	1,952,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4182	HBP	CON	-1,952,000	1,952,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




Total:



Total:

4182	HBP
Local Match

CON

-1,952,000

1,952,000

Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON

1,952,000

-1,952,000

Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.
4182	HBP	CON	-1,952,000
Local Match
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total: 1,952,000

Total:

4182	HBP
Local Match

CON

-1,952,000

1,952,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON

-1,952,000	1,952,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON

-1,952,000	1,952,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON

1,952,000

-1,952,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.



Total:

4182	HBP
Local Match

CON

-1,952,000

1,952,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON

-1,952,000	1,952,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP
Local Match

CON	-1,952,000

1,952,000

Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4182	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4182	HBP
Local Match

CON	604,000

604,000

Fed. Reimb. Rate: 100.00%	7/27/2016 Kirk Anderson: NEPA revalidated 11/13/15. Add funds as requested by agency in Exhibit 6-D in EDocs. Try to program in 18/19. Add more CON as requested in the September 2016 Survey.



Total:	604,000

4182	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

Responsible Agency
4182	HBP
Local Match



CON	1,348,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-1,298,000



50,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.



Total:	50,000

4182	HBP
Local Match

CON

290,000

290,000

Fed. Reimb. Rate: 100.00%	6/19/2015 Kirk Anderson: The agency requests additional funds. See the Exhibit 6-D sign 06/09/15.



Total:	290,000

4182	HBP
Local Match

CON

1,008,000

1,008,000

Fed. Reimb. Rate: 100.00%	3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
2/11/2014 Tom Glaski: New Project - Costs from Agency’s February 10, 2014 6A package



Total:	1,008,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fresno County	BRIDGE NO. 42C0496, N DEL REY AVE, OVER FRESNO CANAL, 0.5 MI SOUTH OF MCKINLEY. Replace 2 Lane Bridge with 2 Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5942(249)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	435,000
	
	
	
	
	
	
	
	435,000

	R/W
	80,000
	
	
	
	
	
	
	
	80,000

	CON
	
	
	
	
	
	
	
	1,900,000
	1,900,000

	Total
	515,000
	
	
	
	
	
	
	1,900,000
	2,415,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	515,000
	
	
	
	
	
	
	1,900,000
	2,415,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	515,000
	
	
	
	
	
	
	1,900,000
	2,415,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	435,000
	
	
	
	
	
	
	
	435,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	435,000
	
	
	
	
	
	
	
	435,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4193	HBP	PE
Local Match

-100,000	-100,000

Fed. Reimb. Rate: 100.00%	10/19/2021 DLA-Admin: Additional funds not allowed per status.



Total:	-100,000

4193	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Add PE funds per 2021 Status. 6-D pending.



Total:	100,000

4193	HBP
Local Match

PE	70,000

70,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Add PE funds in 17/18.



Total:	70,000




Responsible Agency
4193	HBP	PE
Local Match



116,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




116,000

Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: The agency requests additional PE funds in their 2015 HBP Survey

4193	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	4/1/2015 Kirk Anderson: Agency requests PE funds EPSP into 14/15.. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:	116,000



Total:

4193	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4193	HBP	PE
Local Match
Fed. Reimb. Rate: 100.00%	6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at $40,000 until 6A package is submitted and SLA concurs. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

4193	HBP
Local Match

PE	249,000

249,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/23/2014 Tom Glaski : Cap @ $40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge



Total:	249,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	80,000
	
	
	
	
	
	
	
	80,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	80,000
	
	
	
	
	
	
	
	80,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4193	HBP
Local Match

R/W

-70,000	-70,000

Fed. Reimb. Rate: 100.00%	10/19/2021 DLA-Admin: Additional funds not allowed per status.



Total:	-70,000

4193	HBP
Local Match

R/W

70,000	70,000

Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Add RW funds per 2021 Status. 6-D pending.



Total:	70,000




4193	HBP
Local Match

R/W	30,000

30,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Add PE funds to 17/18. As requested in the September 2017 survey.

4193	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	7/26/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency.
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	30,000



Total:

4193	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4193	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4193	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%  9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

4193	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge



Total:	50,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	1,900,000
	1,900,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	1,900,000
	1,900,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4193	HBP	CON	-1,900,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4193	HBP	CON	-1,900,000	1,900,000
Local Match
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4193	HBP	CON	1,900,000
Local Match
Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.
4193	HBP	CON	-1,900,000
Local Match
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

1,900,000

Total:



Total:

-1,900,000

Total: 1,900,000

Total:

4193	HBP
Local Match

CON

-1,900,000

1,900,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

-1,900,000	1,900,000

Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

1,900,000

-1,900,000

Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.



Total:



4193	HBP	CON	-1,900,000
Local Match
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

1,900,000

Total:

4193	HBP
Local Match

CON

-1,900,000

1,900,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

-1,900,000	1,900,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

-1,900,000	1,900,000

Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

1,900,000

-1,900,000

Fed. Reimb. Rate: 100.00%	9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.



Total:

4193	HBP
Local Match

CON

-1,900,000

1,900,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4193	HBP
Local Match

CON

1,900,000

-1,900,000

Fed. Reimb. Rate: 100.00%	9/28/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.



Total:

4193	HBP
Local Match

CON

267,000

267,000

Fed. Reimb. Rate: 100.00%	10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.

v4193	HBP	CON	-1,633,000
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:	267,000
1,633,000

Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4193	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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4193	HBP	CON
Local Match
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4193	HBP
Local Match

CON	1,633,000

-1,394,000

239,000

Fed. Reimb. Rate: 100.00%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18 and additional CON funds.. As requested in September 2015 Survey.



Total:	239,000

4193	HBP
Local Match

CON

1,394,000

1,394,000

Fed. Reimb. Rate: 100.00%	3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits).
3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge



Total:	1,394,000






Fresno County	BRIDGE NO. 42C0557, ADAMS AVE, OVER FOWLER SWITCH CANAL, 0.33 MI W OF MCCALL AVE. Scour Countermeasure project.
Fed Proj: BRLS-5942(270)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	105,000
	
	
	
	
	
	
	
	105,000

	R/W
	
	
	
	
	6,000
	
	
	
	6,000

	CON
	
	
	
	
	
	
	
	184,800
	184,800

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	92,957
	
	
	
	5,312
	
	
	163,603
	261,872

	Local Match
	12,044
	
	
	
	688
	
	
	21,197
	33,928

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	6,000
	
	
	184,800
	295,800

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	92,957
	
	
	
	
	
	
	
	92,957

	Local Match
	12,044
	
	
	
	
	
	
	
	12,044

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	105,000
	
	
	
	
	
	
	
	105,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 126

4252	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

4252	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to
2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4252
HBP
PE
92,957
92,957

Local Match

12,044
12,044





Total:	105,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	5,312
	
	
	
	5,312

	
	Local Match
	
	
	
	
	688
	
	
	
	688

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	6,000
	
	
	
	6,000











Fed. Reimb. Rate: 88.53%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4252
HBP
R/W


-5,312

5,312





Local Match



-688

688




Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:
4252
HBP
R/W
-5,312
5,312

Local Match

-688
688



4252	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Total:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.4252
HBP
R/W
5,312
5,312

Local Match

688
688





Total:	6,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	163,603
	163,603

	
	Local Match
	
	
	
	
	
	
	
	21,197
	21,197

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	184,800
	184,800


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/16/2014 Wesley Zinke: New eligible project.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4252
HBP
CON







163,603
163,603

Local Match








21,197
21,197





Total:	184,800



Fresno County	PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.
Fed Proj: BPMP-5942(200)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	1,328,500
	
	
	
	
	557,000
	
	245,000
	2,130,500

	R/W
	
	
	
	
	
	
	
	
	

	CON
	2,992,130
	
	
	1,736,000
	
	
	
	5,391,870
	10,120,000

	Total
	4,320,630
	
	
	1,736,000
	
	557,000
	
	5,636,870
	12,250,500

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	3,825,054
	
	
	1,536,881
	
	493,112
	
	4,990,321
	10,845,368

	Local Match
	495,576
	
	0
	199,119
	
	63,888
	
	646,549
	1,405,132

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	4,320,630
	
	
	1,736,000
	
	557,000
	
	5,636,870
	12,250,500

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,176,121
	
	
	
	
	493,112
	
	216,899
	1,886,132

	Local Match
	152,379
	
	
	
	
	63,888
	
	28,102
	244,368

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,328,500
	
	
	
	
	557,000
	
	245,000
	2,130,500




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	3377
	HBP
	PE
	
	
	
	
	-493,112
	493,112
	
	
	

	
	Local Match
	
	
	
	
	
	-63,888
	63,888
	
	
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3377
	HBP
	PE
	-493,112
	493,112

	
	Local Match
	
	-63,888
	63,888

	Fed. Reimb. Rate: 88.53%	10/25/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:

	3377
	HBP
	PE
	-493,112
	493,112

	
	Local Match
	
	-63,888
	63,888

	Fed. Reimb. Rate: 88.53%	10/16/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19.	Total:
Push funding to FFY 21/22, per LAPG Ch. 6.




2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 128

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/9/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:51 PM
Det2 FL4 SmlTxt
Page 129

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/16/2019 DLA-Admin: Fund line failed to deliver.
9/20/2018 Kirk Anderson: Construction Authorized. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/18/2018 DLA-Admin: Fund line failed to deliver.
10/4/2017 Kirk Anderson: Construction Authorized. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/13/2016 Kirk Anderson: Construction Authorized. PE funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not



Total:

	impact funds in the current FTIP cycle.

	3377
	HBP
	PE
	-253,196
	-108,007
	-361,202

	
	Local Match
	
	-32,804
	-13,993
	-46,798

	Fed. Reimb. Rate: 88.53%	9/26/2014 Kirk Anderson: From Agency’s September 2014 survey	Total:	-408,000

	3377
	HBP
	PE
	773,752
	773,752

	
	Local Match
	
	100,248
	100,248

	Fed. Reimb. Rate: 88.53%	10/8/2013 Tom Glaski: From Agency’s September 13, 2013 Survey	Total:	874,000

	3377
	HBP
	PE
	93,311
	-157,583
	-64,273

	
	Local Match
	
	12,089
	-20,417
	-8,327

	Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Adjust PRE to match Agency’s September 7, 2012 Survey and carry forward $7,500 from FFY 11/12 to 12/13 that	Total:	-72,600
was not authorized in 11/12

	3377
	HBP
	PE
	-114,823
	482,489
	367,665

	
	Local Match
	
	-14,877
	62,512
	47,635

	Fed. Reimb. Rate: 88.53%	3/19/2012 Linda Newton: Revised funding for revised BPMP.	Total:	415,300




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	7/26/2011 Kirk Anderson: Scour counter measure work in request not eligible for BPMP funds. PE reduced and capped until updated BPMP list is submitted and approved. 10/11 funds OK for work included in BPMP accepted in 2007. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.





Total:

3377	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	3/29/2010 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11. As verbally requested by Agency to fund recurring PM 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	12/4/2007 Eric Bost: Accepted BPMP into the Program.3377
HBP
PE
1,170,190
1,170,190

Local Match

151,610
151,610





Total:	1,321,800


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	2,648,933
	
	
	1,536,881
	
	
	
	4,773,423
	8,959,236

	
	Local Match
	343,197
	
	0
	199,119
	
	
	
	618,447
	1,160,764

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	2,992,130
	
	
	1,736,000
	
	
	
	5,391,870
	10,120,000


Phase Funding Details:

















Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

3377
HBP
CON



1,536,881



-1,536,881

New!
Local Match	199,119
Fed. Reimb. Rate: 88.53%	9/15/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved fr by agency.

om FFY Beyond to

22/23 for 5942(24

0).. As requeste
-199,119
d	Total:


3377
HBP
CON
-2,056,552
2,056,552

Local Match	-266,448
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action (PUSH). Attempt will be made to program this project in year shown.
266,448
taken to financially constrain the FTIP	Total:

3377
HBP
CON
-2,056,552
2,056,552

Local Match	-266,448
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 (PUSH). Attempt will be made to program this project in year shown.
266,448
to 23/24. Action taken to financially constrain the FTIP	Total:

3377
HBP
CON
-2,056,552
2,056,552


Local Match

-266,448
266,448






Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377
HBP
CON
-2,056,552
2,056,552

Local Match

-266,448
266,448
ed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.




F

	3377
	HBP
	CON
	-1,326,064
	1,326,064

	
	Local Match
	
	-171,806
	171,806

	Fed. Reimb. Rate: 88.53%	10/20/2020 DLA-Admin: Funding pushed due to scope clarification.	Total:

	3377
	HBP
	CON
	-2,056,552
	2,056,552

	
	Local Match
	
	-266,448
	266,448

	Fed. Reimb. Rate: 88.53%	10/8/2020 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.	Total:

	3377
	HBP
	CON
	2,056,552
	-2,056,552

	
	Local Match
	
	266,448
	-266,448

	Fed. Reimb. Rate: 88.53%	4/30/2020 Kirk Anderson: Move funds into 19/20 for FPN 5942(240) as requested by agency. Project is ready to advertise.	Total:

	3377
	HBP
	CON
	-2,056,552
	2,056,552

	
	Local Match
	
	-266,448
	266,448

	Fed. Reimb. Rate: 88.53%	3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.

	3377
	HBP
	CON
	-2,056,552
	2,056,552

	
	Local Match
	
	-266,448
	266,448

	Fed. Reimb. Rate: 88.53%	3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.

	3377
	HBP
	CON
	2,056,552
	-2,056,552

	
	Local Match
	
	266,448
	-266,448

	Fed. Reimb. Rate: 88.53%	1/3/2020 Kirk Anderson: Nearly ready to ad within 6 months. CON funds moved from FFY 21/22 to 19/20. As requested by agency.	Total:

	3377
	HBP
	CON
	-3,382,616
	3,382,616

	
	Local Match
	
	-438,254
	438,254

	Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3377
	HBP
	CON
	-3,382,616
	3,382,616

	
	Local Match
	
	-438,254
	438,254

	Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	6/20/2018 Kirk Anderson: CON RFA for BPMP-5942(261) Advance CON funds to match RFA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/2/2017 Kirk Anderson: CON phase of FPN (261) is ready to authorize. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	8/2/2018 Albert Yang: Fund line failed to deliver.
10/19/2017 Kirk Anderson: Construction Authorized. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Construction Authorized. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Construction Authorized. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	6/26/2015 Linda Newton: Corrected funding to match authorization in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/25/2015 DLA-Admin: Construction Authorized. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain theFTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3377
HBP
CON
-1,081,837
1,081,837

Local Match

-140,163
140,163
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to beyond. Action taken to financially constrain the	Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3377
HBP
CON
-1,106,625
1,106,625

Local Match

-143,375
143,375
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to beyond. Action taken to financially constrain the	Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3377
HBP
CON
-1,060,589
-846,347
-1,906,936

Local Match

-137,411
-109,653
-247,064






Total:















Fed. Reimb. Rate: 88.53%	4/7/2014 Linda Newton: Ready to Advertise. CON funds moved from FFY 14/15 to 13/14. Phase being advanced with EPSP.
26/2014 Kirk Anderson: From Agency’s September 2014 survey



Total:	-2,154,000

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/30/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/23/2014 Tom Glaski: Ready to advertise. CON funds moved from FFY 14/15 to 13/14. Phase being advanced with EPSP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.





Total:




Fed. Reimb. Rate: 88.53%	10/8/2013 Tom Glaski: From Agency’s September 13, 2013 Survey AND 13/14 Con/CE funding for Project BRLS-5942(219) - 17 locations Ex 6D3377
HBP
CON
5,471,154
5,471,154

Local Match

708,846
708,846





Total:	6,180,000

3377	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/19/2013 Kirk Anderson: 6-D request moving the CON funds from 12/13 to 13/14 due to the additional time needed for the NEPA process. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.




Total:

	3377
	HBP
	CON
	-1,451,007
	-137,664
	-1,588,671

	
	Local Match
	
	-187,993
	-17,836
	-205,829

	Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Adjust Con/CE to match Agency’s September 7, 2012 Survey	Total:	-1,794,500

	3377
	HBP
	CON
	594,922
	1,723,236
	2,318,158

	
	Local Match
	
	77,078
	223,264
	300,342

	Fed. Reimb. Rate: 88.53%	3/19/2012 Linda Newton: Revised funding for revised BPMP.	Total:	2,618,500

	3377
	HBP
	CON
	4,665,531
	-4,665,531

	
	Local Match
	
	604,469
	-604,469

	Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September	Total:
2011 Survey.

	3377
	HBP
	CON
	4,665,531
	4,665,531

	
	Local Match
	
	604,469
	604,469

	Fed. Reimb. Rate: 88.53%	12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.	Total:	5,270,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




Sanger	BRIDGE NO. PM00127, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Sanger. See Caltrans Local Assistance HBP web site for backup list of bridges.
Fed Proj: BPMP-5197(024)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	292,500
	
	
	
	5,000
	
	
	
	297,500

	R/W
	
	
	
	
	
	
	
	
	

	CON
	996,000
	
	
	
	
	
	
	206,500
	1,202,500

	Total
	1,288,500
	
	
	
	5,000
	
	
	206,500
	1,500,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,140,709
	
	
	
	4,427
	
	
	182,814
	1,327,950

	Local Match
	147,791
	-0
	
	
	574
	
	
	23,686
	172,050

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,288,500
	
	
	
	5,000
	
	
	206,500
	1,500,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	258,950
	
	
	
	4,427
	
	
	
	263,377

	Local Match
	33,550
	
	
	
	574
	
	
	
	34,123

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	292,500
	
	
	
	5,000
	
	
	
	297,500


































New!Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4304
HBP
PE


-4,427

4,427





Local Match



-574

574




Fed. Reimb. Rate: 88.53%	10/12/2022 DLA-Admin: Construction Authorized. PE funds moved from FFY 21/22 to 23/24. Delivery failure of phase in 21/22. Push	Total:
funding to FFY 23/24, per LAPG Ch. 6.
4304
HBP
PE
-4,427
4,427

Local Match

-574
574
Fed. Reimb. Rate: 88.53%	10/12/2022 DLA-Admin: Fund line failed to deliver.	Total:
10/17/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 21/22.













4304	HBP	PE
Local Match

Push funding to FFY 23/24, per LAPG Ch. 6.

Fed. Reimb. Rate: 88.53%	10/9/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4304	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/18/2018 DLA-Admin: Fund line failed to deliver.
3/13/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency in an email received today.. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

4304	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/11/2017 Kirk Anderson: Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	3/14/2017 Linda Newton: Revised funding to match revised BPMP Plan List.4304
HBP
PE
184,585
184,585

Local Match

23,915
23,915



4304	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	1/6/2017 Kirk Anderson: Add PE funds to cover revised PE costs



Total:	208,500



Total:




Fed. Reimb. Rate: 88.53%	10/9/2015 Linda Newton: New eligible project.4304
HBP
PE
78,792
78,792

Local Match

10,208
10,208





Total:	89,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	881,759
	
	
	
	
	
	
	182,814
	1,064,573

	
	Local Match
	114,241
	-0
	
	
	
	
	
	23,686
	137,927

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	996,000
	
	
	
	
	
	
	206,500
	1,202,500


Phase Funding Details:









Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4304
HBP
CON




-182,814


182,814

Local Match
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to (PUSH). Attempt will be made to program this project in year shown.
-23,686
Beyond. Action

taken to financially
23,686
constrain the FTIP	Total:

4304
HBP
CON
-182,814
182,814

Local Match

-23,686
23,686





Total:





F4304
HBP
CON
-182,814
182,814

Local Match

-23,686
23,686
ed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.





























2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
06
County: Fresno
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Fed. Reimb. Rate: 88.53%	10/9/2015 Linda Newton: New eligible project.4304
HBP
CON
-182,814
182,814

Local Match

-23,686
23,686
Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.
4304
HBP
CON
881,759
-881,759

Local Match

114,241
-114,241
Fed. Reimb. Rate: 88.53%	11/14/2019 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.	Total:
4304
HBP
CON
-1,064,573
1,064,573

Local Match

-137,927
137,927
Fed. Reimb. Rate: 88.53%	10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.
4304
HBP
CON
1,064,573
-1,064,573

Local Match

137,927
-137,927
Fed. Reimb. Rate: 88.53%	10/3/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Funds not obligated, moved to	Total:
next fiscal year.
4304
HBP
CON
-1,064,573
1,064,573

Local Match

-137,927
137,927
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4304
HBP
CON
706,027
706,027

Local Match

91,473
91,473
Fed. Reimb. Rate: 88.53%	3/14/2017 Linda Newton: Revised funding to match revised BPMP Plan List.	Total:	797,500
4304
HBP
CON
358,547
358,547

Local Match

46,454
46,454





Total:	405,000








MPO Summary: Council Of Fresno County Governments
Number of Projects: 31
Total Costs:

	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	20,802,740
	4,348,700
	230,236
	12,426,071
	5,130,643
	2,977,799
	9,031,000
	35,761,153
	90,708,341

	Local Match
	1,238,396
	684,334
	374,840
	237,544
	77,561
	372,202
	
	2,098,720
	5,083,596

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	2,449,020
	2,810,635
	2,832,960
	-8,092,615
	
	
	
	
	

	Total for all Phases
	24,490,156
	7,843,669
	3,438,036
	4,571,000
	5,208,204
	3,350,000
	9,031,000
	37,859,873
	95,791,938



