
2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
10/24/2022, 2:56 PM


Notes:
1) 
This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-bridge-program/hbp-listings

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

https://dot.ca.gov/programs/local-assistance/other-important-issues/local-assistance-contacts


Note id:  31



Cathedral City	BRIDGE NO. 00L0029, CATHEDRAL CANYON, OVER WHITEWATER RIVER, CATHEDRAL CITY. Replace 4 lane low water crossing with 4 lane bridge
Fed Proj: BR-NBIL(504)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	1,900,000
	
	
	
	
	
	
	
	1,900,000

	R/W
	850,261
	
	
	
	
	
	
	
	850,261

	CON
	19,362,000
	
	4,609,250
	
	
	
	
	
	23,971,250

	Total
	22,112,261
	
	4,609,250
	
	
	
	
	
	26,721,511

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	19,575,985
	
	4,080,569
	
	
	
	
	
	23,656,554

	Local Match
	2,536,276
	
	528,681
	
	
	
	
	
	3,064,957

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	22,112,261
	
	4,609,250
	
	
	
	
	
	26,721,511

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,682,070
	
	
	
	
	
	
	
	1,682,070

	Local Match
	217,930
	
	
	
	
	
	
	
	217,930

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,900,000
	
	
	
	
	
	
	
	1,900,000


Phase Funding Details:
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Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3226
HBP
PE
331,102







331,102
Local Match	42,898
Fed. Reimb. Rate: 88.53%	10/16/2008 Chris Igbinedion:
reflects prior PE funding that

The City has sub was obligated to

mitted a Planning Study Report (PS define scope and the current project

R) that defines the scope of the project. This line estimate is move to 08/09 for obligation.

Total:
42,898
374,000
3226
HBP
PE
1,350,968
1,350,968

Local Match

175,032
175,032





Total:	1,526,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	752,736
	
	
	
	
	
	
	
	752,736

	
	Local Match
	97,525
	
	
	
	
	
	
	
	97,525

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	850,261
	
	
	
	
	
	
	
	850,261


Phase Funding Details:








Fed. Reimb. Rate: 88.53%		3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012 3226	HBP	R/WProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3226
HBP
R/W
65,743







65,743
Local Match	8,518
Fed. Reimb. Rate: 88.53%	8/23/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule $3 September 2012 survey.

95,000 from FFY 11/12 to 12/13.

As requested in

Total:
8,518
74,261
3226
HBP
R/W
337,299
337,299

Local Match

43,701
43,701


Local Match
Fed. Reimb. Rate: 88.53%	9/8/2011 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:	381,000



Total:

3226	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/16/2008 Chris Igbinedion: The PSR indicates that R/W will be required by 12/10/20093226
HBP
R/W
349,694
349,694

Local Match

45,307
45,307





Total:	395,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	17,141,179
	
	4,080,569
	
	
	
	
	
	21,221,748

	
	Local Match
	2,220,821
	
	528,681
	
	
	
	
	
	2,749,502

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	19,362,000
	
	4,609,250
	
	
	
	
	
	23,971,250
































Fed. Reimb. Rate: 88.53%	7/6/2020 Linda Newton: Revise funding to match 1/28/2020 LAPG 6-D.Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3226
HBP
CON


4,080,569

-4,080,569





Local Match



528,681

-528,681




Fed. Reimb. Rate: 88.53%	9/13/2021 Eduardo Moreno-Castaneda: Move CON funds from FFY 23/24 to FFY 21/22 as requested in 2021 Program Status.	Total:
3226
HBP
CON
-4,080,569
4,080,569

Local Match

-528,681
528,681
Fed. Reimb. Rate: 88.53%	3/25/2021 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Push funding to next fiscal year for	Total:
inclusion into FTIP.
3226
HBP
CON
4,080,569
-4,080,569

Local Match

528,681
-528,681
Fed. Reimb. Rate: 88.53%	2/23/2021 Albert Vergel de Dios: Construction Authorized. CON funds moved from FFY 23/24 to 20/21. Phase being advanced with	Total:
EPSP.
3226
HBP
CON
-4,080,569
4,080,569

Local Match

-528,681
528,681
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the	Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226
HBP
CON
-4,080,569
4,080,569

Local Match

-528,681
528,681
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the	Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226
HBP
CON
-4,080,569
4,080,569

Local Match

-528,681
528,681
Fed. Reimb. Rate: 88.53%	11/3/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the	Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226
HBP
CON
4,080,569
4,080,569

Local Match

528,681
528,681





Total:	4,609,250






F3226
Local AC (HBP)
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821
ed. Reimb. Rate: 88.53%	3/6/2019 Linda Newton: Adjust AC conversion to pull into current FTIP.	Total:






















Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3226
HBP
CON
17,141,179
-17,141,179

Local Match

2,220,821
-2,220,821
Fed. Reimb. Rate: 88.53%	3/6/2019 Matt Sapp: City requests AC Conversion be programmed.	Total:
3226
Local AC (HBP)
CON
17,141,179
-17,141,179

Local Match

2,220,821
-2,220,821
Fed. Reimb. Rate: 88.53%	11/1/2018 Linda Newton: Add AC for Construction at request of local agency.	Total:
3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821





Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

	3226
	HBP
	CON
	17,141,179
	-17,141,179

	
	Local Match
	
	2,220,821
	-2,220,821

	Fed. Reimb. Rate: 88.53%	9/20/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018	Total:
Survey.

	3226
	HBP
	CON
	-17,141,179
	17,141,179

	
	Local Match
	
	-2,220,821
	2,220,821

	Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821
ed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




F
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Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821





Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:










Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3226
HBP
CON
17,141,179
-17,141,179

Local Match

2,220,821
-2,220,821
Fed. Reimb. Rate: 88.53%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017	Total:
Survey.
3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821





Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:





















3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.3226
HBP
CON
17,141,179
-17,141,179

Local Match

2,220,821
-2,220,821





Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3226
HBP
CON
-17,141,179
17,141,179

Local Match

-2,220,821
2,220,821





Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

	3226
	HBP
	CON
	17,141,179
	-17,141,179

	
	Local Match
	
	2,220,821
	-2,220,821

	Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in	Total:
September 2015 Survey.

	3226
	HBP
	CON
	-17,141,179
	17,141,179

	
	Local Match
	
	-2,220,821
	2,220,821

	Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3226
	HBP
	CON
	17,141,179
	-17,141,179

	
	Local Match
	
	2,220,821
	-2,220,821

	Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in	Total:
September 2014 Survey.

	3226
	HBP
	CON
	-337,299
	-337,299

	
	Local Match
	
	-43,701
	-43,701

	Fed. Reimb. Rate: 88.53%	3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012.	Total:	-381,000

	3226
	HBP
	CON
	-17,478,478
	17,478,478

	
	Local Match
	
	-2,264,522
	2,264,522

	Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3226	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financiallyconstrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3226
HBP
CON
17,478,478
-17,478,478

Local Match

2,264,522
-2,264,522
Fed. Reimb. Rate: 88.53%	9/8/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011	Total:
Survey.
3226
HBP
CON
7,862,349
7,862,349

Local Match

1,018,651
1,018,651
Fed. Reimb. Rate: 88.53%	10/16/2008 Chris Igbinedion: This reflects additional CON cost shown in the the current project cost estimates.	Total:	8,881,000
3226
HBP
CON
-9,616,129
9,616,129

Local Match

-1,245,871
1,245,871
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP	Total:
project is not ready to advertise.
3226
HBP
CON
9,616,129
9,616,129

Local Match

1,245,871
1,245,871







Total:



















Fed. Reimb. Rate: 88.53%



Total:	10,862,000






Hemet	BRIDGE NO. 56C0262, STETSON AVENUE OVER HEMET CHANNEL, 0.4 MI. W/O CAWSTON AVE.. Replace 2 lane bridge with new two lane bridge.
Fed Proj: BRLS-5186(014)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	50,000
	
	
	
	
	
	
	
	50,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	1,245,905
	
	
	
	
	
	
	
	1,245,905

	Total
	1,295,905
	
	
	
	
	
	
	
	1,295,905

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	44,265
	1,103,000
	
	
	
	
	
	
	1,147,265

	Local Match
	148,640
	
	
	
	
	
	
	
	148,640

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	1,103,000
	-1,103,000
	
	
	
	
	
	
	

	Total
	1,295,905
	
	
	
	
	
	
	
	1,295,905

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	44,265
	
	
	
	
	
	
	
	44,265

	Local Match
	5,735
	
	
	
	
	
	
	
	5,735

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	50,000
	
	
	
	
	
	
	
	50,000


Phase Funding Details:
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Fed. Reimb. Rate: 88.53%	9/14/2012 Linda Newton: New eligible project.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3975
HBP
PE
44,265







44,265

Local Match

5,735







5,735





Total:	50,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	1,103,000
	
	
	
	
	
	
	1,103,000

	
	Local Match
	142,905
	
	
	
	
	
	
	
	142,905

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	1,103,000
	-1,103,000
	
	
	
	
	
	
	

	
	Total
	1,245,905
	
	
	
	
	
	
	
	1,245,905



	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	3975
	HBP
	CON
	
	1,103,000
	-1,103,000
	
	
	
	
	
	

	
	Local Match
	
	
	142,905
	-142,905
	
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21.	Total:

	3975
	Local AC (HBP)
	CON
	-1,103,000
	1,103,000

	
	Local Match
	
	-142,905
	142,905

	Fed. Reimb. Rate: 88.53%	3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21.	Total:

	3975
	Local AC (HBP)
	CON
	1,103,000
	-1,103,000

	
	Local Match
	
	142,905
	-142,905

	Fed. Reimb. Rate: 88.53%	10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22 and revise funding as requested in 2020 HBP Survey.	Total:

	3975
	HBP
	CON
	-1,103,000
	1,103,000

	
	Local Match
	
	-142,905
	142,905

	Fed. Reimb. Rate: 88.53%	10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22.	Total:

	3975
	HBP
	CON
	1,103,000
	-1,350,083
	-247,083

	
	Local Match
	
	142,905
	-174,918
	-32,012

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Fund line failed to deliver.	Total:	-279,095
10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey.

	3975
	Local AC (HBP)
	CON
	-1,350,083
	1,350,083

	
	Local Match
	
	-174,918
	174,918

	Fed. Reimb. Rate: 88.53%	10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey.	Total:

	3975
	HBP
	CON
	504,621
	504,621

	
	Local Match
	
	65,379
	65,379

	Fed. Reimb. Rate: 88.53%	10/8/2018 Linda Newton: Revise CON funding to match 2018 HBP Survey.	Total:	570,000

	3975
	Local AC (HBP)
	CON
	504,621
	-504,621

	
	Local Match
	
	65,379
	-65,379

	Fed. Reimb. Rate: 88.53%	10/8/2018 Linda Newton: Reschedule AC to FFY 18/19.	Total:






F3975
Local AC (HBP)
CON
845,462
-845,462

Local Match

109,539
-109,539
ed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.	Total:






Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3975
HBP
CON
-845,462
845,462

Local Match

-109,539
109,539





Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.3975
HBP
CON
845,462
-845,462

Local Match

109,539
-109,539





Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	




2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
District:
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Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3975
HBP
CON
-845,462
845,462

Local Match

-109,539
109,539





Total:

3975	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:










Fed. Reimb. Rate: 88.53%	9/14/2012 Linda Newton: New eligible project.3975
HBP
CON
845,462
-845,462

Local Match

109,539
-109,539
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in	Total:
September 2014 Survey.
3975
HBP
CON
845,462
845,462

Local Match

109,539
109,539





Total:	955,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Indio	BRIDGE NO. 56C0283, SB INDIO BLVD OVER UP RR & AMTRAK, 0.3 MI W/O JEFFERSON STR.	Project Studies, Project scoping only.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	385,000
	
	
	
	385,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	385,000
	
	
	
	385,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	308,000
	
	
	
	308,000

	Local Match
	
	
	
	
	77,000
	
	
	
	77,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	385,000
	
	
	
	385,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	308,000
	
	
	
	308,000

	Local Match
	
	
	
	
	77,000
	
	
	
	77,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	385,000
	
	
	
	385,000


Phase Funding Details:













Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4631
HBP
PE




308,000



308,000
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise PE reimburseme
programmed for PE not yet authorized
77,000
nt rate from 88.53% to 80.00% for on system project,

local agency wants to keep

Total:
77,000
385,000
4631
HBP
PE
-340,841
-340,841
Local Match	-44,160
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project programmed for PE not yet authorized
-44,160
, local agency wants to keep	Total:	-385,000
4631
HBP
PE
-340,841
340,841

Local Match

-44,160
44,160





Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4631
HBP
PE
-340,841
340,841

Local Match

-44,160
44,160
ed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project	Total:
prioritization.




F









Fed. Reimb. Rate: 88.53%	3/15/2018 Linda Newton: New eligible project. Project studies only.4631
HBP
PE
340,841
-340,841

Local Match

44,160
-44,160
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018	Total:
Survey.
4631
HBP
PE
340,841
340,841

Local Match

44,160
44,160





Total:	385,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Indio	BRIDGE NO. 56C0291, JACKSON STREET OVER INDIO BOULEVARD, AT INDIO BOULEVARD. Project Studies, Project scoping only.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	580,000
	
	
	
	580,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	580,000
	
	
	
	580,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	464,000
	
	
	
	464,000

	Local Match
	
	
	
	
	116,000
	
	
	
	116,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	580,000
	
	
	
	580,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	464,000
	
	
	
	464,000

	Local Match
	
	
	
	
	116,000
	
	
	
	116,000

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	580,000
	
	
	
	580,000


Phase Funding Details:













Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4630
HBP
PE




464,000



464,000
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise PE reimburseme
programmed for PE not yet authorized
116,000
nt rate from 88.53% to 80.00% for on system project,

local agency wants to keep

Total:
116,000
580,000
4630
HBP
PE
-513,474
-513,474
Local Match	-66,526
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, programmed for PE not yet authorized
-66,526
local agency wants to keep	Total:	-580,000
4630
HBP
PE
-513,474
513,474

Local Match

-66,526
66,526





Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4630
HBP
PE
-513,474
513,474

Local Match

-66,526
66,526
ed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project	Total:
prioritization.




F









Fed. Reimb. Rate: 88.53%	3/15/2018 Linda Newton: New eligible project. Project study only.4630
HBP
PE
513,474
-513,474

Local Match

66,526
-66,526
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018	Total:
Survey.
4630
HBP
PE
513,474
513,474

Local Match

66,526
66,526





Total:	580,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Indio	BRIDGE NO. 56C0292, N/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI. NW/O MONROE ST. LSSRP Seismic Retrofit and install
scour countermeasure.
Fed Proj: BHLS-5275(021)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	325,601
	
	
	
	
	
	
	
	325,601

	R/W
	250,000
	
	
	
	
	
	
	
	250,000

	CON
	
	2,532,700
	1,458,550
	
	
	
	
	
	3,991,250

	Total
	575,601
	2,532,700
	1,458,550
	
	
	
	
	
	4,566,851

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	509,580
	2,242,199
	1,291,254
	
	
	
	
	
	4,043,033

	Local Match
	60,286
	48,633
	29
	
	
	
	
	
	108,948

	LSSRP Bond
	5,735
	241,868
	167,267
	
	
	
	
	
	414,870

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	575,601
	2,532,700
	1,458,550
	
	
	
	
	
	4,566,851

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	288,255
	
	
	
	
	
	
	
	288,255

	Local Match
	37,346
	
	
	
	
	
	
	
	37,346

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	325,601
	
	
	
	
	
	
	
	325,601



Phase Funding Details: Proj id	Funds Src


Phase


Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond


Total

1847	HBP
Local Match

PE	1	1
0	0

Fed. Reimb. Rate: 88.53%	5/27/2009 Chris Igbinedion: Funding is being move to the current 4-yr element.

Total:	1



Fed. Reimb. Rate: 88.53%		New candidate project accepted into the Program. 2793	HBP	PE1847
HBP
PE
66,929
66,929

Local Match

8,671
8,671


Local Match
Fed. Reimb. Rate: 88.53%	10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:	75,600



Total:



2793	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
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2793	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	4/9/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. being combined with scour project.
$120,178 was authorized under 5275(006) which has been closed out. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.2793
HBP
PE
114,931
114,931

Local Match

14,891
14,891



2793	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/13/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.



Total:	129,822



Total:

	2793
	HBP
	PE
	42,424
	42,424

	
	Local Match
	
	5,496
	5,496

	Fed. Reimb. Rate: 88.53%	9/10/2008 Chris Igbinedion: Additional PE cost associated with updating design standards pursuant to Terry Abbott June 11, 2008 letter	Total:	47,920
to Local Agencies Public Works Director.

	2793
	State STP (BR)
	PE
	13,242
	13,242

	
	Local Match
	
	1,716
	1,716

	Fed. Reimb. Rate: 88.53%	prior PE funds added.	Total:	14,958

	2793
	HBP
	PE
	50,728
	50,728

	
	Local Match
	
	6,572
	6,572

	Fed. Reimb. Rate: 88.53%	Total:	57,300





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	221,325
	
	
	
	
	
	
	
	221,325

	
	Local Match
	22,940
	
	
	
	
	
	
	
	22,940

	
	LSSRP Bond
	5,735
	
	
	
	
	
	
	
	5,735

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	250,000
	
	
	
	
	
	
	
	250,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	10/11/2019 Jeremy Wright: Added funds to CON per 2019 survey.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
1847
HBP
R/W
177,060







177,060

Local Match

22,940







22,940



2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/22/2018 Linda Newton: Bond Funds approved.
9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:	200,000



Total:

2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/22/2018 Linda Newton: Bond Funds approved.
10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/22/2018 Linda Newton: Bond Funds approved.
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/22/2018 Linda Newton: Bond Funds approved.
4/9/2015 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15 and combined with scour project. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:





F2793
HBP
R/W
44,265
44,265

LSSRP Bond

5,735
5,735
ed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: Bond Funds approved.	Total:	50,000
11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.






Fed. Reimb. Rate: 88.53%	9/15/2011 Reza Fereshtehnejad: Bond Funds approved.2793
HBP
R/W
-17,706
-17,706

LSSRP Bond

-2,294
-2,294


9/7/2011 Eric Tang: R/W funds are take off from the HBP program based on the 2011 bridge survey.



Total:	-20,000

2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: Bond Funds approved.
10/13/2009 Wesley Zinke: RW funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.




Total:

2793	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	10/16/2008 Eric Bost: Bond Funds approved.
9/10/2008 Chris Igbinedion: NEPA clearance is taking more time than expected. R/W is being moved to the appropriate funding year. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.




Total:

	2793
	HBP
	R/W
	17,706
	17,706

	
	LSSRP Bond
	
	2,294
	2,294

	Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds.	Total:	20,000
LSSRP bond match was inputted under local match. and funding program previously input as ferry replacement and has been correctly
input here

	2793
	HBP
	R/W
	-17,706
	-17,706

	
	Local Match
	
	-2,294
	-2,294

	Fed. Reimb. Rate: 88.53%	LSSRP bond match was inputted under local match.	Total:	-20,000

	2793
	HBP
	R/W
	17,706
	17,706

	
	Local Match
	
	2,294
	2,294

	Fed. Reimb. Rate: 88.53%	Total:	20,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	2,242,199
	1,291,254
	
	
	
	
	
	3,533,454

	
	Local Match
	
	48,633
	29
	
	
	
	
	
	48,661

	
	LSSRP Bond
	
	241,868
	167,267
	
	
	
	
	
	409,135

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	2,532,700
	1,458,550
	
	
	
	
	
	3,991,250


Phase Funding Details:





























Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
1847
HBP
CON


221





221
Local Match
Fed. Reimb. Rate: 88.53%	9/16/2021

Roberta Jensen:

Cost increase at
29
award. Funds revised to match appro

ved 6-D dated 07/01/2021.


Total:
29
250
1847
HBP
CON
-375,367
375,367
Local Match
Fed. Reimb. Rate: 88.53%	3/29/2020
(PUSH).
-48,633	48,633
DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP	Total: Attempt will be made to program this project in year shown.
1847
HBP
CON
375,367
-375,367
Local Match
Fed. Reimb. Rate: 88.53%	11/12/201
48,633
9 Linda Newton:
-48,633
Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise.	Total:
1847
HBP
CON
-375,367
375,367
Local Match
Fed. Reimb. Rate: 88.53%	10/30/201
(PUSH).
-48,633	48,633
9 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP	Total: Attempt will be made to program this project in year shown.
1847
HBP
CON
375,367
-375,367
Local Match	48,633
Fed. Reimb. Rate: 88.53%	10/11/2019 Jeremy Wright:
2019 Survey.
-48,633
Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September	Total:
1847
HBP
CON
-375,367
375,367
Local Match	-48,633	48,633
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total: constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1847
HBP
CON
-375,367
375,367

Local Match

-48,633
48,633





Total:






Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.1847
HBP
CON
-375,367
375,367

Local Match

-48,633
48,633





Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

	1847
	HBP
	CON
	375,367
	-375,367

	
	Local Match
	
	48,633
	-48,633

	Fed. Reimb. Rate: 88.53%	9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in	Total:
September 2017 Survey.

	1847
	HBP
	CON
	-375,367
	375,367

	
	Local Match
	
	-48,633
	48,633

	Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/22/2016 Reza Fereshtehnejad: As requested in 16/17 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially





Total:
2020/21-2025/26 Highway Bridge Program
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	constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

	1847
	HBP
	CON
	375,367
	-375,367

	
	Local Match
	
	48,633
	-48,633

	Fed. Reimb. Rate: 88.53%	9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in	Total:
September 2015 Survey.

	1847
	HBP
	CON
	-375,367
	375,367

	
	Local Match
	
	-48,633
	48,633

	Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
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Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).1847
HBP
CON
375,367
-375,367

Local Match

48,633
-48,633
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in	Total:
September 2013 Survey.
1847
HBP
CON
-375,367
375,367

Local Match

-48,633
48,633





Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

1847	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.

1847
HBP
CON
375,367
-375,367

Local Match

48,633
-48,633
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010	Total:
Survey.
1847
HBP
CON
375,367
375,367

Local Match

48,633
48,633
Fed. Reimb. Rate: 88.53%	New candidate project accepted into the Program. Funds programmed in “beyond” until construction is ready to be authorized.	Total:	424,000
2793
HBP
CON
1,291,033
1,291,033

LSSRP Bond

167,267
167,267




Total:












Fed. Reimb. Rate: 88.53%	9/16/2021 Roberta Jensen: Bond Funds approved.
9/16/2021 Roberta Jensen: Cost increase at award. Revise fund to match approved 6-D dated 07/01/2021.



Total:	1,458,300

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793
HBP
CON
-1,866,832
1,866,832

LSSRP Bond

-241,868
241,868
ed. Reimb. Rate: 88.53%	12/16/2020 Jeremy Wright: Bond Funds approved.	Total:
3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain
the FTIP (PUSH). Attempt will be made to program this project in year shown.




F


	2793
	HBP
	CON
	1,866,832
	-1,866,832

	
	LSSRP Bond
	
	241,868
	-241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
11/12/2019 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise.

	2793
	HBP
	CON
	-1,866,832
	1,866,832

	
	LSSRP Bond
	
	-241,868
	241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	2793
	HBP
	CON
	1,866,832
	-1,866,832

	
	LSSRP Bond
	
	241,868
	-241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September
2019 Survey.

	2793
	HBP
	CON
	-1,866,832
	1,866,832

	
	LSSRP Bond
	
	-241,868
	241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	2793
	HBP
	CON
	-1,866,832
	1,866,832

	
	LSSRP Bond
	
	-241,868
	241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	2793
	HBP
	CON
	-1,866,832
	1,866,832

	
	LSSRP Bond
	
	-241,868
	241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially




2793	HBP	CON
LSSRP Bond

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	2793
	HBP
	CON
	1,866,832
	-1,866,832

	
	LSSRP Bond
	
	241,868
	-241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in
September 2017 Survey.

	2793
	HBP
	CON
	-1,866,832
	1,866,832

	
	LSSRP Bond
	
	-241,868
	241,868

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/4/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	










Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.2793
HBP
CON
1,866,832
-1,866,832

LSSRP Bond

241,868
-241,868
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in
September 2015 Survey.
2793
HBP
CON
-1,866,832
1,866,832

LSSRP Bond

-241,868
241,868


10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.2793
HBP
CON
897,754
897,754

LSSRP Bond

116,314
116,314


11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D



Total:	1,014,068

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.





Total:

	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.

	2793
	HBP
	CON
	969,078
	-969,078

	
	LSSRP Bond
	
	125,554
	-125,554

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.

	2793
	HBP
	CON
	-969,078
	969,078

	
	LSSRP Bond
	
	-125,554
	125,554

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).



2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2793	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.





Total:


2793	HBP	CON
LSSRP Bond

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.

	2793
	HBP
	CON
	58,989
	58,989

	
	LSSRP Bond
	
	7,643
	7,643

	Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved.	Total:	66,632
9/10/2008 Chris Igbinedion: Additional CON cost related to updated design pursuant to Terry Abbott June 11, 2008 letter to Local
Agencies Public Works Directors.

	2793
	HBP
	CON
	910,088
	910,088

	
	LSSRP Bond
	
	117,912
	117,912

	Fed. Reimb. Rate: 88.53%	Total:	1,028,000






Indio	BRIDGE NO. 56C0293, S/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI NW/O MONROE STREET.  Install scour countermeasure.
Fed Proj: STPLZ-5275(006)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	75,600
	
	
	
	
	
	
	
	75,600

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	423,200
	
	8,050
	
	
	
	
	431,250

	Total
	75,600
	423,200
	
	8,050
	
	
	
	
	506,850

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	66,929
	
	
	381,786
	
	
	
	
	448,714

	Local Match
	8,671
	48,541
	
	923
	
	
	
	
	58,136

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	374,659
	
	-374,659
	
	
	
	
	

	Total
	75,600
	423,200
	
	8,050
	
	
	
	
	506,850

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	66,929
	
	
	
	
	
	
	
	66,929

	Local Match
	8,671
	
	
	
	
	
	
	
	8,671

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	75,600
	
	
	
	
	
	
	
	75,600


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
Det2 FL4 SmlTxt
Page 30

3309	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	5/19/2009 Chris Igbinedion: Funding is being moved so that PE can be obligated 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	New candidate project accepted into the HBP.3309
HBP
PE
66,929
66,929

Local Match

8,671
8,671





Total:	75,600





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	381,786
	
	
	
	
	381,786

	
	Local Match
	
	48,541
	
	923
	
	
	
	
	49,464

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	374,659
	
	-374,659
	
	
	
	
	

	
	Total
	
	423,200
	
	8,050
	
	
	
	
	431,250


































2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
Det2 FL4 SmlTxt
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Fed. Reimb. Rate: 88.53%	12/16/2020 Eduardo Moreno-Castaneda: Moved CON phase funds to FFY 22/23 to allow agency to AC CON phase.Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3309
Local AC (HBP)
CON


374,659
-374,659






Local Match



48,541
-48,541





Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:
be made to program this project in the year shown.
3309
HBP
CON
-381,786
381,786

Local Match

-49,464
49,464
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will	Total:
be made to program this project in the year shown.
3309
HBP
CON
374,659
-374,659

Local Match

48,541
-48,541
Fed. Reimb. Rate: 88.53%	10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.	Total:
3309
Local AC (HBP)
CON
-374,659
374,659

Local Match

-48,541
48,541
Fed. Reimb. Rate: 88.53%	10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.	Total:
3309
HBP
CON
7,127
-7,127

Local Match

923
-923
Fed. Reimb. Rate: 88.53%	10/15/2021 DLA-Admin: CON funds moved from FFY 22/23 to 21/22 as requested in 2021 September Status.	Total:
3309
HBP
CON
7,127
7,127

Local Match

923
923
Fed. Reimb. Rate: 88.53%	8/29/2021 Linda Newton: Additional CON funds added for award to FFY 22/23.	Total:	8,050
3309
Local AC (HBP)
CON
374,659
-374,659

Local Match

48,541
-48,541
Fed. Reimb. Rate: 88.53%	12/16/2020 Eduardo Moreno-Castaneda: Converted CON funds to AC funds to allow agency to RFA.	Total:
3309
HBP
CON
374,659
-374,659

Local Match

48,541
-48,541





Total:



F3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541
ed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.



	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP	Total:
(PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	374,659
	-374,659

	
	Local Match
	
	48,541
	-48,541

	Fed. Reimb. Rate: 88.53%	9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from FFY 21/22 to 20/21 as requested in 2020 September Survey.	Total:

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	374,659
	-374,659

	
	Local Match
	
	48,541
	-48,541

	Fed. Reimb. Rate: 88.53%	1/22/2020 Jacoub Hanna: Nearly ready to Ad. CON funds moved from FFY 23/24 to 20/21 as requested by local agency.	Total:

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541
ed. Reimb. Rate: 88.53%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




F















2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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District:
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Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.3309
HBP
CON
374,659
-374,659

Local Match

48,541
-48,541
Fed. Reimb. Rate: 88.53%	10/9/2019 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in  Total:
September 2019 Survey.
3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541





Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

	3309
	HBP
	CON
	374,659
	-374,659

	
	Local Match
	
	48,541
	-48,541

	Fed. Reimb. Rate: 88.53%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017	Total:
Survey.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financiallyconstrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3309
HBP
CON
374,659
-374,659

Local Match

48,541
-48,541
Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in	Total:
September 2016 Survey.
3309
HBP
CON
-374,659
374,659

Local Match

-48,541
48,541







Total:











Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

	3309
	HBP
	CON
	374,659
	-374,659

	
	Local Match
	
	48,541
	-48,541

	Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in	Total:
September 2015 Survey.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially



Total:

	constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.

	3309
	HBP
	CON
	374,659
	-374,659

	
	Local Match
	
	48,541
	-48,541

	Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in	Total:
September 2013 Survey.

	3309
	HBP
	CON
	-374,659
	374,659

	
	Local Match
	
	-48,541
	48,541

	Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH).



3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.





Total:

3309	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financiallyconstrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
3309
HBP
CON
374,659
-374,659

Local Match

48,541
-48,541
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010	Total:
Survey.
3309
HBP
CON
374,659
374,659

Local Match

48,541
48,541






Total:











Fed. Reimb. Rate: 88.53%	New candidate project accepted into the HBP.



Total:	423,200




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Indio	BRIDGE NO. PM00188, Bridge Preventive Maintenance Program (BPMP) various bridges in The City of Indio See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	1,138,531
	
	
	
	1,138,531

	R/W
	
	
	
	
	
	
	
	172,500
	172,500

	CON
	
	
	
	
	
	
	
	6,378,804
	6,378,804

	Total
	
	
	
	
	1,138,531
	
	
	6,551,304
	7,689,835

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	910,825
	
	
	5,241,043
	6,151,868

	Local Match
	
	
	
	
	227,706
	
	
	1,310,261
	1,537,967

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,138,531
	
	
	6,551,304
	7,689,835

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	910,825
	
	
	
	910,825

	Local Match
	
	
	
	
	227,706
	
	
	
	227,706

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,138,531
	
	
	
	1,138,531


Phase Funding Details:











2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4614
HBP
PE




910,825



910,825
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise PE reimburse
programmed for PE not yet authorized

ment rate from 88.53% to 80.00%
227,706
for on system project

, local agency wants to keep

Total:
227,706
1,138,531
4614
HBP
PE
-1,007,941
-1,007,941
Local Match	-130,590
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project programmed for PE not yet authorized
-130,590
, local agency wants to keep	Total:	-1,138,531
4614
HBP
PE
-1,007,941
1,007,941

Local Match

-130,590
130,590





Total:


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.4614
HBP
PE
1,007,941
1,007,941

Local Match

130,590
130,590





Total:	1,138,531


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	138,000
	138,000

	
	Local Match
	
	
	
	
	
	
	
	34,500
	34,500

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	172,500
	172,500


Phase Funding Details:









programmed for PE not yet authorizedProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4614
HBP
R/W







138,000
138,000
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin:Revise RW reimbursement rate from 88.53% to 80.00% for programmed for PE not yet authorized

on system project, local agency wants to keep
34,500
Total:
34,500
172,500
4614
HBP
R/W
-152,714
-152,714
Local Match	-19,786
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep	Total:
-19,786
-172,500
4614
HBP
R/W
152,714
152,714

Local Match

19,786
19,786





Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.



Total:	172,500


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	5,103,043
	5,103,043

	
	Local Match
	
	
	
	
	
	
	
	1,275,761
	1,275,761

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	6,378,804
	6,378,804


Phase Funding Details:




Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorizedProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4614
HBP
CON







5,103,043
5,103,043

Local Match








1,275,761
1,275,761





Total:	6,378,804


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	4614
	HBP
	CON
	-5,647,155
	-5,647,155

	
	Local Match
	
	-731,649
	-731,649

	Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep	Total:	-6,378,804
programmed for PE not yet authorized

	4614
	HBP
	CON
	5,647,155
	5,647,155

	
	Local Match
	
	731,649
	731,649

	Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.	Total:	6,378,804
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La Quinta	BRIDGE NO. PM00201 Bridge Preventive Maintenance Program (BPMP), various bridges in the City of La Quinta. See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj:

New!


	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	
	701,000
	
	
	701,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	3,387,000
	3,387,000

	Total
	
	
	
	
	
	701,000
	
	3,387,000
	4,088,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	560,800
	
	2,709,600
	3,270,400

	Local Match
	
	
	
	
	
	140,200
	
	677,400
	817,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	701,000
	
	3,387,000
	4,088,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	560,800
	
	
	560,800

	Local Match
	
	
	
	
	
	140,200
	
	
	140,200

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	701,000
	
	
	701,000












Fed. Reimb. Rate: 80.00%Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4655
HBP
PE


-560,800


560,800



New!

Local Match



-140,200


140,200




Fed. Reimb. Rate: 80.00%	9/26/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 24/25. Funding pushed due to project	Total:
prioritization.
4655
HBP
PE
560,800
560,800
New!

Local Match

140,200
140,200





2/12/2019 Bobby Zezoff: New eligible BPMP submittal.



Total:	701,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,709,600
	2,709,600

	
	Local Match
	
	
	
	
	
	
	
	677,400
	677,400

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	3,387,000
	3,387,000



	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	4655
	HBP
	CON
	
	
	-3,329,578
	
	
	
	
	2,709,600
	-619,978
	New!

	
	Local Match
	
	
	
	-832,394
	
	
	
	
	677,400
	-154,994
	

	Fed. Reimb. Rate: 80.00%	9/26/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Funding pushed due to project	Total:	-774,972
prioritization.

	4655
	HBP
	CON
	3,329,578
	3,329,578
	New!

	
	Local Match
	
	832,394
	832,394
	

	Fed. Reimb. Rate: 80.00%	2/12/2019 Bobby Zezoff: New eligible BPMP submittal.	Total:	4,161,972






Lake Elsinore	BRIDGE NO. 56C0309, CASINO DR, OVER SAN JACINTO RIVER, 0.2 MI N/W RAILROD CYN RD. LSSRP Seismic Retrofit Fed Proj: STPLZ-5074(007)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	450,000
	
	
	
	1,105,000
	
	
	
	1,555,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	5,740,000
	5,740,000

	Total
	450,000
	
	
	
	1,105,000
	
	
	5,740,000
	7,295,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	398,385
	
	
	
	978,257
	
	
	5,081,622
	6,458,264

	Local Match
	51,615
	
	
	
	126,744
	
	
	
	178,359

	LSSRP Bond
	
	
	
	
	
	
	
	658,378
	658,378

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	450,000
	
	
	
	1,105,000
	
	
	5,740,000
	7,295,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	398,385
	
	
	
	978,257
	
	
	
	1,376,642

	Local Match
	51,615
	
	
	
	126,744
	
	
	
	178,359

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	450,000
	
	
	
	1,105,000
	
	
	
	1,555,000




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	2794
	HBP
	PE
	
	
	
	-978,257
	978,257
	
	
	
	
	New!

	
	Local Match
	
	
	
	
	-126,744
	126,744
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/8/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.	Total:

	2794
	HBP
	PE
	978,257
	-978,257
	New!

	
	Local Match
	
	126,744
	-126,744
	

	Fed. Reimb. Rate: 88.53%	9/6/2022 Matt Sapp: PE funds moved from FFY 24/25 to 22/23 per City request in 2022 Annual Status update.	Total:

	2794
	HBP
	PE
	-978,257
	978,257
	

	
	Local Match
	
	-126,744
	126,744
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794
HBP
PE
-978,257
978,257

Local Match

-126,744
126,744
ed. Reimb. Rate: 88.53%	10/15/2021 DLA-Admin: PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:




F
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Fed. Reimb. Rate: 80.00%	3/20/2018 Linda Newton: Funding removed never obligated.2794
HBP
PE
978,257
-978,257

Local Match

126,744
-126,744
Fed. Reimb. Rate: 88.53%	9/15/2021 Eduardo Moreno-Castaneda: Move PE funds from FFY 23/24 to FFY 21/22 as requested in September 2021 Status.	Total:
2794
HBP
PE
-978,257
978,257

Local Match

-126,744
126,744
Fed. Reimb. Rate: 88.53%	3/29/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain	Total:
the FTIP (PUSH).
2794
HBP
PE
-978,257
978,257

Local Match

-126,744
126,744
Fed. Reimb. Rate: 88.53%	10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:
2794
HBP
PE
181,487
181,487

Local Match

23,514
23,514
Fed. Reimb. Rate: 88.53%	9/22/2020 Eduardo Moreno-Castaneda: Additional funds for PE in FFY 20/21 as requested in 2020 September Survey.Not ready to ad	Total:	205,000
within 6 months.
2794
HBP
PE
796,770
-796,770

Local Match

103,230
-103,230
Fed. Reimb. Rate: 88.53%	9/22/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 21/22 to 20/21 as requested in 2020 September Survey.	Total:
2794
HBP
PE
-796,770
796,770

Local Match

-103,230
103,230
Fed. Reimb. Rate: 88.53%	10/12/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:
2794
HBP
PE
796,770
796,770

Local Match

103,230
103,230
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Additional funds for FY 20/21. As requested by September Survey 2019. Not ready to ad within 6 months	Total:	900,000
2794
HBP
PE
-97,383
-97,383

Local Match

-12,617
-12,617
Fed. Reimb. Rate: 88.53%	5/16/2018 Reza Fereshtehnejad: As requested in Exhibit 6-A dated 5/7/2018.	Total:	-110,000
2794
HBP
PE
-448,000
-464,000
-912,000

Local Match

-112,000
-116,000
-228,000





Total:	-1,140,000






F2794
HBP
PE
495,768
495,768

Local Match

64,232
64,232
ed. Reimb. Rate: 88.53%	3/20/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. Funds not obligated, moved to	Total:	560,000
next fiscal year.





2020/21-2025/26 Highway Bridge Program
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Fed. Reimb. Rate: 80.00%	9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.2794
HBP
PE
464,000
-464,000

Local Match

116,000
-116,000





Total:

2794	HBP	PE
Local Match
Fed. Reimb. Rate: 80.00%	9/22/2016 Reza Fereshtehnejad: As requested in 16/17 suvey 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

2794	HBP	PE
Local Match
Fed. Reimb. Rate: 80.00%	9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

	2794
	HBP
	PE
	-160,000
	464,000
	304,000

	
	Local Match
	
	-40,000
	116,000
	76,000

	Fed. Reimb. Rate: 80.00%	9/19/2014 Reza Fereshtehnejad: As requested in the 2014 survey.	Total:	380,000

	2794
	HBP
	PE
	304,000
	304,000

	
	Local Match
	
	76,000
	76,000

	Fed. Reimb. Rate: 80.00%	9/14/2012 Reza Fereshtehnejad: As requested in the 2012 survey.	Total:	380,000

	2794
	HBP
	PE
	304,000
	304,000

	
	Local Match
	
	76,000
	76,000

	Fed. Reimb. Rate: 80.00%	11/26/2008 Reza Fereshtehnejad: Need PE fund to complete the design. Exhibit 6-d needs to be submitted prior to removal of hold. City	Total:	380,000
wants to combine other work that may not qualify for federal funds.






	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	5,081,622
	5,081,622

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	658,378
	658,378

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	5,740,000
	5,740,000


Phase Funding Details:
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Fed. Reimb. Rate: 88.53%	9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 22/23 as requested in 2020 September Survey. No ready to ad within 6 months.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
2794
HBP
CON






-5,081,622
5,081,622

LSSRP Bond Fed. Reimb. Rate: 88.53%

10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Be constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
-658,378
yond. Action taken to financially
658,378
Total:

2794
HBP
CON
-5,081,622
5,081,622
LSSRP Bond Fed. Reimb. Rate: 88.53%
-658,378	658,378
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total: constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794
HBP
CON
-5,081,622
5,081,622
LSSRP Bond Fed. Reimb. Rate: 88.53%
-658,378
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24 constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
658,378
/25. Action taken to financially	Total:
2794
HBP
CON
5,081,622
-5,081,622
LSSRP Bond Fed. Reimb. Rate: 88.53%
658,378	-658,378
9/15/2021 Eduardo Moreno-Castaneda: Move CON funds from Beyond to FFY 23/24 as requested in September 2021 Status.	Total:
2794
HBP
CON
-5,081,622
5,081,622
LSSRP Bond Fed. Reimb. Rate: 88.53%
-658,378
11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Bey constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
658,378
ond. Action taken to financially	Total:
2794
HBP
CON
-5,081,622
5,081,622
LSSRP Bond Fed. Reimb. Rate: 88.53%
-658,378	658,378
11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total: constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794
HBP
CON
5,081,622
-5,081,622

LSSRP Bond

658,378
-658,378





Total:



F2794
HBP
CON
-5,081,622
5,081,622

LSSRP Bond

-658,378
658,378
ed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



	2794
	HBP
	CON
	5,081,622
	-4,072,380
	1,009,242

	
	LSSRP Bond
	
	658,378
	-527,620
	130,758

	Fed. Reimb. Rate: 88.53%	5/16/2018 Reza Fereshtehnejad: Additional funds per Exhibit 6-A dated 5/7/2018.	Total:	1,140,000

	2794
	HBP
	CON
	-4,072,380
	4,072,380

	
	LSSRP Bond
	
	-527,620
	527,620

	Fed. Reimb. Rate: 88.53%	3/20/2018 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Project has not received	Total:
authorization to proceed. Move funding out.

	2794
	HBP
	CON
	4,072,380
	-2,931,400
	1,140,980

	
	LSSRP Bond
	
	527,620
	-379,794
	147,826

	Fed. Reimb. Rate: 88.53%	9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in	Total:	1,288,806
September 2017 Survey.

	2794
	HBP
	CON
	-2,931,400
	2,931,400

	
	LSSRP Bond
	
	-379,794
	379,794

	Fed. Reimb. Rate: 88.53%	9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. As requested in	Total:
September 2012 Survey.





2794	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

2794	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

2794	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:

2794	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.




Total:


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
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Fed. Reimb. Rate: 88.53%	10/15/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2008/9. Schedule and cost change per LA ODIS data.2794
HBP
CON
2,551,606
2,551,606

LSSRP Bond

330,588
330,588



2794	HBP	CON
LSSRP Bond
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:	2,882,194



Total:




Fed. Reimb. Rate: 88.53%2794
HBP
CON
379,794
379,794

LSSRP Bond

49,206
49,206





Total:	429,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Moreno Valley	BRIDGE NO. PM00147, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Moreno Valley. See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	1,179,214
	
	
	
	1,179,214

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	6,077,486
	6,077,486

	Total
	
	
	
	
	1,179,214
	
	
	6,077,486
	7,256,700

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	943,371
	
	
	4,861,989
	5,805,360

	Local Match
	
	
	
	
	235,843
	
	
	1,215,497
	1,451,340

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,179,214
	
	
	6,077,486
	7,256,700

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	943,371
	
	
	
	943,371

	Local Match
	
	
	
	
	235,843
	
	
	
	235,843

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	1,179,214
	
	
	
	1,179,214


Phase Funding Details:













Fed. Reimb. Rate: 88.53%	3/24/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. No advancements of projects that have not started.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4419
HBP
PE




943,371



943,371
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00%
programmed for PE not yet authorized
235,843
for on system project

, local agency wants to keep

Total:
235,843
1,179,214
4419
HBP
PE
-1,043,958
-1,043,958
Local Match	-135,256
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, programmed for PE not yet authorized
-135,256
local agency wants to keep	Total:	-1,179,214
4419
HBP
PE
-1,043,958
1,043,958

Local Match

-135,256
135,256





Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4419
HBP
PE
1,043,958
-1,043,958

Local Match

135,256
-135,256
ed. Reimb. Rate: 88.53%	3/2/2021 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 20/21. As requested by agency.	Total:




F
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Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.4419
HBP
PE
-1,043,958
1,043,958

Local Match

-135,256
135,256





Total:

4419	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	9/9/2016 Linda Newton: New eligible project.4419
HBP
PE
1,043,958
1,043,958

Local Match

135,256
135,256





Total:	1,179,214


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	4,861,989
	4,861,989

	
	Local Match
	
	
	
	
	
	
	
	1,215,497
	1,215,497

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	6,077,486
	6,077,486


Phase Funding Details:









programmed for PE not yet authorizedProj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
4419
HBP
CON







4,861,989
4,861,989
Local Match
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revi
programmed for PE not yet

se Con reimbursem authorized

ent rate from 88.

53% to 80.00% for on system projec

t, local agency wa

nts to keep
1,215,497
Total:
1,215,497
6,077,486
4419
HBP
CON
-5,380,398
-5,380,398
Local Match	-697,088
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin:Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep	Total:
-697,088
-6,077,486
4419
HBP
CON
5,380,398
5,380,398

Local Match

697,088
697,088





Fed. Reimb. Rate: 88.53%	9/9/2016 Linda Newton: New eligible project.



Total:	6,077,486

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Palm Springs	BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER ARENAS CANYON SOUTH DRAINAGE CHANNEL. Replace 4 lane low water
crossing with 4 lane bridge. (Not capacity increasing) Fed Proj: BR-NBIL(502)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	725,000
	
	
	
	
	
	
	
	725,000

	R/W
	650,000
	
	
	
	
	
	
	
	650,000

	CON
	
	
	
	5,358,750
	
	
	
	
	5,358,750

	Total
	1,375,000
	
	
	5,358,750
	
	
	
	
	6,733,750

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,217,288
	
	
	4,744,101
	
	
	
	
	5,961,389

	Local Match
	157,713
	
	
	614,649
	
	
	
	
	772,361

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,375,000
	
	
	5,358,750
	
	
	
	
	6,733,750

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	641,843
	
	
	
	
	
	
	
	641,843

	Local Match
	83,158
	
	
	
	
	
	
	
	83,158

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	725,000
	
	
	
	
	
	
	
	725,000


Phase Funding Details:












Fed. Reimb. Rate: 88.53%	3/17/2009 Chris Igbinedion: PE cost increased following proposals received from 5 consultants and have been approved by Audits and Investigation during pre-award audit activities.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3199
HBP
PE
-500,726







-500,726
Local Match
Fed. Reimb. Rate: 88.53%	11/20/201
-64,874
2 Linda Newton: Correct error, the

funding was not authorized under PE, but Right of Way

.


Total:
-64,874
-565,600
3199
HBP
PE
500,726
500,726
Local Match
Fed. Reimb. Rate: 88.53%	10/22/201
64,874	64,874
2 Linda Newton: Update funding to match FMIS obligations to date.	Total:	565,600
3199
HBP
PE
260,348
260,348

Local Match

33,731
33,731





Total:	294,079


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
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Fed. Reimb. Rate: 88.53%3199
HBP
PE
381,494
381,494

Local Match

49,427
49,427





Total:	430,921


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	575,445
	
	
	
	
	
	
	
	575,445

	
	Local Match
	74,555
	
	
	
	
	
	
	
	74,555

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	650,000
	
	
	
	
	
	
	
	650,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3199	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	11/20/2012 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 11/12. Funds obligated in prior year. Funding moved to match authorization in FMIS. R/W authorized on 05/23/2012. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/7/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule $565,600 from FFY 11/12 to 12/13. As requested in September 2012 survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	4/24/2012 Eric Tang: $565600 of R/W funds ($650,000) will be remain in fiscal year 11/12 due to the additional R/W funds (utility relocation) will be moved to fiscal year 12/13 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	7/15/2009 Chris Igbinedion: Data from LA ODIS. Information provided by Local Agency. Exhibit 6-D dated 6/30/2009 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.




Total:


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%3199
HBP
R/W
575,445
575,445

Local Match

74,555
74,555





Total:	650,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	4,744,101
	
	
	
	
	4,744,101

	
	Local Match
	
	
	
	614,649
	
	
	
	
	614,649

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	5,358,750
	
	
	
	
	5,358,750


Phase Funding Details:













the FTIP (PUSH). Attempt will be made to program this project in year shown.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

3199
HBP
CON



1,645,551




1,645,551
New!

Local Match




213,199




213,199

Fed. Reimb. Rate: 88.53%	10/8/2022 DLA-Admin: Program additional CON as requested in LAPG 6-D dated 10/14/2021.	Total:	1,858,750
3199
HBP
CON
3,098,550
-3,098,550
New!
Local Match	401,450
Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City reques
-401,450
t in 2022 Annual Status update.	Total:

3199
HBP
CON
-3,098,550
3,098,550

Local Match	-401,450	401,450
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain	Total:

3199
HBP
CON
-3,098,550
3,098,550

Local Match	-401,450
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25 the FTIP (PUSH). Attempt will be made to program this project in year shown.
401,450
. Action taken to financially constrain	Total:

3199
HBP
CON
-3,098,550
3,098,550

Local Match	-401,450
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from the FTIP (PUSH). Attempt will be made to program this project in year shown.
401,450
FFY 22/23 to 23/24. Action taken to financially constrain	Total:

3199
HBP
CON
3,098,550
-3,098,550


Local Match

401,450
-401,450

Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in	Total:
September 2021 Status.















	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	3,098,550
	-3,098,550

	
	Local Match
	
	401,450
	-401,450

	Fed. Reimb. Rate: 88.53%	9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Project	Total:
is nearly ready to advertise within next 6 months.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	3199
	HBP
	CON
	3,098,550
	-3,098,550

	
	Local Match
	
	401,450
	-401,450

	Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2019 Survey.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/25/2018 Matt Sapp: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/22/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Line Item project funds moved back to 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: CON funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain



Total:

	the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

	3199
	HBP
	CON
	3,098,550
	-3,098,550

	
	Local Match
	
	401,450
	-401,450

	Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in	Total:
September 2014 Survey.

	3199
	HBP
	CON
	-3,098,550
	3,098,550

	
	Local Match
	
	-401,450
	401,450

	Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3199	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financiallyconstrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3199
HBP
CON
3,098,550
-3,098,550

Local Match

401,450
-401,450
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in	Total:
September 2013 Survey.
3199
HBP
CON
-3,098,550
3,098,550

Local Match

-401,450
401,450
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP	Total:
project is not ready to advertise.
3199
HBP
CON
3,098,550
3,098,550

Local Match

401,450
401,450





Total:















Fed. Reimb. Rate: 88.53%



Total:	3,500,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Palm Springs	BRIDGE NO. 56C0408, S PALM CANYON DR. OVER TAHQUITZ CREEK CHANNEL, 0.4 MI. S/O RAMON ROAD.  Replace 4 lane bridge with
new 4 lane bridge.
Fed Proj: BRLS-5282(042)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	1,262,000
	338,000
	
	
	
	
	
	
	1,600,000

	R/W
	840,000
	
	
	
	
	
	
	
	840,000

	CON
	
	
	
	
	8,137,000
	
	
	
	8,137,000

	Total
	2,102,000
	338,000
	
	
	8,137,000
	
	
	
	10,577,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,860,901
	299,231
	
	
	7,203,686
	
	
	
	9,363,818

	Local Match
	241,099
	38,769
	
	
	933,314
	
	
	0
	1,213,182

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,102,000
	338,000
	
	
	8,137,000
	
	
	
	10,577,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	1,117,249
	299,231
	
	
	
	
	
	
	1,416,480

	Local Match
	144,751
	38,769
	
	
	
	
	
	
	183,520

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	1,262,000
	338,000
	
	
	
	
	
	
	1,600,000


Phase Funding Details:












Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds added in FFY 16/17. As requested in September 2016 Survey.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3974
HBP
PE
-299,231
299,231







Local Match
Fed. Reimb. Rate: 88.53%	9/21/2020
-38,769
Eduardo Moreno-C
38,769
astaneda: Moved

PE funds from

FFY 19/20 to 20/21

as requested in

2020 September

Survey.

Total:

3974
HBP
PE
299,231
299,231
Local Match
Fed. Reimb. Rate: 88.53%	10/8/2019
38,769	38,769
Jacoub Hanna: Additional PE funds for FY 19/20. As requested in September survey 2019. Not ready to ad within 6 months	Total:	338,000
3974
HBP
PE
192,995
192,995

Local Match

25,005
25,005





Total:	218,000



3974	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
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3974	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3974	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	7/20/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

3974	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approarch, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.3974
HBP
PE
137,222
137,222

Local Match

17,779
17,779





Total:	155,000




Fed. Reimb. Rate: 88.53%	9/5/2012 Reza Fereshtehnejad: PE funds programmed as requested for replacement of 56C04083974
HBP
PE
787,032
787,032

Local Match

101,968
101,968





Total:	889,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	743,652
	
	
	
	
	
	
	
	743,652

	
	Local Match
	96,348
	
	
	
	
	
	
	
	96,348

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	840,000
	
	
	
	
	
	
	
	840,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3974	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3974	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. R/W funds added in FFY 17/18. As requested in September 2016 Survey.3974
HBP
R/W
478,062
478,062

Local Match

61,938
61,938





Total:	540,000

3974	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3974	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	9/5/2012 Reza Fereshtehnejad: R/W funds programmed as requested for replacement of 56C0408.3974
HBP
R/W
265,590
265,590

Local Match

34,410
34,410





Total:	300,000


v


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	7,203,686
	
	
	
	7,203,686

	
	Local Match
	
	
	
	
	933,314
	
	
	0
	933,314

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	8,137,000
	
	
	
	8,137,000



	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	3974
	HBP
	CON
	
	
	
	-7,203,686
	7,203,686
	
	
	
	
	New!

	
	Local Match
	
	
	
	
	-933,314
	933,314
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	7,203,686
	-7,203,686
	New!

	
	Local Match
	
	933,314
	-933,314
	

	Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City request in 2022 Annual Status update	Total:

	3974
	HBP
	CON
	-7,203,686
	7,203,686
	

	
	Local Match
	
	-933,314
	933,314
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686
	

	
	Local Match
	
	-933,314
	933,314
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686
	

	
	Local Match
	
	-933,314
	933,314
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686
	

	
	Local Match
	
	-933,314
	933,314
	

	Fed. Reimb. Rate: 88.53%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	7,203,686
	-7,203,686
	

	
	Local Match
	
	933,314
	-933,314
	

	Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in	Total:
September 2021 Status.







F3974
HBP
CON
-7,203,686
7,203,686

Local Match

-933,314
933,314
ed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
v


	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain	Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	7,203,686
	-7,203,686

	
	Local Match
	
	933,314
	-933,314

	Fed. Reimb. Rate: 88.53%	9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey.	Total:

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3974
	HBP
	CON
	-7,203,686
	7,203,686

	
	Local Match
	
	-933,314
	933,314

	Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.






	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	























2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approarch, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.3974
HBP
CON
6,257,300
-6,257,300

Local Match

810,700
-810,700
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September	Total:
2019 Survey.
3974
HBP
CON
946,386
946,386

Local Match

122,614
122,614
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Additional Con funds for FFY 20/21. As requested by September survey 2019. Not ready to ad within 6	Total:	1,069,000
months
3974
HBP
CON
1,165,940
1,165,940

Local Match

151,060
151,060
Fed. Reimb. Rate: 88.53%	9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds added in Beyond.As requested in September 2016 Survey.	Total:	1,317,000
3974
HBP
CON
-5,091,360
5,091,360

Local Match

-659,640
659,640
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974
HBP
CON
5,091,360
-5,091,360

Local Match

659,640
-659,640
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in	Total:
September 2015 Survey.
3974
HBP
CON
686,108
686,108

Local Match

88,893
88,893





Total:	775,000




Fed. Reimb. Rate: 88.53%	9/5/2012 Reza Fereshtehnejad: Construction funds programmed as requested for replacement of 56C0408.3974
HBP
CON
4,405,253
4,405,253

Local Match

570,747
570,747





Total:	4,976,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Palm Springs	BRIDGE NO. 56C0409, E PALM CANYON DR OVER PALM CANYON WASH, 0.5 MI. E/O FARREL DRIVE. Bridge rehabilitation project.
Widen existing 4 lane bridge to add shoulders and sidewalk (no added capacity).

Fed Proj: BRLS-5282(041)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	890,000
	408,000
	
	
	
	
	
	
	1,298,000

	R/W
	500,000
	
	
	
	
	
	
	
	500,000

	CON
	
	
	
	
	
	
	7,264,600
	
	7,264,600

	Total
	1,390,000
	408,000
	
	
	
	
	7,264,600
	
	9,062,600

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	787,917
	803,852
	
	
	
	
	6,431,350
	
	8,023,120

	Local Match
	159,433
	46,798
	
	
	
	
	833,250
	
	1,039,480

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	442,650
	-442,650
	
	
	
	
	
	
	

	Total
	1,390,000
	408,000
	
	
	
	
	7,264,600
	
	9,062,600

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	787,917
	361,202
	
	
	
	
	
	
	1,149,119

	Local Match
	102,083
	46,798
	
	
	
	
	
	
	148,881

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	890,000
	408,000
	
	
	
	
	
	
	1,298,000




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	3979
	HBP
	PE
	
	361,202
	-361,202
	
	
	
	
	
	

	
	Local Match
	
	
	46,798
	-46,798
	
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020	Total:
Survey.

	3979
	HBP
	PE
	-361,202
	361,202

	
	Local Match
	
	-46,798
	46,798

	Fed. Reimb. Rate: 88.53%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19.  Total:
Push funding to FFY 21/22, per LAPG Ch. 6.





3979	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3979	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin: Fund line failed to deliver.
2/1/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.





Total:

3979	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Fund line failed to deliver.
9/15/2017 Vu Ngo: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

3979	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.



Total:









Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.This does not impact funds in the current FTIP cycle.
3979
HBP
PE
361,202
361,202

Local Match

46,798
46,798
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested in the 2015 survey.	Total:	408,000
3979
HBP
PE
787,917
787,917

Local Match

102,083
102,083





Total:	890,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	442,650
	
	
	
	
	
	
	442,650

	
	Local Match
	57,350
	
	
	
	
	
	
	
	57,350

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	442,650
	-442,650
	
	
	
	
	
	
	

	
	Total
	500,000
	
	
	
	
	
	
	
	500,000


Phase Funding Details:




Fed. Reimb. Rate: 88.53%	6/29/2020 Eduardo Moreno-Castaneda: Local agency requested to AC 19/20 RW funds to keep project moving forward. Note ready to add within 6 months.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
3979
HBP
R/W
-442,650
442,650








Local Match

-57,350
57,350












Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979
Local AC (HBP)
R/W
442,650
-442,650

Local Match

57,350
-57,350
ed. Reimb. Rate: 88.53%	6/29/2020 Eduardo Moreno-Castaneda: Local agency will AC 19/20 RW funds to keep project moving forward: Not ready to ad within 6	Total:
months




F









Fed. Reimb. Rate: 88.53%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.3979
HBP
R/W
442,650
-442,650

Local Match

57,350
-57,350
Fed. Reimb. Rate: 88.53%	4/16/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. Funds needed to	Total:
complete RW phase.
3979
HBP
R/W
-442,650
442,650

Local Match

-57,350
57,350





Total:

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin: Fund line failed to deliver.
9/25/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional RW funds requested in the 2015 survey.3979
HBP
R/W
354,120
354,120

Local Match

45,880
45,880





Total:	400,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3979	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.3979
HBP
R/W
88,530
88,530

Local Match

11,470
11,470





Total:	100,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	6,431,350
	
	6,431,350

	
	Local Match
	
	
	
	
	
	
	833,250
	
	833,250

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	7,264,600
	
	7,264,600


Phase Funding Details:
	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	3979
	HBP
	CON
	
	
	
	
	
	-6,431,350
	6,431,350
	
	
	New!

	
	Local Match
	
	
	
	
	
	
	-833,250
	833,250
	
	
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	-6,431,350
	6,431,350
	New!

	
	Local Match
	
	-833,250
	833,250
	

	Fed. Reimb. Rate: 88.53%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	6,431,350
	-6,431,350
	New!

	
	Local Match
	
	833,250
	-833,250
	

	Fed. Reimb. Rate: 88.53%	10/8/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in 2022 HBP	Total:
Annual Status.

	3979
	HBP
	CON
	-6,431,350
	6,431,350
	

	
	Local Match
	
	-833,250
	833,250
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979
HBP
CON
-6,431,350
6,431,350

Local Match

-833,250
833,250
ed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.




F

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	6,431,350
	-6,431,350

	
	Local Match
	
	833,250
	-833,250

	Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in  Total:
September 2021 Status.

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

	3979
	HBP
	CON
	6,431,350
	-6,431,350

	
	Local Match
	
	833,250
	-833,250

	Fed. Reimb. Rate: 88.53%	9/25/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018	Total:
Survey.

	3979
	HBP
	CON
	-6,431,350
	6,431,350

	
	Local Match
	
	-833,250
	833,250

	Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially	Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.





Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3979	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due





Total:










Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3979
HBP
CON
6,431,350
-6,431,350

Local Match

833,250
-833,250
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in	Total:
September 2016 Survey.
3979
HBP
CON
-6,431,350
6,431,350

Local Match

-833,250
833,250





Total:

3979	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

	3979
	HBP
	CON
	2,019,900
	2,019,900

	
	Local Match
	
	261,700
	261,700

	Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested in the 2015 survey.	Total:	2,281,600

	3979
	HBP
	CON
	4,411,450
	-4,411,450

	
	Local Match
	
	571,550
	-571,550

	Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in	Total:
September 2015 Survey.

	3979
	HBP
	CON
	4,411,450
	4,411,450

	
	Local Match
	
	571,550
	571,550

	Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.	Total:	4,983,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP
Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane bridge.
Fed Proj: STPLZ-5956(086)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	2,626,956
	
	3,492,044
	
	
	
	
	
	6,119,000

	R/W
	1,200,000
	
	
	
	
	
	
	
	1,200,000

	CON
	
	
	
	48,939,000
	
	
	
	
	48,939,000

	Total
	3,826,956
	
	3,492,044
	48,939,000
	
	
	
	
	56,258,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,325,644
	
	4,153,867
	
	
	
	
	43,325,697
	49,805,207

	Local Match
	438,952
	
	400,537
	5,613,303
	
	
	
	-2,683,980
	3,768,813

	LSSRP Bond
	
	
	
	
	
	
	
	2,683,980
	2,683,980

	Local AC
	1,062,360
	
	-1,062,360
	43,325,697
	
	
	
	-43,325,697
	

	Total
	3,826,956
	
	3,492,044
	48,939,000
	
	
	
	
	56,258,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	2,325,644
	
	3,091,507
	
	
	
	
	
	5,417,151

	Local Match
	301,312
	
	400,537
	
	
	
	
	
	701,849

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	2,626,956
	
	3,492,044
	
	
	
	
	
	6,119,000




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	2787
	HBP
	PE
	
	-2,068,946
	2,068,946
	
	
	
	
	
	

	
	Local Match
	
	
	-268,054
	268,054
	
	
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20.	Total:
Push funding to FFY 21/22, per LAPG Ch. 6.

	2787
	HBP
	PE
	1,022,560
	1,022,560

	
	Local Match
	
	132,484
	132,484

	Fed. Reimb. Rate: 88.53%	9/18/2020 Eduardo Moreno-Castaneda: Adding funding to PE phase in FY 21/22 as requested in September Survey.	Total:	1,155,044

	2787
	HBP
	PE
	-2,068,946
	2,068,946

	
	Local Match
	
	-268,054
	268,054

	Fed. Reimb. Rate: 88.53%	9/18/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in September Survey.	Total:




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787
HBP
PE
2,068,946
-2,068,946

Local Match

268,054
-268,054
ed. Reimb. Rate: 88.53%	10/16/2020 DLA-Admin: Fund line failed to deliver.	Total:
10/11/2019 Jeremy Wright: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September
2019 Survey.




F












Fed. Reimb. Rate: 88.53%	7/17/2018 Albert Vergel de Dios: Per request for additional PE funding to complete PA&ED received on June 5, 2018.2787
HBP
PE
-2,068,946
2,068,946

Local Match

-268,054
268,054
Fed. Reimb. Rate: 88.53%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action taken to	Total:
financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2787
HBP
PE
136,336
136,336

Local Match

17,664
17,664
Fed. Reimb. Rate: 88.53%	9/26/2018 Reza Fereshtehnejad: Additional funds. As requested in 2018 survey	Total:	154,000
2787
HBP
PE
177,060
177,060

Local Match

22,940
22,940



2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/19/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	200,000



Total:

2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/2/2015 Reza Fereshtehnejad: As requested in 2015 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/20/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	





Fed. Reimb. Rate: 88.53%	8/23/2011 Reza Fereshtehnejad: $100k was previously authorized for study.2787
HBP
PE
100,000
100,000

Local Match

12,956
12,956



2787	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.



Total:	112,956



Total:













Fed. Reimb. Rate: 88.53%2787
HBP
PE
3,255,248
3,255,248

Local Match

421,752
421,752
Fed. Reimb. Rate: 88.53%	10/13/2009 Wesley Zinke: Per October 2009 Survey.	Total:	3,677,000
2787
HBP
PE
-1,925,528
-1,925,528

Local Match

-249,473
-249,473
Fed. Reimb. Rate: 88.53%	11/19/2007 Eric Bost: Delete unneeded PE funds. Future funds can be added when costs are better understood.	Total:	-2,175,000
2787
HBP
PE
2,651,474
2,651,474

Local Match

343,527
343,527





Total:	2,995,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	1,062,360
	
	
	
	
	
	1,062,360

	
	Local Match
	137,640
	
	
	
	
	
	
	
	137,640

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	1,062,360
	
	-1,062,360
	
	
	
	
	
	

	
	Total
	1,200,000
	
	
	
	
	
	
	
	1,200,000


Phase Funding Details:








Fed. Reimb. Rate: 88.53%	10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
2787
Local AC (HBP)
R/W
1,062,360

-1,062,360






Local Match Fed. Reimb. Rate: 88.53%
137,640
10/16/2020 Jeremy Wright:

Delivery failure
-137,640
of phase in 19/20. Push AC conversio

n to FFY 21/22, per LAPG Ch. 6.


Total:

2787
HBP
R/W
-1,062,360
1,062,360

Local Match

-137,640
137,640





Total:




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


2787	Local AC (HBP) R/W
Local Match




















2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
District:


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
Det2 FL4 SmlTxt
Page 72

Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Project NEPA clear, RW request for AC. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle	Total: migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2787
HBP
R/W
1,062,360
-531,180
-531,180

Local Match

137,640
-68,820
-68,820
Fed. Reimb. Rate: 88.53%	10/16/2020 DLA-Admin: Fund line failed to deliver.	Total:
8/16/2019 Linda Newton: Project NEPA clear, RW request for AC.
2787
HBP
R/W
-531,180
531,180

Local Match

-68,820
68,820
Fed. Reimb. Rate: 88.53%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to  Total:
financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2787
HBP
R/W
-1,062,360
1,062,360

Local Match

-137,640
137,640
Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.	Total:
2787
HBP
R/W
1,062,360
1,062,360

Local Match

137,640
137,640
Fed. Reimb. Rate: 88.53%	9/26/2018 Reza Fereshtehnejad: As requested in 2018 survey.	Total:	1,200,000
2787
HBP
R/W
-442,650
-442,650

LSSRP Bond

-57,350
-57,350


9/26/2018 Reza Fereshtehnejad: No bond match for R/W



Total:	-500,000

2787	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.
10/19/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

2787	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/2/2015 Reza Fereshtehnejad: correction 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

2787	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.
10/2/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2787	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

2787	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.
9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

2787	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.
9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:

2787	HBP	R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved.
9/21/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in



Total:



















Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds.September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2787
HBP
R/W
442,650
-442,650

LSSRP Bond

57,350
-57,350
Fed. Reimb. Rate: 88.53%	11/10/2010 Reza Fereshtehnejad: Bond Funds approved.	Total:
10/13/2009 Wesley Zinke: RW funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.
2787
HBP
R/W
-88,530
442,650
354,120

LSSRP Bond

-11,470
57,350
45,880
Fed. Reimb. Rate: 88.53%	11/10/2010 Reza Fereshtehnejad: Bond Funds approved.	Total:	400,000
10/17/2008 Eric Bost: RW funds moved from FFY 2010/11 to Beyond. Schedule change per LA ODIS data. Need Ex. 6D to justify cost
increase.
2787
HBP
R/W
-88,530
-88,530

Local Match

-11,470
-11,470
Fed. Reimb. Rate: 88.53%	11/19/2007 Eric Bost: This deletes the local match for R/W.	Total:	-100,000
2787
HBP
R/W
88,530
88,530

LSSRP Bond

11,470
11,470


11/19/2007 Eric Bost: This provides bond match funds for R/W.



Total:	100,000


	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	




2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 88.53%2787
HBP
R/W
88,530
88,530

Local Match

11,470
11,470





Total:	100,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	43,325,697
	43,325,697

	
	Local Match
	
	
	
	5,613,303
	
	
	
	-2,683,980
	2,929,323

	
	LSSRP Bond
	
	
	
	
	
	
	
	2,683,980
	2,683,980

	
	Local AC
	
	
	
	43,325,697
	
	
	
	-43,325,697
	

	
	Total
	
	
	
	48,939,000
	
	
	
	
	48,939,000


Phase Funding Details:


























Fed. Reimb. Rate: 88.53%	9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Only partial funds of total construction cost will be matched with bond.Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
2787
HBP
CON







22,609,677
22,609,677
Local Match Fed. Reimb. Rate: 88.53%

3/15/2022 Roberta Jensen

: Revised fund line to match bond fu

nds in 2020 PDA



2,929,323
Total:
2,929,323
25,539,000
2787
HBP
CON
-22,609,677
-22,609,677
LSSRP Bond Fed. Reimb. Rate: 88.53%
-2,929,323
3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA	Total:
-2,929,323
-25,539,000
2787
Local AC (HBP)
CON
-43,325,697
43,325,697
Local Match Fed. Reimb. Rate: 88.53%
-5,613,303
10/15/2021 DLA-Admin: CON AC moved from FFY 21/22 to 22
5,613,303
/23 as requested in 2021 September Status.	Total:
2787
Local AC (HBP)
CON
-43,325,697
43,325,697
Local Match Fed. Reimb. Rate: 88.53%
-5,613,303
10/19/2020 DLA-Admin: Move AC for CON
5,613,303
to FFY 21/22 to match PDA.	Total:
2787
Local AC (HBP)
CON
43,325,697
-43,325,697
Local Match Fed. Reimb. Rate: 88.53%
5,613,303	-5,613,303
10/11/2019 Linda Newton: Added AC to CON in FFY 20/21. Subject to High Cost Policy.	Total: 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September
2019 Survey.
2787
HBP
CON
1,217,288
1,217,288

LSSRP Bond

157,713
157,713





Total:	1,375,000





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	

	2787
	HBP
	CON
	12,461,483
	12,461,483

	
	LSSRP Bond
	
	1,614,517
	1,614,517

	Fed. Reimb. Rate: 88.53%	9/28/2017 Reza Fereshtehnejad: As requested in the 2017 survey	Total:	14,076,000

	2787
	HBP
	CON
	1,317,326
	1,317,326

	
	LSSRP Bond
	
	170,674
	170,674

	Fed. Reimb. Rate: 88.53%	10/13/2009 Wesley Zinke: Per October 2009 Survey.	Total:	1,488,000

	2787
	HBP
	CON
	-30,854,476
	28,329,600
	-2,524,876

	
	LSSRP Bond
	
	-3,997,524
	3,670,400
	-327,124

	Fed. Reimb. Rate: 88.53%	10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.	Total:	-2,852,000

	2787
	HBP
	CON
	30,854,476
	30,854,476

	
	LSSRP Bond
	
	3,997,524
	3,997,524

	Fed. Reimb. Rate: 88.53%	Total:	34,852,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0099, RAILROAD AVE OVER FORNAT WASH, 2.9 MI. W/O VERBENIA AVE. Replace existing two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(228)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	339,000
	250,000
	
	137,000
	
	
	
	
	726,000

	R/W
	
	
	
	144,000
	
	
	
	
	144,000

	CON
	
	
	
	
	
	
	
	2,654,000
	2,654,000

	Total
	339,000
	250,000
	
	281,000
	
	
	
	2,654,000
	3,524,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	339,000
	250,000
	
	281,000
	
	
	
	2,654,000
	3,524,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	339,000
	250,000
	
	281,000
	
	
	
	2,654,000
	3,524,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	339,000
	250,000
	
	137,000
	
	
	
	
	726,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	339,000
	250,000
	
	137,000
	
	
	
	
	726,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4023	HBP	PE
Local Match

137,000

-137,000

New!

Fed. Reimb. Rate: 100.00%

8/30/2022 Matt Sapp: PE funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.



Total:

4023	HBP	PE
Local Match

-137,000

137,000

Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4023	HBP	PE
Local Match

90,000	90,000

Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.



Total:	90,000



Responsible Agency
4023	HBP
Local Match



PE	-250,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




250,000

Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FFY 19/20 to 20/21 as requested in September Survey.



Total:

4023	HBP
Local Match

PE	250,000

-250,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

4023	HBP	PE
Local Match

-297,000	297,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4023	HBP
Local Match

PE	-297,000

297,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4023	HBP
Local Match

PE	297,000

297,000

Fed. Reimb. Rate: 100.00%	9/15/2017 Vu Ngo: Per 2017 September Survey.



Total:	297,000

4023	HBP
Local Match

PE	339,000

339,000

Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	339,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	144,000
	
	
	
	
	144,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	144,000
	
	
	
	
	144,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4023	HBP
Local Match

R/W

144,000

-144,000

New!

Fed. Reimb. Rate: 100.00%

8/30/2022 Matt Sapp: ROW funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.



Total:

4023	HBP
Local Match

R/W

-144,000

144,000

Fed. Reimb. Rate: 100.00%	10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:


v

Responsible Agency
4023	HBP
Local Match



R/W



-144,000	144,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.



Total:

4023	HBP
Local Match

R/W

-144,000	144,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4023	HBP
Local Match

R/W

94,000	94,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.



Total:	94,000

4023	HBP
Local Match

R/W

50,000	-50,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

4023	HBP
Local Match

R/W

-50,000	50,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4023	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4023	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4023	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4023	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4023	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

4023	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	50,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,654,000
	2,654,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,654,000
	2,654,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4023	HBP
Local Match

CON

660,000

660,000

Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: Added additional funding in Beyond as requested in September Survey.



Total:	660,000

4023	HBP
Local Match

CON

97,000

97,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.



Total:	97,000

4023	HBP
Local Match

CON

-1,897,000

1,897,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4023	HBP
Local Match

CON

-1,897,000	1,897,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4023	HBP
Local Match

CON

1,897,000

-1,897,000

Fed. Reimb. Rate: 100.00%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

Responsible Agency
4023	HBP
Local Match



CON



1,897,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,897,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	1,897,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0101, RAILROAD AVENUE OVER EAST CHANNEL STUBBE WASH, 0.2 MI. W/O VERBENIA AVE..  Replace two lane
bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON. Fed Proj: BRLO-5956(229)
	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	351,000
	250,000
	
	158,000
	
	
	
	
	759,000

	R/W
	
	
	
	118,000
	
	
	
	
	118,000

	CON
	
	
	
	
	
	
	
	2,909,000
	2,909,000

	Total
	351,000
	250,000
	
	276,000
	
	
	
	2,909,000
	3,786,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	351,000
	250,000
	
	276,000
	
	
	
	2,909,000
	3,786,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	351,000
	250,000
	
	276,000
	
	
	
	2,909,000
	3,786,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	351,000
	250,000
	
	158,000
	
	
	
	
	759,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	351,000
	250,000
	
	158,000
	
	
	
	
	759,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4022	HBP	PE
Local Match

158,000

-158,000

New!

Fed. Reimb. Rate: 100.00%

8/30/2022 Matt Sapp: PE funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.



Total:

4022	HBP	PE
Local Match

-158,000

158,000

Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.



Total:

4022	HBP	PE
Local Match

90,000	90,000

Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.



Total:	90,000



Responsible Agency
4022	HBP
Local Match



PE	-250,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




250,000

Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FY 19/20 to 20/21 as requested in September Survey.



Total:

4022	HBP
Local Match

PE	250,000

-250,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

4022	HBP	PE
Local Match

-318,000	318,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4022	HBP
Local Match

PE	-318,000

318,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4022	HBP
Local Match

PE	318,000

318,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.



Total:	318,000

4022	HBP
Local Match

PE	351,000

351,000

Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	351,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	118,000
	
	
	
	
	118,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	118,000
	
	
	
	
	118,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4022	HBP
Local Match

R/W

118,000

-118,000

New!

Fed. Reimb. Rate: 100.00%

8/30/2022 Matt Sapp: ROW funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.



Total:

4022	HBP
Local Match

R/W

-118,000

118,000

Fed. Reimb. Rate: 100.00%	10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:




Responsible Agency
4022	HBP
Local Match



R/W



-118,000	118,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.



Total:

4022	HBP
Local Match

R/W

-118,000	118,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4022	HBP
Local Match

R/W

68,000	68,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.



Total:	68,000

4022	HBP
Local Match

R/W

50,000	-50,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency.



Total:

4022	HBP
Local Match

R/W

-50,000	50,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4022	HBP
Local Match

R/W	-50,000

50,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4022	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4022	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:









4022	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4022	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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4022	HBP
Local Match

R/W	50,000

50,000

Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	50,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,909,000
	2,909,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,909,000
	2,909,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4022	HBP
Local Match

CON

946,000

946,000

Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in Beyond as requested in September Survey.



Total:	946,000

4022	HBP
Local Match

CON

-1,963,000

1,963,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4022	HBP
Local Match

CON

-1,963,000	1,963,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4022	HBP
Local Match

CON

1,963,000

-1,963,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

4022	HBP
Local Match

CON

1,963,000

1,963,000

Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
10/9/2012 Linda Newton: New eligible project.



Total:	1,963,000

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0102, CHUCKWALLA VLY RD OVER AZTEC DITCH, 0.2 MI E/O CORN SPRNGS RD. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge (no added capacity). 11/4/2013: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(239)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	336,000
	210,000
	
	
	118,000
	
	
	
	664,000

	R/W
	
	
	
	
	70,000
	
	
	
	70,000

	CON
	
	
	
	
	
	
	
	2,919,000
	2,919,000

	Total
	336,000
	210,000
	
	
	188,000
	
	
	2,919,000
	3,653,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	336,000
	210,000
	
	
	188,000
	
	
	2,919,000
	3,653,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	336,000
	210,000
	
	
	188,000
	
	
	2,919,000
	3,653,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	336,000
	210,000
	
	
	118,000
	
	
	
	664,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	336,000
	210,000
	
	
	118,000
	
	
	
	664,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4171	HBP	PE
Local Match

-118,000

118,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

4171	HBP	PE
Local Match

-118,000	118,000

Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

4171	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.



Total:	100,000

Responsible Agency
4171	HBP
Local Match



PE	-210,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




210,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21



Total:

4171	HBP
Local Match

PE	210,000

-210,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

4171	HBP	PE
Local Match

-228,000	228,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4171	HBP
Local Match

PE	-228,000

228,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4171	HBP
Local Match

PE	228,000

228,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.



Total:	228,000

4171	HBP
Local Match

PE	336,000

336,000

Fed. Reimb. Rate: 100.00%	11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits).
11/4/2013 Linda Newton: New eligible project.



Total:	336,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	70,000
	
	
	
	70,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	70,000
	
	
	
	70,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4171	HBP
Local Match

R/W

-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

Responsible Agency
4171	HBP
Local Match



R/W



-70,000	70,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

4171	HBP
Local Match

R/W

-70,000	70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4171	HBP
Local Match

R/W

50,000	50,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 Survey



Total:	50,000

4171	HBP
Local Match

R/W

20,000	-20,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency.



Total:

4171	HBP
Local Match

R/W

-20,000	20,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

4171	HBP
Local Match

R/W	-20,000

20,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

4171	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4171	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:







4171	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible Agency
4171	HBP
Local Match



R/W



20,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




20,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits).
11/4/2013 Linda Newton: New eligible project.



Total:	20,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,919,000
	2,919,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,919,000
	2,919,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


4171	HBP
Local Match

CON

574,000

574,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Included additional funding in CON phase in FY Beyond as requested in September Survey.



Total:	574,000

4171	HBP
Local Match

CON

466,000

466,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.



Total:	466,000

4171	HBP
Local Match

CON

-1,879,000

1,879,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4171	HBP
Local Match

CON

-1,879,000	1,879,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

4171	HBP
Local Match

CON

1,879,000

-1,879,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

4171	HBP
Local Match

CON

1,879,000

1,879,000

Fed. Reimb. Rate: 100.00%	11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits).
11/4/2013 Linda Newton: New eligible project.



Total:	1,879,000

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0103, CHUCKWALLA VLY RD OVER TARANTULA DITCH, 1.5 MI E/O CORN SPRNGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(227)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	299,000
	220,000
	
	
	145,000
	
	
	
	664,000

	R/W
	
	
	
	
	70,000
	
	
	
	70,000

	CON
	
	
	
	
	
	
	
	2,434,000
	2,434,000

	Total
	299,000
	220,000
	
	
	215,000
	
	
	2,434,000
	3,168,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,000
	220,000
	
	
	215,000
	
	
	2,434,000
	3,168,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	299,000
	220,000
	
	
	215,000
	
	
	2,434,000
	3,168,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	299,000
	220,000
	
	
	145,000
	
	
	
	664,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	299,000
	220,000
	
	
	145,000
	
	
	
	664,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3965	HBP	PE
Local Match

-145,000

145,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

3965	HBP	PE
Local Match

-145,000	145,000

Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3965	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	12/15/2020 Jeremy Wright: Additional PE in FFY 21/22 per 6D dated 12/09/2020



Total:	100,000

Responsible Agency
3965	HBP
Local Match



PE	-220,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




220,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 as requested in September Survey.



Total:

3965	HBP
Local Match

PE	220,000

-220,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

3965	HBP	PE
Local Match

-265,000	265,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3965	HBP
Local Match

PE	-265,000

265,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3965	HBP
Local Match

PE	265,000

265,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.



Total:	265,000

3965	HBP
Local Match

PE	299,000

299,000

Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	299,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	70,000
	
	
	
	70,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	70,000
	
	
	
	70,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3965	HBP
Local Match

R/W

-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:


Responsible Agency
3965	HBP
Local Match



R/W



-70,000	70,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Totalv


Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3965	HBP
Local Match

R/W

-70,000	70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3965	HBP
Local Match

R/W

50,000	50,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.



Total:	50,000

3965	HBP
Local Match

R/W

20,000	-20,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

3965	HBP
Local Match

R/W

-20,000	20,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3965	HBP
Local Match

R/W	-20,000

20,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3965	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3965	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:





3965	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible Agency
3965	HBP	R/W
Local Match



20,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




-20,000

Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.



Total:

3965	HBP
Local Match

R/W

20,000

20,000

Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	20,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,434,000
	2,434,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,434,000
	2,434,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3965	HBP
Local Match

CON

726,000

726,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Additional CON funding for Beyond as requested in 2020 September Survey.



Total:	726,000

3965	HBP
Local Match

CON

35,000

35,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.



Total:	35,000

3965	HBP
Local Match

CON

-1,673,000

1,673,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3965	HBP
Local Match

CON

-1,673,000	1,673,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3965	HBP
Local Match

CON

1,673,000

-1,673,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:



Responsible Agency
3965	HBP
Local Match



CON



1,673,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,673,000

Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	1,673,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0104, CHUCKWALLA VLY RD OVER SUTRO DITCH, 3 MI. E/O CORN SPRINGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(226)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	333,000
	220,000
	
	
	111,000
	
	
	
	664,000

	R/W
	
	
	
	
	70,000
	
	
	
	70,000

	CON
	
	
	
	
	
	
	
	2,853,000
	2,853,000

	Total
	333,000
	220,000
	
	
	181,000
	
	
	2,853,000
	3,587,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	333,000
	220,000
	
	
	181,000
	
	
	2,853,000
	3,587,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	333,000
	220,000
	
	
	181,000
	
	
	2,853,000
	3,587,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	333,000
	220,000
	
	
	111,000
	
	
	
	664,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	333,000
	220,000
	
	
	111,000
	
	
	
	664,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3966	HBP	PE
Local Match

-111,000

111,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

3966	HBP	PE
Local Match

-111,000	111,000

Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3966	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	12/4/2020 Bobby Zezoff: Approved 6-D dated 3/16/20 for PE increase to clear NEPA.



Total:	100,000




Responsible Agency
3966	HBP
Local Match



PE	-220,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




220,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in 2020 September Survey.



Total:

3966	HBP
Local Match

PE	220,000

-220,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

3966	HBP	PE
Local Match

-231,000	231,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3966	HBP
Local Match

PE	-231,000

231,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3966	HBP
Local Match

PE	231,000

231,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.



Total:	231,000

3966	HBP
Local Match

PE	333,000

333,000

Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	333,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	70,000
	
	
	
	70,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	70,000
	
	
	
	70,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3966	HBP
Local Match

R/W

-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:


Responsible Agency
3966	HBP
Local Match



R/W



-70,000	70,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3966	HBP
Local Match

R/W

-70,000	70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3966	HBP
Local Match

R/W

50,000	50,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.



Total:	50,000

3966	HBP
Local Match

R/W

20,000	-20,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

3966	HBP
Local Match

R/W

-20,000	20,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3966	HBP
Local Match

R/W	-20,000

20,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3966	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3966	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3966	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3966	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3966	HBP
Local Match

R/W	20,000

20,000

Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	20,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,853,000
	2,853,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,853,000
	2,853,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3966	HBP
Local Match

CON

680,000

680,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.



Total:	680,000

3966	HBP
Local Match

CON

307,000

307,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for beyond. As requested in September 2019 survey.



Total:	307,000

3966	HBP
Local Match

CON

-1,866,000

1,866,000

Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3966	HBP
Local Match

CON

-1,866,000	1,866,000

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3966	HBP
Local Match

CON

1,866,000

-1,866,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

Responsible Agency
3966	HBP
Local Match



CON



1,866,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,866,000
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
7/20/2012 Linda Newton: New eligible project.



Total:	1,866,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0108, CHUCKWALLA VLY RD OVER ACARI DITCH, 6.3 MI E/O CORN SPRNGS RD. Replace existing two lane bridge with two lane bridge. 9/14/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(225)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	333,000
	210,000
	
	
	121,000
	
	
	
	664,000

	R/W
	
	
	
	
	70,000
	
	
	
	70,000

	CON
	
	
	
	
	
	
	
	2,752,000
	2,752,000

	Total
	333,000
	210,000
	
	
	191,000
	
	
	2,752,000
	3,486,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	333,000
	210,000
	
	
	191,000
	
	
	2,752,000
	3,486,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	333,000
	210,000
	
	
	191,000
	
	
	2,752,000
	3,486,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	333,000
	210,000
	
	
	121,000
	
	
	
	664,000

	Local Match
	
	
	
	
	
	
	
	
	

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	333,000
	210,000
	
	
	121,000
	
	
	
	664,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3976	HBP	PE
Local Match

-121,000

121,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:

3976	HBP	PE
Local Match

-121,000	121,000

Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3976	HBP	PE
Local Match

100,000	100,000

Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D.



Total:	100,000



Responsible Agency
3976	HBP
Local Match



PE	-210,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




210,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey.



Total:

3976	HBP
Local Match

PE	210,000

-210,000

Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.



Total:

3976	HBP	PE
Local Match

-231,000	231,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3976	HBP
Local Match

PE	-231,000

231,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3976	HBP
Local Match

PE	231,000

231,000

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.



Total:	231,000

3976	HBP
Local Match

PE	333,000

333,000

Fed. Reimb. Rate: 100.00%	9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
9/14/2012 Linda Newton: New eligible project.



Total:	333,000


	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	70,000
	
	
	
	70,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	70,000
	
	
	
	70,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3976	HBP
Local Match

R/W

-70,000

70,000

Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.



Total:


Responsible Agency
3976	HBP
Local Match



R/W



-70,000	70,000Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.



Total:

3976	HBP
Local Match

R/W

-70,000	70,000

Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3976	HBP
Local Match

R/W

30,000	30,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.



Total:	30,000

3976	HBP
Local Match

R/W

40,000	-40,000

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.



Total:

3976	HBP
Local Match

R/W

-40,000	40,000

Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.



Total:

3976	HBP
Local Match

R/W	-40,000

40,000

Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.



Total:

3976	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

3976	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

3976	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:

Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

3976	HBP	R/W
Local Match
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

3976	HBP
Local Match

R/W	40,000

40,000

Fed. Reimb. Rate: 100.00%	9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
9/14/2012 Linda Newton: New eligible project.



Total:	40,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,752,000
	2,752,000

	
	Local Match
	
	
	
	
	
	
	
	
	

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	2,752,000
	2,752,000


Phase Funding Details:
Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


3976	HBP
Local Match

CON

714,000

714,000

Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.



Total:	714,000

3976	HBP
Local Match

CON

171,400

171,400

Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.



Total:	171,400

3976	HBP
Local Match

CON

-1,866,600

1,866,600

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3976	HBP
Local Match

CON

-1,866,600	1,866,600

Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.



Total:

3976	HBP
Local Match

CON

1,866,600

-1,866,600

Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.



Total:

Responsible Agency
3976	HBP
Local Match



CON



1,866,600Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total




1,866,600
2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Fed. Reimb. Rate: 100.00%	9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
9/14/2012 Linda Newton: New eligible project.



Total:	1,866,600




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. 56C0523, GILMAN SPRINGS RD. OVER POTRERO CREEK, 0.5 MI. SE/O SANDERSON AV. Replace existing 2-lane bridge with a 2-lane bridge on a new road alignment (roadway realignment scope not clear). No increase capacity.
Fed Proj: BRLS-5956(238)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	900,000
	
	
	
	810,000
	
	
	
	1,710,000

	R/W
	
	
	
	
	700,000
	
	
	
	700,000

	CON
	
	
	
	
	
	
	8,133,000
	
	8,133,000

	Total
	900,000
	
	
	
	1,510,000
	
	8,133,000
	
	10,543,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	796,770
	
	
	
	1,336,803
	
	7,200,145
	
	9,333,718

	Local Match
	103,230
	
	
	
	173,197
	
	932,855
	
	1,209,282

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	900,000
	
	
	
	1,510,000
	
	8,133,000
	
	10,543,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	796,770
	
	
	
	717,093
	
	
	
	1,513,863

	Local Match
	103,230
	
	
	
	92,907
	
	
	
	196,137

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	900,000
	
	
	
	810,000
	
	
	
	1,710,000




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	4160
	HBP
	PE
	
	
	
	
	717,093
	-717,093
	
	
	
	New!

	
	Local Match
	
	
	
	
	
	92,907
	-92,907
	
	
	
	

	Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: PE funds moved from FFY 24/25 to 23/24 by City request in 2022 Annual Status Update.	Total:

	4160
	HBP
	PE
	-717,093
	717,093
	

	
	Local Match
	
	-92,907
	92,907
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.

	4160
	HBP
	PE
	-717,093
	717,093
	

	
	Local Match
	
	-92,907
	92,907
	

	Fed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:






F4160
HBP
PE
-717,093
717,093

Local Match

-92,907
92,907
ed. Reimb. Rate: 88.53%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:








2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total


Caltrans, Division of Local Assistance
10/24/2022, 2:56 PM
Det2 FL4 SmlTxt
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Fed. Reimb. Rate: 88.53%		9/18/2017 Vu Ngo: Per 2017 September Survey. 4160	HBP	PE4160
HBP
PE
-717,093
717,093

Local Match

-92,907
92,907
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018	Total:
Survey.
4160
HBP
PE
228,407
228,407

Local Match

29,593
29,593


Local Match
Fed. Reimb. Rate: 88.53%	3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:	258,000



Total:

4160	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.




Total:

4160	HBP	PE
Local Match
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.



Total:




Fed. Reimb. Rate: 88.53%	10/22/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13. $50,000 for preliminary studies, remainder in future years.4160
HBP
PE
1,285,456
1,285,456

Local Match

166,544
166,544





Total:	1,452,000





	
	R/W Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	619,710
	
	
	
	619,710

	
	Local Match
	
	
	
	
	80,290
	
	
	
	80,290

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	700,000
	
	
	
	700,000



	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	4160
	HBP
	R/W
	
	
	
	-619,710
	619,710
	
	
	
	

	
	Local Match
	
	
	
	
	-80,290
	80,290
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.	Total:

	4160
	HBP
	R/W
	-619,710
	619,710

	
	Local Match
	
	-80,290
	80,290

	Fed. Reimb. Rate: 88.53%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in	Total:
September 2021 Status.

	4160
	HBP
	R/W
	-619,710
	619,710

	
	Local Match
	
	-80,290
	80,290

	Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:

	4160
	HBP
	R/W
	-619,710
	619,710

	
	Local Match
	
	-80,290
	80,290

	Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018	Total:
Survey.





4160	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4160	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.



Total:

4160	HBP	R/W
Local Match
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:






Fed. Reimb. Rate: 88.53%	10/24/2013 Eileen Crawford: New eligible project 6A dated 9/5/134160
HBP
R/W
619,710
619,710

Local Match

80,290
80,290





Total:	700,000


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	7,200,145
	
	7,200,145

	
	Local Match
	
	
	
	
	
	
	932,855
	
	932,855

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	8,133,000
	
	8,133,000


Phase Funding Details:

















Fed. Reimb. Rate: 88.53%	10/24/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4160
HBP
CON






7,200,145
-7,200,145

New!
Local Match
Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: CON

funds moved from Beyond to FFY

25/26 by City reque

st in 2022 Annual

Status Update.
932,855
-932,855
Total:


4160
HBP
CON
-7,200,145
7,200,145

Local Match	-932,855
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
932,855
Total:

4160
HBP
CON
7,200,145
-7,200,145

Local Match	932,855
Fed. Reimb. Rate: 88.53%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested September 2021 Status.
-932,855
in  Total:

4160
HBP
CON
7,200,145
7,200,145


Local Match

932,855
932,855






Total:	8,133,000




Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total


Riverside County	BRIDGE NO. PM00076, Bridge Preventive Maintenance Program, various locations in Riverside County. See Caltrans Local Assistance HBP web site for backup list of bridges.
Fed Proj: BPMPL-5956(224)

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	475,455
	150,000
	
	651,651
	
	
	
	
	1,277,106

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	4,705,673
	
	
	
	
	4,705,673

	Total
	475,455
	150,000
	
	5,357,324
	
	
	
	
	5,982,779

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	420,920
	132,795
	
	4,742,839
	
	
	
	
	5,296,554

	Local Match
	54,535
	17,205
	-0
	614,485
	
	
	
	
	686,225

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	475,455
	150,000
	
	5,357,324
	
	
	
	
	5,982,779

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	420,920
	132,795
	
	576,907
	
	
	
	
	1,130,622

	Local Match
	54,535
	17,205
	
	74,744
	
	
	
	
	146,484

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	475,455
	150,000
	
	651,651
	
	
	
	
	1,277,106




	Phase Funding Details:

	Proj id
	Funds Src
	Phase
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total
	

	4003
	HBP
	PE
	
	
	
	576,907
	
	-576,907
	
	
	
	New!

	
	Local Match
	
	
	
	
	74,744
	
	-74,744
	
	
	
	

	Fed. Reimb. Rate: 88.53%	10/19/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested by agency.	Total:

	4003
	HBP
	PE
	101,714
	101,714
	New!

	
	Local Match
	
	13,178
	13,178
	

	Fed. Reimb. Rate: 88.53%	10/11/2022 DLA-Admin: PE funds revised per PM list dated 10/6/22.	Total:	114,892

	4003
	HBP
	PE
	-475,193
	475,193
	

	
	Local Match
	
	-61,566
	61,566
	

	Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.




2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
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Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4003
HBP
PE
-475,193
475,193

Local Match

-61,566
61,566
ed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.	Total:




F























Fed. Reimb. Rate: 88.53%	10/2/2012 Linda Newton: New eligible project.4003
HBP
PE
132,795
-132,795

Local Match

17,205
-17,205
Fed. Reimb. Rate: 88.53%	10/05/2020: Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21 to complete NEPA.  Total:
4003
HBP
PE
-607,988
607,988

Local Match

-78,771
78,771
Fed. Reimb. Rate: 88.53%	10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total:
4003
HBP
PE
161,169
161,169

Local Match

20,881
20,881
Fed. Reimb. Rate: 88.53%	10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested for FFY 20/21.	Total:	182,050
4003
HBP
PE
-446,819
446,819

Local Match

-57,890
57,890
Fed. Reimb. Rate: 88.53%	10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in	Total:
September 2019 Survey.
4003
HBP
PE
446,819
446,819

Local Match

57,890
57,890
Fed. Reimb. Rate: 88.53%	1/10/2018 Linda Newton: PE funding revised to match list dated 9-28-2017.	Total:	504,709
4003
HBP
PE
420,920
420,920

Local Match

54,535
54,535





Total:	475,455


	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	4,165,932
	
	
	
	
	4,165,932

	
	Local Match
	
	
	-0
	539,741
	
	
	
	
	539,741

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	4,705,673
	
	
	
	
	4,705,673


Phase Funding Details:




Fed. Reimb. Rate: 88.53%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4003
HBP
CON



4,165,932



-4,165,932

New!

Local Match




539,741



-539,741





10/19/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.



Total:





	Responsible Agency
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	
	
	
	
	
	
	
	
	




























Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.4003	HBP
CON

-109
-109

New!
Local Match


-14
-14


Fed. Reimb. Rate: 88.53%

10/11/2022 DLA-Admin: CON funds revised per PM list dated 10/6/22.
Total:
-123


4003
HBP
CON
33,037
33,037
Local Match Fed. Reimb. Rate: 88.53%

4,280
10/9/2020 Bobby Zezoff: Update CON to revised BPMP plan list	Total:
4,280
37,317
4003
HBP
CON
-4,133,004
4,133,004

Local Match Fed. Reimb. Rate: 88.53%

-535,475
10/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond.
535,475
NEPA not yet clear.	Total:

4003
HBP
CON
1,036,495
1,036,495

Local Match Fed. Reimb. Rate: 88.53%

134,289	134,289
10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested for FFY 21/22.	Total:	1,170,784

4003
HBP
CON
-3,096,509
3,096,509

Local Match Fed. Reimb. Rate: 88.53%

-401,186
10/8/2019 Albert Vergel de Dios: Not ready to September 2019 Survey.
401,186
ad within 6 months. CON funds moved from FFY 20/21 to 21/22. As requested in	Total:

4003
HBP
CON
987,242
987,242

Local Match Fed. Reimb. Rate: 88.53%

127,908	127,908
1/10/2018 Linda Newton: CON funding revised to match list dated 9-28-2017.	Total:	1,115,150

4003
HBP
CON
-2,109,267
2,109,267


Local Match

-273,278
273,278






Total:

4003	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	3/14/2017 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.




Total:

4003	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.



Total:



Responsible AgencyPrior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total

4003	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.





Total:

4003	HBP	CON
Local Match
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.




Total:




Fed. Reimb. Rate: 88.53%	10/2/2012 Linda Newton: New eligible project.4003
HBP
CON
2,109,267
2,109,267

Local Match

273,278
273,278





Total:	2,382,545







2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.
08
County: Riverside
Prior
District:
Responsible Agency
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total
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Riverside County	BRIDGE NO. PM00229, Bridge Preventive Maintenance Program (BPMP), various bridges in Riverside County. See Caltrans Local Assistance HBP website for backup list of projects.
Fed Proj:

	Phase Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	PE
	
	
	
	
	
	
	1,184,000
	
	1,184,000

	R/W
	
	
	
	
	
	
	
	
	

	CON
	
	
	
	
	
	
	
	3,169,000
	3,169,000

	Total
	
	
	
	
	
	
	1,184,000
	3,169,000
	4,353,000

	Fund Source Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	947,200
	2,535,200
	3,482,400

	Local Match
	
	
	
	
	
	
	236,800
	633,800
	870,600

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	1,184,000
	3,169,000
	4,353,000

	PE Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	
	
	
	
	
	
	947,200
	
	947,200

	Local Match
	
	
	
	
	
	
	236,800
	
	236,800

	LSSRP Bond
	
	
	
	
	
	
	
	
	

	Local AC
	
	
	
	
	
	
	
	
	

	Total
	
	
	
	
	
	
	1,184,000
	
	1,184,000


Phase Funding Details:

New!





Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4803
HBP
PE






947,200

947,200
New!

Local Match







236,800

236,800




9/27/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 25/26.



Total:	1,184,000





	
	CON Summary:
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	
	Fed $
	
	
	
	
	
	
	
	2,535,200
	2,535,200

	
	Local Match
	
	
	
	
	
	
	
	633,800
	633,800

	
	LSSRP Bond
	
	
	
	
	
	
	
	
	

	
	Local AC
	
	
	
	
	
	
	
	
	

	
	Total
	
	
	
	
	
	
	
	3,169,000
	3,169,000


Phase Funding Details:




Fed. Reimb. Rate: 80.00%Proj id
Funds Src
Phase
Prior
20/21
21/22
22/23
23/24
24/25
25/26
Beyond
Total

4803
HBP
CON







2,535,200
2,535,200
New!

Local Match








633,800
633,800




9/27/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.



Total:	3,169,000








MPO Summary: Riverside County Transportation Commission
Number of Projects: 23
Total Costs:

	
	Prior
	20/21
	21/22
	22/23
	23/24
	24/25
	25/26
	Beyond
	Total

	Fed $
	29,995,582
	5,941,078
	9,525,690
	10,425,726
	12,919,942
	560,800
	14,578,695
	80,276,151
	164,223,664

	Local Match
	3,960,451
	199,945
	929,247
	6,843,360
	1,889,803
	140,200
	2,002,905
	1,152,978
	17,118,889

	LSSRP Bond
	5,735
	241,868
	167,267
	
	
	
	
	3,342,358
	3,757,228

	Local AC
	2,608,010
	-1,170,991
	-1,062,360
	42,951,038
	
	
	
	-43,325,697
	

	Total for all Phases
	36,569,778
	5,211,900
	9,559,844
	60,220,124
	14,809,745
	701,000
	16,581,600
	41,445,790
	185,099,781



